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Paving northbound – looking at toll plaza cash lane area 

 
Contractor: Reed & Reed, Inc.                 Bid Amount: $ 39,484,431 
Percent Complete last approved pay estimate:  22.75%      
 
Project Schedule: Completion date June 21, 2021. 
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Project Scope:  
 The Project consists of highway, structures, building and site work required to construct a new 
toll facility. The work at Mile 8.8 consists of constructing six (6) open, high-speed (70 mph) 
E-ZPass center lanes (3 in each direction) with overhead open frame gantries with electronic toll 
collection equipment, nine (9) cash lanes with toll booths (4 northbound and 5 southbound) with 
canopies, reconstruction of mainline to accommodate approach and departure lanes at the new 
toll plaza, construction of a precast pedestrian tunnel for employee access and utilities, driveway 
from Chases Pond Road, parking lot and Administration Building. 
 
The work includes earthwork, pavement, concrete, signing, overhead sign structures, 
concrete barrier, guardrail, mechanical work, electrical work, lighting and lightning suppression 
 
systems. The work also includes the installation of tolling equipment in the tunnel, canopy, and 
toll booth, maintenance of traffic and all other work incidental thereto in accordance with the 
Plans and Specifications. 
 
Contractor Schedule: Reed & Reed completed paving northbound for phase 1 and will begin paving 
southbound. They completed the closure pour between the tunnel sections and the building foundation. 
Over the next several weeks they will pave southbound, back fill the building, set the building first floor 
joists and column, install light pole foundations and street lighting conduit runs. They will also begin 
setting temporary concrete barrier northbound, loam side slopes in preparation to switch the northbound 
traffic into phase two mid-September. 


