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Pictured is the toll building and ORT structures, looking east, from the toll building access road. 

 
Contractor: Reed & Reed, Inc.                 Bid Amount: $ 39,484,431 
Percent Complete last approved pay estimate:  60.7 %      
 
Project Schedule: Completion date June 21, 2021. 
 
Project Scope:  
 The Project consists of highway, structures, building and site work required to construct a new 
toll facility. The work at Mile 8.8 consists of constructing six (6) open, high-speed (70 mph) 
E-ZPass center lanes (3 in each direction) with overhead open frame gantries with electronic toll 
collection equipment, nine (9) cash lanes with toll booths (4 northbound and 5 southbound) with 
canopies, reconstruction of mainline to accommodate approach and departure lanes at the new 
toll plaza, construction of a precast pedestrian tunnel for employee access and utilities, driveway 
from Chases Pond Road, parking lot and Administration Building. 
 
The work includes earthwork, pavement, concrete, signing, overhead sign structures, 
concrete barrier, guardrail, mechanical work, electrical work, lighting and lightning suppression 
systems. The work also includes the installation of tolling equipment in the tunnel, canopy, and 
toll booth, maintenance of traffic and all other work incidental thereto in accordance with the 
Plans and Specifications. 
 
Contractor Schedule: Many crews continue to work daily on the ORT, tunnel, and the toll building.  
They are currently paving the ORT lanes north of the plaza in preparation for commissioning the toll 
system.  The commissioning is anticipated to start June 1st and go through the summer, as is the paving.  
Crews have installed majority of the concrete barrier within the ORT and will finish the barrier once the 
project goes into phase 3. In the tunnel, crews are working on tolling communications and HVAC 
connections.  Final finishes are being are wrapping up inside the toll building.  Many of the systems 
inside the building are up and running, but cannot be completed until the tunnel and cash booths have 
been built and tied back to the building.    
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