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NB Side of the Tunnel  
 

 
Contractor: Reed & Reed, Inc.                 Bid Amount: $ 39,484,431 
Percent Complete last approved pay estimate:  14%      
 
Project Schedule: Completion date June 21, 2021. 
 
Project Scope:  
 The Project consists of highway, structures, building and site work required to construct a new 
toll facility. The work at Mile 8.8 consists of constructing six (6) open, high-speed (70 mph) 
E-ZPass center lanes (3 in each direction) with overhead open frame gantries with electronic toll 
collection equipment, nine (9) cash lanes with toll booths (4 northbound and 5 southbound) with 
canopies, reconstruction of mainline to accommodate approach and departure lanes at the new 
toll plaza, construction of a precast pedestrian tunnel for employee access and utilities, driveway 
from Chases Pond Road, parking lot and Administration Building. 
 
The work includes earthwork, pavement, concrete, signing, overhead sign structures, 
concrete barrier, guardrail, mechanical work, electrical work, lighting and lightning suppression 
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systems. The work also includes the installation of tolling equipment in the tunnel, canopy, and 
toll booth, maintenance of traffic and all other work incidental thereto in accordance with the 
Plans and Specifications. 
 
Contractor Schedule: Reed & Reed set the first five pieces of the pre-cast tunnel on the north-bound 
side.  They are preparing to start foundation work for the toll building and are working on sign 
foundations on the northern end of the project.  RJ Grondin continues to process blasted ledge for gravel 
and is placing type A gravel in anticipation of final grading and base paving in many locations. They 
continue to install conduit along the access roadway prior to the utility connections.   RJ Grondin 
continues to install pipe extensions in several locations as they widen slopes along the project. 


