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Contractor: Cianbro                                    Bid Amount: $20,460,607.50 
Percent Complete last approved pay estimate: 25%      
 
Project Schedule: Completion date June 25, 2021. 
 
Project Scope: The work consists of improving the Stroudwater River Overpass (NB & SB) bridges and 
Maine Central Railroad Overpass (NB & SB) bridges in the City of Portland, Maine. The work 
includes phased construction, concrete deck and steel girder placement, concrete substructure 
modifications and repairs, approach work and paving, guardrail, bridge rails, substructure concrete 
repairs, bearing repairs, and maintenance of traffic. 
 
Contractor Schedule: Work at Stroudwater Cianbro paved half of the approaches at each location. In 
the next few weeks, they will change the traffic shift to phase 1a. Phase 1a will require a shorter 
acceleration ramp at Exit 46 north. Cianbro continues to drive h-pile, form and place concrete at the 
piers. In the photo, they are driving H-pile for the NB pier 1. 
 
At MCRR, Cianbro is setting bearings in advance to setting the structural steel beginning of September. 


