
2019.09 
Bridge Improvements Stroudwater River Overpass Mile 46.7 

& Maine Central Railroad Overpass Mile 47.9 
Project Update 
July 20, 2020 

 
Stroudwater southbound phase 1 paved 

 
 

Contractor: Cianbro                                    Bid Amount: $20,460,607.50 
Percent Complete last approved pay estimate: 78.6%      
 
Project Schedule: Completion date June 25, 2021. 
 
Project Scope: The work consists of improving the Stroudwater River Overpass (NB & SB) bridges and 
Maine Central Railroad Overpass (NB & SB) bridges in the City of Portland, Maine. The work 
includes phased construction, concrete deck and steel girder placement, concrete substructure 
modifications and repairs, approach work and paving, guardrail, bridge rails, substructure concrete 
repairs, bearing repairs, and maintenance of traffic. 
  
Contractor Schedule: At MCRR, Cianbro placed the northbound bridge deck concrete and completed 
demo of the southbound bridge. Over the next few weeks they are planning to place the southbound 
deck forms and place the bridge parapets. 
 
At Stroudwater River, Cianbro began demo of the existing northbound bridge deck and should complete 
it by the end of July. They are planning to switch traffic the week of July 20 southbound to Phase 2 on 
the newly constructed widened bridge while they reconstruct the existing bridge.  
 


