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Portland Area Widening & Safety Improvements  

MM 43.0 to 46.4 
Project Update 
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Contractor: Shaw Brothers Construction, Inc.                 Bid Amount: $ $28,189,638.60 
Percent Complete last approved pay estimate:  63.5%      
 
Project Schedule: Completion date August 12, 2022 
 
Project Scope: The work consists of constructing a third travel lane northbound, a third lane 
southbound, and reconstructing the grassed median to a paved median on the Maine Turnpike in the 
Towns of Scarborough, South Portland, and Portland, Maine.  Additional roadway work consists of 
improving the northbound off ramp at Exit 44. The existing configuration will be widened by one lane to 
accommodate a two-lane parallel exit ramp diverging from three mainline travel lanes.  The work 
includes embankment construction, roadway gravels and pavement construction, culvert and closed 
drainage installation, culvert slip lining and extensions, concrete median barrier construction, concrete 
median pier protection, bridge abutment slope protection, utility vault extension, overhead sign structure 
installation, roadway signing and striping, highway lighting, guardrail, and maintenance of traffic. 
 
Contractor Schedule: Shaw Brothers completed work in the median between Exit 42 and Exit 44 and 
have moved further north between Exit 44 and Exit 45 to work in the median. This work consists of 
removing the guardrail, box cutting the soil and backfilling with gravels, and installing drainage and 
median barrier. They will soon begin phase 1B southbound between Exit 46 and the MTA’s 
maintenance facility at Crosby Farm. This requires shifting traffic to the left allow the existing 8-foot 
shoulder to be reconstructed. This phase has a 45-day time allowance. 


