
2020.07 
Bridge Repairs 3 Locations - 

Boom Road Underpass Mile 33.4 
Beech Ridge Road Underpass Mile 41.4 

Grove Street Underpass Mile 83.7 
Project Update 
July 17, 2020 

 
Grove Street bridge pavement being removed by an excavator while crews sweep the remaining debris. 

 
Contractor: CPM Constructors                 Bid Amount: $968,657.84 
Percent Complete last approved pay estimate: 32.8%       
 
Project Schedule: Completion date October 31, 2020 
 
Project Scope: The work consists of general bridge repairs and modifications to Boom Road Underpass 
Bridge at Mile 33.4, Beech Ridge Road Underpass Bridge at Mile 41.4, and Grove Street Underpass 
Bridge at Mile 83.7.  The work includes milling and replacing partial depth bituminous wearing surface 
on Boom Road Underpass; pavement and membrane replacement on Beech Ridge Road and Grove 
Street Underpass Bridges; bridge joint repairs; concrete repairs; pavement grinding and overlay on 
approaches. 
 
Contractor Schedule: Contractor has completed majority of the concrete repairs and all of the 
pavement work for Boom Road in Saco.  They are currently working on concrete and bridge joint 
repairs on Grove Street.  Contractor anticipates completing the top side repairs and opening the bridge to 
traffic by July 30th.  Once the bridge is open, crews will mobilize to Beech Ridge Road.  Beech Ridge 
Road closure is scheduled to start on August 3rd.  Once closed the contractor will have 21 days to 
complete their work. 


