
2021.03 
Bridge Repairs: Bennett Road MM 68.6,  
Grove Street MM 83.7, Route 9 MM 86.1 

Project Update 
January 21, 2022 

 
Ongoing concrete and bridge rail repairs to the southbound Saco River Bridge. 

Contractor:  CPM Constructors                  Bid Amount: $1,298,652.20 
Percent Complete last approved pay estimate:  91.1 %      
 
Project Schedule: Completion date November 30, 2021. 
 
Project Scope: The work consists of general repairs and modifications to Bennett Road Underpass 
Bridge at Mile 68.6, Grove Street Underpass Bridge at Mile 83.7, and Route 9 Underpass Bridge at Mile 
86.1. The work includes pavement and membrane replacement on Bennett Road and Route 9 Underpass 
Bridges; bridge joint repairs and modifications at Route 9 Underpass Bridge, end of deck and backwall 
reconstruction at Bennett Road Underpass Bridge; concrete repairs, pavement grinding and overlay on 
approaches at Bennett Road and Route 9 Underpass Bridges; beam repairs at Grove Street Underpass 
Bridge; maintenance of traffic.  
 
Contractor Schedule:  
CPM Constructors is currently working on the southbound Saco River Bridge.  In late December 2021, a 
patron ran into  and damaged the bridge rails and concrete.  CPM was hired under our 2021 bridge repair 
contract to repair the damaged concrete and replace the damaged bridge rails.  These repairs should be 
complete by the end of January. 


