
2022.01 
Pavement Rehabilitation and Drainage Improvements 

MM 102.6 to MM 109.1 
August 26, 2022 

 
Looking north along the northbound passing lane, crews are crack sealing prior to final paving.  

  
Contractor: Eurovia Atlantic Coast, LLC Construction Bid Amount: $6,297,366.00 
 
Percent Complete last approved pay estimate:  30.8%      
 
Project Schedule: Completion date October 7, 2022. 
  
Project Scope: The pavement rehabilitation work consists of milling and paving two 12-foot-wide lanes 
and the shoulders for both northbound and southbound. Excess material in the median will be removed 
to restore proper drainage, catch basins will be rebuilt and adjusted as necessary, drainage outlets 
will be replaced as necessary. Pavement markings, maintenance of traffic and all other work 
incidental thereto will be completed in accordance with the Plans and Specifications. 
 
Contractor Schedule:  Eurovia crews have completed surface paving in both northbound lanes.  They 
continue to mill the southbound lanes.  Once the milling is complete, crews will crack seal the milled 
surface.  Once crack sealing is done, the surface paving will start back up and head south.   


