
2022.01 
Pavement Rehabilitation and Drainage Improvements 

MM 102.6 to MM 109.1 
June 17, 2022 

 
The start of the northbound milled area just south of the exit 103 entering ramp. 

  
Contractor: Eurovia Atlantic Coast, LLC Construction Bid Amount: $6,297,366.00 
 
Percent Complete last approved pay estimate:  12.2%      
 
Project Schedule: Completion date October 7, 2022. 
  
Project Scope: The pavement rehabilitation work consists of milling and paving two 12-foot-wide lanes 
and the shoulders for both northbound and southbound. Excess material in the median will be removed 
to restore proper drainage, catch basins will be rebuilt and adjusted as necessary, drainage outlets 
will be replaced as necessary. Pavement markings, maintenance of traffic and all other work 
incidental thereto will be completed in accordance with the Plans and Specifications. 
 
Contractor Schedule:  Eurovia crews are currently milling the mainline pavement and shoulders 
starting at the northbound lanes.  They have completed the drainage pipe extension repairs at all three 
locations.  Crews will continue to mill for several more weeks.  Once the milling is complete, the paving 
crew will start placing the 1.5” of surface pavement. 


