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Completing floor tile work in the Northbound Admin building 

 
Contractor: CPM Constructors                 Bid Amount: $ 27,673,714.90 
Percent Complete last approved pay estimate: 32.4%       
 
Project Schedule: Completion date September 1, 2023 
 
Project Scope: The work consists of highway, bridge and toll system construction at Exit 45 South 
Portland Interchange. The work includes a new bridge, new southbound and northbound ramps, a new 
southbound toll plaza on the west side of the Maine Turnpike with a signalized intersection and a new 
northbound toll plaza on the east of the Maine Turnpike, Route 703 reconstruction, demolition of the 
existing toll plaza and bridge. 
 
Contractor Schedule: CPM Constructors continue to work on the new administrative buildings at the 
northbound and southbound toll plazas. They anticipated the building to be completed prior to spring. 
CPM Constructors will complete all concrete work at the plazas by this meeting date. CPM is planning 
to either shut down or minimize labor on the site from mid-January to end of February, depending on the 
progress of the buildings and weather. 
 


