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Looking east at the western bridge pier as it is knocked over by the contractor. 

 
Contractor: CPM Constructors                 Bid Amount: $ 27,673,714.90 
 
Percent Complete last approved pay estimate: 88.6%       
 
Project Schedule: Completion date September 1, 2023 
 
Project Scope: The work consists of highway, bridge and toll system construction at Exit 45 South 
Portland Interchange. The work includes a new bridge, new southbound and northbound ramps, a new 
southbound toll plaza on the west side of the Maine Turnpike with a signalized intersection and a new 
northbound toll plaza on the east of the Maine Turnpike, Route 703 reconstruction, demolition of the 
existing toll plaza and bridge. 
 
Contractor Schedule: The demolition of the old Exit 45 bridge is complete.  The old approaches have 
been excavated to grades as shown on the plans.  The soil filter basin at the 703 and the northbound on 
ramp have been completed.  Crews are currently working on the permanent median concrete barrier 
where the old bridge was located.  Crews will continue to work on site for another month and then they 
will shut down for the winter.     


