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Median pier footing rebar 

 
Contractor: CPM Constructors                 Bid Amount: $ 27,673,714.90 
Percent Complete last approved pay estimate: 16.2%       
 
Project Schedule: Completion date September 1, 2023 
 
Project Scope: The work consists of highway, bridge and toll system construction at Exit 45 South 
Portland Interchange. The work includes a new bridge, new southbound and northbound ramps, a new 
southbound toll plaza on the west side of the Maine Turnpike with a signalized intersection and a new 
northbound toll plaza on the east of the Maine Turnpike, Route 703 reconstruction, demolition of the 
existing toll plaza and bridge. 
 
Contractor Schedule: CPM Constructors is working on the northbound on-ramp toll building wall and 
installing the new toll booths. The southbound on-ramp toll plaza work continues with placing approach 
slabs and building foundation walls. The median pier for the new bridge concrete footing has been 
placed and various earthwork activities are ongoing. 


