

MAINE TURNPIKE AUTHORITY

Pre-Bid Conference

CONTRACT 2026.14

Asphaltic Plug Joint Replacements Various Locations

February 10, 2026

1) General Description:

- a) The work consists of completely removing the existing Asphaltic Plug Joints from the paved surface of the roadway in designated locations, disposing of all debris, and installing new Asphaltic Plug Joints.
- b) The Authority will perform all necessary traffic control for this contract.

2) Locations:

- a) Dennett Road Overpass (MM 0.70)
- b) Biddeford Interchange Underpass (MM 31.6)
- c) Saco Interchange Underpasses (MM 35.7)
- d) River Road Overpasses (MM 79.4)
- e) Goddard Road Overpasses (MM 79.6)

3) Bid:

- a) Bid deadline and Bid opening: February 24, 2026 at 10:00 A.M. at MTA headquarters, 2360 Congress Street, Portland.
- b) All bid and contractual questions shall be directed to Mr. Nathaniel Carll. Phone No. (207) 482-8115.
- c) All questions on plans and specifications shall be submitted electronically via the MTA website. <https://www.mainturnpike.com/projects/construction-contracts> Use the Request for Information (RFI) tab after selecting Contract 2026.14. Submit by 4:00 P.M. on Tuesday, February 17, 2026.

4) Notification:

- a) Contractor shall notify and obtain approval from the Authority prior to visiting the Project site for field inspection. The contact person is Mr. Steve Tartre. Please send an email to Steve T. (startre@maineturnpike.com) in lieu of a phone call.

5) Maine Department of Labor – Fair Hourly Wages (Special Provision 104.3.8):

- a) Heavy & Bridge wages in York County and Androscoggin County

- 6) Construction Schedule/Prosecution of Work:
 - b) February 26, 2026 – MTA Board to consider Contract Award
 - c) May 15, 2026 – Substantial Completion, all work
 - d) May 20, 2026 – Contract Completion, all work
- 7) Cooperation with Other Contractors (see MTA Supplemental Specification 104.4.7)
 - a) MTA Contract 2025.14 – Pavement Repairs (MM 0.0 to MM 109.10)
 - b) MTA Contract 2025.16 – Widened Concrete Haunch Removals and Bridge Mounted Sign Relocation (MM 1.5 to MM 44.0)
 - c) MTA Contract 2026.02 – Pavement Rehabilitation and Safety Improvements (MM 27.4 to 30.3)
 - d) MTA Contract 2026.06 – Bridge Repairs, Burn Mill (MM 19.9), Coles Hill (MM 21.7), High Street (MM 23.6), Cat Mousam (MM 24.7)
 - e) MTA Contract 2026.10 – Bridge, Toll, and Culvert Repairs, South Street Underpass (MM32.8), Saco Toll Plaza (MM 35.7), Northern Hart Brook (MM 79.9), Falmouth Road Underpass (MM FS1.7)
- 8) Toll Stipend (Special Provision 661 and 105.5.1)
 - a) Toll Free Passage on the Turnpike will be provided using four electronic EZPass toll transponders or toll cards. Pay Item 661.10 Toll Stipend added for additional compensation.
- 9) General Requirements
 - a) U-Turns at toll plazas and median openings are not allowed.
 - b) Class III vests.
 - c) All vehicles used on the Project shall be equipped with amber flashing beacons.
- 10) Permit Requirements (none)
 - a) Follow Best Management Practices
- 11) Night Work (Special Provision 107.4.3):
 - a) 21 calendar day notification to the Resident
- 12) Traffic Control (Supplemental Specification and Special Provision Section 652):
 - a) The Authority will provide shoulder and lane closures as approved Monday through Friday morning. Normal working hours are 7 AM to 4 PM and 7 PM to 4 AM.
 - b) Maintain 14' lane
 - c) Ramp closures at night only 9 PM to 4 AM. Only one ramp in an interchange may be closed at a time.
- 13) Addendums
 - a) Any pertaining to questions during the Pre-bid Meeting.
 - b) Central Street Overpass (MM 107.7) – southbound bridge
- 14) Questions - shall be submitted by 4:00 P.M. on Tuesday, February 17, 2026 in order to be considered.

Maine Turnpike Authority

Contract 2026.14

Asphaltic Plug Joint Replacements



Various Locations: Dennett Road Overpass (MM 0.70), Biddeford Interchange Underpass (MM 31.6),

Saco Interchange Underpasses (MM 35.7), River Road Overpasses (MM 79.4), Goddard Road Overpasses (MM 79.6)

SIGN-IN SHEET

PRE-BID MEETING

February 10, 2026

Name	Company and/or Address	Phone	E-Mail
THERESA MAULIFFE	MTA	207-482-8149	tmcauliffe@maineturnpike.com
Steve Tartre	MTA	831 5014	Startre@maineturnpike.com
Jack Bacon	Copia	207 989 3092	Jackb@Copiasc.com
Vincent Lachance	Nicom Coatings	603-731-8060	Vlachance@Nicomcoatings.com
Aaron Cirolak	CRR	207-831-8631	ACirolak@crrme.com
Nate Carll	MTA	207-482-8115	ncarll@maineturnpike.com
Danice Mason	MTA	482-8172	DMason@---
KRISTY VAN DYKEN	MTA	482-8113	kvanodyn@maineturnpike.com
TREVIN COBB	MTA	482-8160	tcobb@maineturnpike.com



Safe | Reliable | Sustainable

Maine Turnpike Authority

Pre-Bid Conference – Contract 2026.14

Asphaltic Plug Joint Replacements

Various Locations

February 10, 2026




Safe | Reliable | Sustainable


General Description

The work consists of:

- Completely removing the existing Asphaltic Plug Joints from the paved surface of the roadway, disposing of all debris, and installing new Asphaltic Plug Joints.
- The Authority will perform all necessary traffic control.



LOCATION



Dennett Road Overpass (MM 0.70)

Biddeford Interchange Underpass (MM 31.6)

Saco Interchange Underpasses (MM 35.7)


River Road Overpasses (MM 79.4)

Goddard Road Overpasses (MM 79.6)



Safe | Reliable | Sustainable

Dennett Road Overpass (MM 0.7)






Safe | Reliable | Sustainable

Biddeford Interchange Underpass (MM 31.6)


Exit 32





Safe | Reliable | Sustainable


Saco Interchange Underpasses (MM 35.7)





Safe | Reliable | Sustainable


River Road Overpasses (MM 79.4)





Safe | Reliable | Sustainable

Goddard Road Overpasses (MM 79.6)





Bid

- Bid Opening – February 24, 2026 at 10:00 AM
- All Bid & Contractual Questions – contact
Nate Carll (MTA)
(207) 482-8115
- All project questions – Submit questions using the RFI tab on the MTA website <https://www.mainturnpike.com/projects/construction-contracts> for 2026.14. To be considered, submit questions by 4:00 PM on Tuesday, February 17, 2026.
- Site Visits – Contact Steve Tartre at startre@mainturnpike.com to obtain approval in advance of visiting site.



Contract Dates

- February 26, 2026 - MTA Board to consider Contract Award
- May 15, 2026 – Substantial Completion, all work
- May 20, 2026 - Contract Completion, all work



Safe | Reliable | Sustainable

104.4.7 Cooperation with Other Contractors

- MTA Contract 2025.14 Pavement Repairs (MM 0.0 – MM 109.1)
- MTA Contract 2025.16 Widened Concrete Haunch Removals (MM 1.5 and MM 44.0)
- MTA Contract 2026.02 Paving (MM 27.4 – MM 30.3)
- MTA Contract 2026.06 Bridge Repairs (MM 19.9, MM 21.7, MM 23.6, and MM 24.7)
- MTA Contract 2026.10 Bridge, Toll, Culvert Repairs (MM 32.8, MM 35.7, MM 79.9, MM FS 1.7)



Tolls/Toll Stipend

- Special Provision 105.5.1 –

The Contractor will be provided with four (4) electronic EZPass toll transponders or toll cards for movement of vehicles, labor and equipment and for delivery of material essential to the Work. The use of the transponders/cards will be limited to the Contractor's project superintendent and supporting traffic control staff. The transponders/cards shall be distributed by the Contractor to the appropriate staff and used while working on the Turnpike.

- Item 661.10 Toll Stipend –

All vehicles, other than those of the project superintendent and supporting traffic control staff that have been issued cards or transponders as described in Special Provision 105.5.1, shall be required to pay all applicable tolls. This includes Contractor employees, subcontractors, equipment delivery, and material delivery.

General Requirements

- U-Turns at toll plazas and median openings are NOT allowed
- Class III Vests must be worn
- All vehicles used on the Project shall be equipped with amber flashing beacons





Safe | Reliable | Sustainable

Traffic Control and Work Hours


- The Authority will provide shoulder and lane closures as approved Monday through Friday morning. Normal working hours are:
 - Day work - 7 AM to 4 PM (Monday thru Thursday)
 - *Notify Resident the Thursday prior to the following work week*
 - Night work - 7 PM to 4 AM (Monday Night thru Friday Morning)
 - *Notify Resident 21 calendar days in advance of the work*
 - Ramp closures at night only - 9 PM to 4 AM
 - Only one ramp in an interchange may be closed at a time.





Safe | Reliable | Sustainable

Central Street Overpass (MM 107.7)





Safe | Reliable | Sustainable