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MAINE TURNPIKE AUTHORITY  
 

NOTICE TO CONTRACTORS 
 
 
 Sealed Proposals will be received by the Maine Turnpike Authority for: 
 
 

CONTRACT 2023.02 
 

EXIT 102, NEW ON RAMP 
INTERCHANGE RAMP “A” 

MILE 102.0 
 

at the office of the Maine Turnpike Authority, 2360 Congress Street, Portland, ME, until 11:00 a.m., 
prevailing time as determined by the Authority on December 13, 2022 at which time and place the 
Proposals will be publicly opened and read.  Bids will be accepted from Contractors prequalified 
by the Maine Department of Transportation for Highway Construction Projects.  Bridge and lighting 
subcontractors will also need to be prequalified by the Maine Department of Transportation.  All 
other bids may be rejected.   
 
 Contractors not currently prequalified by the Maine Department of Transportation can seek 
prequalification prior to the bid by following the prequalification procedure indicated in the 
AUTHORITY Supplemental Specifications and submitting the prequalification application directly 
to the Authority at the above address. This Project includes a wage determination developed by the 
State of Maine Department of Labor. 
west 
 The work consists of highway construction in the Town of West Gardiner, Maine at the 
Exit 102 Interchange.  The work includes a new southbound ramp and the removal of the existing 
southbound ramp, Route 9/126 mill and overlay with shoulder reconstruction, demolition bridge 
underpass, pavement, signing, guardrail, highway lighting, and maintenance of traffic and all 
other work incidental thereto in accordance with the Plans and Specifications. 
 
 Plans and Contract Documents may be examined by prospective Bidders weekdays between 
8:00 a.m. and 4:30 p.m. at the office of the Maine Turnpike Authority, 2360 Congress Street, 
Portland, Maine.  The half size Plans and Contract Documents may be obtained from the Authority 
upon payment of Two Hundred Fifty ($250.00) Dollars for each set, which payment will not be 
returned.  Checks shall be made payable to:  Maine Turnpike Authority.  The Plans and Contract 
Documents may also be downloaded from a link on our website at 
http://www.maineturnpike.com/project-and-planning/Construction-Contracts.aspx. 
 

For general information regarding Bidding and Contracting procedures, contact Nate Carll, 
Purchasing Manager, at (207) 482-8115.  For information regarding Schedule of Items, plan holders 
list and bid results, visit our website at http://www.maineturnpike.com/project-and-
planning/Construction-Contracts.aspx .  For Project specific information, fax all questions to Nate 
Carll, Purchasing Manager, at (207) 871-7739 or email ncarll@maineturnpike.com.  Responses will 
not be prepared for questions received by telephone.  Bidders shall not contact any other Authority 



 

 

N - 2 
 

staff or Consultants for clarification of Contract provisions, and the Authority will not be responsible 
for any interpretations so obtained. 
 
 All work shall be governed by the Specifications entitled "State of Maine, Department of 
Transportation, Standard Specifications, Revision of November 2014”, “Standard Details, 
Revision of November 2014” and “Best Management Practices for Erosion and Sediment 
Control”, latest issue.  Copies and recent updates to these publications can be downloaded at:  
http://www.maine.gov/mdot/contractors/publications/ . 
 
 Proposals must be accompanied by an original bid bond, certified or cashier's check payable 
to the Maine Turnpike Authority in an amount not less than Five (5%) Percent of the Total Amount 
in the Proposal, but not less than $500.00.  The Bidder to whom a Contract is awarded will be 
required to furnish a Surety Corporation Bond, satisfactory to the Authority, on the standard Contract 
Bond form of the Authority, for a sum not less than the Total Amount of the Proposal.   
  
 Proposals must be made upon the Proposal Forms furnished by the Authority separately with 
the Contract Documents, and must be enclosed in the sealed special addressed envelope provided 
therefore bearing the name and address of the Bidder, the name of the Contract, and the date and 
time of Proposal opening on the outside. 
 
 An in person pre-bid conference will be held on Tuesday November 29, 2022 at 10:00 a.m. 
at the Maine Turnpike Authority, 2360 Congress Street, Portland, Maine. 
 
 The Authority reserves the unqualified right to reject any or all Proposals and to accept that 
Proposal which in its sole judgment will under all circumstances serve its best interest.   

 
MAINE TURNPIKE AUTHORITY 

 
 
         

Nate Carll  
Purchasing Manager 
Maine Turnpike Authority 
 
 

Portland, Maine 
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MAINE TURNPIKE AUTHORITY 
 

PROPOSAL 
 

CONTRACT 2023.02 
 

EXIT 102, NEW ON RAMP 
INTERCHANGE RAMP “A” 

MILE 102.0 
 
 

TO MAINE TURNPIKE AUTHORITY: 
 
 The work consists of highway and bridge construction at the Exit 102 interchange in West 
Gardiner, Maine.  The work includes a new southbound ramp and the removal of the existing 
southbound ramp, Route 9/126 mill and overlay with shoulder reconstruction, demolition bridge 
underpass, pavement, signing, guardrail, highway lighting, and maintenance of traffic and all other 
work incidental thereto in accordance with the Plans and Specifications. 
 
 This Work will be done under a Contract known as Contract 2023.02 according to the Plans 
and Specifications which are on file in the office of the Maine Turnpike Authority, 2360 Congress 
Street, Portland, Maine. 
 
 On the acceptance of this Proposal for said Work, the undersigned will give the required 
bond with good security conditioned for the faithful performance of said Work, according to said 
Plans and Specifications, and the doing of all other work required by said Specifications for the 
consideration herein named and with the further condition that the Maine Turnpike Authority shall 
be saved harmless from any and all damages that might accrue to any person, persons or property by 
reason of the carrying out of said Work, or any part thereof, or by reason of negligence of the 
undersigned, or any person or persons under his employment and engaged in said Work. 
 
 The undersigned hereby declares that he/she has carefully examined the Plans, Specifications 
and other Contract Documents, and that he/she will contract to carry out and complete the said Work 
as specified and delineated at the price per unit of measure for each scheduled item of Work stated 
in the Schedule of Prices as follows: 
 
 It is understood that the TOTAL AMOUNT stated by the undersigned in the following 
Schedule of Prices is based on approximate quantities and will be used solely for the comparison of 
bids, and that the quantities stated in the Schedule of Prices for the various items are estimates only 
and may be increased or decreased all as provided in the Specifications. 
 
 
 
 
 
 
 



Dollars Cents Dollars Cents
201.11 Clearing Acres 2.90

201.23 Removing Single Tree Top Only Each 1

201.24 Removing Stump Each 1

202.08 Removing Building No. 1: 7 
Ronnie Street

Lump 
Sum

1

202.12 Removing Existing Structural 
Concrete

Cubic 
Yard

16

202.15 Removing Existing Manhole or 
Catch Basin

Each 1

202.193 Removing Existing Bridge 
(Struct. Steel = 76 T, Conc. = 
570 CY)

Lump 
Sum

1

202.202 Removing Pavement Surface Square 
Yard

14000

202.203 Pavement Butt Joints Square 
Yard

32

203.2 Common Excavation Cubic 
Yard

14300

203.24 Common Borrow Cubic 
Yard

2300

CARRIED FORWARD:

SCHEDULE OF BID PRICES
CONTRACT NO. 2023.02
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Item       
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers

EXIT 102, NEW ON RAMP
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MILE 102.0



Dollars Cents Dollars Cents

BROUGHT FORWARD:

203.25 Granular Borrow Cubic 
Yard

970

203.33 Special Fill Cubic 
Yard

24

211.3 Ditch Excavation Linear 
Foot

1400

304.1 Aggregate Subbase Course - 
Gravel

Cubic 
Yard

9600

304.14 Aggregate Subbase Course - 
Type A

Cubic 
Yard

2400

403.207 Hot Mix Asphalt 19.0 MM HMA Tons 720

403.208 Hot Mix Asphalt 12.5 MM HMA 
Surface

Tons 760

403.209 Hot Mix Asphalt 9.5 MM HMA 
(Incid.)

Tons 63

403.211 Hot Mix Asphalt (Shim) Tons 130

403.213 Hot Mix Asphalt  12.5 MM HMA 
Base

Tons 470

404.2081 Hot Mix Asphalt 12.5 MM HMA 
Polymer Modified

Tons 430

409.15 Bituminous Tack Coat Applied Gallon 790

CARRIED FORWARD:
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Item       
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers



Dollars Cents Dollars Cents

BROUGHT FORWARD:

419.3 Sawing Bituminous Pavement Linear 
Foot

3400

524.4 Protective Shielding Square 
Yard

550

526.306 Temporary Concrete Barrier, 
Type 1 - Supplied by the 
Authority

Lump 
Sum

1

527.341 Work Zone Crash Cushions - TL-
3

Unit 3

603.15 12" Culvert Pipe Option I Linear 
Foot

46

603.159 12" Culvert Pipe Option III Linear 
Foot

8

603.16 15" Culvert Pipe Option I Linear 
Foot

71

603.175 18" Reinforced Concrete Pipe 
Class III

Linear 
Foot

116

603.179 18" Culvert Pipe Option III Linear 
Foot

34

603.28 Concrete Collar for Reinforcing 
Concrete Pipe

Each 2

603.47 60" Reinforced Concrete Pipe 
Class IV

Linear 
Foot

80

604.246 Catch Basin Type F5 Each 1

CARRIED FORWARD:
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Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers



Dollars Cents Dollars Cents

BROUGHT FORWARD:

606.1301 31” W-Beam Guardrail, Mid-
Way Splice-Single Faced

Linear 
Foot

680

606.1302 31” W-Beam Guardrail, Mid-
Way Splice-Dbl Faced

Linear 
Foot

370

606.1306 31" W-Beam Guardrail, Mid-
Way Splice Tangent Terminal

Each 1

606.1307 31" W-Beam Guardrail, Mid-
Way Splice  Flared Terminal 

Each 1

606.352 Reflectorized Beam Guardrail 
Delineators

Each 27

606.356 Underdrain Delineator Post Each 14

606.3561 Delineator Post - Remove And 
Reset

Each 5

606.3631 Guardrail Remove and Dispose Linear 
Foot

2300

607.09 Woven Wire Fence - Metal 
Posts

Linear 
Foot

910

607.17 Chain Link Fence - 6' Linear 
Foot

120

607.32 Bracing Assembly Type I Metal 
Post

Each 1

607.33 Bracing Assembly Type II Metal 
Post

Each 3

TOTAL:
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Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers



Dollars Cents Dollars Cents

BROUGHT FORWARD:

609.34 Curb Type 5 Linear 
Foot

1200

609.35 Curb Type 5 - Circular Linear 
Foot

120

610.08 Plain Riprap Cubic 
Yard

75

610.181 Temporary Stone Check Dam Cubic 
Yard

30

613.319 Erosion Control  Blanket Square 
Yard

5800

615.07 Loam Cubic 
Yard

3400

618.13 Seeding Method Number 1 Unit 8

618.14 Seeding Method Number 2 Unit 280

619.1201 Mulch - Plan Quantity Unit 280

620.58 Erosion Control Geotextile Square 
Yard

180

626.122 Quazite Junction Box (18X11) Each 10

626.22 Non-Metallic Conduit Linear 
Foot

2000

TOTAL:
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Item       
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Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers



Dollars Cents Dollars Cents

BROUGHT FORWARD:

626.32 24" Diameter Foundation Each 6

626.33 30" Foundation, 8-Foot or less 
Foundation

Each 6

626.38 Ground Mounted Cabinet 
Foundation

Each 1

626.3412 Conventional Light Standard 
With LED Fixture - Supplied By 
The Authority

Each 6

627.712 White or Yellow Pavement 
Marking Line

Linear 
Foot

12000

627.75 White Or Yellow Pavement And 
Curb Marking

Square 
Foot

38

627.77 Removing Existing Pavement 
Markings

Square 
Foot

320

627.78 Temporary 4" Paint Pavement 
Marking Line White Or Yellow

Linear 
Foot

4900

629.05 Hand Labor, Straight Time Hour 40

631.12 All-Purpose Exc (Inc Operator) Hour 40

631.172 Truck-Large (Inc Operator) Hour 80

631.22 Front End Loader (Inc Oper) Hour 20

CARRIED FORWARD:
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Dollars Cents Dollars Cents

BROUGHT FORWARD:

631.36 Foreperson Hour 20

634.1612 Highway Lighting Panel and 
Service Upgrades

Lump 
Sum

1

645.105 Remove and Stack Sign Each 35

645.109 Remove and Reset Sign Each 9

645.162 Breakaway Device Multi Pole Each 4

645.251 Roadside Guide Sign, Type 1 Square 
Foot

397

645.2511 Sheet Aluminum Overlay, Type 
I

Square 
Foot

394

645.271 Regulatory, Warning, 
Confirmation and Route 
Assembly, Type 1

Square 
Foot

251

645.289 Steel H-Beam Poles ERROR 1340

645.511 LED Flashing Sign Each 2

652.3 Flashing Arrow Each 2

652.33 Drum Each 125

CARRIED FORWARD:
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Item      
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers



Dollars Cents Dollars Cents

BROUGHT FORWARD:

652.34 Cone Each 50

652.35 Construction Signs Square 
Foot

1240

652.361 Maintenance of Traffic Control 
Devices

Lump 
Sum

1

652.38 Flaggers Hour 480

652.41 Portable Changeable Message 
Sign

Each 4

652.45 Truck Mounted Attenuator Calend
er Days

100

652.451 Automated Trailer Mounted 
Speed Limit Sign

Calend
er Days

80

656.5 Baled Hay, In Place Each 50

TOTAL:

P-9
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Item      
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers
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 Acknowledgment is hereby made of the following Addenda received since issuance of the 
Plans and Specifications:           
           
           
 
 Accompanying this Proposal is an original bid bond, cashiers or certified check on              
       Bank, for                 , 
payable to the Maine Turnpike Authority.  In case this Proposal shall be accepted by the Maine 
Turnpike Authority and the undersigned should fail to execute a Contract with, and furnish the 
security required by the Maine Turnpike Authority as set forth in the Specifications, within the 
time fixed therein, an amount of money equal to Five (5%) Percent of the Total Amount of the 
Proposal for the Contract awarded to the undersigned, but not less than $500.00, obtained out of 
the original bid bond, cashier’s or certified check, shall become the property of the Maine Turnpike 
Authority; otherwise the check will be returned to the undersigned. 
 
 The performance of said Work under this Contract will be completed during the time 
specified in Subsection 107.1. 
 
 It is agreed that time is of the essence of this Contract and that I (we) will, in the event of 
my (our) failure to complete the Work within the time limit named above, pay to Maine Turnpike 
Authority liquidated damages in the amount or amounts stated in the Specifications. 
 
 The undersigned is an Individual/Partnership/Corporation under the laws of the State of 
______________, having principal office at ________________________________________, 
thereunto duly authorized.   
 
      ___________________________________ (SEAL)  
 
 
      ___________________________________ (SEAL)  
Affix Corporate Seal 
or Power of Attorney 
Where Applicable    ___________________________________ (SEAL) 
 
 
   
  
 By:   
 
 Its:       
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 Information below to be typed or printed where applicable: 
 
INDIVIDUAL: 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

PARTNERSHIP  -  Name and Address of General Partners: 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

INCORPORATED COMPANY: 

 

____________________________________ ____________________________________ 
  (President)      (Address) 

 

____________________________________ ____________________________________ 
  (Vice-President)     (Address) 

 

____________________________________ ____________________________________ 
  (Secretary)      (Address) 

 

____________________________________ ____________________________________ 
  (Treasurer)      (Address) 
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MAINE TURNPIKE AUTHORITY 
 

MAINE TURNPIKE 
 

YORK TO AUGUSTA 
 

CONTRACT AGREEMENT 
 
 
 This Agreement made and entered into between the Maine Turnpike Authority, and 
sometimes termed the “Authority”, and    
  
herein termed the “Contractor”: 
 
 WITNESSETH: That the Authority and the Contractor, in consideration of the premises 
and of the mutual covenants, considerations and agreements herein contained, agree as follows: 
 
 FIRST:  The parties hereto mutually agree that the documents attached hereto and herein 
incorporated and made a part hereof collectively evidencing and constituting the entire Contract 
to the same extent as if herein written in full, are the Notice to Contractors, the Accepted Proposal, 
the Specifications, the Plans, this Agreement, the Contract Bond and all Addenda to the Contract 
Documents duly issued and herewith enumerated: 
  
  
 
 SECOND:  The Contractor for and in consideration of certain payments to be made as 
hereafter specified, hereby covenants and agrees to perform and execute all of the provisions of 
this Contract and of all documents and parts attached hereto and made a part thereof, and at his 
own cost and expense to furnish and perform everything necessary and required to construct and 
complete, ready for its intended purpose, in accordance with the Contract and such instructions as 
the Engineer may give, acceptable to the Authority, in the times provided, all of the Work covered 
and included under Contract No. __________ covering ____________ as herein described. 
 
 THIRD:  In consideration of the performance by the Contractor of his covenants and 
agreements as herein set forth, the Authority hereby covenants and agrees to pay the Contractor 
according to the Schedule of Prices set forth in the Proposal with additions and deductions as 
elsewhere herein provided in the times and in the manner stated in the Specifications.  This 
Agreement shall insure to the benefit of, and shall be binding upon the parties hereto, and upon 
their respective successors and assigns; but neither party hereto shall assign or transfer his interest 
herein in whole or in part without the consent of the other, except as herein provided. 
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 IN WITNESS WHEREOF the parties to this Agreement have executed the same in 
quintuplicate. 
      
      AUTHORITY -  
 
      MAINE TURNPIKE AUTHORITY 
 
  
 By:    

 Title:    CHAIRMAN   
 
 
 Date of Signature:   
 
ATTEST: 
            
__________________ 
Secretary 
 
      CONTRACTOR -  
       
              
  CONTRACTOR 
  
 By:    

 Title:        
  
 Date of Signature:   
 
WITNESS: 
        
__________________ 
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CONTRACT BOND 
 
 

KNOW ALL MEN BY THESE PRESENTS that   

of ___________________ in the County of ___________________ and State of _____________ 

as Principal, and _________________________________ a Corporation duly organized under the  

laws of the State of  _____________ and having a usual place of business in   

  
 
 As Surety, are held and firmly bound unto the Maine Turnpike Authority in the sum of 
______________________________________________________Dollars ($___________.___), 
to be paid to said Maine Turnpike Authority, or its successors, for which payment, well and truly 
to be made, we bind ourselves, our heirs, executors, successors and assigns jointly and severally 
by these presents. 
 
 The condition of this obligation is such that the Principal, designated as Contractor in the 
foregoing Contract No. ________________ shall faithfully perform the Contract on his part and 
satisfy all claims and demands incurred for the same and shall pay all bills for labor, material, 
equipment and all other items contracted for, or used by him, in connection with the Work 
contemplated by said Contract, and shall fully reimburse the Obligee for all outlay and expense 
which the Obligee may incur in making good any default of said Principal, then this Obligation 
shall be null and void; otherwise it shall remain in full force and effect. 
  
 Signed and sealed this _____ day of ___________________, A.D., 202___  
 
 
Witnesses:      CONTRACTOR 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
       SURETY 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
 

(Surety must attach copy of Power of Attorney showing authority of Office or Agent to execute bonds) 
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FINAL LIEN AND CLAIM WAIVER AND AFFIDAVIT 
 
 
 Upon receipt of the sum of _______________________________________________, which sum 
represents the total amount paid, including the current payment for work done and materials supplied for 
Project No. _________________, in __________________________, Maine, under the undersigned’s 
Contract with the Maine Turnpike Authority. 
 
 The undersigned, on oath, states that the Final Payment of _______________________________ 
is the final payment for all work, labor, materials, services and miscellaneous (all of which are hereinafter 
referred to as “Work Items”) supplied to the said Project through _____________________________and 
that no additional sum is claimed by the undersigned respecting said Project. 
 
 The undersigned, on oath, states that all persons and firms who supplied Work Items to the 
undersigned in connection with said Project have been fully paid by the undersigned for such Work Items 
or that such payment will be fully effected immediately upon receipt of this payment. 
 
 In consideration of the payment herewith made, the undersigned does fully and finally release and 
hold harmless the Maine Turnpike Authority, and its Surety, if any, from any and all claims, liens or right 
to claim or lien, arising out of this Project under any applicable bond, law or statute. 
 
 It is understood that this Affidavit is submitted to assure the Owner and others that all liens and 
claims relating to the Work Items furnished by the undersigned are paid. 
 
_______________________________________ 
  (Contractor) 
 
      By:  _________________________________________ 
 
      Title:  ________________________________________ 
 
State of  MAINE 

County of ___________________ 
 
 
I, _________________________, hereby certify on behalf of ___   
                     (Company Officer)        (Company Name)  

its    , being first duly sworn and stated that the foregoing representations are 
                             (Title)  

are true and correct upon his own knowledge and that the foregoing is his free act and deed in said capacity 
and the free act and deed of the above-named 
 
. 
  (Company Name) 
 

 The above-named, ________________________, personally appeared before me this ____ day of 
_______________ and swears that this is his free act and deed. 
 

(SEAL) 
  

      Notary Public 

 My Commission Expires:   
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PART II - SPECIAL PROVISIONS 
 
SECTION TITLE   PAGE 
 
  __  GENERAL DESCRIPTION OF WORK SP-1 
 
  __  PLANS   SP-1 
 
101.2  DEFINITION   SP-1 
 
103.4  NOTICE OF AWARD   SP-2 
 
104.3.8 WAGE RATES AND LABOR LAWS SP-2 
 
104.4.6 UTILITY COORDINATION SP-5 
 
104.4.7 COOPERATION WITH OTHER CONTRACTORS SP-7 
 
105.2.4.2 LEAD PAINT    SP-7 
 
105.8.2 PERMIT REQUIREMENTS SP-10 
 
107.1 CONTRACT TIME AND CONTRACT COMPLETION DATE SP-11 
 
107.1.1 SUBSTANTIAL COMPLETION SP-12 
 
107.3.2 NIGHT WORK SP-12 
 
107.4.6 PROSECUTION OF WORK SP-12 
 
108.4.2 PRICE ADJUSTMENT FOR DIESEL FUEL SP-13 
 
202.  REMOVING STRUCTURES AND OBSTRUCTIONS SP-14 
  (Building Removal) 
 
202.  REMOVING STRUCTURES AND OBSTRUCTIONS SP-17 
  (Removing Pavement Surface-Mainline) 
 
202  REMOVING STRUCTURES AND OBSTRUCTIONS SP-20 
  (Removing Existing Bridge) 
 
203.  EXCAVATION AND EMBANKMENT SP-22 
 
203  EXCAVATION AND EMBANKMENT SP-24 
  (Special Fill) 
 
401.  HOT MIX ASPHALT PAVEMENTS SP-27 
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401.  HOT MIX ASPHALT PAVEMENTS SP-37 
  (HMA Using Hydrated Lime) 
 
403.  HOT MIX ASPHALT PAVEMENT SP-40 
 
403.  HOT MIX ASPHALT PAVEMENT SP-42 
 
409.  BITUMINOUS TACK COAT SP-45 
 
419.  SAWING AND SEALING JOINTS IN BITUMINOUS SP-47 
  PAVEMENT 
  (Sawing Bituminous Pavement) 
 
526. CONCRETE BARRIER  SP-49 
  (Temporary Concrete Barrier type I – Supplied by Authority)  
 
527. ENERGY ABSORBING UNIT SP-53 
  (Work Zone Crash Cushion) 
 
603. PIPE CULVERTS AND STORM DRAINS SP-55 
 (Reinforced Concrete Pipe) 
 (Concrete Collar) 
 (Corrugated Polyethylene Pipe) 
 
606. GUARDRAIL SP-57 

(31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8”  
Offset Blocks, Single Faced)) 
(31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8”  
Offset Blocks, Double Faced)) 

 
606. GUARDRAIL   SP-59 
 (31” W-Beam Guardrail – Mid-way Splice Flared Terminal) 
 
606. GUARDRAIL   SP-61 
 (Reflectorized Beam Guardrail Delineators) 
 
606. GUARDRAIL SP-63 
 (Underdrain Delineator Post) 
 (Delineator Post – Remove and Reset) 
 (Delineator Post – Remove and Stack) 
 
606. GUARDRAIL SP-67 
 (Guardrail – Remove and Stack or Dispose) 
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610. STONE FILL, RIPRAP, STONE BLANKET, AND STONE  SP-69 
 DITCH PROTECTION 
 (Temporary stone Check Dams) 
 
613 EROSION CONTROL BLANKET SP-71 
 
619. MULCH SP-72 
 (Mulch – Plan Quantity) 
 (Temporary Mulch) 
 
626. FOUNDATIONS, CONDUIT, AND JUNCTION BOXES SP-74  
 FOR HIGHWAY SIGNING, LIGHTING AND SIGNALS 
 (Quazite Junction Box (36X24)) 
 (Quazite Junction Box (18X11)) 
 
626.  FOUNDATIONS, CONDUIT, AND JUNCTION BOXES SP-77 
 FOR HIGHWAY SIGNING, LIGHTING AND SIGNALS 
 (Foundations) 
 
627. PAVEMENT MARKINGS SP-79 
  (White or Yellow Pavement Marking Line) 
 
634. HIGHWAY LIGHTING SP-80 
  (Highway Lighting Panel and Service Upgrades) 
  
634. HIGHWAY LIGHTING SP-82 

 (Conventional Light Standard with LED Fixture - Supplied by the Authority) 
 
645. HIGHWAY SIGNING SP-85 
 (Remove and Stack Sign) 
 (Remove and Reset Sign) 
 
645. HIGHWAY SIGNING SP-87 
  (Protection of Signs with Type XI Sheeting) 
 
645. HIGHWAY SIGNING SP-88 
  (Overlay Existing Guide Sign) 
 
645. HIGHWAY SIGNING SP-90 
 (LED Flashing Sign) 
 
652. MAINTENANCE OF TRAFFIC SP-93 
 (Specific Project Maintenance of Traffic Requirements) 
 
652. MAINTENANCE OF TRAFFIC SP-96 

 
719. SIGNING MATERIAL SP-130 
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APPENDIX A – Section 11 – State Transportation Facilities Permit by Rule Regulations 
 
APPENDIX B – ACOE Category 2 Permit and General Permit Standards and Conditions 
 
APPENDIX C – Asbestos Demolition Impact Assessment 
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MAINE TURNPIKE AUTHORITY 
 

SPECIFICATIONS 
 

PART II - SPECIAL PROVISIONS 
 
 All work shall be governed by the Maine Department of Transportation Standard 
Specifications, Revision of November 2014, except for that work which applies to sections of the 
Maine Department of Transportation Standard Specifications which are amended by the Maine 
Turnpike Supplemental Specifications and the following modifications, additions and deletions. 
 
General Description of Work 
 
 The work consists of highway construction in the Town of West Gardiner, Maine at the Exit 
102 Interchange.  The work includes a new southbound ramp and the removal of the existing 
southbound ramp, Route 9/126 mill and overlay with shoulder reconstruction, demolition bridge 
underpass, pavement, signing, guardrail, highway lighting, and maintenance of traffic and all other 
work incidental thereto in accordance with the Plans and Specifications. 
 
Plans 
 
 The drawings included in these Contract Documents, and referred to as the Plans, show the 
general character of the work to be done under this Contract.  They bear the general title “Maine 
Turnpike – Contract 2023.02 – Exit 102, New On Ramp, Interchange Ramp A, Mile 102.0”.  The 
right is reserved by the Resident to make such minor corrections or alterations in the Plans as he 
deems necessary without change in the unit prices on the Schedule of Prices of the Proposal. 
 
101.2  Definition 
 
Holidays 
 
 The following is added after Memorial Day in the Supplemental Specifications: 
 
 Juneteenth 2023 Starting at 12:01 a.m. the day of  
   and ending at midnight 
 
 Independence Day 2023 6:00 a.m. preceding Friday to  
 (Fourth of July) 6:00 a.m. the following Wednesday. 
 
 Indigenous Peoples Day 2023 Starting at 12:01 a.m. the day of  
   and ending at midnight 
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 Christmas Day 2023 12:01 p.m. preceding Friday to 
   6:00 a.m. the following Tuesday 
 
 Juneteenth 2024 Starting at 12:01 a.m. the day of  
   and ending at midnight 
 
 
103.4  Notice of Award 
 
 The following sentence is added: 
 
 The Maine Turnpike Authority Board is scheduled to consider the Contract Award on 
December 22, 2022.     
 
104.3.8  Wage Rates and Labor Laws 

 
 Section 104.3.8 Wage Rates and Labor Laws has been amended as follows: 
 

 The fair minimum hourly rates determined by the State of Maine Department of Labor for 
this Contract are as follows: 



THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS 

State of Maine 
Department of Labor 

Bureau of Labor Standards 
Augusta, Maine 04333-0045 
Telephone (207) 623-7906 

Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 
Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2022 Fair Minimum Wage Rates 
Highway & Earth Kennebec County 

Occupational Title Minimum Wage Minimum Benefit Total 
Carpenter $21.13  $1.39  $22.52  
Cement Masons And Concrete Finisher $20.00  $0.00  $20.00  
Commercial Divers $28.00  $2.50  $30.50  
Construction And Maintenance Painters $23.34  $2.53  $25.87  
Construction Laborer $21.25  $1.65  $22.90  
Control And Valve Installers And Repairers - Except Mechanical Door $26.00  $5.49  $31.49  
Conveyor Operators And Tenders $18.00  $2.71  $20.71  
Crane And Tower Operators $31.54  $6.68  $38.22  
Crushing Grinding And Polishing Machine Operators $20.22  $3.89  $24.11  
Earth Drillers - Except Oil And Gas $23.25  $5.53  $28.78  
Electricians $39.54  $18.92  $58.46  
Excavating And Loading Machine And Dragline Operators $25.73  $5.26  $30.99  
Fence Erectors $18.00  $0.72  $18.72  
Flaggers $16.50  $0.00  $16.50  
Heating And Air Conditioning And Refrigeration Mechanics And Installers $26.33  $4.06  $30.39  
Heavy And Tractor - Trailer Truck Drivers $22.00  $2.12  $24.12  
Highway Maintenance Workers $22.13  $2.10  $24.23  
Industrial Machinery Mechanics $26.00  $5.19  $31.19  
Industrial Truck And Tractor Operators $24.00  $5.61  $29.61  
Insulation Workers - Mechanical $22.00 $3.30 $25.30 
Light Truck Or Delivery Services Drivers $20.00  $0.99  $20.99  
Millwrights $25.13  $3.51  $28.64  
Mixing And Blending Machine Operators $24.71  $8.59  $33.30  
Mobile Heavy Equipment Mechanics - Except Engines $26.13  $4.06  $30.19  
Operating Engineers And Other Equipment Operators $26.00  $6.73  $32.73  
Paving Surfacing And Tamping Equipment Operators $26.00  $4.92  $30.92  
Pipelayers $28.00  $7.20  $35.20  
Plumbers Pipe Fitters And Steamfitters $26.00  $2.93  $28.93  
Reinforcing Iron And Rebar Workers $48.58  $0.00  $48.58  
Structural Iron And Steel Workers $27.98  $4.69  $32.67  

 
Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest:   
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 

Expiration Date: 12-31-2022 
Revision Date: 10-18-2022 



THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS 

State of Maine 
Department of Labor 

Bureau of Labor Standards 
Augusta, Maine 04333-0045 
Telephone (207) 623-7906 

Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 
Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2022 Fair Minimum Wage Rates 
Heavy & Bridge Kennebec County 

Occupational Title Minimum Wage Minimum Benefit Total 
Carpenter $29.00  $5.33  $34.33  
Cement Masons And Concrete Finisher $20.04  $1.02  $21.06  
Commercial Divers $28.00  $0.48  $28.48  
Construction And Maintenance Painters $33.75  $31.25  $65.00  
Construction Laborer $21.00  $2.36  $23.36  
Conveyor Operators And Tenders $16.50  $0.00  $16.50  
Crane And Tower Operators $30.00  $7.42  $37.42  
Crushing Grinding And Polishing Machine Operators $21.00  $4.38  $25.38  
Earth Drillers - Except Oil And Gas $23.25  $5.53  $28.78  
Electrical Power - Line Installer And Repairers $43.55  $23.26  $66.81  
Electricians $29.63  $14.80  $44.43  
Excavating And Loading Machine And Dragline Operators $28.00  $4.44  $32.44  
Flaggers $21.00  $0.65  $21.65  
Heating And Air Conditioning And Refrigeration Mechanics And Installers $26.33  $4.06  $30.39  
Heavy And Tractor - Trailer Truck Drivers $23.00  $3.60  $26.60  
Highway Maintenance Workers $21.66  $3.22  $24.88  
Industrial Machinery Mechanics $30.00  $7.45  $37.45  
Industrial Truck And Tractor Operators $24.00  $5.61  $29.61  
Insulation Workers - Mechanical $22.00 $3.30 $25.30 
Ironworker - Ornamental $25.00  $3.32  $28.32  
Light Truck Or Delivery Services Drivers $24.50  $6.23  $30.73  
Millwrights $32.28  $22.86  $55.14  
Mobile Heavy Equipment Mechanics - Except Engines $29.75  $7.69  $37.44  
Operating Engineers And Other Equipment Operators $34.82  $32.39  $67.21  
Paving Surfacing And Tamping Equipment Operators $35.11  $2.28  $37.39  
Pile-Driver Operators $30.54  $8.93  $39.47  
Pipelayers $28.50  $7.20  $35.70  
Plumbers Pipe Fitters And Steamfitters $32.86  $18.00  $50.86  
Radio Cellular And Tower Equipment Installers $27.00  $0.00  $27.00  
Reinforcing Iron And Rebar Workers $34.83  $14.47  $49.30  
Riggers $25.25  $9.62  $34.87  
Sheet Metal Workers $24.00  $5.48  $29.48  
Structural Iron And Steel Workers $26.97  $4.50  $31.47  
Telecommunications Line Installers And Repairers $24.00  $3.88  $27.88  

 
Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest:   
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 

Expiration Date: 12-31-2022 
Revision Date: 10-18-2022 
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104.4.6  Utility Coordination 
 
This Subsection is amended by the addition of the following: 

 
These Special Provisions outline the arrangements which have been established by the 

Authority for coordination of the work to be accomplished by the utilities.  The scope and schedule 
of utility relocation work is noted herein.  The Contractor shall plan and conduct his work 
accordingly. 

 
General 
 
 Utility working days are Monday through Friday, conditions permitting.  Times are 
estimated on the basis of a single crew for each utility.  Any times and dates mentioned are 
estimates only and are dependent upon favorable weather, working conditions, and freedom from 
emergencies.  The Contractor shall have no claim against the Authority if they are exceeded.   
 

The Contractor shall plan and conduct his operations in accordance with the following 
utility schedule.   

 
There are existing aerial utilities adjacent to Route 9/126.  Some of these poles will be 
relocated to accommodate the shoulder widening. Consolidated Communications will will 
relocate the poles. After the poles have been relocated, Central Maine Power, Charter 
Communications, and Consolidated Communications will relocate their service to the new 
polls.  Consolidated will then remove the existing poles.  This work is anticipated to be 
completed prior to May 30th, 2023. 
 
The Contractor shall coordinate their work with the aerial utilities’ relocation, as necessary.  
The utility owners will be responsible for obtaining any necessary work permits to 
complete the utility relocation work. 
 
The Contractor must comply with all OSHA regulations pertaining to work adjacent to 

utility wires.  The Contractor shall plan and conduct his work accordingly.   
 

The following utilities are located within the Project limits.  The Contractor shall ascertain 
the location of the existing utilities and any other necessary information by direct inquiry at the 
office of the following utility owners: 

 
AERIAL UTILITIES 
 
 The following aerial utilities are known to be present on this project, including contact 
information: 
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CENTRAL MAINE POWER COMPANY: 

 

57 Old Winthrop Road 

Augusta, ME 04333 

ATTN: David Adams 

Tel: (207) 530-0868 

Email: David.Adams@cmpco.com 

 

CHARTER COMMUNICATIONS: 

 

83 Anthony Ave 

Augusta, ME 04333 

ATTN: Thomas Ludden 

Tel: (207) 620-3368 

Email: thomas.ludden@charter.com  

 

CONSOLIDATED COMMUNICATIONS: 

 

5 Davis Farm Road 

Portland Maine, ME 04103 

ATTN:Martin Pease 

Tel: (207) 272-7993 

Email: martin.pease@consolidated.com  

 
UNDERGROUND UTILITIES 
 
MAINE TURNPIKE AUTHORITY 

 

2360 Congress Street 
Portland, Maine 04102 
ATTN: William Yates 
Tel: (207) 482-8300 
Email: slaverdiere@maineturnpike.com  



  Contract 2023.02 
 
 
 
 
 

SP - 7 
 
 
 
 
 
 

 
 
104.4.7  Cooperation With Other Contractors 

 
This Subsection is amended by the addition of the following: 

 
  Adjacent contracts currently scheduled for the 2023 construction season include:  
 
  MTA Contract 2023.01 – Mainline Paving, MM 88.6 – 98.0 
 
  DOT WIN 26340.00 – Interstate 295 SB Ultra Thin Bonded Wearing Course 
 
  DOT WIN 26342.00 – Interstate 295 NB Ultra Thin Bonded Wearing Course 
 
 The following Subsection is added:   
 
105.2.4.2  Lead Paint  
 
 The Contractor shall note that the existing bridge structure may contain lead based paint.  
The Contractor shall institute every precaution when working with materials coated with lead 
based paints.   
 
Lead Paint Removal 
 
 The Contractor is required to remove and dispose of lead based paint and paint residue 
before cutting, grinding, drilling and sandblasting existing materials in preparation of completing 
the work except as provided under the Drilling of Lead Based Paint subsection in this Special 
Provision.  All lead based paint and paint residue shall be removed, handled, stored and disposed 
of in conformance with all local, State and Federal laws and regulations governing lead based 
paint.  The Contractor may use his own properly trained employees to abate the lead based paint 
in accordance with applicable regulations and requirements; or he may hire a licensed lead 
abatement subcontractor to abate the lead based paint in accordance with applicable regulations 
and requirements. 
 
 The Contractor, or licensed lead abatement subcontractor, shall submit a Project specific 
Health and Safety (OSHA) Plan and a Hazardous Waste Management Plan (EPA/DEP) a minimum 
of two (2) weeks prior to undertaking the removal of lead based paint.   
 
Drilling of Lead Based Paint 
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 The Contractor may drill lead based painted steel, without lead based paint removal, 
provided the Contractor collects and recycles the drill cuttings at a licensed metal recycling facility.  
If the Contractor chooses not to collect and recycle the drill cuttings at a licensed metal recycling 
facility he will be required to abate the area where drilling is to occur in full accordance with the 
lead based paint removal, storage and disposal requirement of this Special Provision. 
 
 The Authority will require a signed statement from the Contractor stating the drill cuttings 
were collected and recycled at a licensed metal recycling facility and the name the recycling 
facility.   
 
Health and Safety Plan 
 
 The Health and Safety Plan submittal shall describe how the Contractor/licensed lead 
abatement subcontractor intends to remove the lead based paints; and shall outline how the 
Contractor/licensed lead abatement subcontractor will adhere to all Federal, State and local 
ordinances which govern worker (including authorized representatives of the Authority) exposure 
to lead based paints, and ensure the safety of the workers performing lead removal.  Copies of 
current worker training certificates (OSHA), medical screenings, and respirator fit up shall be 
included in the submittal. 
 
Hazardous Waste Management Plan 
 
 The Hazardous Waste Management Plan submittal shall describe how the 
Contractor/licensed lead abatement subcontractor intends to manage the hazardous waste that will 
be generated, temporarily accumulated, stored, transported off-site and disposed; adhere to 
ordinances associated with the management of hazardous wastes; and ensure protection of the 
environment.  
 
 The Hazardous Waste Management Plan shall: 
 

 Be signed by the Contractor; 
 State whether Contractor or licensed lead abatement subcontractor will be 

undertaking the work; and, 
 State whether abated lead materials will be accumulated and stored on-site (required 

if Contractor is not licensed by DEP/EPA to transport and temporarily store lead 
based hazardous waste), or be removed in HEPA vacuums daily to the removal 
Contractor’s licensed waste storage facility (permitted only if Contractor is licensed 
by DEP/EPA to transport and temporarily store lead based hazardous waste). 

 
If abated lead materials are to be accumulated and stored on-site, the Hazardous Waste 

Management Plan shall include (at a minimum) the following: 
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 Container size and labeling standards: 

o Containers must be 55 gallons or less 
o Containers must have the labeled “HAZARDOUS WASTE” 

 
 Accumulation requirements: 

o Labels will include accumulation start date and container full date 
o On-site storage will not exceed 180 days from full date 
o Total on-site storage shall not exceed 55 gallons or 220 pounds 

 
 Inspections (including frequency and checklist): 

o Inspections shall be performed each day the Contractor works 
o Inspection checklist shall be similar to MaineDEP format (Refer to Appendix 

A1 of MaineDEP Handbook for Hazardous Waste Generators – January 2008)  
 Transport and DOT “pre-transport requirements”: 

o Specify the licensed hazardous waste transporter to be used 
o Obtain Generator’s EPA ID No. (typically a provisional ID # is obtained 

through the licensed hazardous waste transporter) 
o USDOT – approved containers must be used for shipment 
o Schedule MTA for signing Hazard Waste Manifest 

 
 Recordkeeping requirements: 

o Describe where at the jobsite the required records (e.g., inspection logs, training 
records, Lead Determination report/hazardous waste characterization, etc.) will 
be maintained  

o Describe how and when copies of the required documents specified above will 
be transferred to the MTA Environmental Services Coordinator’s office 

 
 The Contractor/licensed lead abatement subcontractor, shall provide documentation to the 
MTA that the employees who will be removing, handling, managing and/or directly supervising 
the hazardous waste operations have received required Resource Conservation and Recovery Act 
(RCRA) hazardous waste management training, and all training is current. 
 
 The lead based hazardous waste must remain on-site, unless the removal is being 
performed by a licensed lead abatement subcontractor that collects the paint residue in HEPA 
vacuums and is licensed by DEP/EPA to transport and temporarily store lead based hazardous 
waste at the removal Contractor’s licensed waste storage facility.  Both on-site and licensed off-
site lead based hazardous waste storage facilities require secure storage and daily inspection of the 
stored waste. 
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 If the removal Contractor is not licensed by DEP/EPA to transport and temporarily store 
lead based hazardous waste off-site, then an EPA licensed Hazardous Waste transporter(s) shall 
be used to remove hazardous waste from the site.  All removal and disposal documentation will be 
required when the hazardous waste leaves the site.  As the Generator, only the Authority’s 
Environmental Services Coordinator or his trained designee shall sign waste manifests when 
material is removed from the Project site.  
 
 The removal, storage, handling, transporting, and disposal of lead based paint and lead based 
paint residue will not be measured separately for payment, but shall be incidental to the various 
Contract work items. 
 
 The following Subsection is added:   
 
105.8.2  Permit Requirements 

 
The Project is being constructed under the Maine Department of Environmental Protection (DEP) 
Natural Resources Protection Act Permit by Rule regulations Section 11 – State Transportation 
Facilities, as most recently amended June 8, 2012.  A copy of the Section 11 – State Transportation 
Facilities Permit by Rule regulations are attached in Appendix A.  
 
 The Project has been authorized under Section 404 of the Clean Water Act, through the US 
Army Corps of Engineers Programmatic General Permit, Category 2.  The Project will be subject 
to the General Conditions of the Category 2 Authorization dated October 14, 2020 through October 
14, 2025 and any additional conditions specified in the Maine General Permit Category 2 
authorization anticipated to be issued by the U.S. Army Corps of Engineers.  A signed copy of the 
Category 2 Start Work Notification Form must be sent to the Army Corps Maine Project Office at 
least two weeks before work commences.  A copy of the Department of the Army General Permits 
for the State of Maine is attached in Appendix B.  
  
 The Project is subject to the requirements of the Maine Pollutant Discharge Elimination 
System (MPDES) General Permit for Stormwater Discharge from Construction Activity, as 
promulgated by the US Environmental Protection Agency (US EPA) and Administrated by the 
Maine Department of Environmental Protection (DEP).   
 
 A Notice of Intent (NOI), accompanied by a preliminary Limit of Disturbance (LOD) plan 
will be submitted by the Authority to the DEP for coverage under the Maine Construction General 
Permit (MCGP). Compliance with the erosion and sedimentation control requirements outlined in 
this Contract is required by the Contractor. 
 
 The Contractor shall prepare a LOD plan illustrating the Contractor’s proposed limit of 
earthwork disturbance.  The LOD plan shall show all construction access locations, field office 
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locations, material and temporary waste storage locations, as well as include the Contract limits of 
earthwork disturbance.  All applicable erosion and sedimentation control devices needed shall be 
detailed on the Contractor’s LOD plan and are not limited to those devices shown on the Contract 
LOD plan.  This Plan shall be submitted for review and approval, to the Resident within 14 
days of Contract award.  Payment for creating, revising, and completing this plan shall be 
incidental to Item 659.10, Mobilization. 
 

The LOD for this Contract, which will be submitted as part of the NOI, has been estimated 
to be 11.61 acres. 
 

At any time during the Contract, if the Limit of Disturbance needs to be adjusted to 
accommodate construction activities, the Contractor shall resubmit the LOD plan (including any 
additional erosion and sedimentation control measures needed) to the Resident for review and 
approval prior to any additional disturbance taking place: 

 
 If the cumulative area of disturbance exceeds the estimated LOD noted above, by less 

than one acre, the Resident shall have a minimum of five (5) working days to approve 
the revised LOD plan. 

 If the cumulative area of disturbance exceeds the estimated LOD noted above, by 
over one acre, the Resident shall first approve of the plan and then possibly resubmit 
the NOI for MaineDEP approval.  The approval may take a minimum of 21 working 
days.   

 
 Compliance with the erosion and sedimentation control requirements outlined in this 
Contract is required by the Contractor.   
 
 The Contractor shall comply with the conditions outlined in the Army Corps General 
Permit, Maine Department of Environmental Protection NRPA Permit by Rule (Chapter 305), the 
US Army Corps of Engineers General Permit, and the Maine Pollutant Discharge Elimination 
System General Permit for stormwater discharge associated with construction activity.  The 
Contractor shall indemnify and hold harmless the Maine Turnpike Authority or its agents, 
representatives and employees against any and all claims, liabilities or fines arising from or based 
on the violation of the above noted permits. 
 
107.1  Contract Time and Contract Completion Date 
 
 This Subsection is amended by the addition of the following: 
 
 All bridge demolition and ramp removal in this Contract shall be completed on or before 
June 21, 2024 and shall be substantially completed on or before June 7, 2024. 
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 All other work shall be completed on or before November 10, 2023 and shall be substantially 
completed on or before October 12, 2023. 
  
107.1.1  Substantial Completion 
 
 This Subsection is amended by the addition of the following: 
 

Substantially complete for the bridge demolition and ramp removal shall be defined by the 
Authority as the following: 

 
 Bridge removal to the limits shown on the plans and restoration of all disturbed ground 

resulting from the removal of the bridge  
 All disturbed slopes are seeded and mulched and temporary erosion control mix and/or 

blanket and riprap are installed where necessary 
  
 Substantially complete for all other work shall be defined by the Authority as the following: 
 

 All paving, striping, guardrail, and drainage work is complete 
 All lighting is complete and operational 
 All disturbed slopes are seeded and mulched and temporary erosion control mix and/or 

blanket and riprap are installed where necessary 
 No lane or shoulder closures, except for demobilization (removal of construction signs, 

drum and general clean-up) 
 
 Supplemental Liquidated damages on a calendar day basis in accordance with Subsection 
107.8 shall be assessed for each calendar day that substantial completion is not achieved.   
 
107.3.2 Night Work   
 
 This Subsection is amended by the addition of the following: 
 
 Nightwork will be allowed within the limitations defined in Section 652. The Contractor 
shall formally notify the Resident of their intent to perform night work a minimum of 14 calendar 
days ahead of the planned nightwork. 
 
107.4.6  Prosecution of Work 
 
 The following activities shall be completed as specified: 
 

 No construction on the existing Exit 102 Ramp shall begin until the construction 
on Route 126 and the new Exit 102 SB on Ramp is substantially complete. 



  Contract 2023.02 
 
 
 
 
 

SP - 13 
 
 
 
 
 
 

 
 The Contractor shall submit to the Authority a construction schedule which shall document 
that the Contractor has the necessary labor and equipment to work immediately and continuously at 
the project site once the bridge is closed.  The intent of this specification is to minimize the amount 
of time for bridge closure, while providing the Contractor sufficient time to complete the work in a 
diligent manner and reopen the bridge as prescribed by the project’s Substantial Completion date. 

 
108.4.2  Price Adjustment for Diesel Fuel 
 
 A price adjustment for diesel fuel will be made for the listed items. 
 
 Price adjustments will be based on the variance in costs for diesel fuel. They will be 
determined as follows: 
 
 The quantity of listed items, for each pay item will be multiplied by the diesel factor times 
the difference in price in excess of 5 percent between the base price and the period price of diesel 
fuel. Adjustments will be made upward or downward, as prices increase or decrease. 
 
Covered Items 
 

Pay Item Item Description Diesel Factor (Gal/Unit) 
 
203.2 Common Excavation     0.33 G/CY 
203.25 Granular Borrow     0.48 G/CY 
304.1 Aggregate Subbase Course - Gravel   0.46 G/CY 
304.14 Aggregate Subbase Course – Type A   0.46 G/CY 
403.207 Hot Mix Asphalt 19.0 mm     2.75 G/T 
403.208 Hot Mix Asphalt 12.5 mm – Surface   2.75 G/T 
403.209 Hot Mix Asphalt 9.5 mm – Incidentals  2.75 G/T 
403.211 Hot Mix Asphalt 9.5 mm – Shim   2.75 G/T 
403.213 Hot Mix Asphalt 12.5 mm – Base   2.75 G/T 
615.07 Loam       0.48 G/T 
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SPECIAL PROVISION 
 SECTION 202 

REMOVING STRUCTURES AND OBSTRUCTIONS 
(Building Removal) 

 

Description 
 

This work shall consist of removing wholly and satisfactory, and disposing of all designated 
buildings, structures and other obstructions included below. All plywood panels, hasps, padlocks 
and other materials used to secure the buildings will remain the property of the Authority. These 
panels and padlocks will be transported to a location in the area to be determine by the Property 
Manager. 
 
All debris and unusable materials shall be removed to an approved transfer station or approved 
landfill. Under no circumstances shall any material or debris be disposed of by burning on the 
premises nor shall the debris be burned at an off-premise site. For a related provision, see Department 
of Environmental Protection Maine Solid Waste Management Rules, 06-096 CMR Ch. 401, Landfill 
Siting, Design and Operation. All fill material used for the foundation cavities shall meet the 
Standard Specification requirements for Common Borrow, Section 703.18. 
 
Demolition of the structures will be conducted entirely from the unit location. At no time will 
demolition vehicles or equipment be in the highway right-of-way. Contractor shall provide and 
maintain all temporary barricades, signs or other safety measures as necessary to complete the work. 
Contractor shall obtain any and all permits or licenses necessary for the performance of the work 
and conform to all Federal, State and local laws, regulations or ordinances applicable to the work. 
 
Buildings to be removed under Section 202 - Removing Structures and Obstructions of the contract 
will be made available to the Contractor as follows: Immediately. 
 
Building 1: 7 Ronnie Street 
 

No items are reserved to the property owner. 
 
Failure by the Maine Turnpike Authority to meet dates of availability may entitle the Contractor to 
time extension if requested by the Contractor, in writing, such request indicating delays in 
construction, if any, caused by changes in availability dates. 
 
The Contractor shall not remove a building until the Contractor has certified it to be free of rodents. 
Should rodent control measures be required, the Contractor shall procure the extermination services 
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as soon as possible. The cost of extermination services until the building is found to be rodent free 
will be paid for under Section 109.3.7.5 – Force Account. 
 
The Contractor will re-inspect the building within 7 days after the extermination services are 
performed. All subsequent inspection costs and extermination services necessary to assure that the 
building is rodent free at time of removal will be at the expense of the Contractor. 
 
Each building shall be removed promptly after certification that it is free of rodents. 
 
Buildings do not contain asbestos. The Authority conducted an asbestos bulk testing preformed by 
Lakeside Concrete Cutting, Inc in May 2021 found that the structure does not have regulated asbestos 
containing building materials.  A copy of the Asbestos Demolition Impact Assessment is attached in 
Appendix C. 
 
If not completed by the Property Manager, the Contractor shall remove all utility service connections 
prior to demotion of any buildings. The Contractor shall coordinate disconnection of overhead 
utilities with the appropriate utility companies. Electrical service within portions of any building to 
be removed shall be disconnected or otherwise shut off by a licensed electrician. Sewer connections 
shall be cut off and sealed with a water and gas tight seal or pumped and removed in its entirety. 
Water connections or services shall be cut and completely capped or plugged in a manner to prevent 
any flow or seepage of water into the excavated area. The final condition of all service connections 
shall be to the satisfaction of the local water and sewer company’s utility engineer before such 
connections are covered by any fill material. 
 
The Contractor shall remove and dispose of all buildings indicated in the bid documents. Cavities 
remaining as a result of foundation or structure removal shall be filled to the level of the surrounding 
ground. All excavations will be compacted using vibratory equipment in one-foot layers to the 
surrounding existing grade levels. In this process, the contour and grades of the abutting land are to 
be followed. Erosion control including loaming, seeding and mulch shall be done, and will be 
considered to be incidental to the contract. 
 
Upon notice of availability, ownership of the buildings and all the equipment, fixtures and materials 
therein shall transfer from the Authority to the Contractor who then shall proceed with the work 
required. The buildings shall not be used or occupied for any purpose and shall be removed as soon 
as possible after the date available. All equipment belonging to a utility is excepted from transfer 
from the Authority to the Contractor. 
 
Building 1 contain one oil/fuel tank each that is to be disposed of.  Any fuel left in the tanks is a 
regulatory material and may be reused or disposed of in accordance with local State and Federal 
regulations. The tanks are also to be disposed of in accordance with local, State and Federal 
regulations. 
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Start and Completion of Work: Work under the contract shall be started within ten (10) days of 
receipt of a fully executed contract. The Contractor will notify the Authority’s Property Manager 
prior to the start of the work and agrees that once the demolition is commenced. The work will be 
performed continuously from day-to-day until completion. The completion date will be that noted 
on the Contract Agreement, Offer & Award Form. 
 
Method of Measurement: Removing buildings will be measured by the lump sum payment. 
 
Basis of Payment: All work will be paid for at the contract Lump Sum price, which shall be full 
compensation for all materials, labor and equipment necessary for the work described above and as 
shown in the Plans and/or as directed by the Resident. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
202.08  Removing Building No. 1: 7 Ronnie Street   Lump Sum 
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SPECIAL PROVISION 
 

SECTION 202 
 

REMOVING STRUCTURES AND OBSTRUCTIONS 
 

(Removing Pavement Surface) 
  
202.01  Description 
 

The following sentences are added: 
 

This work shall also consist of removing the surface of the bituminous concrete pavement 
in all locations to the depth, width, grade, and cross section as shown on the Plans or as directed 
by the Resident.   

 
 Removal of existing pavement surface shall be completed through the use of a milling 
machine. The milling machine(s) shall be capable of accurately establishing profile grades by 
referencing from a floating straight edge, a minimum of 30 feet.   
 
 Areas requiring shim pavement to reach final pavement grade shall not be milled. 
 

This work shall also consist of construction of temporary ramps at all butt joints as shown 
in the MaineDOT Standard Details, November 2014 Edition – Pavement Overlay Butt Joint Detail 
(Roadways), Page 202(01) or as approved by the Resident. The length of the temporary ramp shall 
be at least 1/2 L. 

 
202.061  Removing Pavement Surface 
 

This Subsection is deleted and replaced with the following: 
 

The equipment for removing the bituminous surface shall be a power-operated milling 
machine or planer capable of removing the bituminous concrete pavement to the required depth, 
transverse cross slope, and profile grade by use of an automated grade and slope control system. 
The controls shall automatically increase or decrease the pavement removal depth as required, and 
readily maintain desired cross slope to compensate for surface irregularities in the existing 
pavement course. The mill head on the machine shall have a maximum 8mm tooth spacing pattern 
and a minimum triple wrap configuration. The milling machine shall be capable of accurately 
establishing profile grades by referencing from a floating straight edge, minimum of 30± feet. The 
equipment shall also have an effective means for removing excess material from the surface and 



  Contract 2023.02 
 
 
 
 
 

SP - 18 
 
 
 
 
 
 

preventing flying material in compliance with Subsections 105.2.5 Compliance with Health and 
Safety Laws and 105.2.6 Convenience of the Public, of the Specification. 
 

The contractor shall operate the milling machine such that the forward operating speed of 
the machine in feet per minute (fpm) does not exceed 65% of the mill head in revolutions per 
minute (rpm). i.e. 100 rpm head speed equals maximum forward operating speed of 65 fpm. The 
contractor shall avoid stopping the milling operation during truck exchanges by staging the haul 
units accordingly. 

 
The Contractor shall locate, identify and remove all objects in the pavement through the 

work area that would be detrimental to the milling machine. 
 

The Contractor shall be responsible for the layout of the longitudinal centerline between 
the travel lane and passing lane. 
 

The finished milled surface will be inspected before being accepted, and any deviations  in 
the profile exceeding 3/8 inch under a 16 foot string line or straightedge placed parallel to the 
centerline will be corrected. Any deviations in the cross slope that exceed 3/8 inch under a 10  foot 
string line or straightedge placed transversely to the centerline will be corrected. In no case shall 
the cross slope in a single lane width be inverted resulting in a depression as measured transverse 
to the direction of travel. Any cross slope inversions or depressions shall be corrected by spot 
shimming the area with HMA as directed by the resident prior to installing any leveling or wearing 
course. These corrections shall be done with no additional expense to the Authority. 

 
All surplus pavement grindings shall be disposed of by the Contractor off the turnpike 

right-of-way. All grindings shall be disposed of in accordance with the Maine Department of 
Environmental Protection Solid Waste Management Requirements. 
 
202.07  Method of Measurement 
 

The removal of existing bituminous concrete pavement will be measured by the square 
yard of material removed to the required depth. 
 

The following sentences are added: 
 
Transporting and stockpiling of the pavement grindings at the maintenance facilities will 

not be measured separately for payment, but shall be incidental to the Removing Pavement Surface 
items. 
 

Installation of temporary bituminous ramps will not be measured separately for payment, 
but shall be incidental to the Contract. 
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Removal of temporary bituminous ramps will not be measured separately for payment, but 

shall be incidental to the Contract. 
 

202.08  Basis of Payment 
  

Removing Pavement Surface will be paid for at unit price per square yard which price shall 
be full compensation for removing and disposing of the bituminous and gravel materials. 

 
Payment will be made under: 

 
Pay Item         Pay Unit 
 
202.202  Removing Pavement Surface   Square Yard 
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 SPECIAL PROVISION 
 

SECTION 202 
 

REMOVING STRUCTURES AND OBSTRUCTIONS 
 

(Removing Existing Bridge) 
 

202.01 Description 
 
 The following paragraphs are added: 
 
 The work shall include all labor, equipment, and materials required to remove the existing 
bridge.  
  
 Prior to starting any demolition work, the Contractor shall submit a demolition plan to the 
Resident for review.  The demolition plan shall be stamped by a Professional Engineer licensed in 
the State of Maine.  The demolition plan shall consider the effect of construction equipment, 
methods of operation, and sequence of work on the capacity and stability of the bridge.  The 
capacity of the structure shall be calculated to demonstrate the proposed work activities will not 
result in unacceptable overstress in the structure.  
  
 No demolition will be permitted until the approved method of shielding is completely 
installed.  Traffic will not be permitted to use the travelway directly under the demolition work. A 
lane closure will be required. 
 
202.03 Removing Existing Superstructure, Structural Concrete, Railings, Curbs, Sidewalks and 
Bridges 
 
 The following paragraphs are added: 
  
 The removal of the existing bridge shall include the removal and disposal of the bituminous 
concrete pavement, waterproofing membrane, reinforced concrete deck, structural steel beams and 
diaphragms, bridge bearings, curbing, bridge rail, abutments, wingwalls, piers, footings, and all 
other materials which are part of the bridge to the limits shown on the plans. 
 
 All materials not specified to be retained by the Authority shall become the property of the 
Contractor and shall be removed from the site at the completion of the Project.  The Contractor 
shall provide the Resident with an affidavit stating the final location of all disposed material and 
that the material was disposed of in accordance with the Maine Department of Environmental 
Protection Solid Waste Regulations. 
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202.08 Basis of Payment 
 
 The following paragraph is added: 
 
 Removing Existing Bridge will be paid for at the Contract lump sum price which shall be 
full compensation for removing and disposing of the superstructure and substructure as shown on 
the Plans or as approved by the Resident.  Removing Existing Bridge shall also be full 
compensation for all incidentals noted in the Plans. 
 
 The third sentence in the first paragraph is deleted and replaced with the following: 
 
 Material for backfilling holes, resulting from removal of substructure or obstructions, will 
not be measured separately for payment, but shall be incidental to Removing Existing Bridge.  
Backfilling material shall conform to Section 304, Aggregate Base and Subbase Course. 
 
Payment will be made under: 
 
Pay Item  Pay Unit 
 
202.193 Removing Existing Bridge      Lump Sum 
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SPECIAL PROVISION 

 
SECTION 203 

 
EXCAVATION AND EMBANKMENT 

 
203.01  Description 
 
 The following paragraph is added: 
 
 This work shall consist of cutting, removing and disposing of the full depth of existing 
bituminous concrete pavement at the approaches to the bridge structures within the limits of work as 
shown on the Plans or as approved by the Resident.  The pavement shall be sawcut to the full depth 
of pavement at the limits of the excavation to provide a clean, vertical cut surface. 
 
203.04  General 
 
 The following sentence is added to the end of the third paragraph. 
 
 There are no approved waste storage areas or waste areas within the Project limits unless 
shown on the Plans. Unsuitable materials shall be disposed of off-site in accordance with Subsection 
203.06. 
 
 All excavations shall be accomplished in accordance with the applicable OSHA Standards.  
The Resident reserves the right to request the Contractor to prepare an excavation plan.  This plan 
shall include, but not necessarily be limited to, the limit and depth of excavation, side slope, shoring, 
trench box and utility support. 
 
203.10  Embankment Construction - General 
 
 The thirteenth and fourteenth paragraphs are deleted and replaced with the following: 
 
 All portions of the embankment shall be compacted in accordance with the designated 
embankment compaction requirements specified for the Project. 
 
 The existing slopes should be benched as shown on the drawings prior to placing additional 
fill.  Embankment fill should be placed in lifts which extend laterally beyond the limits of the design 
side slopes such that the specified degree of compaction is achieved within the limits of the 
completed embankment.  The slopes should then be trimmed back to design dimensions. 
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203.16  Winter Construction of Embankments 
 
 The word “core” is deleted from the first and second sentences in the first paragraph. 
 
203.18  Method of Measurement 
  

The following paragraphs are added: 
 
 There will be no additional payment for the required excavation plan, and costs shall be 
incidental to the Excavation items. 
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SPECIAL PROVISION 
 

SECTION 203 
 

EXCAVATION AND EMBANKMENT 
 

(Special Fill) 
 
203.01 Description of Work 
This work shall consist of furnishing and placing stone and granular material inside, and upstream 
and downstream of a culvert to form a nature-like streambed. 

  
203.02 Materials 
Special Fill shall consist of a well graded mixture of stone, gravel, sand and fines similar in size 
and shape to those found in natural channels and may be obtained as bank run or screening materials 
from earth borrow pits. Unwashed stone and stone with naturally fractured faces will be allowed. 
Material from blasting or crushing operations will not be allowed unless authorized by the Resident. 

 
Special Fill material shall generally conform to the following requirements: 
 

Medium stone - approximately 1 part by volume shall be stones with a minimum size of 3 
inches and a maximum size of 6 inches average dimension. Fifty percent of the stones by 
volume shall have an average dimension greater than 4 inches.  

 
Streambed gravel - approximately 1 part by volume shall be well graded aggregate that shall 
meet the grading requirements of the following table: 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

3 inch 100 
2 inch 60-80 
½ inch 20-40 
No. 200 0-20 

 
The Contractor shall identify the source and proposed mix for inspection and shall furnish to the 
Resident a copy of gradation test results from a certified laboratory for the streambed gravel 
portion of the mix, at least ten (10) working days prior to the start of streambed construction. The 
grading of stone will be determined by the Resident in accordance with the Standard 
Specifications, Section 610.032.d Inspection.  
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Mix proportions and material gradations shall be within the above limits unless otherwise 
authorized by the Resident. Acceptance will be based on the test results, and visual inspection by 
the Resident. Special fill shall conform to the grading requirements at the time it is placed to 
form the streambed. Filler material shall consist of a well graded mix of gravel, sand and fines 
free from vegetable matter, debris, peat and other unsuitable material. Streambed gravel may be 
used as filler material, or the material may be obtained from earth borrow pits, dredge, on-site 
excavation or other sources approved by the Resident. Filler material shall not contain oversized 
stones larger than 6 inches and the fines content shall be sufficient to fill and seal the voids so 
that water ponds on the surface of the streambed. The Resident will determine the suitability of 
the material by visual inspection. 
 
203.03 Construction Requirements 
Mix and place Special Fill in the areas specified and as follows: 
 

1) Place Special Fill as shown on plans, including disturbed area at inlet and outlet of culvert.  
 
2) Special Fill shall be placed in two lifts, each lift 12-inches thick maximum.  
 
3) After placement of each lift: firmly embed stones and fill voids by hand tamping and/or 
washing-in with water. Alternative compaction methods may be used with the approval of 
the Resident. Larger individual stones protruding more than 6 inches above the average 
surface grade shall be embedded, re-oriented, or replaced. After the initial compaction, place, 
spread and wash-in Filler Material on the surface to fill any remaining voids.  
 
4) Thoroughly saturate the culvert streambed prior to exposure to normal flow conditions. 
Fill any remaining voids by washing-in Filler Material as described above. After washing-
in, the depth of constructed streambed shall meet the average thickness requirements shown 
on the Plans and stated in this Special Provision. 

 
203.18 Measurement 

 
Special Fill will be measured in place by the cubic yard. 

 

203.19 Basis of Payment 
 
The accepted quantities of Special Fill will be paid for at the contract price per cubic yard complete 
in place. Payment shall be full compensation for furnishing all materials, equipment and labor 
including water for testing voids in the material. 

 
Payment will be made under: 
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Pay Item          Pay Unit 
 

203.33 Special Fill         Cubic Yards 
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SPECIAL PROVISION 

 
SECTION 401 

 
HOT MIX ASPHALT PAVEMENT 

 
Section 401 of the Maine Turnpike Authority 2016 Supplemental Specifications is modified as 
follows: 
 
401.01 Description 
  
The following paragraph is added: 
 
 A Quality Control Plan (QCP) is required. 
 
401.02 Materials    
 
Section 401.02 is deleted in its entirety and replaced with the following: 
 

Aggregates for HMA Pavements Coarse Aggregate and fine aggregate for HMA 
pavements shall be graded such that when combined in the proper proportions, including filler if 
required, the resultant blend will meet the composition of mixture for the type of pavement 
specified. Materials shall meet the requirements specified in Section 700 – Materials: 

 
Asphalt Cement 702.01 
Aggregates for HMA Pavement 703.07 
RAP for HMA Pavement 703.08 
HMA Mixture Composition 703.09 

 
 Mainline Surface HMA Coarse aggregate: The material retained on the No. 4 sieve, shall 
consist of angular fragments obtained from crushed quarry stone and be free of dirt or other 
objectionable materials. Coarse aggregate shall have a Micro-Deval value of 15.0 percent or less 
as determined by AASHTO T 327.  The crushed stone shall have a maximum of 1.5% material 
finer than the No. 200 mesh when tested in accordance with AASHTO T-11. Flat and elongated 
particles shall not exceed a maximum of 8% at a 5:1 ratio in accordance with ASTM D-4791. 
Coarse aggregate angularity shall be a minimum of 95/90 in accordance with AASHTO T-335. 
 
 Mainline Surface HMA Fine aggregate: The material passing the No. 4 sieve, shall be 
crushed manufactured sand free from dirt, clay balls, or other objectionable material. Natural sand 
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may be incorporated into the mix at a rate no greater than 10 percent by weight of total aggregate. 
The unconfined void content of the fine aggregate blend shall be a 45 minimum value when tested 
in accordance with AASHTO T-304, method A. AASHTO T-176 sand equivalent value shall be 
45 minimum. 
 
 Asphalt Low Modulus Joint Sealer: Asphalt Low Modulus Joint Sealer shall be a modified 
asphalt and rubber compound designed for sealing and improving the strength and performance of 
the base asphalt cement and shall conform to ASTM D6690 Type IV and the following 
specifications: 

 Cone Penetration    90-150 

Flow @ 60°C [140ºF]     3.0mm [1/8 in] max 

Bond, non-immersed   Three 12.7mm [½ in] specimens pass 
3 cycles @ 200% extension @ -29°C 
[-20ºF] 

Resilience, %     60 min 

Asphalt Compatibility, ASTM D5329  pass* 

* There shall be no failure in adhesion, formation of any oily exudate at the interface 
between the sealant and asphaltic concrete or other deleterious effects on the asphaltic 
concrete or sealant when tested at 60°C [140ºF]. 
 

 The contractor shall provide the Resident or authorized representative with a copy of the 
material manufacturer's recommendations pertaining to heating, application, and reheating prior 
to the beginning of operations or the changing of materials. 
 
Section 401.021 Recycled Asphalt Materials 
 
Delete the second paragraph and replace with the following: 
 
In the event that RAP source or properties change, the Contractor shall notify the Authority of the 
change and submit new documentation stating the new source or properties. A plant produced test 
batch meeting all requirements including Hamburg Wheel Tracker results. 
 
Section 401.03 Composition of Mixtures 
 
Section 401.03 is deleted in its entirety and replaced with the following: 
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HMA pavement mixtures for base, intermediate, shim and local road bridge projects shall 
be a currently approved MDOT design unless otherwise noted. A maximum of 20% RAP may be 
used. VMA shall meet the requirements listed in Table 1.  
 

HMA pavement mixtures for Mainline surface paving projects shall conform to the 
following requirements: 
 

The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate, Performance 
Graded Asphalt Binder (PGAB), and mineral filler if required.  HMA shall be designed and tested 
according to AASHTO R35 and the volumetric criteria in Table 1.  The Contractor shall size, 
uniformly grade, and combine the aggregate fractions in proportions that provide a mixture 
meeting the grading requirements of the Job Mix Formula (JMF).  The Contractor may use a 
maximum of 15 percent reclaimed asphalt pavement (RAP) in any mainline surface course.  

 
 The Contractor shall submit a job mix formula (JMF) developed for each specified mixture 
at least 30 days prior to placement. 
 

The JMF shall establish a single percentage of aggregate passing each sieve size within the 
limits shown in Subsection 703.09.  The mixture shall be designed and produced, including all 
production tolerances, to comply with the allowable control points for the particular type of 
mixture as outlined in Subsection 703.09.  The JMF shall state the original source, gradation, and 
percentage to be used of each portion of the aggregate and mineral filler if required.  It shall also 
state the proposed PGAB content, the name and location of the refiner, the supplier, the source of 
PGAB submitted for approval, the type of PGAB modification if applicable, and the location of 
the terminal if applicable. 
 

In addition, the Contractor shall provide the following information with the proposed 
JMF: 
 

 Properly completed JMF indicating all mix properties (Gmm, VMA, VFB, etc.). 

 Stockpile Gradation Summary. 

 Test reports for individual aggregate consensus properties 

 Design Aggregate Structure Consensus Property Summary. 

 Design Aggregate Structure Trial Blend Gradation Plots (0.45 power chart). 

 Trial Blend Test Results for at least three different aggregate blends. 

 Selected design aggregate blend. 
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 Test results for the selected design aggregate blend at a minimum of three binder 
contents. 

 Test results for final selected blend compacted to Nmax. 

 Specific Gravity for the PGAB to be used. 

 Recommended mixing and compaction temperatures from the PGAB supplier. 

 Data Sheets (SDS) For PGAB. 

 Asphalt Content vs. Air Voids trial blend curve. 

 Test report for Contractor’s Verification sample. 

 Summary of RAP test results (if used), including count, average and standard 
deviation of binder content and gradation. 

 
At the time of JMF submittal, the Contractor shall identify and make available the 

stockpiles of all proposed aggregates at the plant site.  There must be a minimum of 150 ton for 
coarse aggregate stockpiles, 75 ton for fine aggregate stockpiles before the JMF may be submitted.  
The Authority shall obtain samples for laboratory testing.  The Contractor shall also make available 
to the Authority the PGAB proposed for use in the mix in enough quantity to test the properties of 
the asphalt and to produce samples for testing of the mixture.  Before the start of paving, the 
Contractor and the Authority’s representative shall test a production sample in the Contractor’s 
laboratory for evaluation.  If the Authority finds the mixture acceptable, an approved JMF will be 
forwarded to the Contractor.  The Authority will then notify the Contractor that paving may 
commence.  The first day’s production shall be monitored, and the approval may be withdrawn if 
the mixture exhibits undesirable characteristics such as checking, shoving or displacement.  The 
Contractor shall be allowed to submit aim changes within 24 hours of receipt of the first 
Acceptance test result for an individual JMF.  Adjustments will be allowed of up to 2% on the 
percent passing the 2.36 mm sieve through the 0.075 mm and 3% on the percent passing the 4.75 
mm or larger sieves.  Adjustments will be allowed on the %PGAB of up to 0.2 percent.  
Adjustments will be allowed on GMM of up to 0.010.  

 
Approved mix designs from the previous calendar year may be carried over, however no 

aim changes will be granted for a carryover mix design and the initial design must not be older 
than the previous paving season. 
 

The Contractor shall submit a new JMF for approval each time a change in material source 
or materials properties is proposed.  The same approval process shall be followed.  The cold feed 
percentage of any aggregate except natural sand may be adjusted up to 10 percentage points from 
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the amount listed on the JMF, however no aggregate listed on the JMF shall be eliminated.  Natural 
sand may be adjusted up to 5 percent from the amount listed on the JMF but shall not exceed 10% 
by weight of total aggregates.  The cold feed percentage for RAP may be reduced up to five 
percentage points from the amount listed on the JMF and shall not exceed the percentage of RAP 
approved in the JMF or for the specific application. 

 
 
 
 
 
 
 
 
 

TABLE 1 
VOLUMETRIC DESIGN CRITERIA 

 

Design 
ESAL’s 

(Millions) 

Required Density 
(Percent of Gmm) 

Voids in the Mineral 
Aggregate 

(VMA)(Minimum Percent) 

Voids Filled 
with Binder 

(VFB) 
(Minimum 

%) 

 
 

Fines/Eff. 
Binder 
Ratio 

Nominal Maximum Aggregate 
Size (mm) 

Ninitial Ndesign Nmax 19 12.5 9.5 4.75 
  

10 to <30 <89.0 96.0 <98.0 13.5 14.5 15.5 15.5 65-80 0.6-1.2 

 
As part of the JMF submittal, there are Hamburg Wheel Tracker requirements, the 

Contractor shall provide the Authority the test results in accordance with AASHTO T324. The 
results shall be generated by a third-party independent testing laboratory as approved by the 
Authority.  The test results for each individual specimen as well as the average shall meet the 
requirements of Table 1A 

 
TABLE 1A 

HAMBURG WHEEL TRACKER REQUIREMENTS 
 

Specified PG 
Binder Grade 

Test Temperature 
(ºC) 

Maximum Rut 
Depth (mm) 

Minimum 
Number of Passes 

Minimum 
Allowable SIP* 

64-28 45 12.5 20,000 15,000 
64E-28 45 8.0 20,000 15,000 
70E-34 45 6.3 20,000 15,000 
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Section 401.031 Warm Mix Technology 
 
Add the following to the end of the first paragraph: 
 
 Weather and seasonal limitations as outlined in section 401.06 may be reduced by a 
maximum 5ºF with the use of WMA except for HMA being placed over bridge deck membrane. 
 
Section 401.04 Temperature Requirements 
  
Add the following line item after the third bullet: 
 

 Any HMA placed over bridge deck membrane shall have a minimum temperature of 300° 
F measured directly behind the screed in the uncompacted mat. 

 
Add the following paragraph: 
 

No vehicular loads shall be permitted on newly completed pavement until adequate 
stability has been attained and the material has cooled sufficiently to prevent distortion or loss of 
fines. The newly paved area may be opened to traffic after the internal temperature of the pavement 
has cooled to 120° F. The Resident will test the internal temperature of the pavement and shall be 
the sole judge as to the opening to traffic. The period of time before opening to traffic may be 
extended at the discretion of the Resident. The lane closure may not be removed until the internal 
temperature has cooled to 120° F. 
 
Section 401.06 Weather and Seasonal Limitations  
 
The first paragraph shall be deleted and replaced with: 
 

The Contractor may place Hot Mix Asphalt Pavement for use other than a traveled way 
wearing course, provided that the air temperature as determined by an approved thermometer 
(placed in the shade at the paving location) is 45°F or higher and the area to be paved is not frozen.  
The Contractor may place Hot Mix Asphalt Pavement as traveled way wearing course, provided 
the air temperature determined as above is 50°F or higher.  For the purposes of this Section, the 
traveled way includes truck lanes, ramps, approach roads, shoulders, and auxiliary lanes.  The 
atmospheric temperature for all courses on bridge decks shall be 50°F or higher. 
 
Section 401.08 Hauling Equipment Trucks for Hauling HMA 
 
Add the following paragraphs: 
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 The undercarriage of haul units actively hauling HMA to the site shall be relatively free 
of dust / mud agglomerations. Haul units found to be contaminating the paving surface shall be 
removed from the site and cleaned prior to returning.  
 
 The contractor shall supply enough haul units such that paving is continuous and without 
any stops or paver speed changes during the installation of ramp or mainline wearing courses 
utilizing an MTV. or any course placed on a bridge deck. The contractor will be charged a fee of 
$1000 for every occurrence if paving is either stopped or the paver must slow down to avoid 
stopping due to inadequate number of haul units at the sole discretion of the Authority.  
 
Section 401.09 Pavers 
 
Add the following to the end of the fourth paragraph: 
 
 The forward operating speed of the paver shall be limited based on the course being 
placed. A shim or leveling course shall have a maximum speed of 50 feet per minute (fpm). Any 
base, intermediate, or surface course shall have a maximum paver speed of 40 fpm. The limited 
speed is not to be calculated on an average basis over time but shall be the actual limitation at 
any moment during the paving operation.  
 
Section 401.091 Material Transfer Vehicle (MTV) 
 
 The first paragraph shall be deleted and replaced with: 
 
When required by Special Provision Section 403, the paver shall be supplied mixture by a 
material transfer vehicle (Roadtec SB2500 or approved equal) capable of receiving and storing 
bituminous mixture from haul trucks, remixing, and delivering the mix to the paver hopper in a 
consistently uniform manner. 
 

The fourth paragraph shall be deleted and replaced with: 
 
The MTV shall be designed so that the mix receives additional mixing action. 
 
Section 401.11 Preparation of Existing Surface  
 
Add the following paragraph: 
 
The contractor will be permitted to be generally innovative in methods to dry existing wet or 
damp pavement. Any method which causes damage or burning of the existing pavement, or 
which causes debris to fly into traffic shall be discontinued. 
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Section 401.111 Layout  
 
 The contractor shall layout the site prior to any pavement course or final striping. Layout 
shall be achieved by physical measurements obtained every 50’ along the length to be paved or 
striped from a fixed reference point. The contractor shall transfer the measurements to the 
pavement surface every 50’ and apply a paint mark at each location. The marks shall then be 
connected by a smoothed string line and subsequent paint marks applied along the string at no 
greater than 10’ intervals. The Resident will inspect the layout line before associated activities 
may begin. 
 
Section 401.165 Longitudinal Joint Density 
 
The first paragraph shall be deleted and replaced with: 
 

When noted in Special Provision Section 403, the Authority will measure the pavement 
density of longitudinal joints between adjoining mainline travel lanes in both the unconfined and 
confined condition as determined by the days paving operation. 
 
The eighth paragraph shall be deleted and replaced with: 
 

The minimum density of the completed pavement shall be 92.0 percent of the theoretical 
maximum density obtained. Two consecutive failing tests shall result in production shut down. 
Prior to resuming paving operations, the contractor quality control unit shall satisfy the Authority 
that the paving operation will produce joint densities in compliance with the Specifications. 
 
The eleventh paragraph and associated table shall be deleted and replaced with: 
 

Payment reduction will be applied to each sublot that has a density lower than 92.0%   as 
outlined below. 

 
 

 
PERCENT COMPACTION PERCENT PAY 

92.0 or greater 100 
91.9 to 90.0 95 
89.9 to 88.5 90 
88.4 or less 80 

 
 
Section 401.17 Joints 
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Delete the following sentence from the third paragraph: 
 

“The Authority may allow feathered or "lap" joints on lower base courses or when 
matching existing base type pavements.” 
 
The fourth paragraph shall be deleted and replaced with:  
 

When required by Special Provision Section 403, Mainline Longitudinal joints shall be 
constructed as notched-wedge joint and constructed in a manner that will best ensure joint 
integrity.  

 
Section 401.18 Quality Control 
 
Add the following paragraph v. to the QCP requirements  
 

v. The contractor shall provide a detailed plan outlining how the number of haul units 
will be determined and supplied to the project to prevent the paver from stopping on mainline 
wearing course and bridge deck paving over membrane. 
 
The following shall be added to section c. Quality Control Technician(s) QCT: 
 
 The QCT shall be on site during paving operations performing quality control activities. 
QCT’s shall not act as equipment operators, trainers or laborers.  

 
Section 401.191 Inspection/Testing 
 
In paragraph nine delete and replace Item #8 with: 
 

8. Secure High-Speed Internet Access 
 

401.21  Method of Measurement  
 
The second paragraph shall be deleted and replaced with: 
 

A reduction in payment will occur when the voids, asphalt content, and density are other 
than the limits specified below for 100 percent payment.  The payment reduction for voids and 
PGAB content and density will be based upon each sublot (500 tons) of production as specified in 
Subsections 401.162, 401.163, 401.164, and 401.165.  The Contractor may request one retest for 
each failing sublot for core density only.  The original core density and the recut core density shall 
be averaged together to determine payment for the sublot.  No retest will be allowed for voids or 
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asphalt content.  The Contractor shall pay $250.00 for each additional core tested.  Pavement 
restoration will not be measured separately for payment but shall be incidental to the respective 
pay item.   
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SPECIAL PROVISION  
 

SECTION 401 
 

HOT MIX ASPHALT PAVEMENTS 
 

(HMA using Hydrated Lime) 
 
The following sections of Section 400 have been revised with following additional requirements. 
  
401.01 Description   
 

The Contractor shall compose Hot Mix Asphalt (HMA) Pavement with aggregate, 
Performance Graded Asphalt Binder (PGAB), hydrated lime, and mineral filler if required. Hydrated 
Lime shall be utilized in all mixtures so denoted in Special Provision 403 - Hot Mix Asphalt 
Pavement. 
 
401.02 Materials    
 

Materials shall meet the requirements specified.  
 

Hydrated Lime AASHTO 216 
 
401.03 Composition of Mixtures   
 

The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate, Performance 
Graded Asphalt Binder (PGAB), hydrated lime and mineral filler if required.  HMA shall be 
designed and tested according to AASHTO R35 and the volumetric criteria in Table 1.  The 
Contractor shall size, uniformly grade, and combine the aggregate fractions in proportions that 
provide a mixture meeting the grading requirements of the Job Mix Formula (JMF). 
 
Hydrated lime shall be used in all HMA at a rate of one percent (1%) by weight of the total dry 
aggregate including RAP aggregate, if used. The Contractor shall obtain a shipping ticket for each 
shipment of hydrated lime. The Contractor shall provide the Resident with a copy of each shipping 
ticket from the supplier, including the date, time and weight of hydrated lime shipped and used in 
HMA production. The Contractor shall submit a material data sheet for the hydrated lime to the 
Resident for approval.   

 
The Contractor shall provide the following information with the proposed JMF: 

Safety Data Sheets (SDS) for hydrated lime 
Supplier and source for Hydrated Lime 
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401.13 Preparation of Aggregates   
 

The Contractor shall add water to the aggregates as required to maintain a minimum total 
aggregate moisture content of 3 percent. The Contractor shall mix the lime uniformly with the 
aggregate before introducing the aggregate into the dryer or dryer drum. Hydrated lime introduction 
systems must be controlled by a proportioning device to the amount required on the JMF plus or 
minus 0.1% of the target.  
 
The Contractor shall add lime to the aggregate by one of the following methods: 
 

A. The Contractor shall add lime to the combined cold feed aggregate using an enclosed in-
line cold feed mechanical pugmill mixer. The Contractor shall use a twin-shaft, 
continuous mixing pugmill with mixing paddles to thoroughly blend the lime with the 
aggregate. The Contractor shall adjust the retention time of the mixture in the pugmill so 
no unmixed lime is visible after the lime and aggregate exit the pugmill. 

 
B. The Contractor shall add lime to the combined cold feed aggregate by introducing the 

lime between aggregate layers as the aggregate flows from the cold feed bins. The 
Contractor shall thoroughly mix the lime and aggregate on the conveyor belt. The 
Contractor shall provide a lime introduction system so that no unmixed lime is visible 
before the lime and combined aggregate enter the drum. 

 
 

The cold storage for hydrated lime shall be a separate bulk storage bin with a vane feeder or 
other approved feeder system which can be readily calibrated. The system shall provide a means 
for convenient sampling of the hydrated lime additive and verifying the quantity of lime dispensed. 
If the hydrated lime is to be introduced directly into the plant then the additive equipment shall be 
synchronized with the cold feed controls to operate concurrently with the cold feed operation. The 
system will be configured to automatically adjust the hydrated lime feed to variations in the cold 
aggregate feed. The hydrated lime system shall have out-of-tolerance sensing ability by weight, 
and have a means to indicate the out–of–tolerance condition.  
 
401.14 Mixing   
 

Hydrated lime shall be added into the HMA aggregate mixture prior to the aggregate blend 
mixing with the PGAB. Aggregate feed rate, or pugmill mixing times shall be adjusted to ensure 
complete blending of Hydrated Lime and aggregate before the PGAB is added.  
 
401.18 Quality Control  
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The Contractor shall provide a written supplement to the project specific QCP outlining 
the proposed methods of adding and mixing the hydrated lime for approval by the Authority. 

This written summary shall also provide information describing how the Contractor will perform 
quality control on the addition of hydrated lime, specifically the method of introduction and how 
the lime use will be measured to assure that the specified percentage is consistently added, and 

appropriately mixed. The supplemental QCP covering hydrated lime introduction shall be 
provided to the Authority at least one week prior to the prepave meeting.   
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SPECIAL PROVISION 
 

SECTION 403 
 

HOT MIX ASPHALT PAVEMENT 
 

403.01  Description  
 

This work shall also consist of the construction, maintenance and removal of all temporary 
bituminous ramps at locations as shown on the Plans or as directed by the Resident. 

403.02  General 

The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate, Performance 
Graded Asphalt Binder (PGAB), and mineral filler if required. The Performance Graded Asphalt 
Binder (PGAB) shall be polymer modified as detailed in this special provision and shall conform 
to the requirements of AASHTO M 332 (including Appendix 1).  The PG64E-28 Binder shall 
contain a minimum of 2.25% Styrene-Butadiene-Styrene (SBS) polymer {BWT} in a 
homogeneous blend with a minimum average percent recovery of 75% as determined by AASHTO 
T350 @ 3.2 kPA (R3.2) on RTFO residue at 64ºC to assure significant polymer load and 
performance.  The stability of the modified binder shall be verified in accordance with ATSM 
D7173 using the Dynamic Shear Rheometer (DSR).  The DSR G*/sin(δ) results from the top and 
bottom sections of the ATSM D7173 test shall not differ by more than 10%.  The results of ASTM 
D7173 shall be included on the Certified Test Report.   

When required PG70E-34 Binder shall be modified with Styrene-Butadiene-Styrene (SBS) 
polymer {BWT} in a homogeneous blend with a minimum average percent recovery of 75% as 
determined by AASHTO T350 @ 3.2 kPA (R3.2) on RTFO residue at 70ºC to assure significant 
polymer load and performance.  The stability of the modified binder shall be verified in accordance 
with ATSM D7173 using the Dynamic Shear Rheometer (DSR).  The DSR G*/sin(δ) results from 
the top and bottom sections of the ATSM D7173 test shall not differ by more than 10%.  The 
results of ASTM D7173 shall be included on the Certified Test Report. 

403.03  Construction  
 
All areas which have been milled or overlaid shall have a minimum length temporary ramp 

constructed as determined by the Resident at the milled or overlaid limits prior to opening the 
roadway to traffic.  Temporary ramps shall be constructed using the same material as being placed 
on that day or as directed by the Resident.  All temporary ramps are to be constructed on a sand 
joint.  The Contractor shall be responsible for all repairs and maintenance required for the 
temporary ramps. 



  Contract 2023.02 
 
 
 
 
 

SP - 41 
 
 
 
 
 
 

 
The Contractor shall be responsible for the layout of the longitudinal centerline between 

the travel lanes.   
 
The sand and loose debris adjacent to the median guardrail shall be removed and disposed 

of by the Contractor off of Turnpike property. 
 
The forty-five degree pavement safety edge needed between adjacent lanes shall be 

incidental to the 202 pay items. 
 

 
403.04  Method of Measurement  
 

The construction and removal of temporary ramps on sand joints, and maintaining the 
ramps will not be measured separately for payment, but shall be incidental to Items 403. 

 
The removal of sand and loose debris will not be measured separately for payment, but 

shall be incidental to paving items. 
 
Hot Mix Asphalt, 12.5 mm (Polymer Modified pavement with (up to) 15% RAP, placed as 

a wearing surface will be measured under Item 403.2081 Hot Mix Asphalt, 12.5 mm (Polymer 
Modified) - RAP. 

 
403.05  Basis of Payment 
 
 Hot Mix Asphalt, 12.5 mm (Polymer Modified) pavement with (up to) 15% RAP, placed 
as a wearing surface will be paid under Item 403.2081 Hot Mix Asphalt, 12.5 mm (Polymer 
Modified) – RAP. 
 
 
 The following pay items are added: 
 
Pay Item               Pay Unit 
 
403.2081 Hot Mix Asphalt, 12.5 mm (Polymer Modified) – RAP   Ton 
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SPECIAL PROVISION 
 

SECTION 403 
 

HOT MIX ASPHALT PAVEMENT 
 

Course HMA 
Grading 

Item 
Number 

Total 
Thickness 

No. of 
Layers 

Complimentary 
Notes 

 
 

Ramp A & NB Off Ramp– Full Constuction  
 

Wearing 12.5mm 403.2081 1.5” 1 A,D,F,H,I,J,K 
Intermediate 12.5mm 403.213 1.5” 1 C,I 

Base 19.0mm 403.207 2.5” 1 C,I 
 

Mainline Shoulder Reconstruction  
 

Wearing 12.5mm 403.2081 1.5” 1 A,D,F,H,I,J,K 
Intermediate 12.5mm 403.213 1.5” 1 C,I 

Base 19.0mm 403.207 2.5” 1 C,I 

 
Mainline – Mill and Overlay in Gore  

 
Wearing 12.5mm 403.208 1.5” 1 A,D,F,I,J,K 

 
NB Off Ramp – Mill and Overlay  

 
Wearing 12.5mm 403.208 1.5” 1 A,D,F,I,J,K 

 
Route 9/126 – Mill, Shim and Overlay  

 
Wearing 12.5mm 403.208 1.5” 1 C,I 

Base 19.0mm 403.207 2.5” 1 C,I 
Shim 9.5mm 403.211 Varies 1 C,I 
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Course HMA 
Grading 

Item 
Number 

Total 
Thickness 

No. of 
Layers 

Complimentary 
Notes 

 
Park and Ride Entrance 

 
Wearing 12.5mm 403.208 1.5” 1 C,I 

Intermediate 12.5mm 403.213 1.5” 1 C,I 
Base 19.0mm 403.207 2.5” 1 C,I 

 
Existing Ramp (10+73 to 13+19) 

 
Wearing 12.5mm 403.208 1.5” 1 C,I 

Intermediate 12.5mm 403.213 1.5” 1 C,I 
Base 19.0mm 403.207 2.5” 1 C,I 

 
Raised Islands 

 
Wearing 9.5mm 403.209 2.0” 2 C 

 
 
 

COMPLEMENTARY NOTES 
 

A. The required PGAB for this mixture shall be 64E-28. 
B. RAP may not be used. 
C. The Maine DOT will conduct the job mix verification. The aggregate qualities shall meet 

the design traffic level of 3 to <10 million ESALS for mix placed under this contract. 
Minimum and Maximum PGAB content limits from 401.21 shall not apply. 

D. The MTA will conduct the job mix verification. The aggregate qualities shall meet the 
design traffic level of 10 to <30 million ESALS for mix placed under this contract. The 
design verification, Quality Control, and Acceptance tests for this mix will be performed 
at 75 gyrations. (N design) 

E. A material transfer vehicle (MTV) shall be used for the placement of Hot Mix Asphalt 
wearing surface on all roadways including acceleration and deceleration lanes and all 
ramps. 

F. Joints shall be constructed as the “notched wedge” type in accordance with Subsection 
401.17. 

G. Joint density will be measured in accordance with Subsection 401.165. 
H. PGAB shall conform to the provisions of 403.02 – Polymer Modified PGAB for HMA 



  Contract 2023.02 
 
 
 
 
 

SP - 44 
 
 
 
 
 
 

I. The contractor shall furnish a quality control technician equipped with an approved 
densometer to ensure density requirements are met. 

J. Hydrated Lime shall be incorporated into the mixture. 
K. The antistrip additive Zycotherm SP manufactured by Zydex Industries shall be 

incorporated into the PGAB at a rate of 0.1%. 
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SPECIAL PROVISION 

 
SECTION 409 

 
BITUMINOUS TACK COAT 

 
409.01  Description 
 

This Subsection is deleted and replaced with the following: 
 
This work consists of furnishing and applying one uniform application of Emulsified 

Asphalt RS-1 or RS-1h conforming to the specifications of AASHTO M-140. The application rate 
shall be 0.04 gal/yd2  
 
409.05  Equipment 
 

Add “or as determined by the Resident”, after the words “gal/yd2]” in the fourth line of the 
second paragraph of this Subsection.   
 
409.06  Preparation of Surface 
 

The following paragraph is added: 
 

All existing pavement and shoulder areas on which bituminous concrete mixtures are to be 
placed shall receive a tack coat.  The surface area where the tack coat is to be applied shall be dry 
and cleaned of all dirt, sand, and loose material.  Cleaning shall be accomplished by use of 
revolving brooms or mechanical sweepers.  Undesirable material not removed by the above means 
shall be cleaned by hand sweeping or scraping, or a combination of both.  Small areas otherwise 
inaccessible may be swept with hand brooms.  The tack coat shall be applied only when the existing 
surface is dry. 
 
409.08  Method of Measurement 
 

The following paragraphs are added: 
 

Measurement will be based on delivery slips made out in duplicate by the Contractor and 
signed by the Resident, or his representative, at the point of delivery.  One of these slips shall be 
retained by the Resident and one by the Contractor.  Delivery slips shall be furnished by the 
Contractor and shall provide space for identifying the vehicle and driver, for stating the volume of 
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material carried, the source of the material, the date, and the Resident or his representative's 
signature. 
 

Material included in the delivery slips and not used or rejected shall be deducted from the 
amount being measured for payment.  Each day's delivery slips shall be reconciled by the 
Contractor and the Resident within 24-hours. 
 

Cleaning of the surface area where tack coat is to be applied shall be incidental to Item 
409.152, Bituminous Tack Coat - Applied. 
 
409.09  Basis of Payment 
 
 The following pay items are added: 
 
Pay Item          Pay Unit 
 
409.15  Bituminous Tack Coat RS-1 or RS1h– Applied   Gallon 
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SPECIAL PROVISION 
 

SECTION 419 
 

SAWING AND SEALING JOINTS IN BITUMINOUS PAVEMENT 
 

(Sawing Bituminous Pavement) 
 
419.01  Description 
 
 This work consists of sawing bituminous concrete pavement as shown on the Plans, as 
specified herein or as approved by the Resident. 
 
419.02  General 
 
 The bituminous concrete pavement to be sawed shall be accurately marked before cutting. 
The marking shall be in accordance with the locations as shown on the Plans or as approved by the 
Resident.  Cutting shall be with an approved power driven saw with an abrasive blade.   
 
 Unless otherwise noted or directed, the sawcut shall be vertical, a minimum of 3/8 inch wide, 
and extend to the depth as shown on the Plans.   
 
 Residue or debris from the sawing operation shall be removed immediately and legally 
disposed of by the Contractor. 
 
419.03  Method of Measurement 
 
 Sawing Bituminous Pavement will be measured by the linear foot of pavement actually cut 
and accepted.  No additional payment will be made for variations in the pavement thickness. 
 
419.04  Basis of Payment 
 
 Sawing Bituminous Pavement will be paid for at the Contract unit price per linear foot which 
shall be full compensation for all materials, tools, equipment labor, and all incidentals necessary for 
the completion of the work to the satisfaction of the Resident.  The disposal of sawcut residue shall 
be incidental to this item. 
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 Payment will be made under: 
 
 
 
Pay Item         Pay Unit 
 
419.30  Sawing Bituminous Pavement     Linear Foot 
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SPECIAL PROVISION 
 

SECTION 526 
 

CONCRETE BARRIER 
 

(Temporary Concrete Barrier Type I - Supplied by Authority) 
  

526.01  Description 
 
 The following paragraphs are added: 
 
 This work shall consist of loading, transporting, setting, resetting, removing, transporting and 
stacking Temporary Concrete Barrier Type I – Supplied by Authority. The barrier shall have 
attachments allowing individual sections to be connected into a continuous barrier. 
 
 The work also includes supplying connecting pins and furnishing and mounting retro-
reflective delineators, per Subsection 526.02 and 526.03. 
 
 Concrete barriers supplied by Authority shall be available at the following location(s):  
 
 Maintenance Area      Linear Feet of Barrier 
 
 West Gardiner Maintenance Area Mile 100.3 Northbound  900 LF 
  

Upon substantial completion of work, the Contractor shall remove and transport the barrier 
back to its maintenance area of origin. All barrier shall be returned, sorted and stacked according 
to type in locations directed by the project Resident or maintenance area foreman.  
 
526.02  Materials  
 
 The following paragraphs are added: 
 

e. Delineators shall be bi-directional with a minimum effective reflective area of eight 
square inches as approved by the Resident. The reflectors shall be methyl 
methacrylate and the housing of acrylonitrile butadiene styrene.  Color shall be in 
accordance with the MUTCD. 

 
526.021  Acceptance  
 



  Contract 2023.02 
 
 
 
 
 

SP - 50 
 
 
 
 
 
 

 The Resident shall have the authority to accept or reject all Temporary Concrete Barrier 
Type I – Supplied by Authority used on the Project that does not meet the requirements of this 
specification 
 
526.03  Construction Requirements  
 
 The following paragraphs are added:  
 
 The Contractor shall notify the Resident prior to the scheduled pick-up and delivery of 
concrete barrier.  No barrier shall be removed from or stacked at the Turnpike Maintenance Area 
without approval of the Resident.  
 

The Contractor shall move and place barrier-utilizing methods that will not damage the 
barrier.  Barrier that is damaged by the Contractor by failing to use proper methods shall be 
replaced by the Contractor at no additional cost to the Maine Turnpike Authority. 
 

Concrete barrier supplied by the Authority consists of several different styles.  Not all 
barriers may be compatible.  The Contractor shall utilize caution when setting barrier to use 
identical barrier types as adjacent barrier.  Non-compatible barrier that cannot be attached together 
shall be overlapped by a minimum of 10 feet with the blunt end on the non-traffic side of the 
barrier.  This work will not be measured separately for payment, but shall be incidental to the 
concrete barrier. 

 
Concrete barrier placed at roadway low points shall be shimmed on 1” by 2” by 2’ long 

wood planks to allow drainage to pass under the barrier.  In addition, the Resident may direct the 
Contractor to shim the concrete barrier at other locations to provide for proper roadway drainage.  
All labor, material, and equipment necessary to shim the barrier will not be measured separately 
for payment, but shall be incidental to the Concrete Barrier.   
 

The removal of concrete barrier from adjacent to the travel lane may be conducted without 
a lane closure if it is accomplished in accordance with the following requirements: 

 
1. Barrier is removed from the trailing end and the workmen and equipment involved in 

the operation are always behind the barrier.  No workmen or equipment shall enter the 
travel lane. 

2. Barrier shall be dragged away from the travel lane to at least a 30-degree angle by the 
use of a cable.  

3. Barrier shall be lifted no more than six inches while within 10 feet of the travel lane. 
 
 Retro-Reflective Delineators shall be mounted as follows:  
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4. One on top of each barrier. 
5. One on the traffic side of every barrier used in a taper.  
6. One on the traffic side of every other barrier at regularly spaced intervals and locations.  
7. Delineators shall be installed on both sides of the barrier if barrier is used to separate 

opposing traffic.  
8. Delineators shall be physically adhered so as to withstand the force of throw from a 

snow plow. 
9. If more than 25% of delineators in any 50 foot section of barrier fall off for any reason, 

the Contractor will be responsible for reinstalling all the delineators in that run at that 
their own cost.  

10. Contractor is required to submit the installation method for review and approval to the 
Resident. 

 
526.04  Method of Measurement  
 
 The following paragraphs are added: 
 
 Temporary Concrete Barrier Type I – Supplied by Authority shall be measured for payment 
by the lump sum.  
 
 The loading, transporting, setting, resetting, removing, transporting, sorting and stacking 
of the barrier, the furnishing, installation and maintenance of the barrier delineators, and furnishing 
and installing connector pins will not be measured separately for payment, but shall be incidental 
to the cost of the Barrier.  Temporary storage of Concrete Barrier between construction phases, if 
required, will not be measured separately for payment, but shall be incidental to the cost of the 
Barrier.  All equipment required to load, unload, transport and stack Concrete Barrier shall be 
supplied by the Contractor.  
 
 Any Barrier lost or damaged by the Contractor shall be replaced by the Contractor at no 
additional cost to the Authority. 
 
526.05  Basis of Payment  
 
 The fifth paragraph is deleted and not replaced. 
 
 The following paragraphs are added: 
 
 Temporary Concrete Barrier Type I – Supplied by Authority will be paid for at the Contract 
lump sum price, complete in place.  Such payment shall be full compensation for loading, 
transporting, setting, resetting, temporary storage, removing, transporting and stacking at the area 
designated, furnishing all materials, and all other incidentals necessary to complete the work.  
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Temporary Concrete Barrier Type I – Supplied by Authority and all connecting pins shall remain 
the property of the Authority, and shall be returned to the Turnpike Maintenance Area as 
designated in Subsection 526.01. 
 
 Payment of Concrete Barrier shall be based on a percentage of the work accomplished 
during that pay period. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
526.306 Temporary Concrete Barrier, Type I – Supplied by  Lump Sum 
  Authority 
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SPECIAL PROVISION 

 
SECTION 527 

 
ENERGY ABSORBING UNIT 

 
(Work Zone Crash Cushion) 

 
527.01  Description  
 
 The first paragraph is deleted in its entirety and replaced with the following:  
 
 The Contractor shall furnish and install work zone crash cushions where shown on the 
Plans, as specified herein, in Special Provision 652, or as approved by the Resident.  Work zone 
crash cushions are required at each exposed end of temporary concrete barrier or guardrail. 
 
 The exposed end of the concrete barrier within 30 feet of the mainline travel lane shall be 
protected at all times.  Barrier shall not be reset until after the work zone crash cushion(s) has been 
set to protect the exposed end of the barrier.   
 
527.02  Materials  
 
 The following paragraph is added: 
 
 Only work zone crash cushions meeting the NCHRP Report 350 TL-3 crash test 
requirements may be used on the turnpike and local roadways with posted speeds of 45 MPH or 
greater.  Work zone crash cushions meeting the NCHRP Report 350 TL-2 crash test requirements 
may be used on local roadways with posted speeds of 40 MPH or less.  The Contractor shall 
provide the Resident with documentation of the proposed work zone crash cushion’s NCHRP 
Report 350 Crash Test Results prior to installation at the jobsite. 
 
527.03  Construction Requirements 
 
 The following is added to the end of the first paragraph:  
 
 The design speeds for work zone crash cushions shall be 45 mph for local road and 70 mph 
for turnpike roadways unless otherwise noted on the Plans.   
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527.04  Method of Measurement 
 
 Work Zone Crash Cushions used to protect exposed ends of guardrail for steel girder 
erection will not be measured separately for payment, but shall be included under the Maintenance 
of Traffic for Steel Girder Erection item.  
 
527.05  Basis of Payment  
 
 Payment will be made under:  
 
Pay Item         Pay Unit 
 
527.341 Work Zone Crash Cushions – TL-3    Unit 
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SPECIAL PROVISION 

 
SECTION 603 

 
PIPE CULVERTS AND STORM DRAINS 

 
(Reinforced Concrete Pipe) 

(Concrete Collar) 
(Corrugated Polyethylene Pipe) 

 
603.01  Description 
 
 The following paragraphs are added: 
 
 This work shall also consist of furnishing and installing Class III or Class V reinforced 
concrete pipe at the locations as shown on the Plans or as approved by the Resident.   
 
 This work also consists of furnishing and installing a concrete collar to join existing concrete 
pipe to the proposed concrete or Corrugated High Density Polyethylene (HDPE) pipe in accordance 
with the details as shown on the Plans.  The Contractor shall note that the concrete pipe ends may be 
of different sizes and may not fit snugly together. 
 
 This work shall also consist of furnishing and installing various sizes of corrugated HDPE 
pipe, including a dual wall adaptor fitting by Hancor or an approved equal as shown on the plans. 
No other pipe types within the Option III alternatives will be accepted. 
  
  
603.02 Materials 
 
 All Corrugated High Density Polyethylene (HDPE) pipe for storm water and drainage 
systems shall meet the requirements of Subsection 706.06. 
 
603.11  Method of Measurement 
 
 The following paragraph is added: 
 
 The Concrete Collar shall be measured by each unit installed, complete in place and accepted.  
This shall be full compensation for furnishing labor and materials to construct a Concrete Collar to 
connect the existing and proposed pipe ends in a working like manner. 
 



  Contract 2023.02 
 
 
 
 
 

SP - 56 
 
 
 
 
 
 

 Dual Wall Adapter Fitting shall be included for payment as three additional linear feet of the 
largest pipe involved.  
  
603.12  Basis of Payment 
 
 Concrete Collars will be paid for at the Contract unit price each regardless of the size of the 
existing and proposed pipes. 
 
 Corrugated HDPE pipe will be paid for under the appropriate sized Culvert Pipe Option III 
pay items 
 

Payment will be made under: 
 
Pay Item         Pay Unit 
 
603.155 12 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.165 15 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.1653 15 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.175 18 inch Reinforced Concrete Pipe - Class III    Linear Foot 
603.1753 18 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.195 24 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.1953 24 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.205 30 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2053 30 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.215 36 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2153 36 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.225 42 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2253 42 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.235 48 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2353 48 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.245 54 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2453 54 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.255 60 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2553 60 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.265 66 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2653 66 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.275 72 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2753 72 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.155 12 Inch Reinforced Concrete Pipe – Class III   Linear Foot 
603.28  Concrete Collar      Each 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

 (31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” Offset Blocks, Single Faced)) 
(31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” Offset Blocks, Double Faced)) 

 
 

606.01 Description 
 

The section is amended by the addition of the following: 
 

This work shall consist of furnishing and installing guardrail components the required 
locations in accordance with the Specifications and in reasonably close conformity with the lines 
and grades shown on the Plans. The types of guardrail are designated as follows:  
 

31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” Offset Blocks) 
 
606.02 Materials 
 

The section is amended by the addition of the following: 
 
Steel posts shall be 8 feet long as specified in the plans. 
 
The guardrail elements shall be per the Components’ List found on Sheet No. 2 of 2 of 

draft Drawing SGR47 – 31” W-Beam Guardrail with Standard 8” Offset Block in the Task Force 
13 Report noted above and/or as noted in the Contract Documents unless noted otherwise. 
 
606.04 Rails  
 

The section is amended by the addition of the following: 
 
Height of top of rail shall be 31” measured from final grade. Height transition from 31” W-

Beam, mid-spliced guardrail to existing guardrail shall occur over a 25’ length. 
 
606.08 Method of Measurement  
 

The section is amended by the addition of the following: 
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31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” Offset Blocks) will be paid 
for at the contract unit price per linear foot of rail satisfactorily installed and accepted. 
 
606.09 Basis of Payment  
 

The section is amended by the addition of the following: 
 
The accepted quantity of 31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” 

Offset Blocks) will be paid for at the contract unit price per linear foot of rail and shall be full 
compensation for furnishing all labor, equipment and materials necessary to complete the work. 
Payment will be made under: 
 
Pay Item          Pay Unit 
 
606.1301  31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 

8” Offset Blocks, Single Faced)     Linear Foot 
606.1302 31” W-Beam Guardrail – Mid-way Splice 8’ Steel Posts, 
  8” Offset Blocks, Double Facec)    Linear Foot 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(31” W-Beam Guardrail – Mid-way Splice Flared Terminal) 
 

606.01 Description 
 

The following sentences are added: 
 
This work shall consist of furnishing and installing a MFLEAT (MASH-compliant Flared 

Energy Absorbing Terminal) for use with the 31” W-Beam Guardrail – Mid-way Splice (7’ Steel 
Posts, 8” Offset Blocks, Single Faced) as manufactured by Road Systems, Inc., 3616 Old Howard 
County Airport Road, Big Spring, Texas 79720, (432) 263-2435, and retroreflective adhesive 
sheeting in accordance with these Specifications and the manufacturer’s installation instructions, 
and in reasonably close conformity with the lines and grades as shown on the Plans or as approved 
by the Resident. 
 
606.02 Materials 
 
The following sentence is added: 
 

31” W-Beam Guardrail – Mid-way Splice Flared Terminal components shall be comprised 
of those shown in the manufacturers installation instructions. 8” blocks shall be used.  

 
Reflective sheeting shall meet the requirements of Subsection 719.01, Reflective Sheeting 

– minimum ASTM Type XI; 3M™ Diamond Grade™ DG³ Reflective Sheeting Series 4000 or 
approved equal, color white. 

 
The following Subsections are added: 
 

606.045 Offset Blocks 
 

8” Non-wood offset blocks shall be used.  
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606.035 Construction Requirements 
 

The Contractor shall submit a set of installation drawings to the Resident for approval. The 
system shall be installed in accordance with the manufacturer’s recommendation and the 
installation drawings. 

 
A reflective adhesive sheeting shall be applied to the nose of the MFLEAT System after 

installation.  
 
606.041 Reflective Sheeting 
 

The color for the reflective sheeting shall be silver (white) when installed on the right 
shoulder and shall be black chevron on yellow background only when installed on the left 
shoulder. 

 
606.08 Method of Measurement 
 

The second paragraph is amended by the addition of: “31” W-Beam Guardrail – Mid-way 
Splice Flared Terminal, ” after the words “Terminal section, ”. 
 
606.09 Basis of Payment 
 

The first paragraph is amended by the addition of: “31” W-Beam Guardrail – Mid-way 
Splice Flared Terminal, ” after the words “Terminal section, ”. 

 
The second paragraph is amended by the addition of: “, 31” W-Beam Guardrail – Mid-

way Splice Flared Terminal, ” after the words “NCHRP 350 end treatments ”. 
 
The retroreflective sheeting will not be measured separately for payment, but shall be 

incidental to the 31” W-Beam Guardrail – Mid-way Splice Tangent Terminal item. 
 
Payment will be made under:  

 
Pay Item           Pay Unit 
 
606.1307  31” W-Beam Guardrail – Mid-way Splice Flared Terminal   Each  
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(Reflectorized Beam Guardrail Delineator) 
 

606.01  Description 
 
 The following paragraphs are added: 
 
 Reflectorized beam guardrail delineators shall be installed on existing guardrail to remain 
in place, guardrail noted to be removed, modified and reset (single and/or double rail) or new 
guardrail, at the locations noted on Maintenance of Traffic plans or as approved by the Resident.  
The delineators shall be installed prior to traffic being shifted closer to the identified guardrail run.  
The color for the reflective sheeting shall be silver (white) when installed on the outside shoulder 
and yellow when installed on the inside shoulder. 
 
 Reflectorized beam guardrail delineators shall be mounted as follows:  
 

1. Delineators on guardrail adjacent to a shifted detour should be spaced every other 
guardrail post and located at the bolt in the valley of the guardrail beam. 
 

2. On existing steel bridge rail, the delineators shall be mechanically attached towards 
the top, every 10 feet, and bottom, every 20 feet.  Delineators shall also be 
mechanically attached in a similar pattern to concrete endposts that are 10 feet or 
longer.  

 
3. If more than 25% of delineators in any 50 feet of guardrail, bridge rail, or endposts 

fall off for any reason, the Contractor will be responsible for reinstalling all 
delineators in that run at that their own cost.  

 
4. In no instance shall delineators be installed on guardrail which deviates substantially 

from the alignment (horizontal or vertical) of the roadway or which is located more 
than eight feet from the edge of pavement. 

 
5. On Tangents, mount delineators every 62.5-feet or every 10th post. 
 
6. On Curves, mount delineators every 31.25-feet or every 5th post. 
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 Exceptions and/or modifications will only be made with the approval of the Resident.   
 
 Contractor is required to submit installation method for review and approval to the 
Resident. 
 
606.02  Materials 
 
 The fourth paragraph is deleted and replaced with the following: 
 
 The reflectorized beam guardrail delineators shall be fabricated from galvanized steel. 
 
 Reflective sheeting shall meet the requirements of Subsection 719.01, Reflective Sheeting 
– minimum ASTM Type XI;  3M™ Diamond Grade™ DG³ Reflective Sheeting Series 4000 or 
approved equal. 
 
606.08  Method of Measurement 
 
 The following paragraph is added: 
 
 Reflectorized Beam Guardrail Delineators will be measured by each unit of the kind 
specified and installed.  Maintenance and replacement of delineators will not be measured 
separately for payment unless otherwise approved by the Resident. 
 
606.09  Basis of Payment 
 
 The second and third sentences in the first paragraph are deleted and replaced with the 
following: 
 
 Reflectorized Beam Guardrail Delineators will be paid for at the Contract unit price each 
when installed on existing guardrail, complete in place, which price shall be full payment for 
furnishing and installing all components and for all incidentals necessary to complete the 
installation. Reflectorized Beam Guardrail Delineators will not be paid for on new guardrail. 
 
 Payment will be made under: 
 
Pay Item Pay Unit 
 
606.352 Reflectorized Beam Guardrail Delineator Each 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(Underdrain Delineator Post)  
(Delineator Post – Remove and Reset) 
(Delineator Post - Remove and Stack) 

 
606.01  Description 
 
 The following paragraphs are added: 
 
 This work shall also consist of furnishing and installing new delineator posts and/or 
removing and resetting and/or removing and stacking existing delineator posts within the Contract 
limits at the West Gardiner Maintenance Facility at Mile Marker 102 North/Southbound.  The 
existing reflectorized delineator panels shall be removed and replaced with new reflectorized 
delineator panels as required by the Resident. 
 
 Existing and new delineator posts shall be located as follows, with the indicated panel: 
  
 Outside Shoulder: 
 

 One at guardrail trailing ends (green delineator). 
 Two at guardrail approach ends (one red delineator on first post and one red delineator 

on angle points.) 
 
Median: 
 
 One at guardrail trailing ends (green delineator, facing traffic). 
 Two at guardrail approach ends (one red delineator on first post of CAT units, green 

on guard rail side, red on median opening side; and one red (both sides) delineator at 
angle point.) 

 One at all other median guardrail angle points (red on both sides) 
 

Other Locations:  
 

 One at culvert outlets (green delineator). 
 Twenty per mile evenly spaced at the edge of outside shoulder (white delineator). 
 One at electrical junction boxes not associated with another item (red delineator). 
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 One at communication only junction boxes not associates with another item(orange 
delineator). 

 
 Delineator posts that do not exist in the locations described above, shall be supplied and 
installed by the Contractor.  The installation of the delineator post shall include the demountable 
reflectorized delineator panel.   
  
 White edge delineators shall not be installed on any portion of the widened shoulder for 
Guardrail 350 Flared Terminal installations, and shall not be installed behind the Guardrail 350 
Flared Terminal rail segments. 
 
606.02  Materials 
 
 The following paragraphs are added: 
 
 Non-guardrail Delineator Posts shall conform to Subsection 606.02 paragraph 3.   
  
 The seventh through ninth sentences of the fourth paragraph are deleted and replaced with 
the following: 
 
 Reflectorized flexible guardrail markers shall be a minimum of 2-inches in diameter, a 
maximum of 36” in length, ovalized at the top of the post to allow application of  3 inch by 9 inch 
high intensity reflective sheeting, and shall be capable of recovering from repeated impacts. The 
flexible guardrail delineator markers shall be grey and capped at the top with a flexible rubber cap; 
Safe-Hit Flexible Guardrail Delineator or approved equal. Reflective material shall meet the 
requirements of ASTM Type IX Diamond Grade VIP (Visual Impact Performance). 
 
The demountable reflectorized delineator panels shall meet the material requirements of Subsection 
719.06.  The delineator panel shall be rectangles measuring 9" x 3".    
 
606.03  Posts 
 
 The following paragraphs are added: 
 
  The top of delineator posts shall be installed 4’ - 6” (54”) ) above edge of pavement 
elevation.  Delineators shall be installed four feet from edge of pavement except those delineating 
end treatments, culverts and electrical items. 
 
 Mile marker posts shall be mounted on breakaway supports.  The bottom of the sign shall be 
5’ - 0” (60”) above the pavement at the solid white line and shall be offset five feet from the edge of 
pavement.   
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 A mock-up of the guardrail delineator posts shall be submitted to the Resident for approval 
prior to installation. 
 
 Any materials damaged by the Contractor’s operations shall be replaced at no additional cost 
to the Authority.   
 
 Top of the delineator panel shall be flush with the top of post.   
 
606.08  Method of Measurement 
 
 The following paragraphs are added: 
 
 Delineator Posts shall be measured by each unit satisfactorily installed.  Delineator Post- 
Removed and Reset will be measured by each unit satisfactorily removed and reset. Delineator Posts 
Removed and Stacked will be measured by each unit satisfactorily removed and stacked. 
  
 Mile Marker post shall be measured for payment as Delineator Post. The breakaway supports 
shall be incidental to the Underdrain Delineator Post pay item. 
  
606.09  Basis of Payment 
 
 The following sentences are added: 
 
 The accepted quantity of Delineator Posts will be paid for under the Underdrain Delineator 
Post item, at the Contract unit price per each which price shall be full compensation for the post and 
specified delineator or mile marker panel, complete in place. 
 
 The accepted quantity of Delineator Post - Removed and Reset will be paid for at the Contract 
unit price each, which price shall be full compensation for removing and resetting the delineator 
panel or mile marker panel and post and all incidentals necessary to complete the work. 
 
The accepted quantity of Delineator Posts Removed and Stacked will be paid for at the Contract unit 
price each, which price shall be full compensation for removing and stacking delineator panel or 
mile marker panel and posts and all incidentals necessary to complete the work. 
 
 Payment will be made under: 
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Pay Item         Pay Unit 
 
606.356    Underdrain Delineator Post   Each 
606.3561 Delineator Post - Remove and Reset  Each 
606.3562 Delineator Post - Remove and Stack  Each 
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SPECIAL PROVISION 

 
SECTION 606 

 
GUARDRAIL 

 
(Guardrail – Remove and Stack or Dispose) 

 
606.01 Description 
 

The following paragraph is added: 
 

This work shall consist of removing and stacking or disposing of existing single and double 
guardrail elements, component parts and hardware as approved by the Resident. The Resident shall 
designate which existing guardrail shall be stacked and which existing guardrail shall be disposed 
of. Guardrail to be stacked shall be transported and delivered to the West Gardiner Maintenance 
Area. All remaining existing unsuitable guardrail elements, posts, component parts and hardware 
shall become the property of the Contractor and shall be removed from turnpike property. The 
Contractor shall provide the Resident with an affidavit stating the final location of all disposed 
material and that the material was disposed of in accordance with the Maine Department of 
Environmental Protection Solid Waste Regulations 
 
606.8 Method of Measurement 
 

The following paragraph is added: 
 

Guardrail – Remove and Stack or Dispose will be measured on a linear foot basis of 
guardrail satisfactorily Removed and Stacked or Disposed, whether single rail or double rail.  
Double twisted end sections will be measured for payment on a linear foot basis as 25 feet of 
guardrail removed. 

 
606.9 Basis of Payment 
 

The following paragraphs are added: 
 

The accepted quantity of Guardrail - Remove and Stack or Dispose will be paid for at the 
Contract unit price bid per linear foot, which price shall be full compensation for removing,  
stacking, transporting, and/or disposing all guardrail elements, component parts and hardware, 
equipment, labor and all incidentals necessary to complete the work. No additional payment will 
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be made for double rail. Stockpiling existing rail elements, posts, and component parts will not be 
measured separately for payment, but shall be incidental to Item 606.3631. 

 
Payment will be made under: 

 
Pay Item          Pay Unit 
 
606.3631   Guardrail – Remove and Stack or Dispose   Linear Foot 
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SPECIAL PROVISION 
 

SECTION 610 
 

STONE FILL, RIPRAP, STONE BLANKET AND STONE DITCH PROTECTION 
 

(Temporary Stone Check Dams) 
 
610.01  Description 
 
 Paragraph (g) is added as follows: 
 
(g) Stone Check Dams – Machine placed stone, including the placement, removal and storage 
of the stone used for temporary  stone check dams. 
 
610.032.e. Stone Check Dams  
 
 The following paragraph is added: 
 
 Stone check dams shall be constructed in accordance with the details as shown on the Plans, 
detailed in the MaineDOT’s latest Best Management Practices, or as approved by the Resident.  The 
stone shall be placed in one operation without special handling or handwork except to create a low 
point along the top gradient above the ditch flow lines. 
 
 The following Subsection is added: 
 
610.033  Removing Stone 
 
 The stone for temporary stone check dams shall be removed after vegetation has been 
established in the ditches as approved by the Resident.   
 
 Any damage to the slopes and ditches caused by the removal of the stone check dams shall 
be repaired by the Contractor at his own expense. 
 
 The area directly under the temporary stone check dams shall be loamed, seeded and mulched 
immediately after the removal of the stone check dams.  The loam, seed and mulch will be measured 
for payment under the appropriate pay items. 
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Stone used for temporary stone check dams shall be removed and stored and shall become 
the property of the Contractor at the completion of the Project. 

 
The following Subsection is added: 

 
610.034  Maintenance 
 
 Stone check dams shall be maintained by the Contractor.  Sediment deposits behind check 
dams shall be removed when the depth of sediment reaches 50 percent of the check dam height. 
610.05  Method of Measurement 
 
 The following paragraphs are added: 
 
 Stone for Temporary Stone Check Dams will be measured by the cubic yard complete in 
place.   The removal and storage of the stone will not be measured separately for payment, but shall 
be incidental to the Temporary Stone Check Dam item.  This shall include the transporting and 
unloading of the stone.  If this stone is reused on the Project, it will be measured separately for 
payment under the appropriate pay item. 
 
 The removal and disposal of sediment from behind the Temporary Stone Check Dams will 
not be measured separately for payment, but shall be incidental to the Temporary Stone Check Dam 
pay item. 
 
610.06  Basis of Payment 
 
 The following sentences are added: 
 
 The accepted quantities of stone for Temporary  Stone Check Dams will be paid for at the 
Contract unit price per cubic yard. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
610.181 Temporary Stone Check Dam     Cubic Yard 
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SPECIAL PROVISION 
 

SECTION 613 
 

EROSION CONTROL BLANKET 
 
613.01  Description 
 

This work shall also include seeding, mulching and watering the median swale and/or 
longitudinal flow line to the limits and width as shown on the Plans or as directed by the Resident.   

 
613.02  Materials 
 

The following sentences are added: 
 

Seeding shall meet the requirements of Section 618, Seeding, Method Number 2. 
 
Mulch shall meet the requirements of Section 619.  

 
 The following Subsection is added: 
 
613.041  Maintenance and Acceptance 
 
 See Section 618.10 for maintenance and acceptance of seeding. 
 
613.042  Mulch 
 

All mulch shall be placed after the area has been seeded and prior to the installation of the 
Erosion Control Blanket. 
 
613.09  Basis of Payment 
 

The following "and mulch" is added after the words "initial seeding" in the second 
sentence. 
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SPECIAL PROVISION 
 

SECTION 619 
 

MULCH 
 

(Mulch – Plan Quantity) 
(Temporary Mulch) 

 
619.01  Description 
 
 The first paragraph is modified by the addition of the following:   
 
 “as a temporary or permanent erosion control measure” after the word “mulch”. 
  
 Add the following sentence at the end of the first paragraph: 
 
 Refer to Section 656 Temporary Soil and Water Pollution Control, for more information 
on Temporary Mulch. 
 
619.03  General 
 
 The first paragraph is deleted and replaced with the following: 
 
 Cellulose fiber mulch shall not be used within 200 feet of a wetland or stream.  The limits 
shall be 200 feet up station and down station of the wetland or streams as well as the slopes adjacent 
to the stream.  The application of hay or straw mulch with an approved binder shall be used at 
these locations to prevent erosion.  
 
 The use of cellulose fiber mulch will only be allowed at other areas with the approval of 
the Resident.   The Contractor may be required to demonstrate that the material may be applied in 
a manner that will prevent erosion and will aid in the establishment of permanent vegetation.  The 
Resident reserves the right to require the use of hay or straw mulch at all locations if he determines 
that the cellulose mulch is ineffective.  Cellulose fiber mulch is not acceptable for winter 
stabilization. 
 
610.06   Method of Measurement 
 
 The following sentence is added: 
 
 Temporary Mulch will be paid for by the lump sum. 
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656.10  Basis of Payment 
 

Temporary Mulch will be paid for at the Contract price per lump sum which shall be full 
compensation for furnishing and spreading the Temporary Mulch as many times as necessary as 
determined by the Contractor’s operations and staging.  The price shall also include the additional 
mulch netting and snow removal necessary during the winter months.   

 
 

Payment will be made under: 
 
Pay Item Pay Unit 
 
619.1201 Mulch – Plan Quantity  Unit 
619.1202 Temporary Mulch  Lump Sum 
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SPECIAL PROVISION 
 

SECTION 626 
 

FOUNDATIONS, CONDUIT, AND JUNCTION BOXES 
FOR HIGHWAY SIGNING, LIGHTING AND SIGNALS 

 
 

626.031 Conduit 
 
 The third paragraph shall be deleted and replaced with: 
 

All junction or pull boxes shall be vehicle rated with a minimum design load of 22,000lbs 
and installed as shown on the plans. Junction boxes for the traffic signal and communication conduit 
associated with the project shall be polymer concrete as manufactured by QUAZITE® a division of 
Hubbell Power Systems, or an approved equal. The boxes shall be 36” x 24” and 21” deep. The 
words TRAFFIC SIGNAL or COMMUNICATION shall be stamped on the cover as noted in the 
Plans or directed by the Resident. All existing junction boxes in useable condition shall be removed 
and stacked as directed by the Resident Engineer. 
 

Junction boxes for the electrical associated with highway lighting shall be polymer 
concrete as manufactured by QUAZITE® a division of Hubbell Power Systems or an approved 
equal. The boxes shall be 18” x 11” and 18” deep. New boxes shall have the word LIGHTING 
stamped on the cover as noted in the Plans or directed by the Resident. The boxes shall have a 
15,000-lb. load rating. 
 
 The fourth paragraph shall be deleted and replaced with: 
 

Where conduits enter exposed junction boxes, they shall be sloped to drain towards the 
conduit entrance holes, unless otherwise directed. All conduit ends in exposed junction boxes or 
in concrete foundations shall be fitted with bell ends. Weep holes of ¼ inch diameter shall be 
placed in all pull boxes, junction boxes, and fuse boxes. A 3-inch PVC drain pipe shall be installed 
projecting 3” into the gravel bedding and extend until daylight at a minimum of 0.5% slope 
draining away from the junction box. 
 
626.033 Polyvinylchloride Conduit Installation 

 The following paragraph shall be added: 

 Exposed conduit shall be rigidly and securely fastened with acceptable fasteners or 
supports, as indicated on the plans or approved. Fasteners or supports shall not be placed more 
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than 6 feet apart on centers, except as otherwise authorized. Conduits shall generally be supported 
by an approved spacer at the point of support, so that there is an air space between the conduit and 
the supporting surface. Ends of conduit runs terminating in any box without a threaded hub shall 
be provided with a metallic locknut and insulated bushings on the inside of the box. 
 

626.034 Concrete Foundations 
 
The following paragraphs shall be added after the 10th paragraph: 

The above grade portion of concrete foundation surfaces shall receive an application of Type 
1C penetrating silane concrete sealer from the MaineDOT Qualified Products List. The application 
rate and method of application shall be in accordance with manufacturer’s published 
recommendations. 
 

On surfaces to be treated, all voids shall be filled with mortar and the entire surface shall be 
dressed by dry rubbing to remove marks and blemishes to present a neat appearance. The silane 
application shall not be done until 14 days minimum after casting. Surfaces shall be free from 
laitance, oil, dirt, grease, dust, curing compound or any other deleterious material. The temperature 
of the concrete shall be above 40 degrees F and below 90 degrees F at the time of application or per 
manufacturer’s published recommendations. 
 

Any concrete foundation that is damaged during placement or doesn’t meet design 
requirements will be replaced. No repairs to the foundations will be allowed. 
 
626.04  Method of Measurement 
 
 The following sentence is added: 
 

Quazite junction box shall be measured by each unit in place and accepted existing or 
new and shall include 3-inch pvc drain pipe as shown in the plans. 

 

Precast junction box shall be measured by each unit in place and accepted existing or new 
plans. 

  
626.05  Basis of Payment 
 

The words, “polymer concrete” shall be added after the words, “precast concrete” in the 
second sentence of the second paragraph. 

 
The following sentence shall be added to the third paragraph: 
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Payment of non-metallic conduit shall also include furnishing, installation, routing, 
termination, splices and connection of the wire per the plans and specifications. 

 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
626.121  Quazite Junction Box (36X24)   Each 
626.122  Quazite Junction Box (18X11)   Each 
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 SPECIAL PROVISION 
 

SECTION 626 
 

FOUNDATIONS, CONDUIT, AND JUNCTION BOXES 

FOR HIGHWAY SIGNING, LIGHTING AND SIGNALS 
 

(Foundations) 
 
626.01 Description 

 
Item 626.38 – Ground Mounted Cabinet Foundation shall be used for the lighting panel and 

service upgrades. 
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SPECIAL PROVISION 
 

SECTION 627 
 

PAVEMENT MARKINGS 
 

(White or Yellow Pavement Marking Line) 
 

627.01  Description 
 
 The following sentences are added: 
 
 This work shall consist of furnishing and placing the final pavement markings at locations 
as shown on the Plans or as directed by the Resident. 
 

The following sentence is added: 
 

This work shall consist of furnishing and placing pavement marking paint and temporary 
pavement marking paint at locations as shown on the Plans or as directed by the Resident. 
 
627.02  Materials 
 
 The following is added before the last paragraph: 
 
 The paint for pavement markings shall be 100% acrylic waterbase paint. 
 
627.04  General 
 

The following is added to the third paragraph: 
 
Dotted white lines (DWL) shall consist of alternate 3 foot painted line segments and 9 foot 

gaps. 
 
 Permanent pavement marking paint shall be applied at the end of each work week prior to 
opening the work area to traffic or as approved by the Resident. 
 
 Temporary pavement marking paint and temporary pavement markers shall be applied 
daily prior to opening the work area to traffic during non-work hours or as approved by the 
Resident. 
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627.08  Removing Lines and Markings 
 

The last sentence is deleted and is not replaced. 
 
627.09  Method of Measurement 
 

The second and third sentences in the second paragraph are deleted and replaced with the 
following:  
 

The measurement of broken white lines, both permanent and temporary and dotted white 
lines, will include the gaps when painted.  Temporary painted pavement marking lines will be 
measured for payment by the linear foot.  

 
627.10  Basis of Payment 
 

This Subsection is deleted and replaced with the following: 
 

The accepted quantity of white or yellow pavement marking lines will be paid at the 
Contract price per linear foot.  This price shall include all labor and materials to furnish, and install 
the paint line.   
 

The accepted quantity of broken and dotted white pavement marking lines will be paid at 
the Contract price per linear foot.  This price shall include all labor and materials to furnish and 
install the paint line.   
 

The accepted quantity of temporary white or yellow pavement marking lines will be paid 
at the Contract price per linear foot.  This price shall include all labor and materials to furnish, 
install and maintain the paint marking.   

 
Payment will be made under: 

 
Pay Item Pay Unit 
 
627.712 White or Yellow Pavement Marking Line Linear Foot 
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SPECIAL PROVISION 
 

SECTION 634 
 

HIGHWAY LIGHTING 
 

(Highway Lighting Panel and Service Upgrades) 
 

634.01 Description 
 

The following paragraphs are added: 
 

This work shall also consist of furnishing and installing highway lighting panel and 
service upgrades as shown in the plans, including removal of existing components. 

 
634.028 Lighting Cabinet 

 

The following paragraphs are added: 
 

The lighting panelboard, circuitry, and all other components shall be enclosed within a 
weather tight 1/8 inch thick aluminum NEMA “P-44” type cabinet, with side and back mounting 
panels, a main door, and a switch compartment door on a 15” aluminum extension base. All 
exterior seams shall be continuously welded. 

 
The cabinet door shall be a minimum of 80% of the front surface area and shall be hinged 

on the right side with a continuous hinge. The cabinet doorframe shall be flanged on all four sides 
with a light switch bracket located in the upper right hand corner. The latching mechanism shall 
be a 3-point draw roller type made of steel with a center catch. The operating handle shall have 
provisions for padlocking in the closed position. The main lock shall be a Corbin 1548-1 and 
furnished with two keys as specified by the Authority. The door shall have a gasket that forms a 
weather tight seal between the door and the cabinet. The lower portion of the door shall be vented 
with louvers on the exterior to provide 100 cfm of air flow. A filter held firmly in place by side 
and bottom brackets shall cover the louver vents on the door’s interior. A door restraint shall be 
furnished to prevent door movement during windy conditions. 

 
The exterior of the cabinet shall be natural aluminum. The interior surface of the cabinet 

and door, including shelves shall be painted with appliance white alkyd baked enamel paint. 
 

The cabinet power panel shall be installed on the left side of the cabinet 8 inches up from 
the mounting flange. It shall have a 100-amp panel and a 60-amp main breaker and 24 circuit 
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breakers. A 15 amp breaker shall be used for a switched 240V LED Light Fixtures equal to Canlet 
LED Vaporproof, Gray, 12W, Wall Mount with Polycarbonate Globe, catalog number: 02-12-
LED-W-F-OG-PCG(18). Provide panelboard with breakers and contactors as noted in the contract 
plans. The switched light shall be mounted on the upper right side. Provide a 480/240V AC line 
filter and ISLATROL series line filter and lightning/surge suppressor shall be installed on the 
power panel. 

 

The cabinet trouble light shall be a stainless steel, flex shaft type, 18 inch in length with 
on/off switch. Trouble light shall be mounted on the right-inside of the cabinet. 

 
The cabinet shall be furnished with a resealable plastic print holder and a set prints 

showing all wiring and one copy of the highway lighting drawings. Print holder shall be mounted 
on the inside of the door. 

 
634.092 Method of Measurement 
 

The following paragraphs are added: 
 

Highway Lighting Panel and Service Upgrades shall be measured by the lump sum, 
complete and in place. 

 
634.093 Basis of Payment 
 

The following paragraphs are added: 
 

Lump Sum payment for Highway Lighting Panel and Service Upgrades shall be full 
compensation for furnishing and installing the enclosure cabinet, extension base, photocell, 
panelboard, anchorages, bonding, grounding and ground rods, and all other hardware or 
incidentals required to complete the work. Lump Sum payment for Highway Lighting Panel and 
Service Upgrades shall also include all costs for modifications and disconnections or connections 
to the power source and removal and disposing of the existing light panel. 

 
Foundations shall be paid under Ground Mounted Cabinet Foundation 
 
Payment will be made under: 
 

Pay Item          Pay Unit 
 

634.1612 Highway Lighting Panel and Service Upgrades Lump Sum 
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SPECIAL PROVISION 
 

SECTION 634 
 

HIGHWAY LIGHTING 
 

(Conventional Light Standard with LED Fixture - Supplied by the Authority) 

 

634.01 Description 
 

The following paragraphs are added: 
 

The work shall consist of verifying the voltage of existing luminaires and circuits. 
 

The work shall consist of installing new conventional light standards with LED fixtures 
supplied by the Authority, including all appurtenances at locations shown. 

 
Existing lighting shall remain operational at all. Any temporary lighting that may be 

needed during removing and resetting of existing light standards shall be incidental to the 634 
items. 

 
Conventional light standards with LED fixtures supplied by the Authority will be 

available at the MTA Sign Shop at MM 58 NB. 
 
634.02 General 
 

The following paragraphs are added: 
 

All Contract work shall be overseen by a Maine licensed Master Electrician. The lead 
person for the field installations shall be either a Maine licensed Master Electrician, or a Maine 
licensed Journeyman Electrician. Apprentice Electricians, Helper Electricians, Journeyman-In- 
Training Electricians, and helpers may work under the Master or Journeyman Electrician as 
permitted under the law. 

 
The Contractor shall comply with National Electrical Code (NFPA 70) as applicable to 

construction and installation of electrical cable, wire and connectors; provide electrical cable, wire 
and connectors, which have been listed and labeled by Underwriters Laboratories, and comply with 
National Electrical Manufacturers Association/Insulated Power Cable Authorities Association 
Standards publications pertaining to materials, construction and testing wire cable, where 
applicable. 
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At a minimum the Contractor shall provide the following field quality control: 
 

- Prior to energizing, check wire for continuity of circuitry and for short circuits 
with ohmmeter type testing equipment. Correct malfunction when detected. 

- Subsequent to wire hook-ups, energize circuitry and demonstrate functioning 
in accordance with requirements. 

 

634.02 Materials 
 

The following paragraphs are added: 
 

Splices in junction boxes shall be made with Burndy UGS350ULDB Direct 
Burial/Submersible Splice Wire Range #12 AWG – 350KCMIL connectors for the appropriate 
wire count only. 

 
This item shall include the providing and installation of all AWG XHHW grade wire for 

highway lighting, as described herein, including grounding wires (where applicable), for all 
locations called for in the plans/specifications. All wire installed in conduit must be copper and 
direct burial grade, suitable for wet locations. Payment for all wiring for highway lighting will 
be incidental to the 634 items. 

 
634.06 Luminaires 

 

The second paragraph is revised to read: 
 

The connections between the luminaires and connector kits shall be made with number 
10 wires AWG copper stranded XHHW, minimum size. A 14-inch-long Teflon sleeve shall be 
placed over each end of each conductor in the luminaire. 

 
634.093 Basis of Payment 

 

The following paragraphs are added: 
 

Payment for Conventional Light Standard with LED Fixture – Supplied by The 
Authority will be made for the accepted quantity at the Contract unit price each. Payment shall 
be full compensation for loading, transporting light standards from the MTA Sign Shop at MM 
58 to the project site, installing the light standard, breakaway device, bracket arm, new LED 
luminaire, driver, fixture mounted shorting cap at photocell receptacle, as supplied by the 
Authority and provide disconnect fuse kit, and all incidentals to complete the work. 
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Payment will be made under: 
 
Pay Item  Pay Unit 
 
634.2312 Conventional Light Standard with LED Fixture  Each 
 - Supplied by the Authority 
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SPECIAL PROVISION 
 

SECTION 645 
 

HIGHWAY SIGNING 
 

(Remove and Stack Sign) 
(Remove and Reset Sign) 

 
 

645.07  Demounting and Reinstalling Existing Signs and Poles 
 
 The following paragraphs are added: 
 
 At locations as shown on the Plans, existing ground-mounted and overhead-mounted signs 
are designated to be removed and stacked.  This work shall consist of removing, unbolting, and 
stacking existing sign panels and posts at the Authority’s Sign Shop along the Turnpike Northbound 
at MM 58 and the excavations shall be backfilled and ground restored to the satisfaction of the 
Resident. Sign panels shall be stacked by approximate sizes at the Sign Shop as directed by the 
Authority.  
 
 Access to the Authority’s Sign Shop shall be from the local roadway, Blackstrap Road.  No 
Contractor vehicles are permitted direct access to or from the Sign Shop via the Turnpike mainline.  
Sign panels delivered to the Authority’s Sign Shop shall be unbolted in the field and disassembled 
into sections not greater than 100 square feet for transport to the Sign Shop, without cutting into 
extruded panels. 
 
 At locations as shown on the Plans, existing ground mounted signs and overhead-mounted 
signs are designated to be removed and reset. This work shall consist of removing the sign panels, 
removing and resetting or disposing of the existing support equipment (wood posts or steel 
supports), and resetting the sign panels onto new steel supports as required or as directed by the 
Resident.  
 
 Any existing signs not shown on the Plans are to remain in their existing condition unless 
directed otherwise by the Resident. 
 
 Steel H-beam supports salvaged to the Authority shall be labeled by size, shape, and length 
and stacked by approximate sizes at the Sign Shop as directed by the Authority.  The label shall 
 also note if the post has been drilled for mounting a breakaway kit (lower half) or breakaway 
splice plate (either lower half or upper half). 
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 At locations as shown on the Plans, existing foundations to be removed shall be removed 
to a depth of 24 inches below final grade, including all concrete, reinforcing and anchor bolts.  The 
removal of foundations shall include restoration of ground at the foundation locations. 
 
645.08  Method of Measurement 
 
 The following sentences are added: 
 
 Removing and stacking existing signs shall be measured as complete units each removed 
and stacked.   
 
 Removing and resetting signs shall be measured as complete units each removed, relocated, 
and reset at the new location. 
 
 
645.09  Basis of Payment 
 
 The following paragraphs are added: 
 
 The accepted signs Removed and Stacked shall be paid for at the Contract unit price each 
as specified.  Such price shall include removing, disassembling, and stacking sign panels and 
supports at the location specified, and removing any foundations that are not reused with ground 
restoration as specified.   
 
 The accepted signs Removed and Reset shall be paid for at the Contract unit price each as 
specified.  Such price shall include removing and resetting sign panels, removing and resetting or 
disposing of existing supports, and resetting the sign onto the new supports. Any signs or supports 
that are indicated to be reset or reused that are damaged by the Contractor shall be replaced by the 
Contractor at no additional cost to the Authority. 
 
 Payment will be made under: 
 
Pay Item  Pay Unit 
 
645.105 Remove and Stack Sign     Each 
645.109 Remove and Reset Sign     Each 
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SPECIAL PROVISION 
 

SECTION 645 
 

HIGHWAY SIGNING  
 

(Protection of Signs with Type XI Sheeting) 
 

645.04  Fabrication of Type I Guide Signs 
 
 The following paragraphs are added after the second paragraph in part b. Reflective 
Sheeting: 
 
 The Contractor and Sign Fabricator shall exercise all due caution to avoid any creases, 
bends, tears, punctures, or other damage to any Type XI sign sheeting, perceptible or not.  Sign 
sheeting shall be protected at all times following application to the extruded aluminum surface.  
Any defect which becomes perceptible either under direct, indirect or no light conditions shall be 
cause for rejection of the sign panel. 
 
 Following the application of the sign legend and borders, the sign panel shall be protected 
from all hazards that may cause a defect to the sign sheeting (either background, legend or 
borders) in accordance with the manufacturer’s recommendations.  Fabricated signs shall not be 
stacked during storage, transport, or erection such that concentrated pressure is placed on one 
area of the sign face that is not uniform across the full sign face.   
 
645.08  Method of Measurement 
 
 The fifth (5th) paragraph is deleted and replaced by the following paragraph: 
 
 The area of roadside guide signs, regulatory, warning, confirmation and route marker 
assembly signs of the respective types, will be measured by the area in square feet, computed to 
the nearest hundredth of a square foot (0.01 SF), as determined by the overall height multiplied 
by the overall width.  Any defect in the surface area of the sign that becomes perceptible under 
direct, indirect, or no light conditions shall be cause for rejection of the whole sign panel. 
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SPECIAL PROVISION 
 

SECTION 645 
 

HIGHWAY SIGNING  
 

(Overlay Existing Guide Sign) 
 

645.01 Description 
 
The following paragraph is added:  
 
 This work shall consist of furnishing and installing sheet aluminum overlays for Type 1 
guide signs in accordance with these specifications and in reasonably close conformity with the 
Plans.  
 
645.021 Materials 
 
The following paragraph is added: 
 
 Sheet aluminum overlays shall be fabricated from 0.080 inch thickness sheet aluminum 
and conform to Section 719.04. 
 
645.04 Fabrication of Type I Guide Signs 
 
The following section is added: 
 
 d. Sheet Aluminum Overlays The sheet aluminum overlays shall be field applied to the 
existing sign panels. When field applied to existing extruded aluminum panel signs, the overlays 
shall be applied to the sign panel with a pre-coated, adhesive backing (direct applied). 
 
645.06 Installation of Type I Signs 
 
The following section is added: 
 
 c. Sheet Aluminum Overlays Prior to fabrication of the sheet aluminum overlays, the 
Contractor shall carefully measure the area of the existing text to be covered by the sheet 
aluminum overlay. The area measurement (width and height of the area to be covered) shall be 
submitted with the shop drawings to the Resident Engineer for review. The approved sheet 
aluminum overlays shall be attached to the existing guide signs by use of aluminum pop rivets in 
accordance with standard commercial practice.  
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645.08 Method of Measurement 
 
The following paragraph is added: 
 
 New sheet aluminum overlays installed on existing guide signs will be measured by the 
area in square feet, computed to the nearest hundredth of a square foot, as determined by the 
overall width multiplied by the overall height of the overlay panel. 
 
 
645.09 Basis of Payment 
 
The following paragraph is added: 
 
 The accepted sheet aluminum overlays to be fabricated and installed on existing guide 
signs will be paid for at the contract unit price per square foot of overlay. Such payment will be 
full compensation for furnishing and installing sheet aluminum overlays, assembly and 
attachment hardware, and all incidentals necessary to complete the work. 
 
 
 Payment will be made under: 
 
Pay Item  Pay Unit 
 
645.2511 Sheet Aluminum Overlay, Type 1 Square Foot 
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SPECIAL PROVISION 
 

SECTION 645 
 

HIGHWAY SIGNING 
 

(LED Flashing Sign) 
 
645.01 Description  
 
The following paragraph is added: 
 

This work shall consist of furnishing and installing new light emitting diode (LED) flashing 
warning and regulatory signs mounted in accordance with these specifications and in reasonably 
close conformity with the plans. LED flashing signs shall be TAPCO Blinker Signs or approved 
equivalent. 
 
645.021 Materials 
 
The following paragraphs are added: 
 
 LED flashing signs shall include a series of not less than eight (8) integral light emitting 
diode (LED) optical assemblies that emit light of the color appropriate to the sign. The LEDs shall 
be environmentally sealed, high-power units with a power output of approximately 1 watt per unit. 
The LEDs shall be embedded and integrated along the perimeter of the sign. LEDs shall operate 
at 12VDC.   
 

LEDs shall be spaced at a rate of at least 25 percent of the sign perimeter dimension. The 
LEDs shall be dimmable to adjust the LED brightness in accordance with ambient light conditions. 
The flashing pattern shall be 50-60 flashes per minute with all LEDs flashing in unison. For 
regulatory signs with a red background used in a temporary traffic control situation, the LEDs shall 
be white. For temporary warning signs with a yellow or orange background, the LEDs shall be 
amber. For permanent regulatory signs other than STOP or YIELD signs (i.e., R5-1a Wrong Way 
signs), the LEDs shall be white.  
 
 The sign face for the LED flashing signs shall be made of 0.080 inch sheet aluminum with 
Type XI microprismatic retroreflective sheeting. The sign shall include the standard MUTCD 
legend. For regulatory signs on a red background, the legend shall also be Type XI retroreflective 
sheeting. For temporary warning signs on a yellow or orange background, the legend shall be non-
reflective black sheeting. 
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645.06 Installation of Type I Signs 
 
The following paragraph is added: 
 
 c. Sign Supports for LED Flashing Sign  Where LED flashing signs are indicated in the 
Contract documents, the Contractor shall install the sign on a support that complies with the 
requirements of Section 645.06a and meets the manufacturer’s recommendations for installation.  
Temporary traffic control sign installations that are in place for more than three consecutive days 
shall be mounted on a permanent sign support or a temporary trailer support that provides a 
minimum height to the bottom of the sign of seven (7) feet. 
 
645.064 Installation of Sign Mounted Beacon Array 
 
The following paragraphs are added: 
 
 LED flashing signs shall be powered by a detachable solar panel that provides 24/7 
continuous operations. Electrical energy shall be stored in a battery system that provides a 
minimum of 5 days of autonomy under no light conditions. The solar power and battery system 
shall be contained in an aluminum enclosure as recommended by the manufacturer. 
 
645.08 Method of Measurement   
 
The following paragraph is added: 
 

LED Flashing Sign will be measured by each unit sign, complete in place, operational, 
maintained and accepted. 
 
645.09 Basis of Payment   
 
The following paragraphs are added: 
 

The accepted LED Flashing Sign furnished and installed will be paid for at the contract 
unit price per each. Such price shall be full compensation for furnishing and installing all materials, 
including but not limited to the LED embedded signs, the solar power and battery system, the 
control hardware and software, mounting hardware and sign supports, device(s) to make the sign 
support breakaway if installed within the clear zone, and all appurtenances and incidentals required 
for a complete and functional installation and for furnishing all tools and labor necessary for 
completing the installation. Additional signs installed on the same support as the LED Flashing 
sign will be paid for under the appropriate sign item. 

 
Foundations for LED Flashing Signs will be paid for under the applicable Section 626 item. 



  Contract 2023.02 
 
 
 
 
 

SP - 92 
 
 
 
 
 
 

 
Payment will be made under the following: 

 
Pay Item          Pay Unit 
 
645.511  LED Flashing Sign        Each 
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SPECIAL PROVISION 
 

SECTION 652 
 

MAINTENANCE OF TRAFFIC 
 

(Specific Project Maintenance of Traffic Requirements) 
 

This Specification describes the specific project maintenance of traffic requirements for 
this Project. 
 

The following minimum traffic requirements shall be maintained: 
 
Lewiston Road  
 
 Lewiston Road shall be maintained open to two-way traffic through the construction of the 
ramp when work is not active.  When construction occurs within 6 feet of the edge of pavement 
the eastbound lane shall be closed and alternating two-way traffic maintained with an MUTCD 
compliant flagging operation.  
 

 
Maine Turnpike Traffic Control Requirements 
 

The maintenance of traffic control plans includes shoulder closures, single lane closures 
and temporary nighttime closures for the work that will occur on or adjacent to the Turnpike. 

 
Activities along the Turnpike mainline are only allowed during the times noted in Table A.  Travel 
lanes may not be impeded by traffic control devices until the time frames specified for each 
activity. 
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TABLE A: TURNPIKE MAINLINE - APPROVED SHOULDER CLOSURES AND 
LANE CLOSURES 

 
Mainline Northbound 

March 13, 2023 to May 25, 2023 
September 5, 2023 to November 10, 2023 

 
  Turnpike 

Shoulder 
Closures 

Turnpike 
Lane 

Closures 
Days of Week:    Anytime Allowed  

Days of Week:    
Sunday p.m. through Friday 
a.m. 

  

Time of Day: 7:00 p.m. to 6:00 a.m. next day Allowed Allowed 

Days of Week:    Monday through Friday   

Time of Day: 9:00 a.m. to 3:00 p.m.  Allowed Allowed 
 

Mainline Southbound 
March 13, 2023 to May 25, 2023 

September 5, 2023 to November 10, 2023 
 

  Turnpike 
Shoulder 
Closures 

Turnpike 
Lane 

Closures 
Days of Week:    Anytime Allowed  

Days of Week:    
Sunday p.m. through Friday 
p.m. 

  

Time of Day: 7:00 p.m. to 3:00 p.m. next day Allowed Allowed 
 

Mainline Northbound and Southbound 
May 26, 2023 to September 4, 2023 

 
  Turnpike 

Shoulder 
Closures 

Turnpike 
Lane 

Closures 
Days of Week:    Anytime Allowed  



  Contract 2023.02 
 
 
 
 
 

SP - 95 
 
 
 
 
 
 

Days of Week:    
Sunday p.m. through Friday 
p.m.  

  

Time of Day: 7:00 p.m. to 6:00 a.m. next day Allowed Allowed 
 

 
NOTE 1: Turnpike Lane Closures shall be removed if construction is not ongoing.  Unattended 

lane closures are not allowed.   
 
Construction vehicles are prohibited from merging with mainline traffic after noon on              
Fridays between June 22nd and September 7th unless the merge occurs at an 
interchange. 
 

NOTE 2: There shall be no lane closures permitted along the Turnpike over the following dates: 
 April school vacation week 2023 (April 17th – April 21st) 
 May 26-29, 2023 
 June 18-June 19, 2022 
 June 30-July 5, 2023 
 September 1-September 5, 2023 
 October 6-9, 2023 
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SPECIAL PROVISION 
 

SECTION 652 
 

MAINTENANCE OF TRAFFIC 
(October 8, 2020) 

 
 

 MaineDOT Standard Specification 2014 Edition Section 652 – Maintenance of Traffic and 
the Maine Turnpike Authority 2016 Supplemental Specification Section 652 – Maintenance of 
Traffic are deleted in their entirety and replaced with the following: 

 
652.1  Description 
 
 This work shall consist of furnishing, installing, maintaining and removing traffic control 
devices necessary to provide reasonable protection for motorists, pedestrians and construction 
workers in accordance with these Specifications, the applicable provisions of Section 105.4.5 - 
Special Detours, and the plans. 
 
 Traffic control devices include signs, signals, lighting devices, markings, barricades, 
channelizing, and hand signaling devices, portable light towers, truck mounted impact attenuators, 
traffic officers, and flaggers.   
 
652.2 Materials 
 
 All traffic control devices shall conform to the requirements of the latest edition of the 
MUTCD, NCHRP 350 guidelines and all Traffic control devices shall meet Manual for Assessing 
Safety Hardware (MASH) 16 guidelines if date of manufacture was after December 31, 2019. 
 

All signs shall be fabricated with high intensity fluorescent retroreflective sheeting 
conforming to ASTM D 4956 - Type VII, Type VIII, or Type IX (prismatic). All barricades, drums, 
and vertical panel markers shall be fabricated with high intensity orange and white fluorescent 
retroreflective sheeting conforming ASTM D 4956 - Type VII, Type VIII, or Type IX (prismatic). 
 

Construction signs shall be fabricated from materials that are flat, free from defects, 
retroreflectorized, and of sufficient strength to withstand deflections using a wind speed of 80 
miles/hr. 
 
652.2.2 Signs 
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 Only signs with symbol messages conforming to the design of the Manual of Uniform 
Traffic Control Devices(MUTCD) shall be used unless the Resident approves the substitution of 
word messages. 
 
 Any proposed use of temporary plaques to cover text or to change text shall be approved 
by the resident.  All signs or proposed plaques shall have a uniform face and be constructed from 
similar sheeting. 
 
 All signs shall be new, or in like new condition and maintained in like new condition 
throughout the project duration. Signs shall be cleaned just prior to installation and throughout 
the project utilizing a method that will not damage the reflective sign sheeting.  
   
652.2.3 Flashing Arrow Board  

 
 Flashing Arrow Boards must be of a type that has been submitted to AASHTO’s National 
Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine 
Department of Transportations’ Approved Products List of Portable Changeable Message Signs & 
Flashing Arrow Panels. 
 

 Flashing Arrow Boards units shall meet requirements of the current Manual on Uniform 
Traffic Control Devices (MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary 
Traffic Control Devices. Flashing Arrow Boards shall have matrix of a minimum of 15 low-glare, 
sealed beam, Par 46 elements capable of either flashing or sequential displays as well as the various 
operating modes as described in the MUTCD, Chapter 6-F. If an Flashing Arrow Board consisting 
of a bulb matrix is used, each element should be recess-mounted or equipped with an upper hood 
of not less than 180 degrees. The color presented by the elements shall be yellow. 
 

 Flashing Arrow Board elements shall be capable of at least a 50 percent dimming from full 
brilliance. Full brilliance should be used for daytime operation and the dimmed mode shall be used 
for nighttime operation. Flashing Arrow Board shall be at least 96 inches x 48 inches and finished 
in non-reflective black. The Flashing Arrow Board shall be interpretable for a distance not less 
than 1 mile. 
 

 Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, 
flashing double arrow, and flashing caution. In the three arrow signals, the second light from the 
arrow point shall not operate. 
 
 The minimum element on-time shall be 50 percent for the flashing mode, with equal 
intervals of 25 percent for each sequential phase. The flashing rate shall be not less than 25 nor 
more than 40 flashes per minute. All on-board circuitry shall be solid state. 
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 Primary power source shall be 12 volt solar with a battery back-up to provide continuous 
operation when failure of the primary power source occurs, up to 30 days with fully charged 
batteries. Batteries must be capable of being charged from an onboard 110 volt AC power source 
and the unit shall be equipped with a cable for this purpose. 
 
 Controller and battery compartments shall be enclosed in lockable, weather-tight boxes. 
 
 The Flashing Arrow Board shall be mounted on a pneumatic-tired trailer or other suitable 
support for hauling to various locations, as directed. The minimum mounting height of an arrow 
panel should be 7 feet from the roadway to the bottom of the panel. 
 
 The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective 
material, known as conspicuity material, in a continuous line as seen by oncoming drivers. 
 
 A portable changeable message sign may be used to simulate an arrow panel display. 
 
652.2.4 Other Devices  

 
 Vertical panel markers shall be orange and white striped, 8 inches wide by 24 inches high. 
On the Interstate System, vertical panel markers shall be orange and white striped, 12 inches wide 
by 36 inches high. 
 

 Cones shall be orange in color, a minimum of 28 inches high, and retro-reflectorized. 
Retro- reflection shall be provided by a white bands of retro-reflective sheeting conforming to the 
MUTCD. All cones utilized on the project shall be new or in like new condition and shall have a 
consistent design/appearance. 
  

 Drums shall be of plastic or other yielding material, and shall be a minimum of 36 inches 
high and a minimum of 18 inches in diameter. There shall be at least two retro-reflectorized orange 
and at least two retro-reflectorized white stripes a minimum of 4 inches wide on each drum. All 
drums utilized on the project shall be new or in like new condition and shall have a consistent 
design/appearance. 

  
Flaggers shall use a STOP / SLOW hand held paddle as the primary and preferred hand 

signaling device.  Flags shall only be limited to emergencies. STOP / SLOW paddles shall have 
high intensity prismatic retro reflective sheeting, have an octagonal shape on a rigid handle and 
shall be at least 18 inches wide with letters at least 6 inches high and shall be constructed from 
light semi-rigid material. The STOP (R1-1) face shall have white letters and a white border on a 
red background. The SLOW (W20-8) face shall have black letters and a black border on an 
orange background.  
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STOP / SLOW paddles shall also incorporate either white or red flashing lights on the 
STOP face and white or yellow flashing lights on the SLOW face of the paddle and always be in 
use.   

 
Paddles must conform to any of the following patterns: 
 
A. Two white or red lights (colors shall be all white or all red), one centered vertically 

above and one centered vertically below the STOP legend; and/or two white or yellow 
lights (colors shall be all white or all yellow), one centered vertically above and one 
centered vertically below the SLOW legend; 

 
B. Two white or red lights (colors shall be all white or all red), one centered horizontally 

on each side of the STOP legend; and/or two white or yellow lights (colors shall be all 
white or all yellow), one centered horizontally on each side of the SLOW legend; 

 
C. One white or red light centered below the STOP legend; and/or one white or yellow 

light centered below the SLOW legend; 
 
D. A series of eight or more small all white or all red lights no larger than 1/4 inch in 

diameter along the outer edge of the paddle, arranged in an octagonal pattern at the 
eight corners of the border of the STOP face; and/or a series of eight or more small all 
white or all yellow lights no larger than 1/4 inch in diameter along the outer edge of 
the paddle, arranged in a diamond pattern along the border of the SLOW face; or 

 
E. A series of white lights forming the shapes of the letters in the legend. Flashing light 

patterns shall be compliant with Section 6E.03 Hand Signaling Devices in the most 
current version of the Manual on Uniform Traffic Control Devices.  

 
All flashing light patterns on the STOP / SLOW paddle shall be visible from a minimum 

distance of 1000 feet. 
 

 Type I barricades shall be 2 feet minimum, 8 feet maximum in length with an 8 inch wide 
rail mounted 3 feet minimum above the ground. Type II barricades shall be 2 feet in length with 
two 8 inch wide rails, and the top rail shall be mounted 3 feet minimum above the roadway. Type 
III barricades shall be 8 feet in length with three 8 inch wide rails, and the top rail shall be mounted 
5 feet minimum above the roadway. The cross members of all barricades shall be of ½ or ⅝ inch 
thick plywood or other lightweight rigid material such as plastic, fiberglass or fiber wood as 
approved by the Resident.  The predominant color for supports and other barricade components 
shall be white, except that unpainted galvanized metal or aluminum components may be used. 
 
652.2.5 Portable Changeable Message Sign 
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 Portable-Changeable Message Signs (PCMS) will be furnished by the Contractor and shall 
be Ver-Mac PCMS-1210 or an approved equal.  The face of the PCMS trailer shall be delineated 
on a permanent basis by affixing retro-reflective material, known as conspicuity material, in a 
continuous line as seen by oncoming drivers. PCMS’s shall be located and relocated to locations 
approved by the Resident within the Project limits for the duration of the Project.  
 
 Features to the Ver-Mac PCMS shall include: 

 An all LED display. 

 Be legible from a distance of 1,000 feet. 

 Have three (3) lines available for messages. 

 Be NTCIP compliant (NTCIP 1203 & 1204). 

 Be capable of being programmed by a remote computer via a data (IP over Cell) 
cellular modem connection. 

 Have GPS location capability by adding on a GPS device capable of providing GPS 
location remotely to the MTA Communications’ Center. 

 Be programmable by Vanguard Software by Daktronics. 
 

 The Contractor shall complete and/or provide the following: 

 Submit a catalog cut shop drawing to the Resident of all proposed equipment for 
review and approval. 

 Establish and pay for a data cellular account so that PCMS may be remotely 
programmed and operated from the MTA Communications’ Center. 

 Provide to the Authority technical support from the PCMS manufacturer that may be 
necessary to integrate the PCMS into the MTA software platform (Vanguard 
Software by Daktronics).     

 Provide the manufacturer’s software necessary to change the PCMS messages 
remotely from the MTA Communications’ Center and the Resident’s computer if 
necessary or requested. 
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 Provide training on the operation of the PCMS to the Resident and the MTA 
Communications’ Center representative. 

 Make all PCMS on the Project work site available to the MTA for any/all emergency 
situations as defined by the MTA.  This shall include the preemption of any messages 
running at the time of need as approved by the MTA and the Resident. 

  
 The Contractor shall also: 

 Furnish, operate, relocate and maintain the PCMS as approved or requested by the 
Resident. 

 Be responsible for the day to day programming and operation of the PCMS for Project 
purposes. 

  
 The PCMS(s) shall be on-site, with data cellular account established, GPS location capable, 
and all training required complete within one month after mobilization or seven days prior to 
implementing traffic shifts, detours or stoppages, whichever is sooner.  Implementation of traffic 
shifts, detours, or stoppages of traffic will not be allowed without PCMS boards on-site with the 
specified MTA Communications’ Center Software Platform integration and training. 
 
652.2.5 Truck Mounted Attenuator  

 
When included in the contract as a pay item, Truck Mounted Attenuator (TMA) requires 

furnishing, operating, and maintaining one or more Truck Mounted Attenuators for project use. A 
Truck Mounted Attenuator shall be utilized in all lane closure, shoulder closures, and other 
construction operations on the Turnpike mainline, where work is being completed within the 
travelway or shoulder and the workers are not protected by other positive means (i.e., closures that 
do not include temporary concrete barrier). If work is being completed behind guardrail a TMA 
shall be required for all work that is being completed within the deflection zone of the guardrail 
(minimum of four feet behind the guardrail post). 

The operation of the vehicle shall be in accordance with the Manual on Uniform Traffic 
Control Devices and the manufacturer’s recommendation. If a Truck Mounted Attenuator is not 
used as described above, then it will be considered a Traffic Control Plan violation and result in a 
reduction of payment as outlined in Section 652.  

The truck mounted attenuator system shall conform to the following requirements: 

 Truck and attached attenuator shall conform to the NCHRP Report 350, Test Level 3 
criteria or MASH if manufactured after 2019. 

 Amber strobe lights with 360-degree visibility. 
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 An arrow light bar fixed to the vehicle. 
 The attenuator shall be mounted to a vehicle with a minimum weight of 10,000 lbs. 
 The attenuator shall be mounted to a vehicle with a minimum weight of 24,000 lbs. 

for Item 652.4501 – Truck Mounted Attenuator – 24, 000 LB. 
 
Installation: The chart below identifies the distance from the work zone or hazard where 

the TMA shall be deployed. If the work zone is within a marked lane closure, the barrier 
truck distances shall apply and if the work is mobile, then shadow truck distances shall apply. 
The TMA shall be located in the closed lane adjacent to active traffic; for double lane 
closures, only the outer closed lane requires the TMA. The TMA shall not be located in the 
buffer zone. The shadow vehicle shall have its front wheels turned away from the work area and 
from traffic, have parking brake set, and be put in park if an automatic transmission; or if a manual 
transmission it shall have its front wheels turned away from the work area and from traffic, have 
parking brake set and should be placed in gear and shut off if possible while still maintaining 
warning lights.  If length of time or weather are a concern for the battery since the warning lights 
must be maintained the engine should be started and run periodically for battery recharging. No 
other vehicles or equipment shall park in front of the shadow vehicle or within the buffer space 
behind the shadow vehicle. For placement details, reference the Manual on Uniform Traffic 
Control Devices (MUTCD). 
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Weight of Truck Barrier Truck Distance from 
Work Zone or Hazard 

Shadow Truck Distance from 
Work Vehicle or Work Zone 

10,000 lbs 250 ft 300 ft 
15,000 lbs 200 ft 250 ft 

>24,000 lbs 150 ft 200 ft 

 
652.2.6 Sequential Flashing Warning Lights 
 
 When included in contracts as a bid item Sequential Flashing Warning Lights on drums 
used for merging tapers and shifting tapers during night time operation for project use. The purpose 
of these lights is to assist the motorist in determining which direction to merge or shift and to 
reduce the number of late merges resulting in devices being struck and having to be reset to 
maintain positive guidance at the merge point. The successive flashing of the lights shall occur 
from the upstream end of the taper to the downstream end of the taper in order to identify the 
desired vehicle path. 
 
 The Sequential Flashing Warning Lights shall meet all of the requirements for warning 
lights within the current edition of the MUTCD. Each light unit shall be capable of operating fully 
and continuously for a minimum of 500 hours when equipped with a standard battery set. Each 
light in sequence shall be flashed at a rate of not less than 55 times per minutes and not more than 
75 times per minute. The flash rate and flash duration shall be consistent throughout the sequence. 
 
 Sequential Flashing Warning Lights shall be “Pi-Lit” Sequential Barricade Warning Lamps 
or an approved equal. 
 
 Sequential Flashing Warning lights are to be used for merging and shifting tapers that are 
in place during the night time hours (12-hours when ambient light is dimmed). These lights shall 
flash sequentially beginning with the first light and continuing until the final light at the beginning 
of a tangent section. 
 
 The Sequential Flashing Warning Lights shall automatically flash in sequence when placed 
on the drums that form the merging or shifting tapers. 
 
 The number of lights used in the drum taper shall equal one half the number of drums used 
in the taper. 
 
 Drums are the only channelizing device permitted for mounting the Sequential Flashing 
Warning Lights. 
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 The Sequential Flashing Warning Lights shall be weather independent and visual 
obstruction shall not interfere with the operation of the lights. 
 
 The Sequential Flashing Warning Lights shall automatically sequence when placed in line 
in an open area with a distance between lights of 25 to 150 feet. A 10 foot stagger in the line of 
lights shall have no adverse effect on the operation of the lights. 
 
 If one light fails, the flashing sequence shall continue. Non-sequential flashing is 
prohibited. 
   
652.2.7 Automated Trailer Mounted Speed Sign 
 

The Contract will furnish, operate, and maintain at least one (1) Automated Trailer 
Mounted Speed Limit Sign for project use. The automated speed sign shall be required when 
there is a Work Zone Speed Limit in place. The Contractor shall furnish, operate, and maintain 
the Automated Trailer Mounted Radar Speed Limit Signs during the project operations 
 
 Trailer mounted speed limit signs shall be self-contained units including sign assembly, 
flashing lights, directional radar to measure speed limits, a regulatory speed limit sign, and 
power supply specifically constructed to operate as a trailer-mounted sign. The preferred color of 
the unit shall be “construction orange”. 
 
 Base material for the regulatory speed limit signs shall be weather proof, rigid substrate 
specifically manufactured for highway signing and meet the retro-reflective sheeting application 
requirements of the sheeting manufacturer. 
 
 Sign text shall consist of the letters, digits and symbols either applied by stick-on or silk 
screen, to conform to the dimensions and designs indicated in the Contract, MUTCD and/or 
FHWA Standard Highway Signs. The materials and methods shall be in accordance with 
standard commercial processes. 
 
 “Work Zone” construction signs shall be mounted on the trailer unit above the regulatory 
speed limit sign. (see attached graphic details).  
 
 Signs and secondary signs shall follow the MUTCD for minimum mounting heights. 
 
 The power supply shall be either full battery power with solar panel charging (capable of 
maintaining a charged battery level) and 135 ampere, 12 volt deep cycle batteries, or diesel 
powered generator with a fuel capacity sufficient for 10 hours of continuous operation. 
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 Each unit shall be equipped with two mono-directional flashing lights, placed in 
accordance with the MUTCD, with amber lenses and reflectors, which are visible through a 
range of 120 degrees when viewed facing the sign. The lights shall be a minimum of 8-inch 
diameter, either LED, halogen, or incandescent lamps, and shall be visible for a minimum 
distance of one mile under daylight conditions and shall have a minimum flash rate of 40 flashes 
per minute. An “On” indicator light shall be mounted on the back of the signs, which is visible 
for at least 500 feet to provide confirmation that the flashing lights are operating. 
 
 The directional radar shall monitor approaching traffic only. The radar shall be capable of 
measuring speeds from 5 to 70 MPH at a distance of up to 1500 feet and shall have a high speed 
cut off thresh hold. Speed data shall be recorded and stored on the sign and must be made 
available to the Authority as requested. 
 
 All existing speed limit signs, which conflict with the construction zone trailer mounted 
speed limit signs shall be covered completely when the work zone speed limit is in place.  
 

Automated Trailer Mounted Speed Limit Signs shall only be used when a work zone 
speed limit is in place and shall be required when the work zone speed limit is active. The 
Contractor shall manage the utilization and operation of the Automated Trailer Mounted Speed 
Limit Signs and if at least one is not used when work zone speed limits are in place then it will 
be considered a Traffic Control Plan violation and result in a reduction of payment as outlined in 
Section 652. 
 
 The Resident will record the actual time and location for the signs on a daily basis when 
the Automated Trailer Mounted Speed Limit Signs are in use.  
 

The Automated Trailer Mounted Radar Speed Limit Sign may be placed as shown on the 
plans, or may replace the posted regulatory speed limit signs or may be placed at a location 
within the closed lane that has a reduced speed limit. 
 
 Automated Trailer Mounted Speed Limit Signs shall be delineated with retro-reflective 
temporary traffic control devices while in use and shall also be delineated by affixing a retro-
reflective material directly on the trailer. 
 
 Upon delivery of the Automated Trailer Mounted Speed Limit Sign and before 
acceptance by the Authority, the Contractor shall have a representative of the manufacturer 
review the condition and notify the Resident in writing, of all deficiencies noted. 
  
 The Contractor shall arrange to have all necessary repairs performed at no cost to the 
Authority. 
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 To avoid impairing driver vision, the Contractor shall dim the lighted speed limit 
readings by 50 percent during nighttime use, and restore full power lighting during daytime 
operation. 
 
652.2.8 Temporary Portable Rumble Strips 

 
 
If a pay item is included in the contract or the Contract desires to utilize Temporary 

Portable Rumble Strips this work consists of furnishing and placing temporary portable rumble 
strips RoadQuake 2F TPRS or an approved equal. Furnishing a temporary portable rumble strip 
system includes a method to transport and move these to on-site locations where they will be 
used. The Contractor shall submit for approval, literature and all necessary certifications to the 
Maine Turnpike prior to procurement of the product. 
 

If used, Temporary Portable Rumble Strips may not be practicable in areas where the 
roadway has more than two travel lanes, where volume windows do not allow for breaks in 
traffic to set up and monitor and adjust, or during night time lane closures. 

 
Provide rumble strips where the plans show or as directed by the Resident as follows: 

 
Prior to placing rumble strips, clean the roadway of sand and other materials, that may 
cause slippage. 

 
Place one end of the rumble strips 6 inches from the roadway centerline. Extend the strips 
perpendicular to the direction of travel. Ensure strips lay flat on the roadway surface. 

 
Only one series of rumble strips, placed before the first work zone, is required per 
direction of travel for multiple work zones spaced 1 mile or less apart. Work zones 
spaced greater than 1 mile apart require a separate series of rumble strips. Each lane shall 
use one group of temporary rumble strips. 

 
Bracketed “Rumble Strip Ahead” and “Bump” signs shall be utilized and will be paid for 
under the respective construction sign pay items. 

 
Maintain rumble strips as follows: 

 
If rumble strips slide, become out of alignment, or are no longer in the wheel path of 
approaching vehicles during the work period, thoroughly clean both sides of the rumble 
strips and reset on a clean roadway. 

 
Repair or replace damaged rumble strips immediately. 
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652.3.1  Responsibility of the Authority 
 
 The Authority will provide Project specific traffic control requirements and traffic control 
plans for use by the Contractor.  The specific traffic control requirements for the Project are 
identified in Special Provision Section 652, Maintenance of Traffic (Specific Project Maintenance 
of Traffic Requirements).  No revisions to these requirements or Plans will be permitted unless the 
Contractor can thoroughly demonstrate an overall benefit to the public and a Contract Modification 
is approved. 
  
 The Maine Turnpike Authority may erect lane closures on the mainline within the Project 
area to collect survey, provide layout, and for any other reasons deemed necessary by the 
Authority.  
 
652.3.2  Responsibility of the Contractor 
 
 The Contractor shall provide continuous and effective traffic control and management for 
the Project that is appropriate to the construction means, methods, and sequencing allowed by the 
Contract and selected by the Contractor: 
 

The Contractor shall ensure all jobsite personnel shall wear a safety vest labeled as ANSI 
107-2004 standard performance for Class 3 risk exposures at all times.  This requirement also 
applies to truck drivers and equipment operators when out of an enclosed cab.   
 
652.3.3 Submittal of Traffic Control Plan 

 
The Contractor shall provide continuous and effective traffic control and management for 

the Project that is appropriate to the means, methods and sequencing allowed by the Contract; and 
consistent with the Traffic Control Plans and Maintenance of Traffic Specifications.  The 
Contractor is responsible for ensuring a safe environment for the Contract workforce, local road 
users, and turnpike users; and maintaining the safe efficient flow of traffic through the construction 
zone at all times during the Contract. The protocols and requirements outlined in the Contract shall 
be strictly enforced. The Contractor shall submit, at or before the Preconstruction Meeting, a 
Traffic Control Plan (TCP) that provides the following information to the Authority:  

a.  The name, telephone number, and other contact numbers (cellular phone, pager, if any) 
of the Contractor's Traffic Control Supervisor (TCS). The TCS is the person with 
overall responsibility for insuring the contractor follows the TCP, and who has received 
Work Zone Traffic Control Training commensurate with the level of responsibility 
shown in the requirements of the Contract, and who is empowered to immediately 
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resolve any work zone traffic control deficiencies or issues. Provide documentation that 
the Traffic Control Supervisor has completed a Work Zone Traffic Control Training 
Course (AGC, ATSSA, or other industry- recognized training), and a Supervisory 
refresher training every 5 years thereafter. Submit training certificates or attendance 
roster that includes the course name, training entity, and date of training. State how 
the traffic control devices will be maintained including a frequency of inspection 
for both temporary and permanent traffic control devices. 
 
Traffic Control Training Course curriculum must be based on the standards and 
guidelines of the MUTCD and must include, at a minimum, the following: 

1. Parts of Temporary Traffic Control Zone 

2. Appropriate use and spacing of signs 

3. Use and spacing of channelizing devices 

4. Flagging basics 

5. Typical examples and applications 
 

The Traffic Control Supervisor, or designee directly overseeing physical installation, 
adjustment, and dismantling of work zone traffic control, will ensure all personnel 
performing those activities are trained to execute the work in a safe and proper manner, 
in accordance with their level of decision-making and responsibility. The emergency 
contact list shall contain a listing of individuals who may be contacted during non-work 
hours and shall adequately respond to the request. 

b. Proposed revisions to the construction phasing or sequencing that reasonably 
minimizes traffic impacts.  

c. A written narrative and/or plan explaining how traffic and pedestrians will be moved 
through the Project Limits, including transitions during the change from one phase of 
construction to the next, as applicable. 

d. Temporary traffic control treatments at all intersections with roads, rail crossings, 
businesses, parking lots, pedestrian ways, bike paths, trails, residences, garages, farms, 
and other access points, as applicable. 

e. A list of all Contractor or Subcontractor certified flaggers to be used on the Project, 
together with the number of flaggers which will be used for each type of operation that 
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flagging is needed. If the Contractor is using a flagging Subcontractor, then the name 
and address of the Subcontractor may be provided instead of a list of flaggers. 

f. A procedure for notifying the Resident of the need to change the traffic control plan or 
the need to remove a lane restriction. 

g. A description of any special detours including provisions for constructing, 
maintaining, signing, and removing the detour or detours, including all temporary 
bridges and accessory features and complete restoration of the impacted land. 

h. The maximum length of requested contiguous lane closure. The Contractor shall not 
close excessive lengths of traffic lane to avoid moving traffic control devices. 

i. The proposed temporary roadway surface conditions and treatments. The Contractor 
shall provide an adequate roadway surface at all times; taking into account traffic 
speed, volume, and duration. 

j. The coordination of appropriate temporary items (drainage, concrete barriers, barrier 
end treatments, impact attenuators, and traffic signals) with the TCP. 

k. The plan for unexpected nighttime work, the contractor shall provide a list of 
emergency nighttime lighting equipment and safety personnel available on-site or have 
the ability to have them on site within an hour of the time of need. 

l. The plan for meeting any project specific requirements contained in special provision 
105 and/or 107, and/or Section 656 

m. The lighting plan if night work is anticipated. 
 

 The Authority will review the TCP for completeness and conformity with Contract 
provisions, the current edition of the MUTCD, and Authority policy and procedures. The Authority 
will review and provide comments to the Contractor within 14 days of receipt of the TCP. No 
review or comment by the Authority, or any failure to review or comment, shall operate to absolve 
the contractor of its responsibility to design and implement the plan in accordance with the 
Contract, or to shift any responsibility to the Authority. If the TCP is determined by the Authority 
to be operationally ineffective, the Contractor shall submit modifications of the TCP to the 
Authority for review, and shall implement these changes at no additional cost to the Contract. 
Nothing in this Section shall negate the Contractor’s obligations set forth in Section 110 - 
Indemnification, Bonding, and Insurance. The creation and modification of the TCP will be 
considered incidental to the related 652 items. 
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 652.3.4 General  
 
 Prior to starting any work on any part of the project adjacent to or being used by the 
traveling public, the Contractor shall install the appropriate traffic control devices in accordance 
with the plans, specifications and the latest edition of Manual of Uniform Traffic Control Devices, 
Part VI. The Contractor shall continuously maintain the traffic control devices in their proper 
position, and they shall be kept clean, legible and in good repair throughout the duration of the 
work. If notified that the traffic control devices are not in place or not properly maintained, the 
Contractor may be ordered to immediately suspend work until all deficiencies are corrected. 
 

 No equipment or vehicles of the Contractor, their subcontractors, or employees engaged in 
work on this contract shall be parked or stopped on lanes carrying traffic, or on lanes or shoulders 
adjacent to lanes carrying traffic, at any time, except as required by ongoing work operations. 
Contractor equipment or vehicles shall never be used to stop, block, or channelize traffic. 
 
 Vehicles parked on the shoulder shall be located so all portions of the vehicle(s) are a 
minimum of one foot from the traveled way.  No operation shall be conducted on or near the 
traveled lanes or shoulders without first setting up the proper lane closure and traffic control 
devices.  These precautions shall be maintained at all times while this Work is being performed.  
The Contractor shall keep all paved areas of the highway as clear as possible at all times.  No 
materials shall be stored on any paved area of the highway or within 30 feet of the traveled way 
(unless protected by concrete barriers and specifically approved by the Resident).  Private vehicles 
owned by Contractor’s employees shall be parked close together in a group no closer than 30 feet 
from the traveled way in pre-approved areas. 
 

 Channelization devices shall include Vertical Panel Markers, Barricades, Cones, and 
Drums shall be in accordance with the MUTCD. These devices shall be installed and maintained 
at the spacing determined by the MUTCD through the work area. 
 

 The Contractor shall maintain existing guardrails and/or barriers until removal is necessary 
for construction. The Contractor shall use a temporary barrier or appropriate channelizing devices, 
as approved by the Resident, while the guardrails and/or barriers are absent. Permanent guardrails 
and barriers shall be installed as soon as possible to minimize risk to the public. 
 
 When Contractor operations or shoulder grading leave a continuous 3 inch or less exposed 
vertical face at the edge of the traveled way, including the shoulder, or when traffic is shifted 
into the shoulder adjacent to the edge of pavement where an existing 3 inch or less exposed 
vertical face creates a safety hazard, channelization devices should be placed 2 feet outside the 
edge of the pavement at intervals not exceeding 600 feet and, depending on type and location of 
the exposed vertical face, a 48 inch by 48 inch W8-9 Low Shoulder, or W8-11 Uneven Lane, 
and/or a W8-17P Shoulder Drop-Off sign should be placed at a maximum spacing of ½ mile. When 
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Contractor operations or shoulder grading leave greater than a 3 inch exposed continuous vertical 
face at the edge of the traveled way, including the shoulder, or when an existing condition of 
an exposed vertical face of 3 inches or more is adjacent to active traffic shifted into shoulder, 
the Contractor shall place shoulder material at a slope not exceeding 3 horizontal to 1 vertical to 
meet the pavement grade, before the lane is opened to traffic. 
 
 Special Detours and temporary structures, if used, shall meet applicable AASHTO 
standards, including curve radii and grade. 
 
 
 
Maine Turnpike Traffic Control Requirements 
 

This Section outlines the minimum requirements that shall be maintained for working on, 
over, or adjacent to the Maine Turnpike roadway. 
 
General 
 

Two travel lanes in each direction (each direction being 24 feet wide including/excluding 
shoulder) in the two lane portion of the turnpike, and three travel lanes in each direction (each 
direction being 36 feet wide including/excluding shoulder) in the three lane portion of the turnpike 
(Mile 0.0 to mile 44.3) shall be maintained at all times except while performing work in a 
designated lane, directly over or adjacent to traffic, and during the placement and removal of traffic 
control devices.   

 
Unless otherwise specified in the contract documents the minimum main line width 

for a single travel lane shall be 14 ft and minimum ramp widths of 16 ft which must be 
maintained at all times, from ½ hour before sunrise and ½ hour after sunset as indicated on 
the Sunrise/Sunset Table at: http://www.sunrisesunset.com/usa/Maine.asp . If the Project 
town is not listed, the closest town on the list will be used as agreed at the Preconstruction 
Meeting. 

 
Shoulder closures, lane closures, and lane shifts meeting the MUTCD guidelines, 

other than those shown in the plans, must be submitted for approval from the MTA prior to 
use in the construction operations.   
 
 No lane closures will be allowed during non-working hours, weekends and/or holiday 
periods unless included in the Contract as long-term traffic control requirement as outlined in 
Section 652 – Specific Project Maintenance of Traffic Requirements unless written permission 
is obtained from the Authority.  
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 Any special signs, barricades or other devices deemed necessary by the Resident shall be 
furnished and maintained by the Contractor.  Extra care shall be taken so that the traffic flow will 
not be disturbed.  The use of construction signs and warning devices not shown on the Plans or in 
the MUTCD is prohibited unless approved by the Resident 
 
  The Contractor's personnel and equipment shall avoid crossing traffic whenever possible.  
No Contractor's vehicle may slow down or stop in a traffic lane unless said lane has previously 
been made safe with signs and barricades as required by the Resident.  
 
 No vehicle will move onto the traveled way at such a time or in such a manner so as to 
cause undue concern or danger to traffic approaching from either direction.  The Contractor or his 
employees are not empowered to stop traffic. 
 
  The Contractor shall take necessary care at all times, in all operations and use of his 
equipment, to protect and facilitate traffic.  During periods of idleness, the equipment shall not be 
left in a way to obstruct the traffic artery or to interfere with traffic.  
 
 The Contractor shall furnish approved signs reading “Construction Vehicle - Keep Back” 
to be used on trucks hauling to the Project.  The signs shall be a minimum of 30 inch by 60 inch, 
Black and Orange, and meet construction sign retro reflectivity requirements   
 
 All vehicles used on the Project shall be equipped with amber flashing lights,  by means of 
a single or multiple, flashing LED or strobe lights mounted so as to be visible 360 degrees.  In 
addition, vehicles operating under direction of the Maine T u r n p i k e  A u t h o r i t y  m a y    
be equipped with auxiliary lights that are green, white or amber or any combination of 
green, white or amber. Auxiliary lighting shall have sufficient intensity to be visible at 500 feet 
in normal daylight and a flash rate between 1Hz and 4Hz. The vehicle flashing system shall be in 
continuous operation while the vehicle is on any part of the project and positioned or mounted in 
such a way to not be obstructed by vehicle mounted or other equipment.  Dump trucks, concrete 
trucks and utility trucks at a minimum shall have a strobe light mounted on each side of the 
vehicle.  The use of motorcycles is not permitted within a construction site or as a means to 
arrive at or leave a work zone. 
 
 
 Where space is available pavement striping for all tapers shall create a minimum 
buffer of 250 feet to the point where the temporary concrete barrier taper ends and becomes 
parallel to the travelway. Temporary concrete barrier shall be tapered at a minimum 8:1 
unless space is available and then it should be tapered at 15:1 or 100 feet whichever is longest. 
 
 Milling and paving of interchange ramps shall be done between 9:00 p.m. and 5:00 
AM, unless otherwise shown on the Maintenance of Traffic Phasing Plans or as directed by 
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the MTA. Only a single ramp at an interchange may be closed at once. Ramp closures will 
not be permitted the day before or after holidays, on holidays, or on Saturdays or Sundays.  
The Contractor shall request approval from the Resident/Authority two weeks prior for all 
ramp closures.  Portable changeable message signs shall be used to provide advance notice 
and warning of the ramp closure. PCMS’s shall be operational a minimum of 1 week prior 
to ramp closure to notify Patrons.  The contractor shall coordinate PCMS locations with the 
Resident and the MTA.  
 
 Access to, and egress from, the construction area shall be with the direction of travel 
without crossing traffic.  Construction vehicles are prohibited from merging with mainline 
traffic during the AM and PM peak traffic hours unless approved in writing from the MTA. 
The contractor shall develop work zone access/egress with acceleration and deacceleration 
areas and should utilize interchange ramp areas whenever feasible. 
 
Temporary Mainline Lane Closures  
 
   
 
 A lane closure may be required whenever personnel will be actively working within 
four feet of a travel lane.   
 

Loading/unloading trucks shall not be closer than six feet from an open travel lane. 
Temporary lane closures will only be allowed at the times outlined in Special Provision, Section 
652, Specific Project Maintenance of Traffic Requirements.  These hours may be adjusted based 
on the traffic volume each day by the Resident.  
 
 A lane closure is required when a danger to the traveling public may exist.  The following 
is a partial list of activities requiring lane closures.  Lane closures may be required for other 
activities as well: 

 Milling and Paving Operations 

 Bridge work 

 Drainage Installation and/or Adjustment 

 Clear Zone Improvements 

 Pavement Markings Layout and Placement 
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 Work directly over traffic within six feet of a travel lane as measured from the 
painted pavement marking line or traffic control device will require a lane 
closure.  This work includes but is not limited to the following: 

 
1. Unbolting structural steel 
2. Removing structural steel  
3. Erecting structural steel  
4. Erecting or moving sign panels on bridges or sign structures 
5. Bolting structural steel 
6.  Loading and unloading trucks 
7. Light pole removal or installation 
8.  Snow fence installation 
 

 
 Lane closures shall be removed if work requiring the lane closure is not ongoing unless 
included in the Contract as a long-term traffic control requirement or approved by the Resident.   
 

During adverse weather condition when the speed limit on the Maine Turnpike has 
been reduced to 45 MPH, or during fog or when there is less than ½ mile of visibility, 
shoulder/lane closures cannot be set up and any currently in place shall be removed. Only 
work on the turnpike mainline that is behind temporary concrete barrier will be allowed 
when speed is reduced to 45 MPH or fog/visibility conditions exist. 
 
 Daytime lane closures shall be a maximum of three (3) miles.  Only one daytime lane 
closure will be permitted per direction.  Nighttime lane closures may extend through the entire 
length of the Project.  

 
Temporary single lane closures are allowed upon approval of the Resident.  Lane and/or 

ramp closure setup may not begin until the beginning time specified. Closures that are setup early 
or that remain in place outside of the approved time period shall be subject to a lane rental fee of 
$1,000 per five minutes for every five minutes outside of the approved time. The installation of 
the construction signs will be considered setting up the lane closure. Removal of the last 
construction sign will be considered removal of the closure. Construction signs shall be installed 
immediately prior to the start of the closure and shall be promptly removed when no longer 
required. The installation and removal of a closure, including signs, channelizing devices, and 
arrow boards shall be a continuous operation. The Authority reserves the right to order the removal 
of an approved closure.  
  
 The Authority desires to minimize the number of daytime lane closures and the number of 
times that a complete stoppage of traffic is required.  The Contractor is encouraged to schedule 
work so that the interference with the flow of traffic will be minimized.  Lane closures will not be 
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allowed until traffic associated with complete stoppages of traffic has cleared.  Complete stoppages 
of traffic or lane closures may not be allowed on a particular day if another complete stoppage of 
traffic has been previously approved for another project. 
  
 The Resident is required to receive approval from the Maine Turnpike Authority for all 
lane closures.  The Resident is required to submit a request for lane closures by noon on 
Thursday for any lane closures needed for the following week.   The Contractor shall plan the 
work accordingly. 
 
Mainline Shoulder Closures 
 
 Shoulder closures are anticipated at locations where Contractor access to the mainline is 
required. 
 
 Shoulder closures with plastic drums shall be removed at the end of the workday.  
Temporary shoulder closures with plastic drums will not be allowed during periods of inclement 
weather as determined by the Authority. 
 
 The location (limits) of shoulder closures with concrete barrier are shown on the Plans.  
The barrier must be placed prior to the start of the work requiring concrete barrier and shall remain 
in place until the work activity is complete.  
 
Equipment Moves 
 

The complete stoppage of traffic for an equipment move (including delivery of materials 
to the median) will be considered for approval if the action cannot reasonably be completed with 
the erection of a lane closure.  Contractor shall be responsible for the installation of Signs CS-3, 
“Expect Stopped Traffic” and Signs W3-4 “Be Prepared to Stop”, in accordance with the Single 
Lane Closure Detail immediately prior to the equipment move.  Signs will be required on any 
adjacent ramps within proximity to the stoppage. These signs shall be covered when not 
applicable.   

 
State Police will be used to stop traffic.  Cost for State Police will be the responsibility of 

the Authority.  The times requested for trooper assisted equipment moves by on-duty troopers 
cannot be guaranteed.  The MTA will not be held responsible for any delays or costs associated 
with the delay, postponement or cancellation of an on-duty trooper assisted equipment move. 

 
The maximum time for which traffic may be stopped and held for an equipment move at 

any single time shall be five (5) minutes.  The duration shall be measured as the time between the 
time the last car passes the Resident until the time the Resident determines that all travel lanes are 
clear.  The traffic shall only be stopped for the minimum period of time required to complete the 
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approved activity.  The Contractor shall reimburse the Authority at a rate of $500 per minute for 
each minute in excess of the five-minute allowance.  

 
Unapproved movement of equipment or materials across the travel lanes shall be 

considered a violation of the Maintenance of Traffic Requirements and is subject to a minimum 
fine of $500 per occurrence with an additional $500 per minute thereafter.  
 
Request for Complete Stoppage of Traffic 
 
 A request for a complete stoppage of traffic must be submitted to the Resident for approval.  
The Resident is required to receive approval from the Maine Turnpike Authority for all stoppages.  
The request shall be submitted to the Authority by the Resident at least five (5) working days prior 
to the day of the requested stoppage of traffic and two (2) days for a stoppage less than five 
minutes.  All requests must be received by 12:00 p.m. noon to be considered as received on that 
day.  Requests received after 12:00 p.m. shall be considered as received the following day.  The 
Contractor shall plan the work accordingly.     
 

During the erection or removal of overhead structures or signs traffic shall be stopped 
and may be held for periods of up to 25 minutes during these operations.  Before the roadway 
is reopened, all materials shall be secured so they will not endanger traffic passing 
underneath.  The Contractor will reimburse the Authority at the rate of $2,500.00 per five-
minute period for each roadway not reopened (northbound and southbound), in excess of 
the 25 minute limit.  Total penalty shall be deducted from the next pay estimate. 
 

Blasting of Ledge The maximum time for which traffic may be stopped at any single 
time shall be six (6) minutes. This duration shall be measured as the time between the time 
that the last car passes the Resident, until the time the Resident determines that all travel 
lanes are cleared of blast debris. The Contractor shall reduce the size of the blast, change 
the design and method of the blast, use more mats, or otherwise alter the blasting so that 
the traffic is not stopped for more than six minutes. If, due to the throw of rock onto the 
highway or other blasting related activities, traffic is stopped for more than six minutes, the 
Contractor shall pay a penalty of $1,000.00 per minute for every minute traffic is stopped 
in excess of the six-minute limit. The penalty shall be measured separately on the 
northbound and southbound roadway (or eastbound and westbound roadway). Total 
penalties will be deducted from the next pay estimate. Whenever the volume of traffic is 
excessive such that a six-minute interruption would cause objectionable congestion, in the 
opinion of the Authority, the hours during which blasting may occur may be further 
restricted.  A detailed blasting plan shall be submitted as required in Supplemental Specific 
or Special Provision Sections 105 or 107. 
 
652.3.5 Installation of Traffic Control Devices 



  Contract 2023.02 
 
 
 
 
 

SP - 117 
 
 
 
 
 
 

 
 All traffic control devices shall be in conformance with NCHRP 350 requirements and 
MASH 16 requirements if manufactured after December 31, 2019 and installed as per 
manufactures recommendations.  
 
 Portable signs shall be erected on temporary sign supports approved crashworthy devices 
so that the bottom of the sign is either 1) 12 inches or 2) greater than 5 feet above the traveled way. 
The bottom of all regulatory signs and ramp exit signs shall be a minimum of 5 feet above 
the traveled way. Post-mounted signs shall be erected so the bottom of the sign is no less than 5 
feet above the traveled way, and 7 feet above the traveled way in business, commercial, and 
residential areas. Post-mounted signs must be erected so that the sign face is in a true vertical 
position. All signs shall be placed so that they are not obstructed in any manner and immediately 
modified to ensure proper visibility if obstructed.  
  
 The bottom of mainline and ramp traffic control signs intending to remain longer than 3 
days, except as provided in 2009 MUTCD Section 6F.03 paragraph 12, shall be mounted 5 feet or 
greater above the edge of pavement on posts or portable sign supports.   
 

The Resident will verify the exact locations of the construction signs in the field. 
 
Construction signs behind guardrail shall be mounted high enough to be visible to traffic.   
 

 Vertical panel markers shall be mounted with the top at least 4 feet above the traveled way. 
 
 Drums shall not be weighted on the top. Drain holes shall be provided to prevent water 
from accumulating in the drums During winter periods, drums shall be placed on the grass shoulder 
or removed from the roadway so winter maintenance operations will not be impacted.  This 
requires the placement of drums behind the median guardrail.  Drums shall not be placed on snow 
banks.   
 
 The Contractor shall operate and maintain the flashing arrow board unit and for dependable 
service during the life of the contract. The units shall remain in continuous night and day service 
at locations designated until the Resident designates a new location or discontinuance of service. 
 
 The Contractor shall maintain the devices in proper position and clean them as necessary. 
Maintenance shall include the covering and uncovering of all signs when no longer applicable 
(even if for a very short duration). The sign shall be considered adequately covered when no part 
of the sign face is visible either around or through the covering. 
 
 The Contractor shall replace damaged traffic control devices with devices of acceptable 
quality, as directed by the Resident. 
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 The Contractor is required to cover all existing signs, including regulatory and warning 
signs, within the Work zone which may conflict with the proposed construction signs.  The 
Contractor is also required to cover all permanent construction signs when they conflict with a 
daily traffic control setup. The method of covering existing signs must be approved by the 
Resident.  The use of adhesives on the sign face is prohibited.   
 
Work Zone Speed Limits 
 
 Work Zone Speed (Fines Doubled) is a regulatory speed limit that indicates the maximum 
legal speed through a work zone which is lower than the normal posted speed.  The speed limit 
shall be displayed by black on white speed limit signs in conjunction with a black on orange “Work 
Zone” plate.  Speed limit signs shall be installed at each mile within the work zone.  Any existing 
regulatory speed limit signs within the reduced speed zone shall be covered once the reduced speed 
signs have been erected.  
 

Two orange fluorescent flags shall be attached to all speed limit signs that are uncovered 
for a period of time exceeding one week.  This work shall be incidental.  Signs that are covered 
and uncovered on a regular basis are not required to have the supplemental flags. 

 
 The reduced speed limit signs shall be used when workers are adjacent to traffic, when 
travel lane(s) are closed, when indicated on Maintenance of Traffic Control Plans provided or other 
times as approved by the Resident: 
 
 The signs shall be covered or removed when not applicable.  The covering and uncovering 
of signs shall be included for payment under Maintenance of Traffic.  Signs relating to reduced 
speed shall be installed in accordance with the details.  The Contractor shall note that all signs 
including those behind concrete barrier or guardrail are required to be clearly visible to all 
drivers at all times. 
 
Lane Closure Installation and Removal Procedure 
 
 The Contractor will follow the following procedures when closing any travel lanes on the 
turnpike roadways: 

1. The sign package shall be erected starting with the first sign and proceeding to the 
start of the taper.  The sign crew shall erect signs with the vehicle within the outside 
shoulder;  

2. Position the arrow board with the proper arrow at the beginning of the taper; and,   
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3. When arrow board is in place, continue with the drums/cones to secure the work area. 
 
 To dismantle the lane closure, start with last drums/cone placed and work in reverse order 
until all the drums are removed.  The arrow board which was installed first shall be the final traffic 
control device removed, excluding the sign package.  The remaining sign package shall be picked-
up starting with the first sign placed and continuing in the direction of traffic and with the vehicle 
in the outside shoulder. 
 
Trucking Plan 
 
 The Contractor shall submit a trucking plan to the Resident within 10 working days of the 
award of the Contract.  The trucking plan shall consist of at least the following:  

 Date of anticipated start of work per each location. 

 Haul routes from plant/pit to work area and return. 

 Haul routes from work area to disposal area and return. 

 Entering / exiting the work area. 

 Vehicle safety equipment and Vehicle inspection. 

 Personal safety equipment. 

 Communications equipment and plan. 
 
 The trucking plan will not be paid for separately, but shall be incidental to the Contract. 
 
652.3.6  Traffic Control 
 
 The existing travel way width shall be maintained to the maximum extent practical.  
 
 Vertical panel markers, drums, cones, or striping shall be used to clearly delineate the 
roadway through the construction area. Two-way traffic operation shall be provided at all times 
that the Contractor is not working on the project. One- way traffic shall be controlled through work 
areas by flaggers, utilizing radios, field telephones, or other means of direct communication. 
 
 The traffic control devices shall be moved or removed as the work progresses to assure 
compatibility between the uses of the traffic control devices and the traffic flow.  
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 Pavement markings shall be altered as required to conform to the existing traffic flow 
pattern. Repainting of pavement marking lines, if required to maintain the effectiveness of the line, 
shall be considered incidental to the maintenance of traffic control devices, no separate payment 
will be made. Inappropriate pavement markings shall be removed whenever traffic is rerouted, and 
temporary construction pavement markings shall be placed. Removal of non-applicable markings 
and initial placement of temporary construction pavement markings will be paid for under the 
appropriate Contract items. Traffic changes shall not be made unless there is sufficient time, 
equipment, materials, and personnel available to complete the change properly before the end of 
the workday. This provision will not be required when traffic is rerouted for brief periods and the 
route can be clearly defined by channelizing devices, or flaggers, or both. 
 
 All vehicles used during the installation and removal of traffic control devices, including 
lane closures, shall be equipped with a vehicle-mounted lighted arrow board or high intensity 
LED full width light bar acceptable to  the Resident.  The arrow board or full width light bar 
shall be capable of displaying a left arrow, right arrow, double arrow, and light bar patterns. 
 
 
652.4 Flaggers 
 

The Contractor shall furnish flaggers as required by contract documents or as otherwise 
specified by the Resident.  Flaggers shall not stop traffic on Turnpike mainline or 
interchange ramps. Only State Police are allowed to stop traffic on mainline or interchange 
ramps. 

 
All flaggers must have successfully completed a flagger test approved by the Maine 

Department of Transportation and administered by a Maine Department of Transportation 
approved Flagger-Certifier. All flaggers must carry an official certification card with them at all 
times while flagging.   

 
For daytime conditions, flaggers shall wear a top (vest, shirt or jacket) that is orange, 

yellow, yellow-green, or fluorescent versions of these colors meeting ANSI 107-2004, Class 3, 
along with a hat with 360 ˚ retro-reflectivity. 

 
For nighttime conditions, flaggers shall wear all Class 3 apparel, meeting ANSI 107-

2004, including a Class 3 top (vest, shirt or jacket) and a Class E bottom (pants or coveralls), 
shall be worn along with a hardhat with 360 ˚ retro-reflectivity and shall be visible at a minimum 
distance of 1000 ft.  Flagger stations must be illuminated in nighttime conditions to assure 
visibility and will be specifically addressed in detail in the Contractor’s TCP. 

 
Flagger stations shall be located far enough in advance of the workspace so that 

approaching road users will have sufficient distance to stop at the intended stopping point.  
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While flagging, the flagger should stand either on the shoulder adjacent to the traffic being 
controlled, or in the closed lane.  At a spot obstruction with adequate sight distance, the flagger 
may stand on the shoulder opposite the closed sections to operate effectively.  Under no 
circumstances shall the flagger stand in the lane being used by moving traffic or have their back 
to oncoming traffic.  The flagger should be clearly visible to approaching traffic at all times and 
should have a clear escape route. 

 
When conditions do not allow for proper approach sight distance of a flagger or storage 

space for waiting vehicles, additional flaggers shall be used at the rear of the backlogged traffic 
or at a point where approaching vehicles have adequate stopping sight distance to the rear of the 
backlogged traffic.  All flagger stations shall be signed, even when in close proximity.  The signs 
shall be removed or covered when flagger operations are not in place, even if it is for a very short 
duration. 

 
Flaggers shall be provided as a minimum, a 10 minute break, every 2 hours and a 30 

minute or longer lunch period away from the work station. Flaggers may only receive 1 unpaid 
break per day; all other breaks must be paid. Sufficient certified flaggers shall be available onsite 
to provide for continuous flagging operations during break periods. If the flaggers are receiving 
the appropriate breaks, breaker flagger(s) shall be paid starting 2 hours after the work begins and 
ending 2 hours before the work ends. A maximum of 1 breaker per 6 flaggers will be paid. (1 
breaker flagger for 2 to 6 flaggers, 2 breaker flaggers for 7 to 12 flaggers, etc). If a flagger station  
is manned for 10 hours or more, then ½ hour for lunch will be deducted from billable breaker 
flagger hours. 
 
652.41  Traffic Officers 
 
 Local road traffic officers, if required, shall be uniformed police officers.  State Police 
officers and vehicles shall be used to warn and stop traffic on the Maine Turnpike.  All State Police 
shall be scheduled through the Maine Turnpike Authority.  The Authority will make payment for 
the State Police officers and vehicles directly to the State Police. 
 
 The Contractor will not be entitled to additional compensation if scheduled Work is not 
completed due to the unavailability of State Police. 
 
652.5.1 Rumble Strip Crossing  
 
 When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble 
strip for 7 calendar days or less, the Contractor shall install warning signs that read “RUMBLE 
STRIP CROSSING” with a supplemental Motorcycle Plaque, (W8-15P). 
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 When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble 
strip for more than 7 calendar days, the Contractor shall pave in the rumble strips in the area that 
traffic will cross, unless otherwise directed by the Resident. Rumble strips shall be replaced prior 
to the end of the project, when it is no longer necessary to cross them. 
 
652.6.1 Daylight Work Times 
 
 Unless otherwise described in the Contract, the Contractor is allowed to commence work 
and end work daily according to the Sunrise/Sunset Table at: 
http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest town on 
the list will be used as agreed at the Preconstruction Meeting. Any work conducted before sunrise 
or after sunset will be considered Night Work. 
 
652.6.2 Night work 
 
 When Night Work occurs (either scheduled or unscheduled), the Contractor shall provide 
and maintain lighting on all equipment, at all work stations, and all flagger stations. 
 
 The lighting facilities shall be capable of providing light of sufficient intensity to permit 
good workmanship, safety and proper inspection at all times. The lighting shall be cut off and 
arranged on stanchions at a height that will provide perimeter lighting for each piece of equipment 
and will not interfere with traffic, including commercial vehicles, approaching the work site from 
either direction. 
 
 The Contractor shall have available portable floodlights for special areas. 

  
 The Contractor shall utilize padding, shielding or other insulation of mechanical and 
electrical equipment, if necessary, to minimize noise, and shall provide sufficient fuel, spare lamps, 
generators, etc. to maintain lighting of the work site. 
 
 The Contractor shall submit a lighting plan prior to any night work for review showing 
the type and location of lights to be used for night work. The Resident may require modifications 
be made to the lighting set up in actual field conditions. 
 
 Prior to beginning any Night Work, the Contractor shall furnish a light meter for the 
Residents use that is capable of measuring the range of light levels from 5 to 20 foot-candles. 
 
 Horizontal illumination, for activities on the ground, shall be measured with the photometer 
parallel to the road surface. For purposes of roadway lighting, the photometer is placed on the 
pavement. Vertical illumination, for overhead activities, shall be measured with the photometer 



  Contract 2023.02 
 
 
 
 
 

SP - 123 
 
 
 
 
 
 

perpendicular to the road surface. Measurements shall be taken at the height and location of the 
overhead activity. 
  
Night Work lighting requirements: 
  
 Mobile Operations: For mobile-type operations, each piece of equipment (paver, roller, 
milling machine, etc) will carry indirect (i.e. balloon type) lights capable of producing at least 10 
foot- candles of lighting around the work area of the equipment. 
 
 Fixed Operations: For fixed-type operations (flaggers, curb, bridge, pipes, etc.), direct 
(i.e. tower) lighting will be utilized capable of illuminating the work area with at least 10 foot- 
candles of light. 
 
 Hybrid Operations: For hybrid-type operations (guardrail, sweeping, Inslope excavation, 
etc.), either direct or indirect lighting may be utilized. The chosen lights must be capable of 
producing at least 10 foot-candles of light around the work area of the equipment 
  
 Inspection Operations: Areas required to be inspected by the Authority will require a 
minimum of 5 foot-candles of lighting. This may be accomplished through direct or indirect 
means. 
 
 The Contractor shall apply 2- inch wide retro-reflective tape, with alternating red and white 
segments, to outline the front back and sides of construction vehicles and equipment, to define 
their shape and size to the extent practicable. Pickup trucks and personal vehicles are exempt from 
this requirement.   
 
 The Resident or any other representative of the Authority reserves the right to suspend the 
work at any time and request a meeting to discuss violations and remedies. The Authority shall not 
be held responsible for any delay in the work due to any suspension under this item. 
  
 Failure to follow the approved Lighting Plan will result in a Traffic Control violation. 
 
 Payment for lighting, vehicle mounted signs and other costs accrued because of night work 
will not be made directly but will be considered incidental to the related contract items. 

 
652.6.3  Traffic Coordinator and Personnel 
 

The Contractor shall submit to the Resident for approval a list of traffic control personnel 
assigned to the Project including qualifications, certifications and experience. 
 
 The Traffic Coordinator duties shall include, but are not necessarily limited to: 
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a. Developing, in conjunction with the Resident and Project superintendent, a traffic 
control program for the days’ work activities which will facilitate traffic in a safe and 
efficient manner;  
 
b. Insure that all traffic control implements (signs, arrow boards, barrels, etc.) are on-
site so the traffic program can be implemented effectively;  
 
c. Insure a safe and effective setup or take-down of all signing implements to least 
impact the traveling motorist; and,  
 
d. Working knowledge of construction signing/traffic control requirements in 
conformance with the latest issued Manual on Uniform Traffic Control Devices. 
 
e. The Contractor shall supplement the traffic control plan with a daily plan, which 
includes schedules for utilizing traffic coordinators and flaggers.  This plan shall be 
submitted daily and agreed upon cooperatively with the Resident. 

 
652.7  Method of Measurement  

 
 Signs, signs supplied by the Authority, and panel markers will be measured by the square 
foot for all signs authorized and installed. Flashing arrow boards, portable-changeable message 
signs, and flashing and steady burn lights, will be measured by each unit authorized and installed 
on the project. Barricades and cones will be measured by each unit authorized. Drums will be 
measured by each or as a lump sum authorized and installed, as indicated on the plans and 
specifications. No additional payment will be made for devices that require replacement due to 
poor condition or inadequate retroreflectivity. 
   
 Flaggers or traffic officers used during the Contract, for the convenience of the Contractor, 
will not be measured separately for payment, but shall be incidental to the various pay items. This 
includes use of Flaggers for the delivery of materials and equipment to the project or other 
Flagger use that is for the Contractor’s convenience, as determined by the Resident 
Engineer. If flaggers are required to maintain traffic and there is not a pay item in the 
contractor for flaggers then flaggers shall be incidental to the other Section 652 contract 
items and no separate payment shall be made. 
 

The accepted quantity of traffic officer and flagger time will be the number of hours the 
designated station is occupied. The number of hours authorized for payment, if any, will be 
measured to the nearest ¼ hour.  
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The Authority will make payment for the State Police officers and vehicles directly to the 
State Police when utilized for mainline traffic control activities.  State Police escorts, if required 
to move oversize material or equipment loads to the jobsite, will not be paid separately, but shall 
be incidental to the various pay items. 

 
Maintenance of traffic control devices will be measured by the calendar day or as one lump 

sum, as indicated in the plans and specifications, for all authorized and installed traffic control 
devices.  Traffic control devices will only be measured for payment the first time used.  Subsequent 
uses shall be incidental to Item 652.36 or 652.361. 
 

The vehicle mounted arrow board, mounted on trucks used for installation and removal of 
lane closures, will not be measured separately for payment, but shall be incidental to Item 652.36 
or 652.361. 

 
The traffic coordinator(s) will not be measured separately for payment, but shall be 

incidental to Item 652.36 or 652.361. 
 
Portable light towers, lighting on equipment and lighting plan will not be measured 

separately for payment, but shall be incidental to the related Contract items. 
 
Truck mounted attenuator shall be measured for payment by the calendar day for each 

calendar day that the unit is used on a travel lane or shoulder on the project, as approved by the 
Resident.  

 
Sequential Flashing Warning Lights shall be measured for payment by the maximum 

number of sequential flashing warning lights satisfactorily installed and properly functioning at 
any one time during the life of the project. Payment shall include all materials and labor to install, 
maintain and remove all Sequential Flashing Warning Lights. 

 
Automated Trailer Mounted Speed Limit Sign shall be measured for payment by the 

calendar day for each calendar day that the unit is used on a travel lane or shoulder on the project 
or per each for the continued use for the duration of the project. Payment shall include the Trailer, 
Radar Speed Limit Sign, flashing beacon amber lights, regulatory speed limit sign, fuel, necessary 
maintenance, and all checking of Radar Speed Limit Signs by manufacturer and all project moves 
including the transporting and delivery of the unit. 

 
The accepted quantity of temporary portable rumble strips shall be measured by the unit 

complete in place, per lane closure application. A unit shall consist of 1 group of 3 full-lane width 
of rumble strips. As shown in the plans, a maximum of 3 units may be used at each lane closure. 
A unit shall be measured for each group of rumble strips, each time they are used for a lane closure. 
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652.8  Basis of Payment 
 
 The accepted quantity of signs, signs supplied by the Authority, and panel markers will be 
paid for at the contract unit price per square foot. Such payment will be full compensation for 
furnishing (or retrieving from the Authority) and installing all signs, sign supports, and all 
incidentals necessary to complete the installation of the signs. 
 
 The accepted quantity of flashing arrow boards, barricades, battery operated flashing and 
steady burn lights, and cones will be paid for at the contract unit price each for the actual number 
of devices authorized, furnished, and installed. Such payment shall be full compensation for all 
incidentals necessary to install and maintain the respective devices. 
 

The Sequential Flashing Warning Lights will be paid for at the Contract unit price per each. 
This price shall include all costs associated with furnishing, installing, operating, maintaining, 
relocating, and removing the Sequential Flashing Warning Lights. 

 
The Truck Mounted Attenuator(s) will be paid for at the Contract unit price per calendar day 

for each TMA used.  This price shall include all costs associated with the use of the vehicle.   Payment 
shall include operator, fuel, truck, maintenance, flashing lights, arrow board and all other incidentals 
necessary to operate the vehicle. 

 

 Failure by the contractor to reinstall cones, barrels, signs, covered/uncovered signs 
and similar traffic control devices within an hour of them being displaced, moved, knocked 
over, un-covered and etc. will result in a $150 fine per traffic control device if the issues is 
not resolved within 1 hour of notification by the resident. An additional $150 will be 
assessed for each additional hour that the device has not been corrected.  If the traffic 
control device is critical to the maintenance of traffic creating an actual or potential safety 
issue with traffic and is not corrected immediately then it will result in a violation letter as 
described below. 

 

 Failure by the contractor to follow the Contracts 652 Supplemental Specifications, 
Special Provisions and Standard Specification and/or the Manual on Uniform Traffic Control 
Devices (MUTCD) and/or the Contractors own Traffic Control Plan, or failure to correct a 
violation, will result in a violation letter and result in a reduction in payment as shown in the 
schedule below. The Resident or any other representative of the Authority reserves the right to 
suspend the work at any time and request a meeting to   discuss violations and remedies. The 
Authority shall not be held responsible for any delay in the work due to any suspension under 
this item. Any reduction in payment under this Special Provision will be in addition to forfeiting 
payment of maintenance of traffic control devices for that day. 
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Amount of Penalty Damages per Violation  

1st 2nd 
3rd & 

Subsequent 
 

$500 $1,000 $2,500  

 
652.8.1 Maintenance of Traffic Control Devices 
 
 Maintenance of Traffic Control Devices will be paid at the contract unit price per calendar 
day or lump sum price, as indicated in the plans and specifications. Such payment will be full 
compensation for all days that the Contractor maintains traffic as specified herein, and for moving 
devices as many times as necessary; for replacing devices damaged, lost, or stolen; and for 
cleaning, maintaining, and removing all devices used for traffic control, including replacing 
temporary pavement marking lines. 
 
 The contract price for Maintenance of Traffic Control Devices shall be full compensation 
for all days for such maintenance, encompassing all areas of the contract, regardless of whether or 
not the work areas or projects are geographically separated. 
 
 
652.8.2 Other Items  
 
 The accepted quantities of flagger hours will be paid for at the contract unit price per hour 
for each flagging station occupied excluding lunch breaks, and for each approved breaker flagger. 
Overtime hours, as reported on the certified payrolls, will be paid an additional 30% of the bid 
price for 652.38. The computation and additional payment for overtime hours will occur during 
the project close-out process and will be paid as additional hours of 652.38 to the nearest ¼ hour. 
The contract unit price shall be full compensation for hiring, transporting, equipping, supervising, 
and the payment of flaggers and all overhead and incidentals necessary to complete the work. 
 

 There will be no payment made under any 652 pay items after the expiration of the adjusted 
total contract time. 

 
 The accepted quantities of traffic officer hours will be paid for at the contract unit price per 

¼ hour for each station occupied, with no additional payment for overtime. This price shall be full 
compensation for supplying uniformed officers with police cruisers, and all incidentals necessary 
to complete the work; including transportation, equipment, and supervision. 
 
 Payment for temporary pavement marking lines and pavement marking removal will be 
made under the respective pay item in Section 627 - Pavement Markings. 
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 Payment for temporary traffic signals will be made under Section 643 - Traffic Signals. 
 
 The accepted quantity of Portable Changeable Message Signs will be paid for at the 
Contract unit price each.  This price shall be full compensation for furnishing, relocating, 
maintaining and removing the PCMS.  The price also includes all costs associated with setting-up 
and paying for a data cellular account, technical support, training and any costs associated with 
the GPS location device. 
 
 Progress payment of each PCMS shall be pro-rated over the duration of the Contract.  
Contract duration shall be from the specified Contract start date to substantial completion or 
Contract completion, whichever is sooner. 
 
 For a PCMS that fails to operate when required, the Contractor will be given 24-hours to 
repair or replace the PCMS.  For periods longer than 24-hours, payment will be reduced based on 
the pro-rated time that the PCMS is out of service. 
 
 Drums will be paid for at the contract unit price each, or at the Contract lump sum price, 
as designated in the Plans and specifications. Such payment shall be full compensation for all 
drums as shown on the Plans or required to complete the work. 
 

The Truck Mounted Attenuator(s) will be paid for at the Contract unit price per calendar 
day.  This price shall include all costs associated with the use of the vehicle.   Payment shall include 
operator, fuel, truck, maintenance, flashing lights, arrow board and all other incidentals necessary 
to operate the vehicle. 

 
The Automated Trailer Mounted Speed Limit Sign(s) will be paid for at the Contract unit 

price per calendar day or per each.  This price shall include all costs associated with the use of 
the Automated Trailer Mounted Speed Limit Sign. 
 

The accepted quantity of temporary portable rumble strips will be paid for at the contract 
unit price per unit which shall include the transport device. Payment is full compensation for 
providing, relocating, maintaining or replacing, and removing temporary portable rumble strips. If 
the pay item is not included in the contract quantities, then the Authority does not anticipate 
the use of this item on the contract. If contractor wishes to utilize temporary portable rumble 
strips and the item is not in the contract, then the contractor may propose use of them to the 
Authority for consideration. 
 
Payment will be made under: 
 
Pay Item  Pay Unit 
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652.30  Flashing Arrow       Each 
652.31  Type I Barricade       Each 
652.311 Type II Barricade       Each 
652.312 Type III Barricades       Each 
652.32  Battery Operated Light      Each 
652.33  Drum         Each 
652.331  Drum  Lump Sum 
652.34  Cone         Each 
652.35  Construction Signs       Square Foot 
652.351 Construction Signs-Supplied by Authority  Square Foot 
652.36  Maintenance of Traffic Control Devices    Calendar Day 
652.361 Maintenance of Traffic Control Devices    Lump Sum 
652.38  Flaggers        Hour 
652.381 Traffic Officers       Hour 
652.41  Portable-Changeable Message Sign     Each 
652.45  Truck Mounted Attenuator  Calendar Day 
652.4501 Truck Mounted Attenuator – 24,000 LB  Calendar Day 
652.451 Automated Trailer Mounted Speed Limit Sign  Calendar Day 
652.452 Automated Trailer Mounted Speed Limit Sign  Each  
652.46  Temporary Portable Rumble Strips  Unit 
652.47 Sequential Flashing Warning Lights   Each 
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SPECIAL PROVISION 

 
SECTION 719 

 
SIGNING MATERIAL 

 
Section 719.01 Reflective Sheeting 
 

This Subsection is deleted in its entirety and replaced with the following: 
 

Retroreflective sheeting for signs shall meet at a minimum the requirements for ASTM 
4956 – Type XI (Prismatic) manufactured by 3M Company, for all signs. 
 

Reflective sheeting, used in sign construction, shall have been manufactured within the 
six months immediately prior to the fabrication of each sign.  Upon delivery at the job site of 
each shipment of signs, a letter of certification shall be provided that the reflective sheeting 
conforms to the requirements.  
 

For Type 1 Guide Signs, all reflective sheeting shall be color matched on each sign unit. 
 

All warning signs shall be fluorescent yellow except for Ramp Advisory Speed signs 
which shall be yellow. 
 

All Construction Series signs that use orange backgrounds shall be fluorescent orange. 
 

All Pedestrian Signs shall be fluorescent yellow-green. 
 

EZ-PASS Purple shall conform to the FHWA Purple color box. 
 
719.02 Demountable High Intensity Reflectorized Letters, Numerals, Symbols, and Borders  
 

This Subsection, including the title, is deleted in its entirety and replaced with the 
following: 
 
719.02 Letters, Numerals, Symbols, and Borders   
 

All signs shall be manufactured utilizing Direct Applied letters, numerals, symbols and 
borders or be Digitally Printed meeting all sign sheeting manufacturer’s (3M) requirements to 
ensure that the manufacturer’s warranty will be in full effect. 
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All Type 1 overhead signs, Type 1 interchange signs and any other Type 1 signs over 100 
square feet shall utilize Direct Applied letters, numerals, symbols and borders.   
 
Direct Applied  
 

Direct reflectorized applied letters, numerals, symbols and borders shall consist of cut out 
sheeting that shall meet at a minimum the requirements for ASTM 4956 – Type XI (Prismatic) 
sheeting. The sheeting material used for the direct applied legend shall be the same type as used 
for the background. 
 
Digitally Printed 

 Digital printing methods may be used to produce the sign copy and borders on 
retroreflective sheeting. Retroreflective sheeting complying with ASTM D 4956 Type XI and 
designated by the manufacturer as suitable for digital printing traffic signs along with associated 
ink and premium overlay film. Digitally Printed signs shall meet all sign sheeting 
manufacturer’s (3M) requirements to ensure that the manufacturer’s warranty will be in full 
effect 

 

 Transparent and opaque durable inks used in digital printed sign copy and borders shall 
be as recommended by the sheeting manufacturer (3M). Digital printed traffic colors shall be 
properly applied and shall have a warranty life of the base retroreflective sign sheeting. 
Digitally printed signs shall present a flat surface, free from foreign material, and all copy and 
borders shall be clear and sharp. Digital printed signs shall conform to 70% of the 
retroreflective minimum values established for its type and color (applicable to traffic colors 
only), as required by ASTM D 4956. Digital printed signs shall meet the daytime color and 
luminance, and nighttime color requirements of ASTM D 4956. Printed traffic colors shall meet 
the accelerated weathering and colorfastness requirements of ASTM D 4956. Digitally printed 
black shall remain sufficiently opaque for its intended use for the warranty period of the base 
sheeting. No variations in color or overlapping of colors will be permitted. 

 

 Digitally printed traffic signs shall have an integrated engineered match component 
clear UV- premium protective overlay recommended by the sheeting manufacturer applied to 
the entire face of the sign. 

 

 All digitally printed traffic signs shall utilize an integrated engineered match component 
system for materials and printing process and equipment. The integrated engineered match 
component system shall consist of retroreflective sheeting, durable ink(s), and clear protective 
overlay film, as specified by the sheeting manufacturer, applied to aluminum substrate. 
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 The sign fabricator shall use an integrated engineered match component system digital 
printer approved by the sheeting manufacturer. Each approved digital printer shall only use the 
compatible retroreflective sign sheeting manufacturer’s engineered match component system 
products. The sign fabricator shall maintain their digital printer’s color calibration according to 
the sheeting manufacturer’s requirements to help ensure digitally printed signs meet the 
manufacturer’s specifications. The fabricator shall be trained by the sheeting manufacturer to 
produce digitally printed traffic signs that qualify for the sheeting manufacturer’s warranty. 

 

General  
Type 1 Guide Signs shall have two-inch-tall, series C text that indicates the sign size, and 

the sign install date (MM/YY) located two inches above the bottom border of the sign.   
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APPENDIX A 
 

Section 11 – State Transportation Facilities Permit by Rule Regulations 
 

  



06-096 DEPARTMENT OF ENVIRONMENTAL PROTECTION

Chapter 305: PERMIT BY RULE 
 
 
1. Introduction. A "permit by rule" or "PBR", when approved by the Department of Environmental 

Protection (DEP), is an approval for an activity that requires a permit under the Natural Resources 
Protection Act (NRPA). Only those activities described in this chapter may proceed under the PBR 
process. A PBR activity will not significantly affect the environment if carried out in accordance with 
this chapter, and generally has less of an impact on the environment than an activity requiring an 
individual permit. A PBR satisfies the Natural Resources Protection Act (NRPA) permit requirement 
and Water Quality Certification requirement. 

 If a proposed activity is not described in this chapter, or will not be conducted in accordance with the 
standards of this chapter, the applicant must obtain an individual permit prior to beginning the 
activity. 

A. Location of activity. The location of an activity may affect whether an activity qualifies for PBR, 
and whether review by the Department of Inland Fisheries and Wildlife is required.

 
(1) Type of resource. For some types of activities, the availability of a PBR is affected by the 

type of natural resource in or adjacent to which the activity is proposed. For example, an 
applicant proposing an activity consisting of "Movement of rocks or vegetation" may receive 
a PBR only if the activity will take place in a great pond, river, stream or brook. Limitations 
concerning the location of activities are addressed in the "Applicability" provision in each 
section of this chapter. 

(2) Essential habitat. Essential habitats include areas critical to the survival of threatened and 
endangered species such as the bald eagle, least tern, roseate tern, and piping plover. If the 
activity is located in essential habitat, such as near an eagle nesting site, a PBR is only 
available if the applicant obtains written approval from the Department of Inland Fisheries 
and Wildlife (IF&W). This approval from IF&W must be submitted to the DEP with the PBR 
notification form, and the applicant must follow any conditions stated in the IF&W approval. 

 
NOTE: Maps showing areas of essential habitat are available from the Department of Inland Fisheries 

and Wildlife regional headquarters, municipal offices, the Land Use Regulation Commission 
(for unorganized territories) and DEP regional offices. If the activity is located in essential 
habitat, IF&W must be contacted to request and obtain a "certification of review and 
approval".

B. Notification. The applicant must file notice of the activity with the DEP prior to beginning work 
on the activity. The notification must be on a form provided by the DEP and must include any 
submissions required in this chapter. The applicant must keep a copy to serve as the permit. 

 The notification form must be sent to the DEP by certified mail (return receipt requested), or hand 
delivered to the DEP and date stamped by the department. By signing the notification form, the 
applicant is representing that the activity will meet the applicability requirements and standards of 
the rule. In addition, by signing the notification form the applicant represents that the applicant 
has sufficient title, right, or interest in the property where the proposed activity is to take place. 
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C. Effective period 
 

(1) Beginning of period. The PBR becomes effective 14 calendar days after the DEP receives the 
notification form, unless the DEP approves or denies the PBR prior to that date. If the DEP 
does not speak with or write to the applicant within this 14 day period regarding the PBR 
notification, the applicant may proceed to carry out the activity. 

There are three exceptions regarding the effective date of an approved PBR: 

(a) Activities listed in Section 10 (Stream crossings) occurring in association with forest 
management are exempt from the 14 day waiting period. 

(b) Activities listed in Section 10 (Stream crossings) performed or supervised by individuals 
currently certified in erosion control practices by the DEP are exempt from the 14 day 
waiting period. To be certified in erosion control practices, an individual must 
successfully complete all course requirements of the Voluntary Contractor Certification 
Program administered by the DEP's Nonpoint Source Training and Resource Center. 

(c) Activities that are part of a larger project requiring a permit under the Site Location of 
Development or the Storm Water Management Acts may not proceed until any required 
permit under those laws is obtained. 

NOTE: Activities that are part of a larger project may require other permits from the DEP 
also. These other laws may prohibit the start of construction of any part of the project 
unless a permit under that law is obtained. In these cases, while not a violation of this 
rule, starting work on a PBR approved activity would be a violation of those other 
applicable laws. 

(2) End of period. The PBR is generally effective for 2 years from the date of approval, except 
that a PBR for "Replacement of structures" under Section 4 is effective for 3 years. 

 
NOTE: Activities that qualify under this chapter may need to meet other local, state and federal 

requirements. Examples -- (1) If an activity extends below the low water line of a lake, 
coastal wetland or international boundary water, the applicant should contact the Bureau of 
Parks and Lands (287-3061) concerning possible lease or easement requirements, or (2) If an 
activity will involve work below the mean high water line in navigable waters of the United 
States, the applicant should contact the Army Corps of Engineers (623-8367). 

 
D. Discretionary authority. Notwithstanding compliance with the PBR applicability requirements 

and standards set forth in this chapter, the DEP may require an individual permit application to be 
filed in any case where credible evidence indicates that the activity: 

(1) May violate the standards of this rule or the NRPA (38 M.R.S.A. Section 480-D); 

(2) Could lead to significant environmental impacts, including cumulative impacts; or 

(3) Could adversely impact a resource of special concern. 

 If an individual permit is required pursuant to this subsection, the DEP shall notify the applicant 
in writing within the 14 calendar day waiting period described in sub-section (C) above. When 
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the DEP notifies an applicant than an individual permit is required, no work may be conducted 
unless and until the individual permit is obtained. 

E. Violations. A violation of law occurs when a person, or his or her agent, performs or causes to be 
performed any activity subject to the NRPA without first obtaining a permit from the DEP, or 
acts contrary to the provisions of a permit. The person, his or her agent, or both, may be held 
responsible for the violation. Commonly, the "person" is the landowner, and the "agent" is the 
contractor carrying out the activity. A violation occurs when:

(1) An activity occurs that is not allowed under PBR, whether or not a PBR notification form has 
been filed with and/or approved by the DEP; 

(2) An activity occurs that is allowed under PBR, but a PBR for the activity has not become 
effective prior to the beginning of the activity; or 

(3) An activity occurs that is allowed under PBR and a PBR for the activity is in effect, but the 
standards specified in this chapter are not met. 
 

 See the "applicability" provision under each activity for rules concerning what activities are 
allowed under PBR. A PBR is only valid for the person listed on the notification form, or for 
his or her agent. 

 Each day that a violation occurs or continues is considered a separate offense. Violations are 
subject to criminal penalties and civil penalties of not less than $100 nor more than $10,000 
for each day of that violation (38 M.R.S.A. Section 349). 

 
NOTE: A local Code Enforcement Officer (CEO) may take enforcement action for a violation of the 

Natural Resources Protection Act if he or she is authorized to represent a municipality in 
District Court, and he or she has been certified as familiar with court procedures, 30-A 
M.R.S.A. Section 4452(7). 

 
2. Activities adjacent to protected natural resources
 

A. Applicability
 

(1) This section applies to an activity adjacent to, but not in: 

(a) A coastal wetland, great pond, river, stream or brook or significant wildlife habitat 
contained within a freshwater wetland; or 

(b) Freshwater wetlands consisting of or containing: 

(i) Under normal circumstances, at least 20,000 square feet of aquatic vegetation, 
emergent marsh vegetation or open water, except for artificial ponds or 
impoundments; or 

(ii) Peatlands dominated by shrubs, sedges and sphagnum moss. 

(2) This section does not apply to an activity where sustained slopes are steeper than 3 horizontal 
feet: 1 vertical foot (approximately 33% slope) between the normal high water line or upland 
edge of the protected resource and the soil disturbance. 
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(17) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper 
arsenate (CCA) may be used only if necessary and only if use is allowed under federal law and 
not prohibited from sale under 38 M.R.S.A. 1682, and provided it is cured on dry land in a 
way that exposes all surfaces to the air for a period of at least 21 days prior to construction. 
Wood treated with creosote or pentachlorophenol may not be used where it will contact water. 

D. Definitions. The following terms, as used in this chapter, have the following meanings, unless the 
context indicates otherwise: 

(1) Cross-sectional area. The cross-sectional area of a stream channel is determined by 
multiplying the stream channel width by the average stream channel depth. The stream 
channel width is the straight line distance from the normal high water line on one side of the 
channel to the normal high water line on the opposite side of the channel. The average stream 
channel depth is the average of the vertical distances from a straight line between the normal 
high water marks of the stream channel to the bottom of the channel. 

(2) Crossing. Any activity extending from one side to the opposite side of a protected natural 
resource, or to an island or upland within a protected natural resource whether under, through 
or over that resource. Such activities include, but are not limited to roads, fords, bridges, 
culverts, utility lines, water lines, sewer lines and cables, and the clearing and removal of 
vegetation necessary to install and maintain these crossings. 

(3) Fill. a. (verb) To put into or upon, supply to, or allow to enter a water body or wetland any 
earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other than structures, 
placed in or adjacent to a water body or wetland. 

(4) Ford. A permanent crossing of a stream utilizing an area of existing, non-erodible substrate 
of the stream, such as ledge or cobble, or by placing non-erodible material such as stone or 
geotextile on the stream bottom. 

(5) Perennial watercourse. A river, stream or brook depicted as a solid line on the most recent 
edition of a United States Geological Survey 7.5 minute series topographic map, or if not 
available, a 15 minute series topographic map. 

(6) Riprap. Heavy, irregularly-shaped rocks that are fit into place, without mortar, on a slope. 
Square or rectangular rocks with flat faces, such as quarry stone or manufactured blocks, do 
not qualify as “irregularly-shaped”. 

(7) Used for navigation. Those rivers, streams or brooks used by motorized watercraft. 

11. State transportation facilities 

A. Applicability 

(1) This section applies to the maintenance, repair, reconstruction, rehabilitation, replacement or 
minor construction of a State Transportation Facility carried out by, or under the authority of, 
the Maine Department of Transportation (MaineDOT) or the Maine Turnpike Authority, 
including any testing or preconstruction engineering, and associated technical support 
services.
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(2) This section does not apply to an activity within a coastal sand dune system. 

NOTE: The construction of a transportation facility other than roads and associated facilities may be 
subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D. 

B. Standards 
 

(1) Photographs of the area to be altered by the activity must be taken before work on the site 
begins. The photographs must be kept on file and be made available at the request of the 
DEP.

(2) The activity must be reviewed by the Department of Inland Fisheries and Wildlife and the 
Department of Marine Resources, as applicable. The applicant must coordinate with the 
reviewing agencies and incorporate any recommendations from those agencies into the 
performance of the activity. 

(3) All construction activities undertaken must be detailed in a site-specific Soil Erosion and 
Water Pollution Control Plan and conducted in accordance with MaineDOT's Best 
Management Practices for Erosion and Sediment Control, dated January 2000, and Standard 
Specifications, dated December 2002. 

(4) Alignment changes may not exceed a distance of 200 feet between the old and new center 
lines in any natural resource. 

(5) The activity may not alter more than 300 feet of shoreline (both shores added together) within 
a mile stretch of any river, stream or brook, including any bridge width or length of culvert. 

(6) The activity may not alter more than 150 feet of shoreline (both shores added together) within 
a mile stretch of any outstanding river segment identified in 38 M.R.S.A. 480-P, including 
any bridge width or length of culvert. 

(7) The activity must minimize wetland intrusion. The activity is exempt from the provisions of 
Chapter 310, the Wetland and Waterbodies Protection Rules, if the activity alters less than 
15,000 square feet of natural resources per mile of roadway (centerline measurement) 
provided that the following impacts are not exceeded within the 15,000 square foot area: 

(a) 1,000 square feet of coastal wetland consisting of salt tolerant vegetation or shellfish 
habitat; or 

(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or shellfish 
habitat; or 

(c) 1,000 square feet of a great pond. 

All other activities must be performed in compliance with all sections of Chapter 310, the 
Wetland Protection Rules, except 310.2(C), 5(A), 9(A), 9(B) and 9(C). 

(8) The activity may not permanently block any fish passage in any watercourse containing fish. 
The applicant must coordinate with the reviewing agencies listed in paragraph 2 above to 
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improve fish passage and incorporate any recommendations from those agencies into the 
performance of the activity. 

NOTE: For guidance on meeting the design objectives for fish passage, including peak flow, 
maximum velocity, mining depth and gradient, see the MaineDOT Waterbody and Wildlife 
Crossing Policy and Design Guide (July 2008), developed in conjunction with state and 
federal resource and regulatory agencies. 

(9) Rocks may not be removed from below the normal high water line of any coastal wetland, 
freshwater wetland, great pond, river, stream or brook except to the minimum extent 
necessary for completion of work within the limits of construction. 

(10) If work is performed in a river, stream or brook that is less than three feet deep at the time 
and location of the activity, the applicant must isolate the work area from the resource and 
divert stream flows around the work area, maintaining downstream flows while work is in 
progress.

(11) Wheeled or tracked equipment may not operate in the water. Equipment operating on the 
shore may reach into the water with a bucket or similar extension. Equipment may cross 
streams on rock, gravel or ledge bottom. If avoiding the operation of wheeled or tracked 
equipment in the water is not possible, the applicant must explain the need to operate in the 
water. Approval from the DEP to operate in the water must be in writing, and any 
recommendations from the DEP must be incorporated into the performance of the activity. 

(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland area must 
travel and work on mats or platforms. 

(13) Any debris or excavated material must be stockpiled either outside the wetland or on mats or 
platforms. Erosion and sediment control best management practices must be used, where 
necessary, to prevent sedimentation. Any debris generated during the activity must be 
prevented from washing downstream and must be removed from the wetland or water body. 
Disposal of debris must be in conformance with the Maine Hazardous Waste, Septage and 
Solid Waste Management Act, 38 M.R.S.A. Section 1301 et seq.

(14) Work below the normal high water line of a great pond, river, stream or brook must be done 
at low water except for emergency work or work agreed to by the resource agencies listed in 
paragraph 2 above. 

(15) Perimeter controls must be installed before the work starts. Disturbance of natural resources 
beyond the construction limits shown on the plans is not allowed under this rule. 

NOTE: Guidance on the location of construction limits can be obtained from the on site Construction 
Manager.

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper 
arsenate (CCA) may be used only if necessary and only if use is allowed under federal law 
and not prohibited from sale under 38 M.R.S.A. 1682, and provided it is cured on dry land in 
a manner that exposes all surfaces to the air for a period of at least 21 days prior to 
construction. Wood treated with creosote or pentachlorophenol may not be used where it will 
contact water. 
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(17) A temporary road for equipment access must be constructed of crushed stone, blasted ledge, 
or similar materials that will not cause sedimentation or restrict fish passage. Such roads must 
be completely removed at the completion of the activity. In addition, any such temporary 
roads which are in rivers, streams or brooks, must allow for a passage of stormwater flows 
associated with a 10-year storm. 

(18) Non-native species may not be planted in restored areas. 

(19) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage and Solid 
Waste Management Act, 38 M.R.S.A. Sections 1301 et seq.

(20) Disturbance of vegetation must be avoided, if possible. Where vegetation is disturbed 
outside of the area covered by any road or structure construction, it must be reestablished 
immediately upon completion of the activity and must be maintained. 

(21) A vegetated area at least 25 feet wide must be established and maintained between any new 
stormwater outfall structure and the high water line of any open water body. A velocity 
reducing structure must be constructed at the outlet of the stormwater outfall that will create 
sheet flow of stormwater, and prevent erosion of soil within the vegetated buffer. If the 25 
foot vegetated buffer is not practicable, the applicant must explain the reason for a lesser 
setback in writing. Approval from the DEP must be in writing and any recommendations 
must be incorporated into the activity. 

C. Definitions. The following terms, as used in this chapter, have the following meanings, unless the 
context indicates otherwise: 

 
(1) Diversion. The rerouting of a river, stream or brook around a construction site and then back 

to the downstream channel. 

(2) Fill. a. (verb) To put into or upon, supply to, or allow to enter a water body or wetland any 
earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other than structures, 
placed in or immediately adjacent to a wetland or water body. 

(3) Floodplain wetlands. Freshwater wetlands that are inundated with flood water during a 100-
year flood event based on flood insurance maps produced by the Federal Emergency Agency 
or other site specific information. 

(4) Riprap. Heavy, irregularly shaped rocks that are fit into place, without mortar, on a slope as 
defined in the MaineDOT Standard Specifications, dated December 2002. 

12. Restoration of natural areas 
 

A. Applicability
 

(1) This section applies to the restoration of an altered portion of a coastal wetland, freshwater 
wetland, great pond, river, stream or brook to its pre-existing natural condition through the 
removal of fill, structures or debris which is located in, on over, or adjacent to the natural 
resource.
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ACOE Category 2 Permit and General Permit Standards and Conditions 
 
 
 

  



 
 
 

 
 

MAINE GENERAL PERMITS (GPs) 
AUTHORIZATION LETTER AND SCREENING SUMMARY 

 
           
CORPS PERMIT #     

        CORPS GP#      
        STATE ID#    75425    
DESCRIPTION OF WORK:  
               
               
               
               
               
               
  
 
LAT/LONG COORDINATES:                             N             W        USGS QUAD:________________________ 
 
I.  CORPS DETERMINATION: 
Based on our review of the information you provided, we have determined that your project will have only minimal individual and cumulative impacts on 
waters and wetlands of the United States.  Your work is therefore authorized by the U.S. Army Corps of Engineers under the Federal Permit, the 
Maine General Permits (GPs) which can be found at: https://www.nae.usace.army.mil/Missions/Regulatory/State-General-Permits/Maine-General-
Permit/  Accordingly, we do not plan to take any further action on this project. 
  
You must perform the activity authorized herein in compliance with all the terms and conditions of the GP [including any attached Special Conditions and 
any conditions placed on the State 401 Water Quality Certification including any required mitigation.  Please review the GPs, including the GPs 
conditions beginning on page 5, to familiarize yourself with its contents.  You are responsible for complying with all of the GPs requirements; therefore 
you should be certain that whoever does the work fully understands all of the conditions.  You may wish to discuss the conditions of this authorization 
with your contractor to ensure the contractor can accomplish the work in a manner that conforms to all requirements.  
 
If you change the plans or construction methods for work within our jurisdiction, please contact us immediately to discuss modification of this 
authorization.  This office must approve any changes before you undertake them.   
 
Condition 45 of the GPs (page 19) provides one year for completion of work that has commenced or is under contract to commence prior to the 
expiration of the GPs on October 14, 2025.  You will need to apply for reauthorization for any work within Corps jurisdiction that is not completed by 
October 14, 2026. 
 
This authorization presumes the work shown on your plans noted above is in waters of the U.S.  Should you desire to appeal our jurisdiction, please 
submit a request for an approved jurisdictional determination in writing to the undersigned. 
 
No work may be started unless and until all other required local, State and Federal licenses and permits have been obtained.  This includes but is not 
limited to a Flood Hazard Development Permit issued by the town if necessary.   
 
II. STATE ACTIONS:  PENDING [   ],  ISSUED [  X  ],   DENIED [     ]   DATE  8/18/2022  
 
APPLICATION TYPE:   PBR: X     ,  TIER 1:         ,   TIER 2 :          ,   TIER 3:          ,  INDIV         LURC: _____   DMR LEASE: _____   NA:  _____         
 
III. FEDERAL ACTIONS: 
 
JOINT PROCESSING MEETING: 4 AUG 2022   LEVEL OF REVIEW: SELF-VERIFICATION:_  PRE-CONSTRUCTION NOTIFICATION:  X      
AUTHORITY (Based on a review of plans and/or State/Federal applications):   SEC 10          , 404       X        10/404           , 103_______ 
 
EXCLUSIONS:  The exclusionary criteria identified in the general permit do not apply to this project. 
 
FEDERAL RESOURCE AGENCY OBJECTIONS: EPA_NO__, USF&WS_NO__, NMFS_NO__    
 
If you have any questions on this matter, please contact my staff at 978-318-8486 at our Augusta, Maine Project Office.  In order for us to better serve 
you, we would appreciate your completing our Customer Service Survey located at: http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0 
 
 
            __________ 
AMANDA L. T. SAYLES     FRANK J. DEL GIUDICE                 
PROJECT MANAGER     CHIEF, PERMITS & ENFORCEMENT BRANCH 
      REGULATORY DIVISION 
 
 
 

Mr. Sean Donohue 
Maine Turnpike Authority 
2360 Congress Street 
Portland, Maine 04102 

NAE-2022-01866 
3 
 

-69.835404° 
 
 
 
 

GARDINER, MAINE 44.207260° 
 
 

The project involves the placement and maintenance of about 41,899 sq. ft. (0.96 acre) of fill within wetlands in conjunction with the 
construction of a southbound on-ramp located off Maine Turnpike (Route 95) and Lewiston Road (Route 126) in West Gardiner, Maine.  
Work is shown on the attached six sheets titled “MTA Gardiner Exit 102 New Southbound On-Ramp” and “WEST GARDINER EXIT 
102”, dated “June 28, 2021” and 8/2/2022.                                                       

See GENERAL & SPECIAL CONDITIONS attached                                                                                                                        
. 

https://www.nae.usace.army.mil/Missions/Regulatory/State-General-Permits/Maine-General-Permit/
https://www.nae.usace.army.mil/Missions/Regulatory/State-General-Permits/Maine-General-Permit/
http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0


 

 
PLEASE NOTE THE FOLLOWING GENERAL AND SPECIAL CONDITIONS FOR 

DEPARTMENT OF THE ARMY 
MAINE GENERAL PERMIT 3 

PERMIT NO.  NAE-2022-01866 
 
 

GENERAL CONDITIONS 
 
 
27. Heavy Equipment in Wetlands or Mudflats. Operating heavy equipment (drill rigs, fixed cranes, etc.) within wetlands shall be 
minimized, and to the maximum extent practicable such equipment shall not be stored, maintained or repaired in wetlands. Where 
construction requires heavy equipment operation in wetlands, the equipment shall: a) have low ground pressure (typically <3 psi); b) be 
placed on swamp/construction/timber mats (herein referred to as “mats”) that are adequate to support the equipment in such a way as 
to minimize disturbance of wetland soil and vegetation; or c) be operated on adequately dry or frozen wetlands such that shear 
pressure does not cause subsidence of the wetlands immediately beneath equipment and upheaval of adjacent wetlands. Mats are to 
be placed in the wetland from the upland or from equipment positioned on mats if already working within a wetland. Other support 
structures that are capable of safely supporting equipment may be used with written Corps authorization. Similarly, the permittee may 
request written authorization from the Corps to waive use of mats during frozen or dry conditions. Construction mats should be 
managed in accordance with construction mat best management practices (BMPs) found at: 
www.nae.usace.army.mil/Missions/Regulatory/State-General-Permits/Maine-General-Permit 
 
33. Permit(s)/Authorization Letter On-Site. The permittee shall ensure that a copy of the terms and conditions of these GPs and any 
accompanying authorization letter with attached plans are at the site of the work authorized by these GPs whenever work is being 
performed and that all construction personnel performing work which may affect waters of the U.S. are fully aware of the accompanying 
terms and conditions.  The entire permit authorization shall be made a part of any and all contracts and subcontracts for work that 
affects areas of Corps jurisdiction at the site of the work authorized by these GPs.  This shall be achieved by including the entire permit 
authorization in the specifications for work.  The term “entire permit authorization” means all terms and conditions of the GPs, the GPs, 
and the authorization letter (including its drawings, plans, appendices and other attachments) and subsequent permit modifications as 
applicable.  If the authorization letter is issued after the construction specifications, but before receipt of bids or quotes, the entire permit 
authorization shall be included as an addendum to the specifications.  If the authorization letter is issued after receipt of bids or quotes, 
the entire permit authorization shall be included in the contract or subcontract.  Although the permittee may assign various aspects of 
the work to different contractors or subcontractors, all contractors and subcontractors shall be obligated by contract to comply with all 
environmental protection provisions contained within the entire GP authorization, and no contract or subcontract shall require or allow 
unauthorized work in areas of Corps jurisdiction. 
 
34. Inspections. The permittee shall allow the Corps to make periodic inspections at any time deemed necessary in order to ensure 
that the work is eligible for authorization under these GPs, is being, or has been performed in accordance with the terms and conditions 
of these GPs. To facilitate these inspections, the permittee shall complete and return to the Corps the Work-Start Notification Form and 
the Compliance Certification Form when either is provided with an authorization letter.  These forms are attached after the plans. 
 

SPECIAL CONDITIONS 

1. Compensatory mitigation for unavoidable impacts to palustrine-emergent and forested shall consist of purchasing 0.96 credit from the 
Maine Natural Resource Conservation Fund. As of the date of this authorization letter, the current cost to purchase this credit is 
$219,131.77. The attached completed In-Lieu-Fee (ILF) Project Data Worksheet shall be mailed with a cashier's check or bank draft 
made out to "Treasurer, State of Maine", with Corps file number “NAE-2022-01866” and “For ILF accountant only” clearly noted on the 
check. The check and worksheet shall be mailed to Maine Department of Environmental Protection, Attention: ILF Program 
Administrator, 17 State House Station, Augusta, Maine 04333. No impacts authorized by this permit shall begin until the Corps receives 
a copy of the letter from the Maine Department of Environmental Protection (Maine DEP) to the permittee stating that the Maine DEP 
has received the check and accepts responsibility for mitigation. The in-lieu-fee amount is valid for one year from the date of this 
authorization letter and is subject to change. 

 

 

 

 

 
 

 
 
 
 
 
 
 
 



MTA Gardiner Exit 102
New Southbound On-Ramp West Gardiner, Maine

ATTACHMENT 1

Source: VHB, MEGIS, USGS
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          GENERAL PERMIT 
WORK-START NOTIFICATION FORM 

(Minimum Notice: Two weeks before work begins) 
 

EMAIL TO:  Amanda.L.Sayles@usace.army.mil   
 

-or- 
 

MAIL TO:  Amanda. L. T. Sayles 
U.S. Army Corps of Engineers, New England District 

   Maine Project Office 
   442 Civic Center Drive, Suite 350 
    Augusta, Maine 04330 
 
A Corps of Engineers Permit (NAE-2022-01866) was issued to Maine Turnpike Authority.  The permit 
authorized the permittees to place and maintain 41,899 sq. ft. (0.96 acre) of fill within wetlands in conjunction 
with the construction of a southbound on-ramp located off Maine Turnpike (Route 95) and Lewiston Road 
(Route 126) in West Gardiner, Maine.   
 
The people (e.g., contractor) listed below will do the work, and they understand the permit's conditions and 
limitations. 
 

PLEASE PRINT OR TYPE 
 
Name of Person/Firm:             
               
                
 
Business Address:              
               
                
 
Telephone:  (          )     (          )     
 
Proposed Work Dates: Start:      
 

Finish:      
 
 
PERMITTEE'S SIGNATURE:       DATE:     
 
PRINTED NAME:       TITLE:       
 

FOR USE BY THE CORPS OF ENGINEERS 
 
PM:    SAYLES Submittals Required:   No         
 
Inspection Recommendation:    Random Maine General Permit Compliance     
 

 
 

mailto:Amanda.L.Sayles@usace.army.mil


(Minimum Notice: Permittee must sign and return notification 
within one month of the completion of work.) 

 

 
COMPLIANCE CERTIFICATION FORM 

 
 
Corps of Engineers Permit No:  NAE-2022-01866 
 
Name of Permittee: Maine Turnpike Authority 
 
Permit Issuance Date: September 7, 2022              
 
 
Please sign this certification and return it to the following address upon completion of the activity and any 
mitigation required by the permit.  You must submit this aft.er the mitigation is complete, but not the mitigation 
monitoring, which requires separate submittals. 
 
      ************************************************************************* 
          EMAIL TO: Amanda.L.Sayles@usace.army.mil 
                                OR 
     MAIL TO:  Amanda. L. T. Sayles 

      U.S. Army Corps of Engineers, New England District 
         Maine Project Office 
        442 Civic Center Drive, Suite 350 
         Augusta, Maine 04330 
      ************************************************************************* 
 
Please note that your permitted activity is subject to a compliance inspection by an U.S. Army Corps of 
Engineers representative.  If you fail to comply with this permit you are subject to permit suspension, 
modification, or revocation. 
 
I hereby certify that the work authorized by the above referenced permit was completed in accordance 
with the terms and conditions of the above referenced permit, and any required mitigation was 
completed in accordance with the permit conditions. 
 
 
________________________________     
Signature of Permittee Date 
 

             
Printed Name Date of Work Completion 
 

(           )                        (           )                          
Telephone Number  Telephone Number 
 
 

mailto:Amanda.L.Sayles@usace.army.mil


  Contract 2023.02 
 
 
 
 
 

SP - 135 
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Asbestos Demolition Impact Assessment 
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 Asbestos Demolition/Renovation Impact Survey 
 

(LCC Project # 21-0382) 

 

Prepared For: 

 

Ralph Norwood 

Project Manager 

Maine Turnpike Authority 

2360 Congress Street 

Portland, Maine 04101 

 

Email:  

rnorwood@maineturnpike.com  

 

 

Project Location: 

 

7 Ronnie Street 

West Gardiner, Maine 04345 

 

From: 

 

Dana Codrey 

Project Manager  

Lakeside Concrete Cutting, Inc 

12 Railroad Street 

Newport, Maine 04953 

207-773-1276 

 

May 19, 2021 
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             May 19, 2021 
 

   
 
Re: Asbestos Demolition Impact Assessment  
 
Dear Ralph: 
 
Lakeside Concrete Cutting and Abatement Professionals is providing you with the asbestos 
bulk testing results for the samples collected from readily accessible building materials that 
may be impacted by demolition/renovations activities at 7 Ronnie Street, West Gardiner 
Maine 04345. 
  
LCC collected thirty bulk samples suspect building material that may be impacted by 
renovations/demolition activities. The building materials collected included multiple types of 
flooring, wall materials, ceiling materials, roofing materials, and other miscellaneous suspect 
materials within the boundaries of the complex. The MDEP Chapter 425 and USEPA has 
minimum sampling requirements for asbestos building material investigations. The 
requirements are as follows; 
 
Surfacing materials; sprayed or applied by trowel and include fireproofing materials and 
various plasters. At least three bulk samples of surfacing materials were collected from each 
homogeneous area that was less than 1,000-square feet. Five bulk samples were collected for 
areas 1,000 to 5,000-square feet, and seven bulk samples were collected for area greater than 
5,000-square feet. 
 
Thermal system insulation: including boiler cover, pipe cover, and duct insulation were 
assessed. The materials were either assumed to be asbestos containing or were sampled as 
follows; At least three bulk samples of thermal system insulation from each homogenous area 
or at least one bulk sample from each homogeneous patched area if the section is less than 
six linear or square feet. 
 
Miscellaneous ACM: includes a variety of ceiling tiles, floor tiles, and gypsum board. Sample 
quantities for miscellaneous ACM follow the same requirements as for the two previously 
mentioned ACM types. 
 
The bulk samples were collected with standard sampling protocols, properly packaged, 
maintained and delivered to Northeast Laboratory for analysis by Polarized Light Microscopy 
(PLM) specific to asbestos content by volume. 

          
            APC collected sample groups of suspect homogenous building materials from the structure 
            at the site that will likely be impacted by demolition/renovation activities. The bulk sample  
            analysis indicates that the structure does not have regulated asbestos containing building 

materials. 
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            The attached bulk sample analysis indicates that there are not detectable levels of asbestos. Should 

any additional suspect building materials be found during any of the demolition/renovation work, the 
work should immediately stop until additional sampling can be conducted. 

 
            We appreciate the opportunity to service your asbestos testing needs, should you require 
            further bulk or air quality sampling please feel free to contact us at any time. 
 
            Very truly, 
 
           Dana Codrey 
           Project Manager 
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Analysis Report of Bulk Material via
EPA Method 600/R-93/116 Polarized

Project Number: 21-0382
Light Microscopy

PO Number: 7 Ronnie
Attention: Lakeside Concrete Cutting Inc DBA Abatement Professionals

Lab Range: 502101216-245
590 County Rd.

Received Date: 5/10/2021

Westbrook, ME 04092 Report Date: 5/12/2021

Non-Asbestos

Sample ID Description Test Analyzed Date Analyst Color Fibrous Non-Fibrous Asbestos

502101216 B1/L.R. Tile PLM NOB 5/12/2021 TP TAN -- 65% Not Detected

502101217 B2/L.R. Tile PLM NOB 5/12/2021 TP TAN -- 63% Not Detected

502101218 B3/L.R. Tile PLM NOB 5/12/2021 TP TAN -- 63% Not Detected

502101219 B4/Textured Ceiling PLM Visual Estimate 5/11/2021 TP WHITE -- 100% Not Detected

502101220 B5/Textured Ceiling PLM Visual Estimate 5/11/2021 TP WHITE -- 100% Not Detected

502101221 B6/Textured Ceiling PLM Visual Estimate 5/11/2021 TP WHITE -- 100% Not Detected

502101222 B7/Frt. Bedroom Tile PLM NOB 5/12/2021 TP BLACK -- 81% Not Detected

502101223 B8/Frt. Bedroom Tile PLM NOB 5/12/2021 TP BLACK -- 83% Not Detected

502101224 B9/Frt. Bedroom Tile PLM NOB 5/12/2021 TP BLACK -- 82% Not Detected

502101225 B10/Seam Filler PLM Visual Estimate 5/11/2021 TP TAN 65% 35% Not Detected

502101226 B11/Seam Filler PLM Visual Estimate 5/11/2021 TP TAN 65% 35% Not Detected

502101227 B12/Seam Filler PLM Visual Estimate 5/11/2021 TP TAN 70% 30% Not Detected

502101228 B13/Middle B.R. Tile PLM NOB 5/12/2021 TP BLUE -- 88% Not Detected

502101229 B14/Middle B.R. Tile PLM NOB 5/12/2021 TP BLUE -- 91% Not Detected

502101230 B15/Middle B.R. Tile PLM NOB 5/12/2021 TP BLUE -- 90% Not Detected

50210121e
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Analysis Report of Bulk Material via
EPA Method 600/R-93/116 Polarized

Project Number: 21-0382
Light Microscopy

PO Number: 7 Ronnie
Attention: Lakeside Concrete Cutting Inc DBA Abatement Professionals

Lab Range: 502101216-245
590 County Rd.

Received Date: 5/10/2021

Westbrook, ME 04092 Report Date: 5/12/2021

502101231 B16/Kitchen Linoleum PLM NOB 5/11/2021 TP TAN 20% 31% Not Detected

502101232 B17/Kitchen Linoleum PLM NOB 5/11/2021 TP TAN 22% 33% Not Detected

502101233 B18/Kitchen Linoleum PLM NOB 5/11/2021 TP TAN 22% 33% Not Detected

502101234 B19/Kitchen Entry Linoleum PLM NOB 5/11/2021 TP TAN 12% 22% Not Detected

502101235 B20/Kitchen Entry Linoleum PLM NOB 5/11/2021 TP TAN 14% 26% Not Detected

502101236 B21/Kitchen Entry Linoleum PLM NOB 5/11/2021 TP TAN 15% 27% Not Detected

502101237 B22/Bathroom PLM NOB 5/11/2021 TP WHITE 16% 24% Not Detected

502101238 B23/Bathroom PLM NOB 5/11/2021 TP WHITE 16% 25% Not Detected

502101239 B24/Bathroom PLM NOB 5/11/2021 TP WHITE 16% 25% Not Detected

502101240 B25/Back Bedroom Tile PLM NOB 5/11/2021 TP TAN -- 33% Not Detected

502101241 B26/Back Bedroom Tile PLM NOB 5/11/2021 TP TAN -- 28% Not Detected

502101242 B27/Back Bedroom Tile PLM NOB 5/11/2021 TP TAN -- 39% Not Detected

502101243 B28/Basement Linoleum PLM NOB 5/11/2021 TP BROWN 19% 18% Not Detected

502101244 B29/Basement Linoleum PLM NOB 5/11/2021 TP BROWN 20% 20% Not Detected

502101245 B30/Basement Linoleum PLM NOB 5/11/2021 TP BROWN 19% 19% Not Detected

Should you have any questions concerning your asbestos test result(s), please feel free to call us. Thank you for using Northeast Laboratory Services. Contact NEL for your other environmental analytical needs,

including water testing for lead and arsenic or indoor air quality.

50210121e
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Analysis Report of Bulk Material via
EPA Method 600/R-93/116 Polarized

Project Number: 21-0382
Light Microscopy

PO Number: 7 Ronnie
Attention: Lakeside Concrete Cutting Inc DBA Abatement Professionals

Lab Range: 502101216-245
590 County Rd.

Received Date: 5/10/2021

Westbrook, ME 04092 Report Date: 5/12/2021

Authorized By Review Date 5/12/2021
Andrew Mccaw, Laboratory Supervisor

Analytical results and reports are generated by NEL at the request of and for the exclusive use of the person or entity (client) named on this report. Results, reports or copies of same will not be released by NEL to any third party
without the prior express written consent from the client named in this report. This report applies only to those samples taken at the time, place and location referenced by the client. This report makes no express or implied warranty
or guarantee as to the sampling methodology used by the individual performing the sampling. The client is solely responsible for the use and interpretation of these results and NEL makes no express or implied warranties as to such

use or interpretation. NEL is not able to make and does not make a determination as to the environmental soundness, safety or health of a property from only the samples sent to their laboratory for analysis. Unless otherwise

specified by the Client, NEL reserves the right to dispose of all samples after the testing of such samples is sufficiently completed or after a thirty-day period, whichever period is greater. NEL liability extends only to the cost of the

testing. State of Maine license #LB-0082.
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