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MAINE TURNPIKE AUTHORITY  

 

NOTICE TO CONTRACTORS 

 

 

 Sealed Proposals will be received by the Maine Turnpike Authority for: 

 

 

CONTRACT 2024.13 

 

CULVERT AND SLOPE REPAIRS 

MM 72.2 

 

at the office of the Maine Turnpike Authority, 2360 Congress Street, Portland, ME, until 11:00 a.m., 

prevailing time as determined by the Authority on May 21, 2024 at which time and place the 

Proposals will be publicly opened and read.  Bids will be accepted from Contractors prequalified 

by the Maine Department of Transportation for Highway and Bridge Construction Projects.  All 

other bids may be rejected.  This Project includes a wage determination developed by the State of 

Maine Department of Labor. 

 

 The work consists of replacing a portion of the inlet and outlet ends of the existing 30 inch 

reinforced concrete culvert under the Maine Turnpike and reconstructing the embankment over the 

pipe in the Town of New Gloucester, Maine.  The work includes excavation, reinforced concrete 

pipe installation, temporary earth support, slope stabilization, temporary erosion control, 

maintenance of traffic and all other work incidental thereto in accordance with the Plans and 

Specifications. 

 

 Plans and Contract Documents may be examined by prospective Bidders weekdays between 

8:00 a.m. and 4:30 p.m. at the office of the Maine Turnpike Authority, 2360 Congress Street, 

Portland, Maine. The half size Plans and Contract Documents may be obtained from the Authority 

upon payment of Fifty ($50.00) Dollars for each set, which payment will not be returned.  Checks 

shall be made payable to:  Maine Turnpike Authority.  The Plans and Contract Documents may also 

be downloaded from a link on our website at http://www.maineturnpike.com/project-and-

planning/Construction-Contracts.aspx. 

 

For general information regarding Bidding and Contracting procedures, contact Nate Carll, 

Purchasing Manager, at (207)482-8115.  For information regarding Schedule of Items, plan holders 

list and bid results, visit our website at http://www.maineturnpike.com/project-and-

planning/Construction-Contracts.aspx .  For Project specific information, fax all questions to Nate 

Carll, Purchasing Manager, at (207) 871-7739 or email ncarll@maineturnpike.com.  Responses will 

not be prepared for questions received by telephone.  Bidders shall not contact any other Authority 

staff or Consultants for clarification of Contract provisions, and the Authority will not be responsible 

for any interpretations so obtained. 

 

 All work shall be governed by the Specifications entitled "State of Maine, Department of 

Transportation, Standard Specifications, Revision of November 2014”, “Standard Details, 

Revision of November 2020” and “Best Management Practices for Erosion and Sediment 

http://www.maineturnpike.com/project-and-planning/Construction-Contracts.aspx
http://www.maineturnpike.com/project-and-planning/Construction-Contracts.aspx
http://www.maineturnpike.com/project-and-planning/Construction-Contracts.aspx
http://www.maineturnpike.com/project-and-planning/Construction-Contracts.aspx
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Control”, latest issue.  Copies and recent updates to these publications can be downloaded at:  
http://www.maine.gov/mdot/contractors/publications/ . 

 

 Proposals must be accompanied by an original bid bond, certified or cashier's check payable 

to the Maine Turnpike Authority in an amount not less than Five (5%) Percent of the Total Amount 

in the Proposal, but not less than $500.00.  The Bidder to whom a Contract is awarded will be 

required to furnish a Surety Corporation Bond, satisfactory to the Authority, on the standard Contract 

Bond form of the Authority, for a sum not less than the Total Amount of the Proposal.   

  

 Proposals must be made upon the Proposal Forms furnished by the Authority separately with 

the Contract Documents, and must be enclosed in the sealed special addressed envelope provided 

therefore bearing the name and address of the Bidder, the name of the Contract, and the date and 

time of Proposal opening on the outside. 

 

 A pre-bid conference will be held on May 7, 2024 at 10:00 a.m. at the Maine Turnpike 

Authority, 2360 Congress Street, Portland, Maine. 

 

 The Authority reserves the unqualified right to reject any or all Proposals and to accept that 

Proposal which in its sole judgment will under all circumstances serve its best interest.   

 

MAINE TURNPIKE AUTHORITY 

 

 

         

Nate Carll  

Purchasing Manager 

Maine Turnpike Authority 

 

 

Portland, Maine 

 

 

 

 

 

 

 

http://www.maine.gov/mdot/contractors/publications/
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MAINE TURNPIKE AUTHORITY 

 

PROPOSAL 

 

CONTRACT 2024.13 

 

CULVERT AND SLOPE REPAIRS 

MM 72.2 

 

 

TO MAINE TURNPIKE AUTHORITY: 

 

 The work consists of replacing a portion of the inlet and outlet ends of the existing 30 inch 

reinforced concrete culvert under the Maine Turnpike and reconstructing the embankment over the 

pipe in the Town of New Gloucester, Maine.  The work includes excavation, reinforced concrete 

pipe installation, temporary earth support, slope stabilization, temporary erosion control, 

maintenance of traffic and all other work incidental thereto in accordance with the Plans and 

Specifications. 

 

 This Work will be done under a Contract known as Contract 2024.13 according to the Plans 

and Specifications which are on file in the office of the Maine Turnpike Authority, 2360 Congress 

Street, Portland, Maine. 

 

 On the acceptance of this Proposal for said Work, the undersigned will give the required 

bond with good security conditioned for the faithful performance of said Work, according to said 

Plans and Specifications, and the doing of all other work required by said Specifications for the 

consideration herein named and with the further condition that the Maine Turnpike Authority shall 

be saved harmless from any and all damages that might accrue to any person, persons or property by 

reason of the carrying out of said Work, or any part thereof, or by reason of negligence of the 

undersigned, or any person or persons under his employment and engaged in said Work. 

 

 The undersigned hereby declares that he/she has carefully examined the Plans, Specifications 

and other Contract Documents, and that he/she will contract to carry out and complete the said Work 

as specified and delineated at the price per unit of measure for each scheduled item of Work stated 

in the Schedule of Prices as follows: 

 

 It is understood that the TOTAL AMOUNT stated by the undersigned in the following 

Schedule of Prices is based on approximate quantities and will be used solely for the comparison of 

bids, and that the quantities stated in the Schedule of Prices for the various items are estimates only 

and may be increased or decreased all as provided in the Specifications. 

 

 



SCHEDULE OF BID PRICES

CONTRACT NO. 2024.13

CULVERT AND SLOPE REPAIRS

MM 72.2

Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

Approx.

Quantities

Item

No Units

202.202 Removing Pavement Surface 180Square 
Yard

403.208 Hot Mix Asphalt, 12.5 MM 
Nominal Maximum Size

16Ton

511.091 Temporary Earth Support 
Systems

1Lump 
Sum

603.20531 30 inch Reinforced Concrete 
Pipe- Class V, Inlet

1Lump 
Sum

603.20532 30 inch Reinforced Concrete 
Pipe- Class V, Outlet

1Lump 
Sum

629.05 Hand Labor, Straight Time 20Hour

631.12 All Purpose Excavator 
(including operator)

20Hour

631.13 Bulldozer (including operator) 20Hour

631.172 Truck-large (including 
operator)

20Hour

631.36 Foreman 20Hour

652.39 Work Zone Traffic Control 1Lump 
Sum

CARRIED FORWARD:

P-2



Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

BROUGHT FORWARD:

Approx.

Quantities

2024.13CONTRACT NO:

Item

No Units

656.90 Temporary Soil Erosion and 
Water Pollution Control

1Lump 
Sum

659.10 Mobilization 1Lump 
Sum

TOTAL:
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 Acknowledgment is hereby made of the following Addenda received since issuance of the 

Plans and Specifications:           

           

           

 

 Accompanying this Proposal is an original bid bond, cashiers or certified check on              

       Bank, for                 , 

payable to the Maine Turnpike Authority.  In case this Proposal shall be accepted by the Maine 

Turnpike Authority and the undersigned should fail to execute a Contract with, and furnish the 

security required by the Maine Turnpike Authority as set forth in the Specifications, within the 

time fixed therein, an amount of money equal to Five (5%) Percent of the Total Amount of the 

Proposal for the Contract awarded to the undersigned, but not less than $500.00, obtained out of 

the original bid bond, cashier’s or certified check, shall become the property of the Maine Turnpike 

Authority; otherwise the check will be returned to the undersigned. 

 

 The performance of said Work under this Contract will be completed during the time 

specified in Subsection 107.1. 

 

 It is agreed that time is of the essence of this Contract and that I (we) will, in the event of 

my (our) failure to complete the Work within the time limit named above, pay to Maine Turnpike 

Authority liquidated damages in the amount or amounts stated in the Specifications. 

 

 The undersigned is an Individual/Partnership/Corporation under the laws of the State of 

______________, having principal office at ________________________________________, 

thereunto duly authorized.   

 

      ___________________________________ (SEAL)  

 

 

      ___________________________________ (SEAL)  

Affix Corporate Seal 

or Power of Attorney 

Where Applicable    ___________________________________ (SEAL) 

 

 

   

  

 By:   

 

 Its:       
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 Information below to be typed or printed where applicable: 

 

INDIVIDUAL: 

 

____________________________________ ____________________________________ 

  (Name)      (Address) 

 

PARTNERSHIP  -  Name and Address of General Partners: 

 

____________________________________ ____________________________________ 

  (Name)      (Address) 

 

____________________________________ ____________________________________ 

  (Name)      (Address) 

 

____________________________________ ____________________________________ 

  (Name)      (Address) 

 

____________________________________ ____________________________________ 

  (Name)      (Address) 

 

INCORPORATED COMPANY: 

 

____________________________________ ____________________________________ 

  (President)      (Address) 

 

____________________________________ ____________________________________ 

  (Vice-President)     (Address) 

 

____________________________________ ____________________________________ 

  (Secretary)      (Address) 

 

____________________________________ ____________________________________ 

  (Treasurer)      (Address) 
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MAINE TURNPIKE AUTHORITY 

 

MAINE TURNPIKE 

 

YORK TO AUGUSTA 

 

CONTRACT AGREEMENT 

 

 

 This Agreement made and entered into between the Maine Turnpike Authority, and 

sometimes termed the “Authority”, and    

  

herein termed the “Contractor”: 

 

 WITNESSETH: That the Authority and the Contractor, in consideration of the premises 

and of the mutual covenants, considerations and agreements herein contained, agree as follows: 

 

 FIRST:  The parties hereto mutually agree that the documents attached hereto and herein 

incorporated and made a part hereof collectively evidencing and constituting the entire Contract 

to the same extent as if herein written in full, are the Notice to Contractors, the Accepted Proposal, 

the Specifications, the Plans, this Agreement, the Contract Bond and all Addenda to the Contract 

Documents duly issued and herewith enumerated: 

  

  

 

 SECOND:  The Contractor for and in consideration of certain payments to be made as 

hereafter specified, hereby covenants and agrees to perform and execute all of the provisions of 

this Contract and of all documents and parts attached hereto and made a part thereof, and at his 

own cost and expense to furnish and perform everything necessary and required to construct and 

complete, ready for its intended purpose, in accordance with the Contract and such instructions as 

the Engineer may give, acceptable to the Authority, in the times provided, all of the Work covered 

and included under Contract No. __________ covering ____________ as herein described. 

 

 THIRD:  In consideration of the performance by the Contractor of his covenants and 

agreements as herein set forth, the Authority hereby covenants and agrees to pay the Contractor 

according to the Schedule of Prices set forth in the Proposal with additions and deductions as 

elsewhere herein provided in the times and in the manner stated in the Specifications.  This 

Agreement shall insure to the benefit of, and shall be binding upon the parties hereto, and upon 

their respective successors and assigns; but neither party hereto shall assign or transfer his interest 

herein in whole or in part without the consent of the other, except as herein provided. 
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 IN WITNESS WHEREOF the parties to this Agreement have executed the same in 

quintuplicate. 

      

      AUTHORITY -  

 

      MAINE TURNPIKE AUTHORITY 

 

  

 By:    

 Title:    CHAIRMAN   

 

 

 Date of Signature:   

 

ATTEST: 

            

__________________ 

Secretary 

 

      CONTRACTOR -  

       

              

  CONTRACTOR 

  

 By:    

 Title:        

  

 Date of Signature:   

 

WITNESS: 

        

__________________ 
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CONTRACT BOND 
 

 

KNOW ALL MEN BY THESE PRESENTS that   

of ___________________ in the County of ___________________ and State of _____________ 

as Principal, and _________________________________ a Corporation duly organized under the  

laws of the State of  _____________ and having a usual place of business in   

  

 

 As Surety, are held and firmly bound unto the Maine Turnpike Authority in the sum of 

______________________________________________________Dollars ($___________.___), 

to be paid to said Maine Turnpike Authority, or its successors, for which payment, well and truly 

to be made, we bind ourselves, our heirs, executors, successors and assigns jointly and severally 

by these presents. 

 

 The condition of this obligation is such that the Principal, designated as Contractor in the 

foregoing Contract No. ________________ shall faithfully perform the Contract on his part and 

satisfy all claims and demands incurred for the same and shall pay all bills for labor, material, 

equipment and all other items contracted for, or used by him, in connection with the Work 

contemplated by said Contract, and shall fully reimburse the Obligee for all outlay and expense 

which the Obligee may incur in making good any default of said Principal, then this Obligation 

shall be null and void; otherwise it shall remain in full force and effect. 

  

 Signed and sealed this _____ day of ___________________, A.D., 202___  

 

 

Witnesses:      CONTRACTOR 

 

________________________  ___________________________________ (SEAL) 

 

________________________  ___________________________________ (SEAL) 

 

________________________  ___________________________________ (SEAL) 

 

       SURETY 

 

________________________  ___________________________________ (SEAL) 

 

________________________  ___________________________________ (SEAL) 

 

________________________  ___________________________________ (SEAL) 

 

 
(Surety must attach copy of Power of Attorney showing authority of Office or Agent to execute bonds) 
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FINAL LIEN AND CLAIM WAIVER AND AFFIDAVIT 

 
 

 Upon receipt of the sum of _______________________________________________, which sum 

represents the total amount paid, including the current payment for work done and materials supplied for 

Project No. _________________, in __________________________, Maine, under the undersigned’s 

Contract with the Maine Turnpike Authority. 

 

 The undersigned, on oath, states that the Final Payment of _______________________________ 

is the final payment for all work, labor, materials, services and miscellaneous (all of which are hereinafter 

referred to as “Work Items”) supplied to the said Project through _____________________________and 

that no additional sum is claimed by the undersigned respecting said Project. 

 

 The undersigned, on oath, states that all persons and firms who supplied Work Items to the 

undersigned in connection with said Project have been fully paid by the undersigned for such Work Items 

or that such payment will be fully effected immediately upon receipt of this payment. 

 

 In consideration of the payment herewith made, the undersigned does fully and finally release and 

hold harmless the Maine Turnpike Authority, and its Surety, if any, from any and all claims, liens or right 

to claim or lien, arising out of this Project under any applicable bond, law or statute. 

 

 It is understood that this Affidavit is submitted to assure the Owner and others that all liens and 

claims relating to the Work Items furnished by the undersigned are paid. 

 

_______________________________________ 

  (Contractor) 

 

      By:  _________________________________________ 

 

      Title:  ________________________________________ 

 

State of  MAINE 

County of ___________________ 

 

 

I, _________________________, hereby certify on behalf of ___   
                     (Company Officer)        (Company Name)  

its    , being first duly sworn and stated that the foregoing representations are 
                             (Title)  

are true and correct upon his own knowledge and that the foregoing is his free act and deed in said capacity 

and the free act and deed of the above-named 

 

. 
  (Company Name) 

 

 The above-named, ________________________, personally appeared before me this ____ day of 

_______________ and swears that this is his free act and deed. 

 

(SEAL) 

  

      Notary Public 

 My Commission Expires:   
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MAINE TURNPIKE AUTHORITY 

 

SPECIFICATIONS 

 

PART II - SPECIAL PROVISIONS 

 

 All work shall be governed by the Maine Department of Transportation Standard 

Specifications, Revision of November 2014, except for that work which applies to sections of the 

Maine Department of Transportation Standard Specifications which are amended by the Maine 

Turnpike Supplemental Specifications and the following modifications, additions and deletions. 

 

General Description of Work 

 

 The work consists of replacing a portion of the inlet and outlet ends of the existing 30 inch 

reinforced concrete culvert under the Maine Turnpike and reconstructing the embankment over the 

pipe in the Town of New Gloucester, Maine.  The work includes excavation, reinforced concrete 

pipe installation, temporary earth support, slope stabilization, temporary erosion control, 

maintenance of traffic and all other work incidental thereto in accordance with the Plans and 

Specifications. 

 

Plans 

 

 The drawings included in these Contract Documents, and referred to as the Plans, show the 

general character of the work to be done under this Contract.  They bear the general title “Maine 

Turnpike – Contract 2024.13 – Culvert and Slope Repairs – MM 72.2”.  The right is reserved by the 

Resident to make such minor corrections or alterations in the Plans as he deems necessary without 

change in the unit prices on the Schedule of Prices of the Proposal. 

 

101.2  Definition 

 

Holidays 

 

 The following is added after Memorial Day in the Supplemental Specifications: 

 

 Juneteenth Day 2024  

 (June 19, 2024)  

 

 Independence Day 2024 6:00 a.m. preceding Wednesday to  

 (Fourth of July) 6:00 a.m. the following Monday. 

 

103.4  Notice of Award 

 

 The following sentence is added: 

 

 The Maine Turnpike Authority Board is scheduled to consider the Contract Award on May 

23, 2024.   
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104.3.8  Wage Rates and Labor Laws 

 

 Section 104.3.8 Wage Rates and Labor Laws has been amended as follows: 

 

 The fair minimum hourly rates determined by the State of Maine Department of Labor for 

this Contract are as follows: 



THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS 

   
Expiration Date: 12-31-2024 
Revision Date: 1-3-2024 

State of Maine Department of Labor - Bureau of Labor Standards 
Augusta, Maine 04333-0045 - Telephone (207) 623-7906 

 
Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 

Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2024 Fair Minimum Wage Rates -- Highway & Earth Cumberland County 

Occupational Title Minimum Wage Minimum Benefit Total 
Brickmasons And Blockmasons $32.25  $4.33  $36.58  
Bulldozer Operator $29.00  $4.56  $33.56  
Carpenter $29.69  $6.18  $35.87  
Cement Masons And Concrete Finisher $22.67  $2.21  $24.88  
Commercial Divers $30.00  $4.62  $34.62  
Construction And Maintenance Painters $26.00  $3.81  $29.81  
Construction Laborer $25.00  $3.35  $28.35  
Crane And Tower Operators $33.93  $9.47  $43.40  
Crushing Grinding And Polishing Machine Operators $23.88  $4.94  $28.82  
Drywall And Ceiling Tile Installers $26.20 $10.62 $36.82 
Earth Drillers - Except Oil And Gas $21.65  $2.53  $24.18  
Electrical Power - Line Installer And Repairers $38.93  $8.91  $47.84  
Electricians $33.64  $18.07  $51.71  
Elevator Installers And Repairers $68.38 $45.29 $113.67 
Excavating And Loading Machine And Dragline Operators $26.00  $4.62  $30.62  
Excavator Operator $33.25  $6.34  $39.59  
Fence Erectors $20.00  $0.00  $20.00  
Flaggers $20.00  $0.41  $20.41  
Floor Layers - Except Carpet/Wood/Hard Tiles $27.00 $6.21 $33.21 
Glaziers $37.00 $6.60 $43.60 
Grader/Scraper Operator $27.40 $8.13 $35.53 
Hazardous Materials Removal Workers $21.50 $1.54 $23.04 
Heating And Air Conditioning And Refrigeration Mechanics And Installers $32.00 $5.46 $37.46 
Heavy And Tractor - Trailer Truck Drivers $25.00  $5.44  $30.44  
Highway Maintenance Workers $19.98 $2.55 $22.53 
Industrial Machinery Mechanics $31.25  $1.01  $32.26  
Industrial Truck And Tractor Operators $29.25  $4.06  $33.31  
Insulation Worker - Mechanical $24.05 $3.59 $27.64 
Ironworker - Ornamental $27.75 $4.50 $32.25 
Light Truck Or Delivery Services Drivers $21.50  $0.78  $22.28  
Millwrights $33.75  $8.78  $42.53  
Mobile Heavy Equipment Mechanics - Except Engines $28.00  $4.89  $32.89  
Operating Engineers And Other Equipment Operators $31.50  $3.75  $35.25  
Paver Operator $27.03  $5.15  $32.18  
Pile-Driver Operators $32.75 $1.95 $34.70 
Pipelayers $28.50  $4.69  $33.19  
Plumbers Pipe Fitters And Steamfitters $30.00 $5.87 $35.87 
Pump Operators - Except Wellhead Pumpers $31.49  $32.08  $63.57  
Radio Cellular And Tower Equipment Installers $26.00 $3.77 $29.77 
Reclaimer Operator $28.50  $5.72  $34.22  
Reinforcing Iron And Rebar Workers $22.67 $25.11 $47.78 
Riggers $31.25 $7.68 $38.93 
Roofers $24.00 $3.35 $27.35 
Screed/Wheelman $30.40  $4.28  $34.68  
Sheet Metal Workers $25.25  $5.68  $30.93  
Structural Iron And Steel Workers $30.04  $7.22  $37.26  
Tapers $28.00 $1.71 $29.71 
Telecommunications Equipment Installers And Repairers - Except Line Installers $28.33 $6.08 $34.41 
Telecommunications Line Installers And Repairers $26.00 $4.83 $30.83 
Tile And Marble Setters $27.75 $6.73 $34.48 

 
Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest:   
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 



THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS 

   
Expiration Date: 12-31-2024 
Revision Date: 1-3-2024 

State of Maine Department of Labor - Bureau of Labor Standards 
Augusta, Maine 04333-0045 - Telephone (207) 623-7906 

 
Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 

Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2024 Fair Minimum Wage Rates -- Heavy & Bridge Cumberland County 

Occupational Title Minimum Wage Minimum Benefit Total 
Brickmasons And Blockmasons $35.00  $0.86  $35.86  
Bulldozer Operator $31.50  $7.53  $39.03  
Carpenter $30.65  $4.06  $34.71  
Cement Masons And Concrete Finisher $24.35 $15.65 $40.00 
Commercial Divers $26.50  $2.66  $29.16  
Construction And Maintenance Painters $27.50  $23.07  $50.57  
Construction Laborer $25.00  $4.68  $29.68  
Crane And Tower Operators $34.50  $4.29  $38.79  
Crushing Grinding And Polishing Machine Operators $23.00  $4.94  $27.94  
Drywall And Ceiling Tile Installers $26.20 $10.62 $36.82 
Earth Drillers - Except Oil And Gas $24.16  $2.53  $26.69  
Electrical Power - Line Installer And Repairers $38.93  $9.75  $48.68  
Electricians $33.41  $12.91  $46.32  
Elevator Installers And Repairers $68.38 $45.29 $113.67 
Excavating And Loading Machine And Dragline Operators $31.50  $3.08  $34.58  
Excavator Operator $35.00  $4.94  $39.94  
Fence Erectors $24.00  $2.05  $26.05  
Flaggers $20.00  $0.50  $20.50  
Floor Layers - Except Carpet/Wood/Hard Tiles $27.00 $6.21 $33.21 
Glaziers $37.00 $6.60 $43.60 
Grader/Scraper Operator $23.00 $1.99 $24.99 
Hazardous Materials Removal Workers $21.50 $1.54 $23.04 
Heating And Air Conditioning And Refrigeration Mechanics And Installers $32.00 $5.46 $37.46 
Heavy And Tractor - Trailer Truck Drivers $28.25  $3.63  $31.88  
Highway Maintenance Workers $20.00  $0.00  $20.00  
Industrial Machinery Mechanics $32.00  $0.96  $32.96  
Industrial Truck And Tractor Operators $30.00  $2.90  $32.90  
Insulation Worker - Mechanical $24.05  $3.59  $27.64  
Ironworker - Ornamental $27.75  $4.50  $32.25  
Light Truck Or Delivery Services Drivers $22.84  $1.25  $24.09  
Millwrights $31.00  $7.59  $38.59  
Mobile Heavy Equipment Mechanics - Except Engines $29.38  $3.44  $32.82  
Operating Engineers And Other Equipment Operators $28.00  $2.67  $30.67  
Paver Operator $25.30  $3.73  $29.03  
Pile-Driver Operators $35.00  $1.73  $36.73  
Pipelayers $28.50  $4.89  $33.39  
Plumbers Pipe Fitters And Steamfitters $29.75  $4.33  $34.08  
Pump Operators - Except Wellhead Pumpers $31.49 $32.08 $63.57 
Radio Cellular And Tower Equipment Installers $27.00  $3.86  $30.86  
Reclaimer Operator $27.03 $7.68 $34.71 
Reinforcing Iron And Rebar Workers $30.83 $24.97 $55.80 
Riggers $31.25  $7.68  $38.93  
Roofers $24.00 $3.35 $27.35 
Screed/Wheelman $29.25  $4.94  $34.19  
Sheet Metal Workers $27.38  $6.74  $34.12  
Structural Iron And Steel Workers $29.93  $5.74  $35.67  
Tapers $28.00 $1.71 $29.71 
Telecommunications Equipment Installers And Repairers - Except Line Installers $28.33  $6.08  $34.41  
Telecommunications Line Installers And Repairers $26.00  $2.65  $28.65  
Tile And Marble Setters $27.75 $6.73 $34.48 

 
Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest:   
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 
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104.4.6  Utility Coordination 

 

This Subsection is amended by the addition of the following: 

 

The contractor shall contact DIG SAFE (1-888-DIG-SAFE or 811) prior to starting work.  

In addition, the contractor shall coordinate with the Resident Engineer ten days prior to contacting 

DIG-SAFE to have the MTA mark their underground utilities.   

 

The contractor shall notify non-members through WWW.OKTODIG.COM or as otherwise 

required by the Maine Public Utilities Commission.  The Resident shall be provided with an 

electronic copy of all non-member notifications within 24-hours of their release. 

 

104.4.7  Cooperation With Other Contractors 

 

This Subsection is amended by the addition of the following: 

 

  Adjacent contracts currently scheduled for the 2024 construction season include:  

 

  MTA Contract 2023.03 – Bridge Repairs including Route 122, MM 74.0 

  

  MTA Contract 2024.04 – Pavement Rehabilitation – Exit 75 Auburn, Mile 75 

 

MTA Contract 2024.07 – Bridge Repairs Including St Lawerence & Atlantic RR 

Overpass, MM 74.5 

 

107.1  Contract Time and Contract Completion Date 

 

 This Subsection is amended by the addition of the following: 

 

 All work on the site shall be substantially completed by October 4, 2024, and all work shall 

be completed on or before October 18, 2024. 

 

107.1.1  Substantial Completion 

 

 This Subsection is amended by the addition of the following: 

 

 Substantially complete shall be defined by the Authority as the following: 

 

▪ Culvert inlet and outlet replaced including riprap protection. 

▪ All slope erosion repaired and channel armoring work complete. 

▪ All disturbed slopes loamed, seeded and mulched, temporary erosion control  blanket 

installed where necessary.  

▪ Turnpike mainline fully opened to two lanes of traffic in each direction. 

 

 Supplemental Liquidated damages on a calendar day basis in accordance with Subsection 

107.8 shall be assessed for each calendar day that substantial completion is not achieved.   

 

107.4.6  Prosecution of Work 

http://www.oktodig.com/
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 The contractor shall plan the work and shall submit to the Authority a construction schedule 

which shall document that the Contractor has the necessary labor, equipment and materials to work 

immediately and continuously at the project site once the lane is closed.  The intent of this 

specification is to minimize the amount of time for lane closure, while providing the Contractor 

sufficient time to complete the work in a diligent manner and reopen the turnpike lanes as prescribed 

by the project’s Substantial Completion date. 

 

 

107.4.7 Limitations of Operations 

 

a. A single right lane closure will be allowed 24/7 adjacent to the active work area within the 

allowable work window.   Otherwise, all turnpike lanes shall remain open at all times unless 

approved by the Authority.   

 

b. The Contractor shall maintain existing drainage and pipe flow during construction. This 

includes, but is not limited to, making temporary pipe connections, grading temporary ditch, 

and bypass pumping as directed by the Resident.  

 

c. The Contractor shall note that the temporary earth support system will be in close proximity 

to the paved shoulder. The Contractor shall survey the edge of pavement and white stripe 

line, for 50’ on each side of culvert, with shots taken at a minimum every 10’, prior to driving 

any sheeting. Survey shall be delivered to the Resident for review prior to construction.  

Following construction and before temporary barrier is removed, the Contractor shall 

complete a second survey, with shots taken in the same locations as first survey.  Settlement 

greater than ¼” at the white stripe and/or greater than ½” at the edge of pavement shall be 

considered ‘damaged’. Damage to the travel way and/or shoulder shall be repaired to the 

existing condition or as directed by the Resident and paid under the milling and pavement 

pay items.  Appropriate repair shall be determined by the Resident, typically consisting of 

variable depth mill and hot mix asphalt fill. 

 

d. Any clearing required for access to the culvert ends shall be submitted for review and 

approval by the Resident prior to beginning any work. Payment for clearing will be incidental 

to the Contract. 

 

e. Waste material shall be disposed of off the project site, in accordance with all environmental 

regulations.  Exposed old tires encountered during the work are considered waste material. 

 

f. At the completion of the project, all disturbed slopes shall be repaired as shown in the plans 

and as directed by the Resident. Four inches of loam and seeding shall be placed on all new 

or reconstructed slopes. 
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SPECIAL PROVISION 

 

SECTION 206 

 

STRUCTURAL EXCAVATION 

 

206.02  Construction Methods 

 

 The following paragraphs are added: 

 

 There are no approved waste storage areas or waste areas within the Project limits.  

Unsuitable materials shall be disposed of off-site in accordance with Subsection 203.06. 
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SPECIAL PROVISION 

 

SECTION 511 

 

COFFERDAMS 

 

 (Temporary Earth Support Systems) 

 

Section 511, Cofferdams, is deleted in its entirety and replaced with the following: 

 

511.01  Description  

 

 This work shall consist of the complete design, construction, maintenance and removal of 

temporary earth support systems and other related work, including dewatering and inspection, 

required to allow for the excavation of culvert pipe, to permit and protect the construction of bridge 

or other structural units, and to protect adjacent roadways, adjacent public or private rights-of-

way, embankments, or other structural units, in accordance with the Contract. 

 

 Temporary earth support structures may require pumping or dewatering to complete the 

Project work.  The locations of temporary earth support structures may, or may not, be shown on 

the Plans whether required for the completion of the Contract or not.  Temporary earth support 

structures do not require seal concrete.  

 

511.02  Materials  

 

 The Contractor shall submit Working Drawings for the proposed  temporary earth support 

systems for review and acceptance.  The submission shall include plans, details and calculations 

designed and sealed by a Professional Engineer licensed in the State of Maine.  This Professional 

Engineer may be directly employed by, or otherwise retained by, the Contractor.  Working 

drawings shall consist of plan views and cross sections to illustrate clearances, limits, and 

retainment heights as applicable at roadway cuts, cofferdams, abutment footings, and phased 

construction areas.  Construction shall not be started on temporary earth support systems until such 

submittals are accepted.   Any review of or comment on, or any lack of review of or comment on, 

these Working Drawings by the Department shall not result in any liability upon the MTA and it 

shall not relieve the Contractor of the responsibility for the satisfactory functioning of the 

cofferdam. 

 

Temporary earth retaining structures shall be designed to support all appropriate 

combinations of earth, hydrostatic, and surcharge loads (from traffic, construction equipment, 

material stockpiles, and other sources) imposed on the system during all phases of construction. 

Temporary earth support systems adjacent to traveled ways, shall additionally be designed to resist 

any vibration or impact forces due to traffic and shall incorporate sufficient protection against 

impact by errant vehicles. Sufficient redundancy shall be designed into the support system so that 

failure of one member will not cause the collapse of the entire system. The Contractor's design 

shall consider the means and methods and construction sequencing proposed by the Contractor.  

 

The Working Drawings shall also show the Contractor’s proposed method of excavation, 

water diversion and dewatering methods (sumps, wells, seal concrete, or well points) to minimize 
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the flow of groundwater into the excavation. Such methods should preserve the undisturbed 

condition of the subgrade and permit foundation construction in-the-dry. 

 

 Design computation shall be in accordance with the AASHTO LRFD Bridge Design 

Specifications, Latest Edition. 

 

 Following construction of each temporary earth support system the Professional Engineer 

responsible for the design of the system shall inspect the installation and provide a certification to 

the Resident stating that construction was completed in conformance with the accepted working 

drawings. The certification shall be signed and sealed by the Professional Engineer responsible for 

the design of the system. 

 

511.03  Temporary Earth Support System Construction  

 

 Temporary earth support systems shall, in general, be carried well below the elevation of 

the bottom of footings, bedding, or approach slabs, and shall be well braced and watertight.  In 

cases where pile foundations contain batter piles, the temporary earth support system shall be 

installed to accommodate, without obstruction, the proper placement and alignment of the batter 

piles, either by staggering the depth of the support system or by increasing the annulus between 

the foundation and the support system.  The interior dimensions of temporary earth support systems 

shall provide sufficient clearance for the construction and inspection of forms and to permit 

pumping outside of forms. Exterior dimensions of the temporary earth support system shall be 

limited to the size shown on the Plans or those illustrated in the Project permits, whichever is more 

stringent.   

 

Temporary earth support systems shall be constructed such that water will not come in 

contact with concrete as required in Section 502, Structural Concrete.  

 

Temporary earth support systems, including all sheeting and bracing involved, shall be 

completely removed after the completion of the work unless otherwise noted on the Contract 

Drawings. Care shall be taken not to disturb or otherwise injure the finished masonry or foundation 

elements.   

 

No timber or other bracing shall be used in temporary earth support systems in such a way 

as to remain in the substructure masonry. 

 

511.04  Pumping  

 

Pumping from the interior of any foundation enclosure shall be done in such a manner 

as to prevent any current of water that would carry away or segregate the concrete. 

 

Pumping to dewater a sealed temporary earth support system shall not commence until 

the seal concrete has set sufficiently to withstand the hydrostatic pressure.  In no case will 

pumping be permitted until a minimum of five (5) days has elapsed since the completion of the 

installation of the seal concrete, when the temperature of the water body outside the temporary 

earth support system is greater than 4°C [40°F], or a minimum of seven (7) days has elapsed 

since the completion of the installation of the seal concrete, when the temperature of the water 

body outside the temporary earth support systems is less than 4°C [40°F]. 
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Sediment laden water will not be allowed to leave the Project area.  The Contractor shall 

be required to install appropriate erosion and sedimentation control devices as approved by the 

Resident.  Erosion and sedimentation control devices may include plain riprap, haybales, silt fence 

and sedimentation basins.   

 

All water and materials pumped from excavation shall be pumped into a sedimentation 

basin which is of sufficient volume to detain the pumped water and materials.  The water and 

materials removed from the excavation shall be pumped at a rate that permits infiltration of the 

water into the earth, preventing any overland flow or direct discharge into a stream or other 

waterbody. 

 

511.05  Method of Measurement  

 

 Temporary Earth Support Systems shall be measured for payment as one lump sum per 

Contract, regardless of the number of Temporary Earth Support structures required at the Project 

site or sites, which price shall include full compensation for design, furnishing materials, 

excavation beyond the pay limits, installation, removal, tools, equipment and labor necessary to 

construct, maintain and remove the work in accordance with the Plans or as called for in the 

Contract.  

 

If Temporary Earth Support Systems is not required due to the acceptance of a Value 

Engineering Proposal in accordance with Subsection 109.6, the cost of the deleted Temporary 

Earth Support Systems shall be included as part of the Value Engineering Proposal.  

 

511.06  Basis of Payment   

 

 The accepted quantity of Temporary Earth Support Systems will be paid for at the Contract 

lump sum price, per Contract. Such payment shall be full compensation for furnishing and installing 

all materials required to construct the Temporary Earth Support Systems including, but not limited 

to steel sheeting and shoring, timber bracing and cribbing, seal concrete, crushed stone. Payment 

will also be full compensation for excavation, dewatering, erosion control and other incidentals 

required to construct, maintain and remove the Temporary Earth Support Systems.  

 

 When required, the elevation of the bottom of footing of any substructure unit may be 

lowered, without change in the price to be paid for Temporary Earth Support Systems.  However, 

if the average elevation of more than 25 percent of the area of the excavation is more than three 

feet below the elevation shown on the Plans, and if requested by the Contractor, then the entire 

cost of the Temporary Earth Support Systems will be paid in accordance with Subsection 109.7, 

Equitable Adjustments to Compensation, instead of the Contract lump sum price. 

 

 All costs of constructing, maintaining and removing sedimentation basins; water testing; 

and pumping or transporting water and other materials to the sedimentation basin will not be 

measured separately for payment, but shall be incidental to the Temporary Earth Support Systems 

pay item.  
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 All costs of related temporary soil erosion and water pollution controls, including 

inspection and maintenance, will not be measured separately for payment, but shall be incidental 

to the Temporary Earth Support Systems item.   

 

 All costs for surveying pre and post-construction edge of pavement and white stripe line, 

and for repair of settled and/or damaged travelway and shoulder pavement will not be measured 

separately for payment, but shall be incidental to the Temporary Earth Support Systems pay item. 

 

 Payment will be made under: 

 

Pay Item         Pay Unit 

 

511.091 Temporary Earth Support Systems    Lump Sum  
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SPECIAL PROVISION 
 

SECTION 526 
 

CONCRETE BARRIER 
 

(Temporary Barrier Markers) 
 

526.1  Description 
 

The following paragraphs are added: 

 
This work shall consist of furnishing, installing and maintaining temporary barrier markers 

on all temporary barrier supplied by the Contractor and the Authority. 

 

526.2  Materials 
 

The following paragraphs are added: 

 

Temporary barrier markers shall be "Big Dog” barrier markers manufactured by Custom 

Products Corporation, or approved equal. Markers shall be bi-directional with a minimum 

effective reflective area of 96 square inches (48 square inches each side) as approved by the 

Resident. The reflectors shall meet MUTCD reflectivity requirements and shall be orange in 

color. 

 

526.3  Construction Requirements 
 

The following paragraphs are added: 

 

Temporary barrier markers shall be mounted as follows: 

 

1. One on every fourth barrier in tangents and one on every two barriers in tapers, 

including all barrier furnished by the Contractor. 

 

2. Delineators shall be physically adhered so as to withstand the force of throw from a 

snow plow. 

 

3. If more than 25% of Temporary barrier markers in any 200 foot section of barrier fall 

off for any reason, the Contractor will be responsible for  reinstalling all the markers 

in that run at that their own cost. 

 

4. Contractor is required to submit the installation method for  review and approval to 

the Resident. 

 

526.4  Method of Measurement 
 

The following paragraphs are added: 
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Temporary barrier markers shall not be measured for payment separately but shall be 

incidental to the Work Zone Traffic Control item. 

 

526.5  Basis of Payment 
 

The following paragraphs are added: 

 
Temporary barrier markers shall not be paid for separately but shall be incidental to the 

Work Zone Traffic Control item. 
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SPECIAL PROVISION 

 

SECTION 526 

 

CONCRETE BARRIER 

 

(Temporary Concrete Barrier Type I - Supplied by Authority) 

  

526.01  Description 

 

 The following paragraphs are added: 

 

 This work shall consist of loading, transporting, setting, resetting, removing, transporting and 

stacking Temporary Concrete Barrier Type I – Supplied by Authority. The barrier shall have 

attachments allowing individual sections to be connected into a continuous barrier. 

 

 The work also includes supplying connecting pins and furnishing and mounting retro-

reflective delineators, per Subsection 526.02 and 526.03. 

 

 Concrete barriers supplied by Authority shall be available at the following location(s):  

 

 Maintenance Area     Linear Feet of Barrier 

 

 Currently Onsite in Northbound shoulder   700 

 Crosby Maintenance Area Mile 45.8 Southbound  500 

  

Upon substantial completion of work, the Contractor shall remove and transport the barrier 

back to its maintenance area of origin. All barrier shall be returned, sorted and stacked according 

to type in locations directed by the project Resident or maintenance area foreman.  

 

526.02  Materials  

 

 The following paragraphs are added: 

 

e. Delineators shall be bi-directional with a minimum effective reflective area of eight 

square inches as approved by the Resident. The reflectors shall be methyl 

methacrylate and the housing of acrylonitrile butadiene styrene.  Color shall be in 

accordance with the MUTCD. 

 

526.021  Acceptance  

 

 The Resident shall have the authority to accept or reject all Temporary Concrete Barrier 

Type I – Supplied by Authority used on the Project that does not meet the requirements of this 

specification 
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526.03  Construction Requirements  

 

 The following paragraphs are added:  

 

 The Contractor shall notify the Resident prior to the scheduled pick-up and delivery of 

concrete barrier.  No barrier shall be removed from or stacked at the Turnpike Maintenance Area 

without approval of the Resident.  

 

The Contractor shall move and place barrier-utilizing methods that will not damage the 

barrier.  Barrier that is damaged by the Contractor by failing to use proper methods shall be 

replaced by the Contractor at no additional cost to the Maine Turnpike Authority. 

 

Concrete barrier supplied by the Authority consists of several different styles.  Not all 

barriers may be compatible.  The Contractor shall utilize caution when setting barrier to use 

identical barrier types as adjacent barrier.  Non-compatible barrier that cannot be attached together 

shall be overlapped by a minimum of 10 feet with the blunt end on the non-traffic side of the 

barrier.  This work will not be measured separately for payment, but shall be incidental to the 

concrete barrier. 

 

Concrete barrier placed at roadway low points shall be shimmed on 1” by 2” by 2’ long 

wood planks to allow drainage to pass under the barrier.  In addition, the Resident may direct the 

Contractor to shim the concrete barrier at other locations to provide for proper roadway drainage.  

All labor, material, and equipment necessary to shim the barrier will not be measured separately 

for payment, but shall be incidental to the Concrete Barrier.   

 

The removal of concrete barrier from adjacent to the travel lane may be conducted without 

a lane closure if it is accomplished in accordance with the following requirements: 

 

1. Barrier is removed from the trailing end and the workmen and equipment involved in 

the operation are always behind the barrier.  No workmen or equipment shall enter the 

travel lane. 

2. Barrier shall be dragged away from the travel lane to at least a 30-degree angle by the 

use of a cable.  

3. Barrier shall be lifted no more than six inches while within 10 feet of the travel lane. 

 

 Retro-Reflective Delineators shall be mounted as follows:  

 

4. One on top of each barrier. 

5. One on the traffic side of every barrier used in a taper.  

6. One on the traffic side of every other barrier at regularly spaced intervals and locations.  

7. Delineators shall be installed on both sides of the barrier if barrier is used to separate 

opposing traffic.  

8. Delineators shall be physically adhered so as to withstand the force of throw from a 

snow plow. 

9. If more than 25% of delineators in any 50 foot section of barrier fall off for any reason, 

the Contractor will be responsible for reinstalling all the delineators in that run at that 

their own cost.  
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10. Contractor is required to submit the installation method for review and approval to the 

Resident. 

 

526.04  Method of Measurement  

 

 The following paragraphs are added: 

 

 Temporary Concrete Barrier Type I – Supplied by Authority shall not be measured for 

payment but shall be incidental to the Work Zone Traffic Control item.  

 

 The loading, transporting, setting, resetting, removing, transporting, sorting and stacking 

of the barrier, the furnishing, installation and maintenance of the barrier delineators, and furnishing 

and installing connector pins will not be measured separately for payment, but shall be incidental 

to the Work Zone Traffic Control item.  Temporary storage of Concrete Barrier between 

construction phases, if required, will not be measured separately for payment, but shall be 

incidental to the Work Zone Traffic Control item.  All equipment required to load, unload, 

transport and stack Concrete Barrier shall be supplied by the Contractor.  

 

 Any Barrier lost or damaged by the Contractor shall be replaced by the Contractor at no 

additional cost to the Authority. 

 

526.05  Basis of Payment  

 

 The fifth paragraph is deleted and not replaced. 

 

 The following paragraphs are added: 

 

 Temporary Concrete Barrier Type I – Supplied by Authority shall not be paid for separately 

but shall be incidental to the Work Zone Traffic Control item  
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SPECIAL PROVISION 

 

SECTION 603 

 

PIPE CULVERTS AND STORM DRAINS 

 

(Reinforced Concrete Pipe) 

(Concrete Collar) 

 

603.01  Description 

 

 The following paragraphs are added: 

 

 This work shall also consist of furnishing and installing Class III or Class V reinforced 

concrete pipe at the locations as shown on the Plans or as approved by the Resident.  Seven, 8-foot 

sections of Class V RCP will be provided by MTA.  Contractor shall be responsible to pick up pipe 

at the MTA Gray Maintenance Area, Mile 63.3, Southbound.  Contractor shall provide remaining 

amount of RCP and matching concrete flared inlet section as needed.  Option III HDPE pipe, and 

matching flared end section, are an acceptable alternative to RCP for the inlet side ONLY. 

 

 This work shall also include complete slope restoration work following pipe installation, 

including but not limited to: reshaping embankment slopes, restoration of disturbed areas from 

emergency work previously performed, installing 4” loam, seed, mulch and erosion control blanket 

for all disturbed areas, permanent measures at culvert ends and adjacent slopes, building access road 

on inlet end of pipe, stabilizing access roads with 4” loam, seed, mulch, and erosion control blanket 

so they can remain in place, installing rip rap, geotextiles, loam, seed, mulch and erosion control 

blanket; removal of tires from the site and proper disposal, removal of existing cut and downed trees, 

removing the timber mats at end of construction and delivering them to MTA Gray Maintenance 

Yard southbound, and reinstallation of Guardrail.  

  

603.11  Method of Measurement 

 

 The following paragraph is added: 

 

 The Concrete Collar and Flared Inlet section shall not be measured for payment but shall be 

incidental to the appropriate culvert pipe pay item. 

 

603.12  Basis of Payment 

 

 Concrete Collars will not be paid for separately but shall be incidental to the appropriate 

culvert pipe pay item. 

 

Payment will be made under: 

 

Pay Item         Pay Unit 

 

603.20531 30 inch Reinforced Concrete Pipe - Class V, Inlet   Lump Sum 

603.20532 30 inch Reinforced Concrete Pipe - Class V, Outlet  Lump Sum 
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SPECIAL PROVISION 

 

SECTION 613 

 

EROSION CONTROL BLANKET 

 

613.01  Description 

 

This work shall also include seeding, mulching and watering the embankment slope and/or 

longitudinal flow line along access roads to the limits and width as shown on the Plans or as 

directed by the Resident.   

 

613.02  Materials 

 

The following sentences are added: 

 

Seeding shall meet the requirements of Section 618, Seeding, Method Number 2. 

 

Mulch shall meet the requirements of Section 619.  

 

 The following Subsection is added: 

 

613.041  Maintenance and Acceptance 

 

 See Section 618.10 for maintenance and acceptance of seeding. 

 

613.042  Mulch 

 

All mulch shall be placed after the area has been seeded and prior to the installation of the 

Erosion Control Blanket. 

 

603.11  Method of Measurement 

 

 Erosion Control Blanket shall not be measured for payment but will be incidental to the 

Reinforced Concrete Pipe item.  

  

603.12  Basis of Payment 

 

 Erosion Control Blanket shall not be paid for separately but shall be incidental to the 

Reinforced Concrete Pipe  item. 
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SPECIAL PROVISION 

 

SECTION 619 

 

MULCH 

 

(Mulch – Plan Quantity) 

(Temporary Mulch) 

 

619.01  Description 

 

 The first paragraph is modified by the addition of the following:   

 

 “as a temporary or permanent erosion control measure” after the word “mulch”. 

  

 Add the following sentence at the end of the first paragraph: 

 

 Refer to Section 656 Temporary Soil and Water Pollution Control, for more information 

on Temporary Mulch. 

 

619.03  General 

 

 The first paragraph is deleted and replaced with the following: 

 

 Cellulose fiber mulch shall not be used within 200 feet of a wetland or stream.  The limits 

shall be 200 feet up station and down station of the wetland or streams as well as the slopes adjacent 

to the stream.  The application of hay or straw mulch with an approved binder shall be used at 

these locations to prevent erosion.  

 

 The use of cellulose fiber mulch will only be allowed at other areas with the approval of 

the Resident.   The Contractor may be required to demonstrate that the material may be applied in 

a manner that will prevent erosion and will aid in the establishment of permanent vegetation.  The 

Resident reserves the right to require the use of hay or straw mulch at all locations if he determines 

that the cellulose mulch is ineffective.  Cellulose fiber mulch is not acceptable for winter 

stabilization. 

 

619.06   Method of Measurement 

 

 The following sentence is added: 

 

 Temporary Mulch will not be measured for payment but will be incidental to the Temporary 

Soil Erosion and Water Pollution Control item. 

 

619.07  Basis of Payment 

 

Temporary Mulch will not be paid for separately but shall be incidental to the Temporary 

Soil Erosion and Water Pollution Control item.   
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SPECIAL PROVISION 

 

SECTION 652 

 

MAINTENANCE OF 

TRAFFIC 

 

 

MaineDOT Standard Specification 2014 Edition Section 652 – Maintenance of Traffic 

and the Maine Turnpike Authority 2016 Supplemental Specification Section 652 – Maintenance 

of Traffic are deleted in their entirety and replaced with the following: 

 

652.1 Description 

 

This work shall consist of furnishing, installing, maintaining and removing traffic control 

devices necessary to provide reasonable protection for motorists, pedestrians and construction 

workers in accordance with these Specifications, the applicable provisions of Section 105.4.5 - 

Special Detours, and the plans. 

 

Traffic control devices include signs, signals, lighting devices, markings, barricades, 

channelizing, and hand signaling devices, portable light towers, truck mounted impact attenuators, 

portable rumble strips, portable speed trailers, sequential warning lights, traffic officers, and 

flaggers.  

 

652.2 Materials 

 

All maintenance of traffic control devices shall conform to the requirements of the latest 

edition of the MUTCD, NCHRP 350 guidelines and all Traffic control devices shall meet Manual 

for Assessing Safety Hardware (MASH) 16 guidelines if date of manufacture was after 

December 31, 2019. 

 

All signs shall be fabricated with high intensity fluorescent retroreflective sheeting 

conforming to ASTM D 4956 - Type VIII, or Type IX (prismatic). All barricades, drums, and 

vertical panel markers shall be fabricated with high intensity orange and white fluorescent 

retroreflective sheeting conforming ASTM D 4956 - Type VII, Type VIII, or Type IX (prismatic). 

 

Construction signs shall be fabricated from materials that are flat, free from defects, 

retroreflectorized, and of sufficient strength to withstand deflections using a wind speed of 80 

miles/hr. 

 

652.2.2 Signs 

 

Only signs with symbol messages conforming to the design of the Manual of Uniform 

Traffic Control Devices (MUTCD) shall be used unless the Resident approves the substitution 

of word messages. 
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Any proposed use of temporary plaques to cover text or to change text shall be approved 

by the resident. All signs or proposed plaques shall have a uniform face and be constructed from 

similar sheeting. 

 

All signs shall be new, or in like new condition and maintained in like new condition 

throughout the project duration. Signs shall be cleaned just prior to installation and throughout 

the project utilizing a method that will not damage the reflective sign sheeting. 

 

652.2.3 Flashing Arrow Board 

 

Flashing Arrow Boards must be of a type that has been submitted to AASHTO’s National 

Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine 

Department of Transportations’ Approved Products List of Portable Changeable Message Signs 

& Flashing Arrow Boards.  

 

Flashing Arrow Boards units shall meet requirements of the current Manual on Uniform 

Traffic Control Devices (MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary 

Traffic Control Devices. Flashing Arrow Boards shall have matrix of a minimum of 15 low-glare, 

sealed beam, Par 46 elements capable of either flashing or sequential displays as well as the various 

operating modes as described in the MUTCD, Chapter 6-F. If a Flashing Arrow Board consisting 

of a bulb matrix is used, each element should be recess-mounted or equipped with an upper hood 

of not less than 180 degrees. The color presented by the elements shall be yellow. 

 

Flashing Arrow Board elements shall be capable of at least a 50 percent dimming from 

full brilliance. Full brilliance should be used for daytime operation and the dimmed mode shall be 

used for nighttime operation. Flashing Arrow Board shall be at least 96 inches x 48 inches and 

finished in non-reflective black. The Flashing Arrow Board shall be interpretable for a distance 

not less than 1 mile. 

 

Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, 

flashing double arrow, and flashing caution. In the three arrow signals, the second light from the 

arrow point shall not operate. 

 

The minimum element on-time shall be 50 percent for the flashing mode, with equal 

intervals of 25 percent for each sequential phase. The flashing rate shall be not less than 25 nor 

more than 40 flashes per minute. All on-board circuitry shall be solid state. 

 

Primary power source shall be 12 volt solar with a battery back-up to provide continuous 

operation when failure of the primary power source occurs, up to 30 days with fully charged 

batteries. Batteries must be capable of being charged from an onboard 110 volt AC power source 

and the unit shall be equipped with a cable for this purpose. 

 

Controller and battery compartments shall be enclosed in lockable, weather-tight boxes. 

 

The Flashing Arrow Board shall be mounted on a pneumatic-tired trailer or other suitable 

support for hauling to various locations, as directed. The minimum mounting height of an arrow 

panel should be 7 feet from the roadway to the bottom of the panel. 
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The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective 

material, known as conspicuity material, in a continuous line as seen by oncoming drivers. 

 

A portable changeable message sign may be used to simulate an arrow panel display. 

 

652.2.4 Other Devices 

 

Vertical panel markers shall be orange and white striped, 8 inches wide by 24 inches high. 

On the Interstate System, vertical panel markers shall be orange and white striped, 12 inches wide 

by 36 inches high. 

 

Cones shall be orange in color, a minimum of 28 inches high, and retro-reflectorized. 

Retro- reflection shall be provided by a white bands of retro-reflective sheeting conforming to 

the MUTCD.  All cones utilized on the project shall be new or in like new condition and shall 

have a consistent design/appearance. 

 

Drums shall be of plastic or other yielding material and shall be a minimum of 36 inches 

high and a minimum of 18 inches in diameter. There shall be at least two retro-reflectorized orange 

and at least two retro-reflectorized white stripes a minimum of 4 inches wide on each drum. All 

drums utilized on the project shall be new or in like new condition and shall have a consistent 

design/appearance. 

 

Flaggers shall use a STOP / SLOW handheld paddle as the primary and preferred hand 

signaling device. Flags shall only be limited to emergencies. STOP / SLOW paddles shall have 

high intensity prismatic retro reflective sheeting, have an octagonal shape on a rigid handle and 

shall be at least 18 inches wide with letters at least 6 inches high and shall be constructed from 

light semi-rigid material. The STOP (R1-1) face shall have white letters and a white border on 

a red background. The SLOW (W20-8) face shall have black letters and a black border on an 

orange background. 

 

STOP / SLOW paddles shall also incorporate either white or red flashing lights on the 

STOP face and white or yellow flashing lights on the SLOW face of the paddle and always be 

in use. 

 

Paddles must conform to one of the following patterns: 

 

A. Two white or red lights (colors shall be all white or all red), one centered 

vertically above and one centered vertically below the STOP legend; and/or two 

white or yellow lights (colors shall be all white or all yellow), one centered 

vertically above and one centered vertically below the SLOW legend. 

 

B. Two white or red lights (colors shall be all white or all red), one centered 

horizontally on each side of the STOP legend; and/or two white or yellow lights 

(colors shall be all white or all yellow), one centered horizontally on each side of 

the SLOW legend. 

 

C. One white or red light centered below the STOP legend; and/or one white or 

yellow light centered below the SLOW legend. 
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D. A series of eight or more small all white or all red lights no larger than 1/4 inch in 

diameter along the outer edge of the paddle, arranged in an octagonal pattern at 

the eight corners of the border of the STOP face; and/or a series of eight or more 

small all 

white or all yellow lights no larger than 1/4 inch in diameter along the outer edge of 

the paddle, arranged in a diamond pattern along the border of the SLOW face; or 

 

E. A series of white lights forming the shapes of the letters in the legend. Flashing 

light patterns shall be compliant with Section 6E.03 Hand Signaling Devices in 

the most current version of the Manual on Uniform Traffic Control Devices. 

 

All flashing light patterns on the STOP / SLOW paddle shall be visible from a minimum 

distance of 1000 feet. 

 

Type I barricades shall be 2 feet minimum, 8 feet maximum in length with an 8 inch wide 

rail mounted 3 feet minimum above the ground. Type II barricades shall be 2 feet in length with 

two 8 inch wide rails, and the top rail shall be mounted 3 feet minimum above the roadway. Type 

III barricades shall be 8 feet in length with three 8 inch wide rails, and the top rail shall be mounted 

5 feet minimum above the roadway. The cross members of all barricades shall be of ½ or ⅝ inch 

thick plywood or other lightweight rigid material such as plastic, fiberglass or fiber wood as 

approved by the Resident. The predominant color for supports and other barricade components 

shall be white, except that unpainted galvanized metal or aluminum components may be used. 

 

652.2.5 Portable Changeable Message Sign 

 

Portable-Changeable Message Signs (PCMS) will be furnished by the Contractor and 

shall be Ver-Mac PCMS-1210 or an approved equal. The face of the PCMS trailer shall be 

delineated on a permanent basis by affixing retro-reflective material, known as conspicuity 

material, in a continuous line as seen by oncoming drivers. PCMS’s shall be located and relocated 

to locations approved by the Resident within the Project limits for the duration of the Project. 

 

Features to the Ver-Mac PCMS shall include: 

 

▪ An all-LED display. 

 

▪ Be legible from a distance of 1,000 feet. 

 

▪ Have three (3) lines available for messages. 

 

▪ Be NTCIP compliant (NTCIP 1203 & 1204). 

 

▪ Be capable of being programmed by a remote computer via a data (IP over Cell) 

cellular modem connection. 

 

▪ Have GPS location capability by adding on a GPS device capable of providing 

GPS location remotely to the MTA Communications’ Center. 
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▪ Be programmable by Vanguard Software by Daktronics. 

 

The Contractor shall complete and/or provide the following: 

 

▪ Submit a catalog cut shop drawing to the Resident of all proposed equipment for 

review and approval. 

▪ Establish and pay for a data cellular account so that PCMS may be remotely 

programmed and operated from the MTA Communications’ Center. 

 

▪ Provide to the Authority technical support from the PCMS manufacturer that may 

be necessary to integrate the PCMS into the MTA software platform (Vanguard 

Software by Daktronics). 

 

▪ Provide the manufacturer’s software necessary to change the PCMS messages 

remotely from the MTA Communications’ Center and the Resident’s computer if 

necessary or requested. 

 

▪ Provide training on the operation of the PCMS to the Resident and the MTA 

Communications’ Center representative. 

 

▪ Make all PCMS on the Project work site available to the MTA for any/all 

emergency situations as defined by the MTA. This shall include the preemption of 

any messages running at the time of need as approved by the MTA and the 

Resident. 

 

The Contractor shall also: 

 

▪ Furnish, operate, relocate and maintain the PCMS as approved or requested by 

the Resident. 

 

▪ Be responsible for the day-to-day programming and operation of the PCMS for 

Project purposes. 

 

The PCMS(s) shall be on-site, with data cellular account established, GPS location 

capable, and all training required complete within one month after mobilization or seven days 

prior to implementing traffic shifts, detours or stoppages, whichever is sooner. Implementation 

of traffic shifts, detours, or stoppages of traffic will not be allowed without PCMS boards on-site 

with the specified MTA Communications’ Center Software Platform integration and training. 

 

652.2.5 Truck Mounted Attenuator  

 

The truck mounted attenuator system shall conform to the following requirements: 

 

▪ Truck and attached attenuator shall conform to the NCHRP Report 350, Test 

Level 3 criteria or MASH if manufactured after 2019. 

▪ Amber, Green, white or any variation of those colors strobe lights with 360-

degree visibility.  

▪ An arrow light bar fixed to the vehicle. 
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▪ The attenuator shall be mounted to a vehicle with a minimum weight of 24,000 

lbs. unless otherwise specified.  

 

Installation:  The TMA shall be located in the closed lane adjacent to active 

traffic; for double lane closures, only the outer closed lane requires the TMA. 

If a buffer zone is required the TMA shall not be located in the buffer zone. The shadow vehicle 

shall have its front wheels turned away from the work area and from traffic, have parking brake 

set, and be put in park if an automatic transmission; or if a manual transmission it shall have its 

front wheels turned away from the work area and from traffic, have parking brake set and should 

be placed in gear and shut off if possible while still maintaining warning lights. If length of time 

or weather are a concern for the battery since the warning lights must be maintained the engine 

should be started and run periodically for battery recharging. No other vehicles or equipment 

shall park in front of the shadow vehicle or within the buffer space behind the shadow vehicle. 

For placement details, reference the Manual on Uniform Traffic Control Devices (MUTCD).  

 

A Truck Mounted Attenuator shall be utilized in all lane closures, and shoulder closures, 

where workers are not protected by other positive means (i.e., closures that do not include 

temporary concrete barrier). If work is being completed behind guardrail a TMA shall be required 

for all work that is being completed within the deflection zone of the guardrail (minimum of four 

feet behind the guardrail post).  

 

The placement and positioning of the vehicle shall be in accordance with the Manual on 

Uniform Traffic Control Devices and the manufacturer’s recommendation. TMAs used on the 

Turnpike mainline shall have a minimum weight of 24,000 lbs and shall provide a 200 foot 

shadow distance from vehicles or the work zone.  For lane and shoulder closures in excess of 

3,000 feet containing multiple work zones a TMA shall be used at each work zone.    

 

If a Truck Mounted Attenuator is not used as described above, then it will be considered 

a Traffic Control Plan violation and result in a reduction of payment as outlined in Section 652. 

 

652.2.6 Sequential Flashing Warning Lights 

 

When included in contracts as a bid item Sequential Flashing Warning Lights on drums 

used for merging tapers and shifting tapers during nighttime operation for project use. The purpose 

of these lights is to assist the motorist in determining which direction to merge or shift and to 

reduce the number of late merges resulting in devices being struck and having to be reset to 

maintain positive guidance at the merge point. The successive flashing of the lights shall occur 

from the upstream end of the taper to the downstream end of the taper in order to identify the 

desired vehicle path. 

 

The Sequential Flashing Warning Lights shall meet all of the requirements for warning 

lights within the current edition of the MUTCD. Each light unit shall be capable of operating fully 

and continuously for a minimum of 500 hours when equipped with a standard battery set. Each 

light in sequence shall be flashed at a rate of not less than 55 times per minutes and not more than 

75 times per minute. The flash rate and flash duration shall be consistent throughout the sequence. 

 

Sequential Flashing Warning Lights shall be “Pi-Lit” Sequential Barricade Warning 

Lamps or an approved equal. 
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Sequential Flashing Warning lights are to be used for merging and shifting tapers that are 

in place during the nighttime hours (12-hours when ambient light is dimmed). These lights shall 

flash sequentially beginning with the first light and continuing until the final light at the beginning 

of a tangent section. 

 

The Sequential Flashing Warning Lights shall automatically flash in sequence when 

placed on the drums that form the merging or shifting tapers. 

 

The number of lights used in the drum taper shall equal one half the number of drums used 

in the taper. 

 

Drums are the only channelizing device permitted for mounting the Sequential Flashing 

Warning Lights. 

 

The Sequential Flashing Warning Lights shall be weather independent and visual 

obstruction shall not interfere with the operation of the lights. 

 

The Sequential Flashing Warning Lights shall automatically sequence when placed in 

line in an open area with a distance between lights of 25 to 150 feet. A 10-foot stagger in the line 

of lights shall have no adverse effect on the operation of the lights. 

 

If one light fails, the flashing sequence shall continue. Non-sequential flashing is 

prohibited. 

 

652.2.7 Automated Trailer Mounted Speed Sign 

 

The Contract will furnish, operate, and maintain Automated Trailer Mounted 

Speed Limit Sign(s) for project use. The automated speed sign shall be required when there 

is a Work Zone Speed Limit in place. The Contractor shall furnish, operate, and maintain the 

Automated Trailer Mounted Radar Speed Limit Signs during the project operations 

 

Trailer mounted speed limit signs shall be self-contained units including sign assembly, 

flashing lights, directional radar to measure speed limits, a regulatory speed limit sign, and power 

supply specifically constructed to operate as a trailer-mounted sign. The preferred color of the unit 

shall be “construction orange”. 

 

Base material for the regulatory speed limit signs shall be weatherproof, rigid substrate 

specifically manufactured for highway signing and meet the retro-reflective sheeting application 

requirements of the sheeting manufacturer. 

 

Sign text shall consist of the letters, digits and symbols either applied by stick-on or silk 

screen, to conform to the dimensions and designs indicated in the Contract, MUTCD and/or 

FHWA Standard Highway Signs. The materials and methods shall be in accordance with standard 

commercial processes. 

 

 “Work Zone” construction signs shall be mounted on the trailer unit above the regulatory 

speed limit sign. (see attached graphic details). 
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Signs and secondary signs shall follow the MUTCD for minimum mounting heights. 

 

The power supply shall be either full battery power with solar panel charging (capable of 

maintaining a charged battery level) and 135 amperes, 12-volt deep cycle batteries, or diesel 

powered generator with a fuel capacity sufficient for 10 hours of continuous operation. 

 

Each unit shall be equipped with two mono-directional flashing lights, placed in 

accordance with the MUTCD, with amber lenses and reflectors, which are visible through a range 

of 120 degrees when viewed facing the sign. The lights shall be a minimum of 8-inch diameter, 

either LED, halogen, or incandescent lamps, and shall be visible for a minimum distance of one 

mile under daylight conditions and shall have a minimum flash rate of 40 flashes per minute. An 

“On” indicator light shall be mounted on the back of the signs, which is visible for at least 500 feet 

to provide confirmation that the flashing lights are operating. 

 

The directional radar shall monitor approaching traffic only. The radar shall be capable 

of measuring speeds from 5 to 70 MPH at a distance of up to 1500 feet and shall have a high 

speed cut off thresh hold. Speed data shall be recorded and stored on the sign and must be made 

available to the Authority as requested. 

 

All existing speed limit signs, which conflict with the construction zone trailer mounted 

speed limit signs shall be covered completely when the work zone speed limit is in place. 

 

Automated Trailer Mounted Speed Limit Signs shall only be used when a work zone speed 

limit is in place and shall be required when the work zone speed limit is active. The Contractor 

shall manage the utilization and operation of the Automated Trailer Mounted Speed Limit Signs 

and if at least one is not used when work zone speed limits are in place then it will be considered 

a Traffic Control Plan violation and result in a reduction of payment as outlined in Section 652. 

 

The Resident will record the actual time and location for the signs on a daily basis when 

the Automated Trailer Mounted Speed Limit Signs are in use. 

 

The Automated Trailer Mounted Radar Speed Limit Sign may be placed as shown on the 

plans, or may replace the posted regulatory speed limit signs, or may be placed at a location within 

the closed lane that has a reduced speed limit. 

 

Automated Trailer Mounted Speed Limit Signs shall be delineated with retro-reflective 

temporary traffic control devices while in use and shall also be delineated by affixing a retro- 

reflective material directly on the trailer. 

 

Upon delivery of the Automated Trailer Mounted Speed Limit Sign and before acceptance 

by the Authority, the Contractor shall have a representative of the manufacturer review the 

condition and notify the Resident in writing, of all deficiencies noted. 

 

The Contractor shall arrange to have all necessary repairs performed at no cost to the 

Authority. 
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To avoid impairing driver vision, the Contractor shall dim the lighted speed limit readings 

by 50 percent during nighttime use and restore full power lighting during daytime operation. 

 

652.2.8 Temporary Portable Rumble Strips 

 

If a pay item is included in the contract or the Contract desires to utilize Temporary Portable 

Rumble Strips this work consists of furnishing and placing temporary portable rumble strips 

RoadQuake 2F TPRS or an approved equal. Furnishing a temporary portable rumble strip system 

includes a method to transport and move these to on-site locations where they will be used. The 

Contractor shall submit for approval, literature and all necessary certifications to the Maine 

Turnpike prior to procurement of the product. 

 

If used, Temporary Portable Rumble Strips may not be practicable in areas where the 

roadway has more than two travel lanes, where volume windows do not allow for breaks in traffic 

to set up and monitor and adjust, or during nighttime lane closures. 

 

Provide rumble strips where the plans show or as directed by the Resident as follows: 

 

Prior to placing rumble strips, clean the roadway of sand and other materials, that may 

cause slippage. 

 

Place one end of the rumble strips 6 inches from the roadway centerline. Extend the strips 

perpendicular to the direction of travel. Ensure strips lay flat on the roadway surface. 

 

Only one series of rumble strips, placed before the first work zone, is required per direction 

of travel for multiple work zones spaced 1 mile or less apart. Work zones spaced greater 

than 1 mile apart require a separate series of rumble strips. Each lane shall use one group 

of temporary rumble strips. 

 

Bracketed “Rumble Strip Ahead” and “Bump” signs shall be utilized and will be paid for 

under the respective construction sign pay items. 

 

Maintain rumble strips as follows: 

 

If rumble strips slide, become out of alignment, or are no longer in the wheel path of 

approaching vehicles during the work period, thoroughly clean both sides of the rumble 

strips and reset on a clean roadway. 

 

Repair or replace damaged rumble strips immediately. 

 

652.3.1 Responsibility of the Authority 

 

The Authority will provide Project specific traffic control requirements and traffic control 

plans for use by the Contractor. The specific traffic control requirements for the Project are 

identified in Special Provision Section 652, Maintenance of Traffic (Specific Project Maintenance 

of Traffic Requirements). No revisions to these requirements or Plans will be permitted unless 

the Contractor can thoroughly demonstrate an overall benefit to the public and a Contract 

Modification is approved. 
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The Maine Turnpike Authority may erect lane closures on the mainline within the Project 

area to collect survey, provide layout, and for any other reasons deemed necessary by the 

Authority. 

 

652.3.2 Responsibility of the Contractor 

 

The Contractor shall provide continuous and effective traffic control and management 

for the Project that is appropriate to the construction means, methods, and sequencing allowed 

by the Contract and selected by the Contractor: 

 

The Contractor shall ensure all jobsite personnel shall wear a safety vest labeled as ANSI 

107-2004 standard performance for Class 3 risk exposures at all times. This requirement also 

applies to truck drivers and equipment operators when out of an enclosed cab. 

 

652.3.3 Submittal of Traffic Control Plan 

 

The Contractor shall provide continuous and effective traffic control and management 

for the Project that is appropriate to the means, methods and sequencing allowed by the Contract; 

and consistent with the Traffic Control Plans and Maintenance of Traffic Specifications. The 

Contractor is responsible for ensuring a safe environment for the Contract workforce, local road 

users, and turnpike users; and maintaining the safe efficient flow of traffic through the construction 

zone at all times during the Contract. The protocols and requirements outlined in the Contract shall 

be strictly enforced. The Contractor shall submit, at or before the Preconstruction Meeting, a 

Traffic Control Plan (TCP) that provides the following information to the Authority: 

 

a. The name, telephone number, and other contact numbers (cellular phone, pager, if 

any) of the Contractor's Traffic Control Supervisor (TCS). The TCS is the person 

with overall responsibility for ensuring the contractor follows the TCP, and who 

has received Work Zone Traffic Control Training commensurate with the level of 

responsibility shown in the requirements of the Contract, and who is empowered to 

immediately resolve any work zone traffic control deficiencies or issues. Provide 

documentation that the Traffic Control Supervisor has completed a Work Zone 

Traffic Control Training Course (AGC, ATSSA, or other industry- recognized 

training), and a Supervisory refresher training every 5 years thereafter. Submit 

training certificates or attendance roster that includes the course name, training 

entity, and date of training. State how the traffic control devices will be 

maintained including a frequency of inspection for both temporary and 

permanent traffic control devices. 

 

Traffic Control Training Course curriculum must be based on the standards and 

guidelines of the MUTCD and must include, at a minimum, the following: 

 

1. Parts of Temporary Traffic Control Zone 

 

2. Appropriate use and spacing of signs 

 

3. Use and spacing of channelizing devices 
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4. Flagging basics 

 

5. Typical examples and applications 

 

The Traffic Control Supervisor, or designee directly overseeing physical installation, 

adjustment, and dismantling of work zone traffic control, will ensure all personnel 

performing those activities are trained to execute the work in a safe and proper manner, 

in accordance with their level of decision-making and responsibility. The emergency 

contact list shall contain a listing of individuals who may be contacted during non-

work hours and shall adequately respond to the request. 

 

b. Proposed revisions to the construction phasing or sequencing that reasonably 

minimizes traffic impacts. 

 

c. A written narrative and/or plan explaining how traffic and pedestrians will be 

moved through the Project Limits, including transitions during the change from one 

phase of construction to the next, as applicable. 

 

d. Temporary traffic control treatments at all intersections with roads, rail crossings, 

businesses, parking lots, pedestrian ways, bike paths, trails, residences, garages, 

farms, and other access points, as applicable. 

 

e. A list of all Contractor or Subcontractor certified flaggers to be used on the Project, 

together with the number of flaggers which will be used for each type of operation 

that flagging is needed. If the Contractor is using a flagging Subcontractor, then the 

name and address of the Subcontractor may be provided instead of a list of flaggers. 

 

f. A procedure for notifying the Resident of the need to change the traffic control plan 

or the need to remove a lane restriction. 

 

g. A description of any special detours including provisions for constructing, 

maintaining, signing, and removing the detour or detours, including all 

temporary bridges and accessory features and complete restoration of the 

impacted land. 

 

h. The maximum length of requested contiguous lane closure. The Contractor shall 

not close excessive lengths of traffic lane to avoid moving traffic control devices. 

 

i. The proposed temporary roadway surface conditions and treatments. The 

Contractor shall provide an adequate roadway surface at all times; taking into 

account traffic speed, volume, and duration. 

 

j. The coordination of appropriate temporary items (drainage, concrete barriers, 

barrier end treatments, impact attenuators, and traffic signals) with the TCP. 

 

k. The plan for unexpected nighttime work, the contractor shall provide a list of 

emergency nighttime lighting equipment and safety personnel available on-site or 

have the ability to have them on site within an hour of the time of need. 
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l. The plan for meeting any project specific requirements contained in special 

provision 105 and/or 107, and/or Section 656 

 

m. The lighting plan if night work is anticipated. 

 

The Authority will review the TCP for completeness and conformity with Contract 

provisions, the current edition of the MUTCD, and Authority policy and procedures. The Authority 

will review and provide comments to the Contractor within 14 days of receipt of the TCP. No 

review or comment by the Authority, or any failure to review or comment, shall operate to absolve 

the contractor of its responsibility to design and implement the plan in accordance with the 

Contract, or to shift any responsibility to the Authority. If the TCP is determined by the Authority 

to be operationally ineffective, the Contractor shall submit modifications of the TCP to the 

Authority for review and shall implement these changes at no additional cost to the Contract. 

Nothing in this Section shall negate the Contractor’s obligations set forth in Section 110 - 

Indemnification, Bonding, and Insurance. The creation and modification of the TCP will be 

considered incidental to the related 652 items. 

 

652.3.4 General 

 

Prior to starting any work on any part of the project adjacent to or being used by the 

traveling public, the Contractor shall install the appropriate traffic control devices in accordance 

with the plans, specifications and the latest edition of Manual of Uniform Traffic Control Devices, 

Part VI. The Contractor shall continuously maintain the traffic control devices in their proper 

position, and they shall be kept clean, legible and in good repair throughout the duration of the 

work. If notified that the traffic control devices are not in place or not properly maintained, the 

Contractor may be ordered to immediately suspend work until all deficiencies are corrected. 

 

No equipment or vehicles of the Contractor, their subcontractors, or employees engaged 

in work on this contract shall be parked or stopped on lanes carrying traffic, or on lanes or 

shoulders adjacent to lanes carrying traffic, at any time, except as required by ongoing work 

operations. Contractor equipment or vehicles shall never be used to stop, block, or channelize 

traffic. 

 

Vehicles parked on the shoulder shall be located so all portions of the vehicle(s) are a 

minimum of one foot from the traveled way. No operation shall be conducted on or near the 

traveled lanes or shoulders without first setting up the proper lane closure and traffic control 

devices. These precautions shall be maintained at all times while this Work is being performed. 

The Contractor shall keep all paved areas of the highway as clear as possible at all times. No 

materials shall be stored on any paved area of the highway or within 30 feet of the traveled way 

(unless protected by concrete barriers and specifically approved by the Resident). Private vehicles 

owned by Contractor’s employees shall be parked close together in a group no closer than 30 feet 

from the traveled way in pre-approved areas. 

 

Channelization devices shall include Vertical Panel Markers, Barricades, Cones, and 

Drums shall be in accordance with the MUTCD. These devices shall be installed and maintained 

at the spacing determined by the MUTCD through the work area. 
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The Contractor shall maintain existing guardrails and/or barriers until removal is 

necessary for construction. The Contractor shall use a temporary barrier or appropriate 

channelizing devices, 

as approved by the Resident, while the guardrails and/or barriers are absent. Permanent guardrails 

and barriers shall be installed as soon as possible to minimize risk to the public. 

 

When Contractor operations or shoulder grading leave a continuous 3 inch or less exposed 

vertical face at the edge of the traveled way, including the shoulder, or when traffic is shifted into 

the shoulder adjacent to the edge of pavement where an existing 3 inch or less exposed vertical 

face creates a safety hazard, channelization devices should be placed 2 feet outside the edge of 

the pavement at intervals not exceeding 600 feet and, depending on type and location of the 

exposed vertical face, a 48 inch by 48 inch W8-9 Low Shoulder, or W8-11 Uneven Lane, and/or 

a W8-17P Shoulder Drop-Off sign should be placed at a maximum spacing of ½ mile. When 

Contractor operations or shoulder grading leave greater than a 3-inch exposed continuous vertical 

face at the edge of the traveled way, including the shoulder, or when an existing condition of an 

exposed vertical face of 3 inches or more is adjacent to active traffic shifted into shoulder, the 

Contractor shall place shoulder material at a slope not exceeding 3 horizontal to 1 vertical to meet 

the pavement grade, before the lane is opened to traffic. 

 

Special Detours and temporary structures, if used, shall meet applicable AASHTO 

standards, including curve radii and grade. 

 

Maine Turnpike Traffic Control Requirements 

 

This Section outlines the minimum requirements that shall be maintained for working on, 

over, or adjacent to the Maine Turnpike roadway. 

 

General 

 

Two travel lanes in each direction (each direction being 24 feet wide including/excluding 

shoulder) in the two lane portion of the turnpike, and three travel lanes in each direction (each 

direction being 36 feet wide including/excluding shoulder) in the three lane portion of the turnpike 

(Mile 0.0 to mile 44.3) shall be maintained at all times except while performing work in a 

designated lane, directly over or adjacent to traffic, and during the placement and removal of traffic 

control devices. 

 

 Unless otherwise specified in the contract documents the minimum main line width for a 

single travel lane shall be 14 ft and minimum ramp widths of 16 ft which must be maintained at 

all times, from ½ hour before sunrise and ½ hour after sunset as indicated on the Sunrise/Sunset 

Table at: http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest 

town on the list will be used as agreed at the Preconstruction Meeting. 

 

Shoulder closures, lane closures, and lane shifts meeting the MUTCD guidelines, 

other than those shown in the plans, must be submitted for approval from the MTA prior 

to use in the construction operations. 

 

No lane closures will be allowed during non-working hours, weekends and/or holiday 

periods unless included in the Contract as long-term traffic control requirement as outlined in 

http://www.sunrisesunset.com/usa/Maine.asp
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Section 652 – Specific Project Maintenance of Traffic Requirements unless written permission 

is obtained from the Authority. 

 

Any special signs, barricades or other devices deemed necessary by the Resident shall be 

furnished and maintained by the Contractor. Extra care shall be taken so that the traffic flow will 

not be disturbed. The use of construction signs and warning devices not shown on the Plans or 

in the MUTCD is prohibited unless approved by the Resident 

 

The Contractor's personnel and equipment shall avoid crossing traffic whenever 

possible. No Contractor's vehicle may slow down or stop in a traffic lane unless said lane has 

previously been made safe with signs and barricades as required by the Resident. 

 

No vehicle will move onto the traveled way at such a time or in such a manner so as to 

cause undue concern or danger to traffic approaching from either direction. The Contractor or 

his employees are not empowered to stop traffic. 

 

The Contractor shall take necessary care at all times, in all operations and use of his 

equipment, to protect and facilitate traffic. During periods of idleness, the equipment shall not be 

left in a way to obstruct the traffic artery or to interfere with traffic. 

 

The Contractor shall furnish approved signs reading “Construction Vehicle - Keep Back” 

to be used on trucks hauling to the Project. The signs shall be a minimum of 30-inch by 60-inch, 

Black and Orange, and meet construction sign retro reflectivity requirements 

 

All vehicles used on the Project shall be equipped with amber flashing lights, by means 

of a single or multiple, flashing LED or strobe lights mounted so as to be visible 360 degrees. 

In addition, vehicles operating under direction of the Maine T u r n p i k e A u t h o r i t y 

m a y be equipped with auxiliary lights that are green, white or amber or any combination 

of green, white or amber. Auxiliary lighting shall have sufficient intensity to be visible at 500 

feet in normal daylight and a flash rate between 1Hz and 4Hz. The vehicle flashing system 

shall be in continuous operation while the vehicle is on any part of the project and positioned 

or mounted in such a way to not be obstructed by vehicle mounted or other equipment. Dump 

trucks, concrete trucks and utility trucks at a minimum shall have a strobe light mounted on 

each side of the vehicle. The use of motorcycles is not permitted within a construction site 

or as a means to arrive at or leave a work zone. 

 

 Where space is available pavement striping for all tapers shall create a minimum 

buffer of 250 feet to the point where the temporary concrete barrier taper ends and becomes 

parallel to the travelway. Temporary concrete barrier shall be tapered at a minimum 8:1 

unless space is available and then it should be tapered at 15:1 or 100 feet whichever is longest. 

 

Milling and paving of interchange ramps shall be done between 9:00 p.m. and 5:00 

AM, unless otherwise shown on the Maintenance of Traffic Phasing Plans or as directed 

by the MTA. Only a single ramp at an interchange may be closed at once. Ramp closures 

will not be permitted the day before or after holidays, on holidays, or on Saturdays or 

Sundays. The Contractor shall request approval from the Resident/Authority two weeks 

prior for all ramp closures. Portable changeable message signs shall be used to provide 

advance notice and warning of the ramp closure. PCMS’s shall be operational a minimum 
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of 1 week prior to ramp closure to notify Patrons. The contractor shall coordinate PCMS 

locations with the Resident and the MTA. 

 

Access to, and egress from, the construction area shall be with the direction of 

travel without crossing traffic. Construction vehicles are prohibited from merging with 

mainline traffic during the AM and PM peak traffic hours unless approved in writing 

from the MTA. The contractor shall develop work zone access/egress with acceleration 

and deacceleration areas and should utilize interchange ramp areas whenever feasible. 

 

Temporary Mainline Lane Closures 

 

A lane closure may be required whenever personnel will be actively working within 

four feet of a travel lane. 

 

Loading/unloading trucks shall not be closer than six feet from an open travel lane. 

Temporary lane closures will only be allowed at the times outlined in Special Provision, 

Section 652, Specific Project Maintenance of Traffic Requirements. These hours may be 

adjusted based on the traffic volume each day by the Resident. 

 

A lane closure is required when a danger to the traveling public may exist. The following 

is a partial list of activities requiring lane closures. Lane closures may be required for other 

activities as well: 

 

▪ Milling and Paving Operations 

 

▪ Bridge work 

 

▪ Drainage Installation and/or Adjustment 

 

▪ Clear Zone Improvements 

 

▪ Pavement Markings Layout and Placement 

 

▪ Work directly over traffic within six feet of a travel lane as measured from the 

painted pavement marking line or traffic control device will require a lane 

closure. This work includes but is not limited to the following: 

 

1. Unbolting structural steel 

2. Removing structural steel 

3. Erecting structural steel 

4. Erecting or moving sign panels on bridges or sign structures 

5. Bolting structural steel 

6. Loading and unloading trucks 

7. Light pole removal or installation 

8. Snow fence installation 

 

Lane closures shall be removed if work requiring the lane closure is not ongoing unless 

included in the Contract as a long-term traffic control requirement or approved by the Resident. 
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During adverse weather condition when the speed limit on the Maine Turnpike 

has been reduced to 45 MPH, or during fog or when there is less than ½ mile of 

visibility, shoulder/lane closures cannot be set up and any currently in place shall be 

removed. Only work on the turnpike mainline that is behind temporary concrete 

barrier will be allowed when speed is reduced to 45 MPH or fog/visibility conditions 

exist. 

 

Daytime lane closures shall be a maximum of three (3) miles. Only one daytime lane 

closure will be permitted per direction. Nighttime lane closures may extend through the entire 

length of the Project. 

 

Temporary single lane closures are allowed upon approval of the Resident. Lane and/or 

ramp closure setup may not begin until the beginning time specified. Closures that are setup early 

or that remain in place outside of the approved time period shall be subject to a lane rental fee of 

$1,000 per five minutes for every five minutes outside of the approved time. The installation of 

the construction signs will be considered setting up the lane closure. Removal of the last 

construction sign will be considered removal of the closure. Construction signs shall be installed 

immediately prior to the start of the closure and shall be promptly removed when no longer 

required. The installation and removal of a closure, including signs, channelizing devices, and 

arrow boards shall be a continuous operation. The Authority reserves the right to order the removal 

of an approved closure. 

 

The Authority desires to minimize the number of daytime lane closures and the number 

of times that a complete stoppage of traffic is required. The Contractor is encouraged to schedule 

work so that the interference with the flow of traffic will be minimized. Lane closures will not 

be allowed until traffic associated with complete stoppages of traffic has cleared. Complete 

stoppages of traffic or lane closures may not be allowed on a particular day if another complete 

stoppage of traffic has been previously approved for another project. 

 

The Resident is required to receive approval from the Maine Turnpike Authority for all 

lane closures. The Resident is required to submit a request for lane closures by noon on 

Thursday for any lane closures needed for the following week. The Contractor shall plan 

the work accordingly. 

 

Temporary Mainline Shoulder Closures 

 

Shoulder closures are anticipated at locations where Contractor access to the mainline is 

required. 

 

Shoulder closures with plastic drums shall be removed at the end of the workday. 

Temporary shoulder closures with plastic drums will not be allowed during periods of inclement 

weather as determined by the Authority. 

 

The location (limits) of shoulder closures with concrete barrier are shown on the Plans. 

The barrier must be placed prior to the start of the work requiring concrete barrier and shall remain 

in place until the work activity is complete. 
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Equipment Moves 

 

The complete stoppage of traffic for an equipment move (including delivery of materials 

to the median) will be considered for approval if the action cannot reasonably be completed with 

the erection of a lane closure. Contractor shall be responsible for the installation of Signs CS-

3, “Expect Stopped Traffic” and Signs W3-4 “Be Prepared to Stop”, in accordance with the 

Single Lane Closure Detail immediately prior to the equipment move. Signs will be required 

on any adjacent ramps within proximity to the stoppage. These signs shall be covered when 

not applicable.  

 

State Police will be used to stop traffic. Cost for State Police will be the responsibility of 

the Authority. The times requested for trooper assisted equipment moves by on-duty troopers 

cannot be guaranteed. The MTA will not be held responsible for any delays or costs associated 

with the delay, postponement or cancellation of an on-duty trooper assisted equipment move. 

 

The maximum time for which traffic may be stopped and held for an equipment move 

across mainline or ramp at any single time shall be five (5) minutes. The duration shall be 

measured as the time between the time the last car passes the Resident until the time the Resident 

determines that all travel lanes are clear. The traffic shall only be stopped for the minimum period 

of time required to complete the approved activity. The Contractor shall reimburse the Authority 

at a rate of $500 per minute for each minute in excess of the five-minute allowance. 

 

Unapproved movement of equipment or materials across the travel lanes shall be 

considered a violation of the Maintenance of Traffic Requirements and is subject to a minimum 

fine of $500 per occurrence with an additional $500 per minute thereafter. 

 

Request for Complete Stoppage of Traffic 

 

A request for a complete stoppage of traffic must be submitted to the Resident for approval. 

The Resident is required to receive approval from the Maine Turnpike Authority for all stoppages. 

The request shall be submitted to the Authority by the Resident at least five (5) working days prior 

to the day of the requested stoppage of traffic and two (2) days for a stoppage less than five 

minutes. All requests must be received by 12:00 p.m. noon to be considered as received on that 

day. Requests received after 12:00 p.m. shall be considered as received the following day. The 

Contractor shall plan the work accordingly. 

 

During the erection or removal of overhead structures or signs traffic shall be stopped 

and may be held for periods of up to 25 minutes during these operations. Before the roadway is 

reopened, all materials shall be secured so they will not endanger traffic passing underneath. The 

Contractor will reimburse the Authority at the rate of $2,500.00 per five-minute period for each 

roadway not reopened (northbound and southbound), in excess of the 25-minute limit. Total 

penalty shall be deducted from the next pay estimate. 

 

Blasting of Ledge, The maximum time for which traffic may be stopped at any single 

time shall be six (6) minutes. This duration shall be measured as the time between the time that 

the last car passes the Resident, until the time the Resident determines that all travel lanes are 

cleared of blast debris. The Contractor shall reduce the size of the blast, change the design and 

method of the blast, use more mats, or otherwise alter the blasting so that the traffic is not stopped 
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for more than six minutes. If, due to the throw of rock onto the highway or other blasting related 

activities, traffic is stopped for more than six minutes, the Contractor shall pay a penalty of 

$1,000.00 per minute for every minute traffic is stopped in excess of the six-minute limit. The 

penalty shall be measured separately on the northbound and southbound roadway (or eastbound 

and westbound roadway). Total penalties will be deducted from the next pay estimate. Whenever 

the volume of traffic is excessive such that a six-minute interruption would cause objectionable 

congestion, in the opinion of the Authority, the hours during which blasting may occur may be 

further restricted. A detailed blasting plan shall be submitted as required in Supplemental 

Specific or Special Provision Sections 105 or 107. 

 

652.3.5 Installation of Traffic Control Devices  

 

All traffic control devices shall be in conformance with NCHRP 350 requirements and 

MASH 16 requirements if manufactured after December 31, 2019 and installed as per 

manufactures recommendations. 

 

Portable signs shall be erected on temporary sign supports approved crashworthy devices 

so that the bottom of the sign is either 1) 12 inches or 2) greater than 5 feet above the traveled way. 

The bottom of all regulatory signs and ramp exit signs shall be a minimum of 5 feet above the 

traveled way. The contractor is responsible for maintaining the temporary sign structures so that 

the sign face remains in a vertical position.  Temporary signs supports shall not be used for signs 

that will remain in place at a single location for more than one month. 

 

No signs on easels shall be placed on 4 foot shoulders with guardrail, signs required at 

these location shall be placed on taller easels on the median side of the guardrail. 

 

Post-mounted signs shall be erected so the bottom of the sign is no less than 5 feet above 

the traveled way, and 7 feet above the traveled way in business, commercial, and residential areas. 

Post-mounted signs must be erected so that the sign face is in a true vertical position. All signs 

shall be placed so that they are not obstructed in any manner and immediately modified to ensure 

proper visibility if obstructed.   

 

The bottom of mainline and ramp traffic control signs intending to remain longer than 3 

days, except as provided in 2009 MUTCD Section 6F.03 paragraph 12, shall be mounted 5 feet 

or greater above the edge of pavement on posts or portable sign supports. 

 

The Resident will verify the exact locations of the construction signs in the field. 

Construction signs behind guardrail shall be mounted high enough to be visible to traffic. 

Vertical panel markers shall be mounted with the top at least 4 feet above the traveled way. 

Drums placed along the Turnpike mainline shall have a minimum of one drum 

weight.  Drums that will remain in the same location for more than three days shall have 

double drum weights.   (i.e. a minimum of 40 lbs of drum tire rings). Drums shall not be 

weighted on the top. Drain holes shall be provided to prevent water from accumulating in the 

drums During winter periods, drums shall be placed on the grass shoulder or removed from the 
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roadway so winter maintenance operations will not be impacted. This requires the placement 

of drums behind the median guardrail. Drums shall not be placed on snowbanks. 

 

The Contractor shall operate and maintain the flashing arrow board unit and for 

dependable service during the life of the contract. The units shall remain in continuous night and 

day service at locations designated until the Resident designates a new location or discontinuance 

of service. 

 

The Contractor shall maintain the devices in proper position and clean them as necessary. 

Maintenance shall include the covering and uncovering of all signs when no longer applicable 

(even if for a very short duration). The sign shall be considered adequately covered when no part 

of the sign face is visible either around or through the covering. 

The Contractor shall replace damaged traffic control devices with devices of acceptable 

quality, as directed by the Resident. 

 

The Contractor is required to cover all existing signs, including regulatory and warning 

signs, within the Work zone which may conflict with the proposed construction signs. The 

Contractor is also required to cover all permanent construction signs when they conflict with a 

daily traffic control setup. The method of covering existing signs must be approved by the 

Resident. The use of adhesives on the sign face is prohibited. 

 

Work Zone Speed Limits 

 

Work Zone Speed (Fines Doubled) is a regulatory speed limit that indicates the maximum 

legal speed through a work zone which is lower than the normal posted speed. The speed limit 

shall be displayed by black on white speed limit signs in conjunction with a black on orange “Work 

Zone” plate. Speed limit signs shall be installed at each mile within the work zone. Any existing 

regulatory speed limit signs within the reduced speed zone shall be covered once the reduced speed 

signs have been erected. 

 

 

Two orange fluorescent flags shall be attached to all speed limit signs that are uncovered 

for a period of time exceeding one week. This work shall be incidental. Signs that are covered 

and uncovered on a regular basis are not required to have the supplemental flags. 

 

 

The reduced speed limit signs shall be used when workers are adjacent to traffic, when 

travel lane(s) are closed, when indicated on Maintenance of Traffic Control Plans provided or other 

times as approved by the Resident: 

 

The signs shall be covered or removed when not applicable. The covering and uncovering 

of signs shall be included for payment under Maintenance of Traffic. Signs relating to reduced 

speed shall be installed in accordance with the details. The Contractor shall note that all signs 

including those behind concrete barrier or guardrail are required to be clearly visible to all drivers 

at all times. 

 

Lane Closure Installation and Removal Procedure 
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The Contractor will follow the following procedures when closing any travel lanes on the 

turnpike roadways: 

 

1. The sign package shall be erected starting with the first sign and proceeding to 

the start of the taper. The sign crew shall erect signs with the vehicle within the 

outside shoulder. 

 

2. Position the arrow board with the proper arrow at the beginning of the taper; and, 

 

3. When arrow board is in place, continue with the drums/cones to secure the work 

area. 

 

To dismantle the lane closure, start with last drums/cone placed and work in reverse order 

until all the drums are removed. The arrow board which was installed first shall be the final traffic 

control device removed, excluding the sign package. The remaining sign package shall be picked-

up starting with the first sign placed and continuing in the direction of traffic and with the vehicle 

in the outside shoulder. 

 

Trucking Plan 

 

The Contractor shall submit a trucking plan to the Resident within 10 working days of 

the award of the Contract. The trucking plan shall consist of at least the following: 

 

▪ Date of anticipated start of work per each location. 

 

▪ Haul routes from plant/pit to work area and return. 

 

▪ Haul routes from work area to disposal area and return. 

 

▪ Entering / exiting the work area. 

 

▪ Vehicle safety equipment and Vehicle inspection. 

 

▪ Personal safety equipment. 

 

▪ Communications equipment and plan. 

 

The trucking plan will not be paid for separately but shall be incidental to the Contract. 

 

652.3.6 Traffic Control 

 

The existing travel way width shall be maintained to the maximum extent practical. 

 

Vertical panel markers, drums, cones, or striping shall be used to clearly delineate the 

roadway through the construction area. Two-way traffic operation shall be provided at all times 

that the Contractor is not working on the project. One- way traffic shall be controlled through work 

areas by flaggers, utilizing radios, field telephones, or other means of direct communication. 
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The traffic control devices shall be moved or removed as the work progresses to assure 

compatibility between the uses of the traffic control devices and the traffic flow. 

 

Pavement markings shall be altered as required to conform to the existing traffic flow 

pattern. Repainting of pavement marking lines, if required to maintain the effectiveness of the line, 

shall be considered incidental to the maintenance of traffic control devices, no separate payment 

will be made. Inappropriate pavement markings shall be removed whenever traffic is rerouted, and 

temporary construction pavement markings shall be placed. Removal of non-applicable markings 

and initial placement of temporary construction pavement markings will be paid for under the 

appropriate Contract items. Traffic changes shall not be made unless there is sufficient time, 

equipment, materials, and personnel available to complete the change properly before the end of 

the workday. This provision will not be required when traffic is rerouted for brief periods and the 

route can be clearly defined by channelizing devices, or flaggers, or both. 

 

All vehicles used during the installation and removal of traffic control devices, including 

lane closures, shall be equipped with a vehicle-mounted lighted arrow board or high intensity 

LED full width light bar acceptable to the Resident. The arrow board or full width light bar 

shall be capable of displaying a left arrow, right arrow, double arrow, and light bar patterns. 

652.4 Flaggers 

The Contractor shall furnish flaggers as required by contract documents or as otherwise 

specified by the Resident. Flaggers shall not stop traffic on Turnpike mainline or 

interchange ramps. Only State Police are allowed to stop traffic on mainline or 

interchange ramps. 

 

All flaggers must have successfully completed a flagger test approved by the Maine 

Department of Transportation and administered by a Maine Department of Transportation 

approved Flagger-Certifier. All flaggers must carry an official certification card with them at all 

times while flagging. 

 

For daytime conditions, flaggers shall wear a top (vest, shirt or jacket) that is orange, 

yellow, yellow-green, or fluorescent versions of these colors meeting ANSI 107-2004, Class 3, 

along with a hat with 360 ˚ retro-reflectivity. 

 

For nighttime conditions, flaggers shall wear all Class 3 apparel, meeting ANSI 107-2004, 

including a Class 3 top (vest, shirt or jacket) and a Class E bottom (pants or coveralls), shall be 

worn along with a hardhat with 360 ̊  retro-reflectivity and shall be visible at a minimum distance 

of 1000 ft. Flagger stations must be illuminated in nighttime conditions to assure visibility and 

will be specifically addressed in detail in the Contractor’s TCP. 

 

Flagger stations shall be located far enough in advance of the workspace so that 

approaching road users will have sufficient distance to stop at the intended stopping point. While 

flagging, the flagger should stand either on the shoulder adjacent to the traffic being controlled, 

or in the closed lane. At a spot obstruction with adequate sight distance, the flagger may stand on 

the shoulder opposite the closed sections to operate effectively. Under no circumstances shall the 

flagger stand in the lane being used by moving traffic or have their back to oncoming traffic. The 
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flagger should be clearly visible to approaching traffic at all times and should have a clear escape 

route. 

 

When conditions do not allow for proper approach sight distance of a flagger or storage 

space for waiting vehicles, additional flaggers shall be used at the rear of the backlogged traffic 

or at a point where approaching vehicles have adequate stopping sight distance to the rear of the 

backlogged traffic. All flagger stations shall be signed, even when in close proximity. The signs 

shall be removed or covered when flagger operations are not in place, even if it is for a very short 

duration. 

 

Flaggers shall be provided as a minimum, a 10-minute break, every 2 hours and a 30 minute 

or longer lunch period away from the workstation. Flaggers may only receive 1 unpaid break per 

day; all other breaks must be paid. Sufficient certified flaggers shall be available onsite to provide 

for continuous flagging operations during break periods. If the flaggers are receiving the 

appropriate breaks, breaker flagger(s) shall be paid starting 2 hours after the work begins and 

ending 2 hours before the work ends. A maximum of 1 breaker per 6 flaggers will be paid. (1 

breaker flagger for 2 to 6 flaggers, 2 breaker flaggers for 7 to 12 flaggers, etc.). If a flagger station 

is manned for 10 hours or more, then ½ hour for lunch will be deducted from billable breaker 

flagger hours. 

 

 

652.41 Traffic Officers 

 

Local road traffic officers, if required, shall be uniformed police officers. State Police 

officers and vehicles shall be used to warn and stop traffic on the Maine Turnpike. All State Police 

shall be scheduled through the Maine Turnpike Authority. The Authority will make payment for 

the State Police officers and vehicles directly to the State Police. 

 

The Contractor will not be entitled to additional compensation if scheduled Work is not 

completed due to the unavailability of State Police. 

 

652.5.1 Rumble Strip Crossing 

 

When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble 

strip for 7 calendar days or less, the Contractor shall install warning signs that read “RUMBLE 

STRIP CROSSING” with a supplemental Motorcycle Plaque, (W8-15P).  

 

When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble 

strip for more than 7 calendar days, the Contractor shall pave in the rumble strips in the area that 

traffic will cross, unless otherwise directed by the Resident. Rumble strips shall be replaced prior 

to the end of the project, when it is no longer necessary to cross them. 

 

652.6.1 Daylight Work Times 

 

Unless otherwise described in the Contract, the Contractor is allowed to commence work 

and end work daily according to the Sunrise/Sunset Table at: 

http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest town 

http://www.sunrisesunset.com/usa/Maine.asp
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on the list will be used as agreed at the Preconstruction Meeting. Any work conducted before 

sunrise or after sunset will be considered Night Work. 

 

652.6.2 Night work 

 

When Night Work occurs (either scheduled or unscheduled), the Contractor shall provide 

and maintain lighting on all equipment, at all workstations, and all flagger stations. 

 

The lighting facilities shall be capable of providing light of sufficient intensity to permit 

good workmanship, safety, and proper inspection at all times. The lighting shall be cut off and 

arranged on stanchions at a height that will provide perimeter lighting for each piece of equipment 

and will not interfere with traffic, including commercial vehicles, approaching the work site from 

either direction. 

 

The Contractor shall have available portable floodlights for special areas. 

The Contractor shall utilize padding, shielding or other insulation of mechanical and 

electrical equipment, if necessary, to minimize noise, and shall provide sufficient fuel, spare lamps, 

generators, etc. to maintain lighting of the work site. 

 

The Contractor shall submit a lighting plan prior to any night work for review showing 

the type and location of lights to be used for night work. The Resident may require modifications 

be made to the lighting set up in actual field conditions. 

 

Prior to beginning any Night Work, the Contractor shall furnish a light meter for the 

Residents use that is capable of measuring the range of light levels from 5 to 20 foot-candles. 

 

Horizontal illumination, for activities on the ground, shall be measured with the 

photometer parallel to the road surface. For purposes of roadway lighting, the photometer is 

placed on the pavement. Vertical illumination, for overhead activities, shall be measured with the 

photometer perpendicular to the road surface. Measurements shall be taken at the height and 

location of the overhead activity. 

 

Night Work lighting requirements: 

 

Mobile Operations: For mobile-type operations, each piece of equipment (paver, roller, 

milling machine, etc.) will carry indirect (i.e. balloon type) lights capable of producing at least 

10 foot- candles of lighting around the work area of the equipment. 

 

Fixed Operations: For fixed-type operations (flaggers, curb, bridge, pipes, etc.), direct (i.e. 

tower) lighting will be utilized capable of illuminating the work area with at least 10 foot- candles 

of light. 

 

Hybrid Operations: For hybrid-type operations (guardrail, sweeping, In-slope excavation, 

etc.), either direct or indirect lighting may be utilized. The chosen lights must be capable of 

producing at least 10 foot-candles of light around the work area of the equipment 
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Inspection Operations: Areas required to be inspected by the Authority will require a 

minimum of 5 foot-candles of lighting. This may be accomplished through direct or indirect 

means. 

 

The Contractor shall apply 2- inch wide retro-reflective tape, with alternating red and white 

segments, to outline the front back and sides of construction vehicles and equipment, to define 

their shape and size to the extent practicable. Pickup trucks and personal vehicles are exempt from 

this requirement. 

 

The Resident or any other representative of the Authority reserves the right to suspend 

the work at any time and request a meeting to discuss violations and remedies. The Authority shall 

not be held responsible for any delay in the work due to any suspension under this item. 

 

Failure to follow the approved Lighting Plan will result in a Traffic Control violation. 

 

Payment for lighting, vehicle mounted signs and other costs accrued because of night work 

will not be made directly but will be considered incidental to the related contract items. 

 

652.6.3 Traffic Coordinator and Personnel 

 

The Contractor shall submit to the Resident for approval a list of traffic control personnel 

assigned to the Project including qualifications, certifications and experience. 

 

The Traffic Coordinator duties shall include, but are not necessarily limited to: 

 

a. Developing, in conjunction with the Resident and Project superintendent, a 

traffic control program for the days’ work activities which will facilitate traffic in 

a safe and efficient manner. 

 

b. Ensure that all traffic control implements (signs, arrow boards, barrels, etc.) 

are on-site so the traffic program can be implemented effectively. 

 

c. Ensure a safe and effective setup or take-down of all signing implements to 

least impact the traveling motorist; and, 

 

d. Working knowledge of construction signing/traffic control requirements in 

conformance with the latest issued Manual on Uniform Traffic Control Devices. 

 

e. The Contractor shall supplement the traffic control plan with a daily plan, 

which includes schedules for utilizing traffic coordinators and flaggers. This plan 

shall be submitted daily and agreed upon cooperatively with the Resident. 

 

652.7 Method of Measurement 

 

Work Zone Traffic Control will be measured as a lump sum as indicated in the Plans and 

Specifications for all authorized and installed traffic control devices for which traffic shall be 

maintained in accordance with the approved traffic control plans.  
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Signs (supplied by the Contractor, static and automated), signals (including temporary 

traffic signals), lighting devices, pavement markings, rumble strips, barriers, and barricaded, work 

zone crash cushions, channelizing devices, hand signaling devices, portable light towers, flashing 

and steady burn warning lights and beacons, flashing arrow panels (trailer mounted and vehicle 

mounted), portable-changeable message signs, truck mounted equipment and trailers, traffic 

officers, flaggers and traffic coordinators will not be measured regardless of when or how often 

used or relocated on the project but shall be incidental to the Work Zone Traffic Control item. No 

additional payment will be made for devices that require replacement due to poor condition or 

inadequate retroreflectivity. 

 

Flaggers or traffic officers used during the Contract, either as directed by the Resident or 

for the convenience of the Contractor, will not be measured separately for payment, but shall be 

incidental to the Work Zone Traffic Control item. This includes use of Flaggers for delivery of 

materials and equipment to the project or other Flagger use that is for the Contractor’s convenience, 

as determined by the Resident Engineer. 

 

The Authority will make payment for the State Police officers and vehicles directly to the 

State Police when utilized for mainline traffic control activities. State Police escorts, if required 

to move oversize material or equipment loads to the jobsite, will not be paid separately, but shall 

be incidental to the Work Zone Traffic Control item. 

 

Maintenance of traffic control devices, including Truck mounted impact attenuators and 

Automated trailer mounted speed limit signs required for the project will not be measured but 

shall be incidental to the Work Zone Traffic Control item.  

 

The vehicle mounted arrow board, mounted on trucks used for installation and removal 

of lane closures, will not be measured separately for payment, but shall be incidental to the Work 

Zone Traffic Control item. 

 

Portable light towers, lighting on equipment and lighting plan will not be measured 

separately for payment but shall be incidental to the related Contract items. 

 

 

652.8 Basis of Payment 

 

Work Zone Traffic Control will be paid at the Lump Sum price as indicated in the plans 

and specifications. Such payment will be full compensation for the development and submission 

of the traffic control plans for approval and for the installation, operations, maintenance, 

relocation, replacement, and removal of all traffic control devices for the project, including signs, 

signals (including temporary traffic signals), lighting devices, pavement markings, rumble strips, 

barriers and barricades, channelizing devices, hand signalizing devices, portable light towers, 

flashing and steady burn warning lights and beacons, flashing arrow panels (trailer mounted and 

vehicle mounted), portable-changeable message signs, truck mounted equipment and trailers, 

traffic officers (except State Police as authorized by the Resident), flaggers and traffic 

coordinators. The Lump Sum price shall also include full compensation for all daily operations 

and maintenance of the approved traffic control plan (maintenance of traffic control devices) and 

for all labor, tools, materials, equipment, incidentals, transportation, and labor required to 

implement the approved traffic control plans.  
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Failure by the contractor to reinstall cones, barrels, signs, covered/uncovered signs, 

and similar traffic control devices within an hour of them being displaced, moved, knocked 

over, un-covered and etc. will result in a $150 fine per traffic control device if the issues is 

not resolved within 1 hour of notification by the resident. An additional $150 will be assessed 

for each additional hour that the device has not been corrected. If the traffic control device 

is critical to the maintenance of traffic creating an actual or potential safety issue with traffic 

and is not corrected immediately then it will result in a violation letter as described below. 

 

Failure by the contractor to follow the Contracts 652 Supplemental Specifications, Special 

Provisions and Standard Specification and/or the Manual on Uniform Traffic Control Devices 

(MUTCD) and/or the Contractors own Traffic Control Plan, or failure to correct a violation, will 

result in a violation letter and result in a reduction in payment as shown in the schedule below. 

The Resident or any other representative of the Authority reserves the right to suspend the work 

at any time and request a meeting to discuss violations and remedies. The Authority shall not be 

held responsible for any delay in the work due to any suspension under this item. Any reduction 

in payment under this Special Provision will be in addition to forfeiting payment of maintenance 

of traffic control devices for that day. 

 

Amount of Penalty Damages per Violation 

1st 2nd 3rd & Subsequent 

$500 $1,000 $2,500 

 

652.8.1 Maintenance of Traffic Control Devices 

 

Maintenance of Traffic Control Devices will not be paid separately and shall be 

considered incidental to the Work Zone Traffic Control item, as indicated in the plans and 

specifications. Such payment will be full compensation for all days that the Contractor maintains 

traffic as specified herein, and for moving devices as many times as necessary; for replacing 

devices damaged, lost, or stolen; and for cleaning, maintaining, and removing all devices used 

for traffic control, including replacing temporary pavement marking lines. 

 

The contract price for Work Zone Traffic Control shall be full compensation for all days 

for such maintenance, encompassing all areas of the contract, regardless of whether or not the 

work areas or projects are geographically separated. 

 

There will be no payment made under any 652 pay items after the expiration of the adjusted 

total contract time. 

 

Payment will be made under: 

 
Pay Item 
 
652.39 

 
 

Work Zone Traffic Control 

Pay Unit 
 

Lump Sum 
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SECTION 656 

 

TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 

 

 

Section 656.09 Method of Measurement 

  

 Temporary erosion control items, including but not limited to: bailed hay, temporary berms 

and slope drains, silt fence, boom supported floating silt fence, erosion control filter berm, loam, 

seed, mulch, erosion control mix, etc. will not be measured separately for payment but will be 

considered incidental to the Temporary Soil Erosion and Water Pollution Control item. 

 

Section 656.10 Basis of Payment 

 

 The Lump Sum payment for Temporary Soil Erosion and Water Pollution Control shall be 

full compensation for furnishing all materials, labor, and equipment, and all other incidentals 

necessary to complete the work.  There will be no separate payment for individual items or work. 

 

Pay Item          Pay Unit 

 

656.90  Temporary Soil Erosion and Water Pollution Control Lump Sum  
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SECTION 719 

 

SIGNING MATERIAL 

 

Section 719.01 Reflective Sheeting 

 

This Subsection is deleted in its entirety and replaced with the following: 
 

Retroreflective sheeting for signs shall meet at a minimum the requirements for ASTM 

4956 – Type XI (Prismatic) manufactured by 3M Company, for all signs. 

 

Reflective sheeting, used in sign construction, shall have been manufactured within the 

six months immediately prior to the fabrication of each sign.  Upon delivery at the job site of 

each shipment of signs, a letter of certification shall be provided that the reflective sheeting 

conforms to the requirements.  

 

For Type 1 Guide Signs, all reflective sheeting shall be color matched on each sign unit. 

 

All warning signs shall be fluorescent yellow except for Ramp Advisory Speed signs 

which shall be yellow. 

 

All Construction Series signs that use orange backgrounds shall be fluorescent orange. 

 

All Pedestrian Signs shall be fluorescent yellow-green. 

 

EZ-PASS Purple shall conform to the FHWA Purple color box. 

 

719.02 Demountable High Intensity Reflectorized Letters, Numerals, Symbols, and Borders  

 

This Subsection, including the title, is deleted in its entirety and replaced with the 

following: 

 

719.02 Letters, Numerals, Symbols, and Borders   

 

All signs shall be manufactured utilizing Direct Applied letters, numerals, symbols and 

borders or be Digitally Printed meeting all sign sheeting manufacturer’s (3M) requirements to 

ensure that the manufacturer’s warranty will be in full effect. 

 

All Type 1 overhead signs, Type 1 interchange signs and any other Type 1 signs over 100 

square feet shall utilize Direct Applied letters, numerals, symbols, and borders.   

 

Direct Applied  

 

Direct reflectorized applied letters, numerals, symbols and borders shall consist of cut out 

sheeting that shall meet at a minimum the requirements for ASTM 4956 – Type XI (Prismatic) 

sheeting. The sheeting material used for the direct applied legend shall be the same type as used 

for the background. 

 

Digitally Printed 
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 Digital printing methods may be used to produce the sign copy and borders on 
retroreflective sheeting. Retroreflective sheeting complying with ASTM D 4956 Type XI and 
designated by the manufacturer as suitable for digital printing traffic signs along with associated 
ink and premium overlay film. Digitally Printed signs shall meet all sign sheeting 
manufacturer’s (3M) requirements to ensure that the manufacturer’s warranty will be in full 
effect 

 

 Transparent and opaque durable inks used in digital printed sign copy and borders shall 
be as recommended by the sheeting manufacturer (3M). Digital printed traffic colors shall be 
properly applied and shall have a warranty life of the base retroreflective sign sheeting. 
Digitally printed signs shall present a flat surface, free from foreign material, and all copy and 
borders shall be clear and sharp. Digital printed signs shall conform to 70% of the 
retroreflective minimum values established for its type and color (applicable to traffic colors 
only), as required by ASTM D 4956. Digital printed signs shall meet the daytime color and 
luminance, and nighttime color requirements of ASTM D 4956. Printed traffic colors shall meet 
the accelerated weathering and colorfastness requirements of ASTM D 4956. Digitally printed 
black shall remain sufficiently opaque for its intended use for the warranty period of the base 
sheeting. No variations in color or overlapping of colors will be permitted. 

 

 Digitally printed traffic signs shall have an integrated engineered match component 
clear UV- premium protective overlay recommended by the sheeting manufacturer applied to 
the entire face of the sign. 

 

 All digitally printed traffic signs shall utilize an integrated engineered match component 
system for materials and printing process and equipment. The integrated engineered match 
component system shall consist of retroreflective sheeting, durable ink(s), and clear protective 
overlay film, as specified by the sheeting manufacturer, applied to aluminum substrate. 

 

 The sign fabricator shall use an integrated engineered match component system digital 
printer approved by the sheeting manufacturer. Each approved digital printer shall only use the 
compatible retroreflective sign sheeting manufacturer’s engineered match component system 
products. The sign fabricator shall maintain their digital printer’s color calibration according to 
the sheeting manufacturer’s requirements to help ensure digitally printed signs meet the 
manufacturer’s specifications. The fabricator shall be trained by the sheeting manufacturer to 
produce digitally printed traffic signs that qualify for the sheeting manufacturer’s warranty. 

 

General  

Type 1 Guide Signs shall have two-inch-tall, series C text that indicates the sign size, and 

the sign install date (MM/YY) located two inches above the bottom border of the sign.   

 

 

 


