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Framers are working on the sheathing of the new crew quarters building. 

Contractor: Benchmark Construction   Bid Amount: $3,977,392.00 
 
Percent Complete last approved pay estimate: 31.8 %      
 
Project Schedule: Completion date December 18, 2026. 
 
Project Scope: The work consists of the construction of an approximate 6,000 square foot 
wood-framed building consisting of offices, a crew room with kitchenette, locker and toilet 
rooms. Including, but is not necessarily limited to, the building structure, mechanical, electrical, 
and plumbing, as well as all site work, grading, pavement, lighting, utilities, and all other work 
incidental thereto in accordance with the plans and specifications. 
  
Contractor Schedule: The contractor continues erecting the building and working towards 
making it a water-tight shell. On the outside, Shaw Brothers has completed grading and 
loaming around the east side of the building. Once the building is water-tight, the contractor 
anticipates base paving the yard as shown on the plans. The project is about a month behind 
due to delays in the utility relocations. 


