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The Specifications are divided into two parts:   

Part I, Supplemental Specifications and Part II, Special 
Provisions. 

 
The Maine Turnpike Supplemental Specifications are additions 

and alterations to the 2014 Maine Department of 
Transportation Standard Specifications.  See Subsection 100.1. 
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MAINE TURNPIKE AUTHORITY 
 

NOTICE TO CONTRACTORS 
 
 
Sealed Proposals will be received by the Maine Turnpike Authority for: 
 
 

CONTRACT 2025.05 
 

Widened Concrete Haunch Removals 
 

Cutts Road (MM 3.1) 
Cedar Hill (MM 6.2) 

Gorham Road (MM 44.0) 
Hurricane Road (MM 56.6) 
Hackett Road (MM 76.9) 
Route 126 (MM 101.7) 

 
at the office of the Maine Turnpike Authority, 2360 Congress Street, Portland, ME, until 11:00 a.m., prevailing 
time as determined by the Authority on October 8, 2024, at which time and place the Proposals will be publicly 
opened and read.  Bids will be accepted from Contractors prequalified by the Maine Department of 
Transportation for Bridge Projects.  All other bids may be rejected.  This Project includes a wage 
determination developed by the State of Maine Department of Labor. 
 
 The work consists of completely removing the widened concrete haunches over the paved surface of 
the roadway, removing all debris from below the bridge, and sealing with clear protective coating.  
Maintenance of traffic and all other work incidental thereto will be completed in accordance with the Plans 
and Specifications. 
 
 The half size Plans and Contract Documents may be obtained from the Authority upon payment of 
Fifty ($50.00) Dollars for each set, which payment will not be returned.  Checks shall be made payable to:  
Maine Turnpike Authority.  The Plans and Contract Documents may also be downloaded from a link on our 
website at http://www.maineturnpike.com/project-and-planning/Construction-Contracts.aspx. 
 

For general information regarding Bidding and Contracting procedures, contact Nate Carll, 
Purchasing Manager, at (207) 482-8115.  For information regarding Schedule of Items, plan holders list and 
bid results, visit our website at http://www.maineturnpike.com/project-and-planning/Construction-

Contracts.aspx .  For Project specific information, fax all questions to Nate Carll, Purchasing Manager, at 
(207) 871-7739 or email ncarll@maineturnpike.com.  Responses will not be prepared for questions received 
by telephone.  Bidders shall not contact any other Authority staff or Consultants for clarification of Contract 
provisions, and the Authority will not be responsible for any interpretations so obtained. 
 
 All work shall be governed by the Specifications entitled "State of Maine, Department of 
Transportation, Standard Specifications, Revision of November 2014”, “Standard Details, Revision of 
November 2020” and “Best Management Practices for Erosion and Sediment Control”, latest issue.  Copies 
and recent updates to these publications can be downloaded at:  
http://www.maine.gov/mdot/contractors/publications/ . 
 
 Proposals must be accompanied by an original bid bond, certified or cashier's check payable to the 
Maine Turnpike Authority in an amount not less than Five (5%) Percent of the Total Amount in the Proposal, 
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but not less than $500.00.  The Bidder to whom a Contract is awarded will be required to furnish a Surety 
Corporation Bond, satisfactory to the Authority, on the standard Contract Bond form of the Authority, for a 
sum not less than the Total Amount of the Proposal.   
  
 Proposals must be made upon the Proposal Forms furnished by the Authority separately with the 
Contract Documents, and must be enclosed in the sealed special addressed envelope provided therefore 
bearing the name and address of the Bidder, the name of the Contract, and the date and time of Proposal 
opening on the outside. 
 
 A pre-bid conference will be held on October 1, 2024 at 10:00 AM at the Maine Turnpike Authority, 
2360 Congress Street, Portland, Maine.  All contractor questions shall be sent to Nate Carll at the above 
contact information by 10:00 AM on Thursday, October 3, 2024.   
 
 The Authority reserves the unqualified right to reject any or all Proposals and to accept that 
Proposal which in its sole judgment will under all circumstances serve its best interest.   

 
MAINE TURNPIKE AUTHORITY 

 
 
         

Nate Carll  
Purchasing Manager 
Maine Turnpike Authority 
Portland, Maine 

 
 
 
 
 
 
 



 

 

Maine Turnpike Authority 
 

MAINE TURNPIKE 
 

 
 
 
 
 

PROPOSAL 
 
 

CONTRACT 2025.05 
 

Widened Concrete Haunch Removals 
 

Cutts Road (MM3.1) 
Cedar Hill (MM 6.2) 

Gorham Road (MM 44.0) 
Hurricane Road (MM 56.6) 
Hackett Road (MM 76.9) 
Route 126 (MM 101.7) 
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MAINE TURNPIKE AUTHORITY 
 

PROPOSAL 
 

CONTRACT 2025.05 
 

Widened Concrete Haunch Removals 
 

Cutts Road (MM3.1) 
Cedar Hill (MM 6.2) 

Gorham Road (MM 44.0) 
Hurricane Road (MM 56.6) 
Hackett Road (MM 76.9) 
Route 126 (MM 101.7) 

 
 

TO MAINE TURNPIKE AUTHORITY: 
  
 The work consists of completely removing the widened concrete haunches over the paved surface of 
the roadway, removing all debris from below the bridge, and sealing with clear protective coating.  
Maintenance of traffic and all other work incidental thereto will be completed in accordance with the Plans 
and Specifications. 
 
 This Work will be done under a Contract known as Contract 2025.05 according to the Plans and 
Specifications which are on file in the office of the Maine Turnpike Authority, 2360 Congress Street, 
Portland, Maine. 
 
 On the acceptance of this Proposal for said Work, the undersigned will give the required bond with 
good security conditioned for the faithful performance of said Work, according to said Plans and 
Specifications, and the doing of all other work required by said Specifications for the consideration herein 
named and with the further condition that the Maine Turnpike Authority shall be saved harmless from any 
and all damages that might accrue to any person, persons or property by reason of the carrying out of said 
Work, or any part thereof, or by reason of negligence of the undersigned, or any person or persons under his 
employment and engaged in said Work. 
 
 The undersigned hereby declares that he/she has carefully examined the Plans, Specifications and 
other Contract Documents, and that he/she will contract to carry out and complete the said Work as specified 
and delineated at the price per unit of measure for each scheduled item of Work stated in the Schedule of 
Prices as follows: 
 
 It is understood that the TOTAL AMOUNT stated by the undersigned in the following Schedule of 
Prices is based on approximate quantities and will be used solely for the comparison of bids, and that the 
quantities stated in the Schedule of Prices for the various items are estimates only and may be increased or 
decreased all as provided in the Specifications. 
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SCHEDULE OF BID PRICES 

CONTRACT NO. 2025.05 

WIDENED CONCRETE HAUNCH REMOVAL 
Cutts Road (MM3.1) 

Cedar Hill (MM 6.2) 
Gorham Road (MM 44.0) 

Hurricane Road (MM 56.6) 
Hackett Road (MM 76.9) 
Route 126 (MM 101.7) 

 
 

Item 

No 

 

 

Item Description 

 

 

Units 

Approx. 

Quantities 

Unit Prices 

in Numbers 

Bid Amount 

in Numbers 

Dollars Cents Dollars Cents 

202.1211 Remove Existing Concrete 

Haunches 

Linear 

Foot 

6,800     

652.3611 Maintenance of Traffic 

Control Devices at Cutts 

Road 

 

Lump 

Sum 

1     

652.3612 Maintenance of Traffic 

Control Devices at Cider 

Hill 

Lump 

Sum 

1     

652.3613 Maintenance of Traffic 

Control Devices at Gorham 

Road 

 

Lump 

Sum 

1     

652.3614 Maintenance of Traffic 

Control Devices at 

Hurricane Road 

 

Lump 

Sum 

1     

652.3615 Maintenance of Traffic 

Control Devices at Hackett 

Road 

 

Lump 

Sum 

1     

652.3616 Maintenance of Traffic 

Control Devices at Route 

126 

Lump 

Sum 

1     

659.10 Mobilization Lump 

Sum 

1     

 

TOTAL: 

  

 
 Acknowledgment is hereby made of the following Addenda received since issuance of the Plans 
and Specifications:           
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 Accompanying this Proposal is an original bid bond, cashiers or certified check on               
      Bank, for                 , payable 
to the Maine Turnpike Authority.  In case this Proposal shall be accepted by the Maine Turnpike Authority 
and the undersigned should fail to execute a Contract with, and furnish the security required by the Maine 
Turnpike Authority as set forth in the Specifications, within the time fixed therein, an amount of money 
equal to Five (5%) Percent of the Total Amount of the Proposal for the Contract awarded to the undersigned, 
but not less than $500.00, obtained out of the original bid bond, cashier’s or certified check, shall become 
the property of the Maine Turnpike Authority; otherwise the check will be returned to the undersigned. 
 
 The performance of said Work under this Contract will be completed during the time specified in 
Subsection 107.1. 
 
 It is agreed that time is of the essence of this Contract and that I (we) will, in the event of my (our) 
failure to complete the Work within the time limit named above, pay to Maine Turnpike Authority 
liquidated damages in the amount or amounts stated in the Specifications. 
 
 The undersigned is an Individual/Partnership/Corporation under the laws of the State of 
______________, having principal office at ________________________________________, thereunto 
duly authorized.   
 
      ___________________________________ (SEAL)  

 
 
      ___________________________________ (SEAL)  
Affix Corporate Seal 

or Power of Attorney 

Where Applicable    ___________________________________ (SEAL) 
 
   
  
 By:   
 
 Its:        
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            Information below to be typed or printed where applicable: 
 
INDIVIDUAL: 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

PARTNERSHIP  -  Name and Address of General Partners: 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

INCORPORATED COMPANY: 

 

____________________________________ ____________________________________ 
  (President)      (Address) 

 

____________________________________ ____________________________________ 
  (Vice-President)     (Address) 

 

____________________________________ ____________________________________ 
  (Secretary)      (Address) 

 

____________________________________ ____________________________________ 
  (Treasurer)      (Address) 
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MAINE TURNPIKE AUTHORITY 

 
MAINE TURNPIKE 

 
YORK TO AUGUSTA 

 
CONTRACT AGREEMENT 

 
 This Agreement made and entered into between the Maine Turnpike Authority, and sometimes 
termed the “Authority”, and    
  
herein termed the “Contractor”: 
 
 WITNESSETH: That the Authority and the Contractor, in consideration of the premises and of the 
mutual covenants, considerations and agreements herein contained, agree as follows: 
 
 FIRST:  The parties hereto mutually agree that the documents attached hereto and herein 
incorporated and made a part hereof collectively evidencing and constituting the entire Contract to the same 
extent as if herein written in full, are the Notice to Contractors, the Accepted Proposal, the Specifications, 
the Plans, this Agreement, the Contract Bond and all Addenda to the Contract Documents duly issued and 
herewith enumerated: 
  
  
 
 SECOND:  The Contractor for and in consideration of certain payments to be made as hereafter 
specified, hereby covenants and agrees to perform and execute all of the provisions of this Contract and of 
all documents and parts attached hereto and made a part thereof, and at his own cost and expense to furnish 
and perform everything necessary and required to construct and complete, ready for its intended purpose, 
in accordance with the Contract and such instructions as the Engineer may give, acceptable to the Authority, 
in the times provided, all of the Work covered and included under Contract No. __________ covering 
____________ as herein described. 
 
 THIRD:  In consideration of the performance by the Contractor of his covenants and agreements 
as herein set forth, the Authority hereby covenants and agrees to pay the Contractor according to the 
Schedule of Prices set forth in the Proposal with additions and deductions as elsewhere herein provided in 
the times and in the manner stated in the Specifications.  This Agreement shall insure to the benefit of, and 
shall be binding upon the parties hereto, and upon their respective successors and assigns; but neither party 
hereto shall assign or transfer his interest herein in whole or in part without the consent of the other, except 
as herein provided. 
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            IN WITNESS WHEREOF the parties to this Agreement have executed the same in quintuplicate. 
      
 
 
      AUTHORITY -  
 
      MAINE TURNPIKE AUTHORITY 
 
  
 By:    
 Title:    CHAIRMAN   
 

 

 Date of Signature:   
 
ATTEST: 
            
__________________ 
Secretary 
 
      CONTRACTOR -  
       
              
  CONTRACTOR 
  
 By:    
 Title:   
  
   
  
 Date of Signature:   
 
WITNESS: 
        
__________________ 
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CONTRACT BOND 

 
 

KNOW ALL MEN BY THESE PRESENTS that   

of ___________________ in the County of ___________________ and State of _____________ 

as Principal, and _________________________________ a Corporation duly organized under the  laws of 

the State of  _____________ and having a usual place of business in   

  
 
 As Surety, are held and firmly bound unto the Maine Turnpike Authority in the sum of 
______________________________________________________Dollars ($___________.___), to be 
paid to said Maine Turnpike Authority, or its successors, for which payment, well and truly to be made, we 
bind ourselves, our heirs, executors, successors and assigns jointly and severally by these presents. 
 
 The condition of this obligation is such that the Principal, designated as Contractor in the foregoing 
Contract No. ________________ shall faithfully perform the Contract on his part and satisfy all claims and 
demands incurred for the same and shall pay all bills for labor, material, equipment and all other items 
contracted for, or used by him, in connection with the Work contemplated by said Contract, and shall fully 
reimburse the Obligee for all outlay and expense which the Obligee may incur in making good any default 
of said Principal, then this Obligation shall be null and void; otherwise it shall remain in full force and 
effect. 

 Signed and sealed this _____ day of ___________________, A.D., 202___  
 
Witnesses:      CONTRACTOR 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
       SURETY 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
(Surety must attach copy of Power of Attorney showing authority of Office or Agent to execute bonds)
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FINAL LIEN AND CLAIM WAIVER AND AFFIDAVIT 
 
 Upon receipt of the sum of _______________________________________________, which sum 
represents the total amount paid, including the current payment for work done and materials supplied for 
Project No. _________________, in __________________________, Maine, under the undersigned’s 
Contract with the Maine Turnpike Authority. 
 
 The undersigned, on oath, states that the Final Payment of _______________________________ is the 
final payment for all work, labor, materials, services and miscellaneous (all of which are hereinafter referred 
to as “Work Items”) supplied to the said Project through _____________________________and that no 
additional sum is claimed by the undersigned respecting said Project. 
 
 The undersigned, on oath, states that all persons and firms who supplied Work Items to the 
undersigned in connection with said Project have been fully paid by the undersigned for such Work Items 
or that such payment will be fully effected immediately upon receipt of this payment. 
 
 In consideration of the payment herewith made, the undersigned does fully and finally release and 
hold harmless the Maine Turnpike Authority, and its Surety, if any, from any and all claims, liens or right 
to claim or lien, arising out of this Project under any applicable bond, law or statute. 
 
 It is understood that this Affidavit is submitted to assure the Owner and others that all liens and 
claims relating to the Work Items furnished by the undersigned are paid. 
 
_______________________________________ 
  (Contractor) 

      By:  ___________________________________ 

      Title:   _________________________________ 
State of MAINE 
County of ___________________ 
 
I, _________________________, hereby certify on behalf of ___   
                     (Company Officer)        (Company Name)  

its    , being first duly sworn and stated that the foregoing representations are 
                             (Title)  

are true and correct upon his own knowledge and that the foregoing is his free act and deed in said capacity 
and the free act and deed of the above-named   
  (Company Name) 

 The above-named, ________________________, personally appeared before me this ____ day of 
_______________ and swears that this is his free act and deed. 

(SEAL) 

  
      Notary Public 

      My Commission Expires:      
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MAINE TURNPIKE AUTHORITY 

 
SPECIFICATIONS 

 
PART I – 2016 MTA SUPPLEMENTAL SPECIFICATIONS 

 
 

Available on the MTA Website   

 

 



 

 

 

 
MAINE TURNPIKE AUTHORITY 

 
SPECIFICATIONS 

 
PART II – SPECIAL PROVISIONS 

 

 

 



 

 

PART II - SPECIAL PROVISIONS 
 
   
SECTION TITLE PAGE 
- GENERAL DESCRIPTION OF WORK 

 
SP-1 

- PLANS 
 

SP-1 

103.4 NOTICE OF AWARD 
  

SP-1 

104.3.8 WAGE RATES AND LABOR LAWS 
 

SP-1 

104.4.6 UTILITY COORDINATION 
 

SP-6 

104.4.7 COOPERATION WITH OTHER CONTRACTORS 
 

SP-7 

107.1 CONTRACT TIME AND CONTRACT COMPLETION DATE 
 

SP-8 

107.3.2 NIGHT WORK 
 

SP-8 

107.3.3 SUNDAYS AND HOLIDAYS 
 

SP-8 

108.2.1 GENERATION OF PROGRESS PAYMENTS 
 

SP-8 

108.8 FINAL PAYMENT 
 

SP-8 

202. REMOVING STRUCTURES AND OBSTRUCTIONS 
(Removing Existing Girder Haunches) 
 

SP-10 

515. PROTECTIVE COATINGS FOR CONCRETE SURFACES 
(Clear Protective Coating) 
 

SP-12 

652. MAINTENANCE OF TRAFFIC 
 

SP-74 

652. MAINTENANCE OF TRAFFIC 
(Specific Project Maintenance of Traffic Requirements) 
 

SP-77 
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MAINE TURNPIKE AUTHORITY 
 

SPECIFICATIONS 
 

PART II - SPECIAL PROVISIONS 
 
 
 

 
 All work shall be governed by the Maine Department of Transportation Standard Specifications, 
Revision of November 2014, except for that work which applies to sections of the Maine Department of 
Transportation Standard Specifications which are amended by the 2016 Maine Turnpike Supplemental 
Specifications and the following modifications, additions and deletions. 
 

General Description of Work 
 
 The work consists of completely removing the widened concrete haunches over the paved surface of 
the roadway, removing all debris from below the bridge, and sealing with clear protective coating.  
Maintenance of traffic and all other work incidental thereto will be completed in accordance with the Plans 
and Specifications. 
 
Plans 
 
 The drawings included in these Contract Documents, and referred to as the Plans, show the general 
character of the work to be done under this Contract.  They bear the general title “Maine Turnpike – Contract 
2025.05 – Widened Concrete Haunch Removal.  The right is reserved by the Resident to make such minor 
corrections or alterations in the Plans as he deems necessary without change in the unit prices on the Schedule 
of Prices of the Proposal. 
 
103.4  Notice of Award 
 
 The following sentence is added: 
 
 The Maine Turnpike Authority Board is scheduled to consider the Contract Award on October 17, 
2024.     
 
 
104.3.8  Wage Rates and Labor Laws 
 
 Section 104.3.8 Wage Rates and Labor Laws has been amended as follows: 
 
 The fair minimum hourly rates determined by the State of Maine Department of Labor for this 
Contract are as follows: 
  



THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS 

   
Expiration Date: 12-31-2024 
Revision Date: 1-3-2024 

State of Maine Department of Labor - Bureau of Labor Standards 
Augusta, Maine 04333-0045 - Telephone (207) 623-7906 

 
Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 

Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2024 Fair Minimum Wage Rates -- Heavy & Bridge Kennebec County 

Occupational Title Minimum Wage Minimum Benefit Total 
Brickmasons And Blockmasons $35.00  $0.86  $35.86  
Bulldozer Operator $31.50  $7.53  $39.03  
Carpenter $28.00  $6.74  $34.74  
Cement Masons And Concrete Finisher $22.67  $2.21  $24.88  
Commercial Divers $25.00  $1.85  $26.85  
Construction And Maintenance Painters $24.50  $2.67  $27.17  
Construction Laborer $24.51 $20.33 $44.84 
Crane And Tower Operators $32.90  $7.82  $40.72  
Crushing Grinding And Polishing Machine Operators $23.00  $4.94  $27.94  
Drywall And Ceiling Tile Installers $26.20 $10.62 $36.82 
Earth Drillers - Except Oil And Gas $24.16  $2.53  $26.69  
Electrical Power - Line Installer And Repairers $30.34  $4.61  $34.95  
Electricians $35.00  $9.35  $44.35  
Elevator Installers And Repairers $68.38 $45.29 $113.67 
Excavating And Loading Machine And Dragline Operators $27.00  $5.08  $32.08  
Excavator Operator $36.84 $29.51 $66.35 
Fence Erectors $24.00  $2.05  $26.05  
Flaggers $24.51 $20.33 $44.84 
Floor Layers - Except Carpet/Wood/Hard Tiles $27.00 $6.21 $33.21 
Glaziers $37.00 $6.60 $43.60 
Grader/Scraper Operator $23.00 $1.99 $24.99 
Hazardous Materials Removal Workers $21.50 $1.54 $23.04 
Heating And Air Conditioning And Refrigeration Mechanics And Installers $32.00 $5.46 $37.46 
Heavy And Tractor - Trailer Truck Drivers $25.00  $1.99  $26.99  
Highway Maintenance Workers $20.00  $0.00  $20.00  
Industrial Machinery Mechanics $32.00  $0.96  $32.96  
Industrial Truck And Tractor Operators $30.00  $2.90  $32.90  
Insulation Worker - Mechanical $24.05  $3.59  $27.64  
Ironworker - Ornamental $27.75  $4.50  $32.25  
Light Truck Or Delivery Services Drivers $22.84  $1.25  $24.09  
Millwrights $33.75  $8.49  $42.24  
Mobile Heavy Equipment Mechanics - Except Engines $29.56  $7.11  $36.67  
Operating Engineers And Other Equipment Operators $28.00  $2.67  $30.67  
Paver Operator $25.30  $3.73  $29.03  
Pile-Driver Operators $32.75  $1.95  $34.70  
Pipelayers $28.50  $4.89  $33.39  
Plumbers Pipe Fitters And Steamfitters $36.00  $20.11  $56.11  
Pump Operators - Except Wellhead Pumpers $31.49 $32.08 $63.57 
Radio Cellular And Tower Equipment Installers $27.00  $3.90  $30.90  
Reclaimer Operator $27.03 $7.68 $34.71 
Reinforcing Iron And Rebar Workers $22.67  $25.11  $47.78  
Riggers $31.25  $7.68  $38.93  
Roofers $24.00 $3.35 $27.35 
Screed/Wheelman $29.25  $4.94  $34.19  
Sheet Metal Workers $27.38  $6.74  $34.12  
Structural Iron And Steel Workers $29.00  $7.22  $36.22  
Tapers $28.00 $1.71 $29.71 
Telecommunications Equipment Installers And Repairers - Except Line Installers $28.33  $6.08  $34.41  
Telecommunications Line Installers And Repairers $25.50  $5.71  $31.21  
Tile And Marble Setters $27.75 $6.73 $34.48 

 
Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest:   
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 

RBarnes
Text Box
SP-2



THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS 

   
Expiration Date: 12-31-2024 
Revision Date: 1-3-2024 

State of Maine Department of Labor - Bureau of Labor Standards 
Augusta, Maine 04333-0045 - Telephone (207) 623-7906 

 
Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 

Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2024 Fair Minimum Wage Rates -- Heavy & Bridge Androscoggin County 

Occupational Title Minimum Wage Minimum Benefit Total 
Brickmasons And Blockmasons $35.00  $0.86  $35.86  
Bulldozer Operator $31.50  $7.53  $39.03  
Carpenter $30.65  $4.44  $35.09  
Cement Masons And Concrete Finisher $24.35 $15.65 $40.00 
Commercial Divers $26.50  $2.66  $29.16  
Construction And Maintenance Painters $22.18 $6.33 $28.51 
Construction Laborer $25.00  $2.60  $27.60  
Crane And Tower Operators $32.25  $7.49  $39.74  
Crushing Grinding And Polishing Machine Operators $23.00  $4.94  $27.94  
Drywall And Ceiling Tile Installers $26.20 $10.62 $36.82 
Earth Drillers - Except Oil And Gas $24.16  $2.53  $26.69  
Electrical Power - Line Installer And Repairers $38.93  $9.15  $48.08  
Electricians $35.00  $6.45  $41.45  
Elevator Installers And Repairers $68.38 $45.29 $113.67 
Excavating And Loading Machine And Dragline Operators $29.13  $5.10  $34.23  
Excavator Operator $32.50  $5.20  $37.70  
Fence Erectors $24.00  $2.05  $26.05  
Flaggers $20.00  $0.50  $20.50  
Floor Layers - Except Carpet/Wood/Hard Tiles $27.00 $6.21 $33.21 
Glaziers $37.00 $6.60 $43.60 
Grader/Scraper Operator $23.00 $1.99 $24.99 
Hazardous Materials Removal Workers $21.50 $1.54 $23.04 
Heating And Air Conditioning And Refrigeration Mechanics And Installers $32.00 $5.46 $37.46 
Heavy And Tractor - Trailer Truck Drivers $27.63  $3.79  $31.42  
Highway Maintenance Workers $20.00  $0.00  $20.00  
Industrial Machinery Mechanics $32.00  $0.96  $32.96  
Industrial Truck And Tractor Operators $30.00  $2.90  $32.90  
Insulation Worker - Mechanical $24.05  $3.59  $27.64  
Ironworker - Ornamental $27.75  $4.50  $32.25  
Light Truck Or Delivery Services Drivers $22.84  $1.25  $24.09  
Millwrights $32.00  $7.83  $39.83  
Mobile Heavy Equipment Mechanics - Except Engines $27.00  $4.32  $31.32  
Operating Engineers And Other Equipment Operators $28.00  $2.67  $30.67  
Paver Operator $25.30  $3.73  $29.03  
Pile-Driver Operators $32.75  $1.95  $34.70  
Pipelayers $28.50  $4.89  $33.39  
Plumbers Pipe Fitters And Steamfitters $30.75  $7.32  $38.07  
Pump Operators - Except Wellhead Pumpers $31.49 $32.08 $63.57 
Radio Cellular And Tower Equipment Installers $27.00  $3.86  $30.86  
Reclaimer Operator $27.03 $7.68 $34.71 
Reinforcing Iron And Rebar Workers $30.83 $24.97 $55.80 
Riggers $31.25  $7.68  $38.93  
Roofers $24.00 $3.35 $27.35 
Screed/Wheelman $29.25  $4.94  $34.19  
Sheet Metal Workers $27.38  $6.74  $34.12  
Structural Iron And Steel Workers $29.93  $5.74  $35.67  
Tapers $28.00 $1.71 $29.71 
Telecommunications Equipment Installers And Repairers - Except Line Installers $28.33  $6.08  $34.41  
Telecommunications Line Installers And Repairers $25.88  $4.34  $30.22  
Tile And Marble Setters $27.75 $6.73 $34.48 

 
Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest:   
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 
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THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS 

   
Expiration Date: 12-31-2024 
Revision Date: 1-3-2024 

State of Maine Department of Labor - Bureau of Labor Standards 
Augusta, Maine 04333-0045 - Telephone (207) 623-7906 

 
Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 

Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2024 Fair Minimum Wage Rates -- Heavy & Bridge Cumberland County 

Occupational Title Minimum Wage Minimum Benefit Total 
Brickmasons And Blockmasons $35.00  $0.86  $35.86  
Bulldozer Operator $31.50  $7.53  $39.03  
Carpenter $30.65  $4.06  $34.71  
Cement Masons And Concrete Finisher $24.35 $15.65 $40.00 
Commercial Divers $26.50  $2.66  $29.16  
Construction And Maintenance Painters $27.50  $23.07  $50.57  
Construction Laborer $25.00  $4.68  $29.68  
Crane And Tower Operators $34.50  $4.29  $38.79  
Crushing Grinding And Polishing Machine Operators $23.00  $4.94  $27.94  
Drywall And Ceiling Tile Installers $26.20 $10.62 $36.82 
Earth Drillers - Except Oil And Gas $24.16  $2.53  $26.69  
Electrical Power - Line Installer And Repairers $38.93  $9.75  $48.68  
Electricians $33.41  $12.91  $46.32  
Elevator Installers And Repairers $68.38 $45.29 $113.67 
Excavating And Loading Machine And Dragline Operators $31.50  $3.08  $34.58  
Excavator Operator $35.00  $4.94  $39.94  
Fence Erectors $24.00  $2.05  $26.05  
Flaggers $20.00  $0.50  $20.50  
Floor Layers - Except Carpet/Wood/Hard Tiles $27.00 $6.21 $33.21 
Glaziers $37.00 $6.60 $43.60 
Grader/Scraper Operator $23.00 $1.99 $24.99 
Hazardous Materials Removal Workers $21.50 $1.54 $23.04 
Heating And Air Conditioning And Refrigeration Mechanics And Installers $32.00 $5.46 $37.46 
Heavy And Tractor - Trailer Truck Drivers $28.25  $3.63  $31.88  
Highway Maintenance Workers $20.00  $0.00  $20.00  
Industrial Machinery Mechanics $32.00  $0.96  $32.96  
Industrial Truck And Tractor Operators $30.00  $2.90  $32.90  
Insulation Worker - Mechanical $24.05  $3.59  $27.64  
Ironworker - Ornamental $27.75  $4.50  $32.25  
Light Truck Or Delivery Services Drivers $22.84  $1.25  $24.09  
Millwrights $31.00  $7.59  $38.59  
Mobile Heavy Equipment Mechanics - Except Engines $29.38  $3.44  $32.82  
Operating Engineers And Other Equipment Operators $28.00  $2.67  $30.67  
Paver Operator $25.30  $3.73  $29.03  
Pile-Driver Operators $35.00  $1.73  $36.73  
Pipelayers $28.50  $4.89  $33.39  
Plumbers Pipe Fitters And Steamfitters $29.75  $4.33  $34.08  
Pump Operators - Except Wellhead Pumpers $31.49 $32.08 $63.57 
Radio Cellular And Tower Equipment Installers $27.00  $3.86  $30.86  
Reclaimer Operator $27.03 $7.68 $34.71 
Reinforcing Iron And Rebar Workers $30.83 $24.97 $55.80 
Riggers $31.25  $7.68  $38.93  
Roofers $24.00 $3.35 $27.35 
Screed/Wheelman $29.25  $4.94  $34.19  
Sheet Metal Workers $27.38  $6.74  $34.12  
Structural Iron And Steel Workers $29.93  $5.74  $35.67  
Tapers $28.00 $1.71 $29.71 
Telecommunications Equipment Installers And Repairers - Except Line Installers $28.33  $6.08  $34.41  
Telecommunications Line Installers And Repairers $26.00  $2.65  $28.65  
Tile And Marble Setters $27.75 $6.73 $34.48 

 
Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest:   
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 
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THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS 

   
Expiration Date: 12-31-2024 
Revision Date: 1-3-2024 

State of Maine Department of Labor - Bureau of Labor Standards 
Augusta, Maine 04333-0045 - Telephone (207) 623-7906 

 
Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 

Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2024 Fair Minimum Wage Rates -- Heavy & Bridge York County 

Occupational Title Minimum Wage Minimum Benefit Total 
Brickmasons And Blockmasons $35.00  $0.86  $35.86  
Bulldozer Operator $31.50  $7.53  $39.03  
Carpenter $30.65  $4.06  $34.71  
Cement Masons And Concrete Finisher $25.33 $17.07 $42.40 
Commercial Divers $30.00  $4.62  $34.62  
Construction And Maintenance Painters $25.75  $23.07  $48.82  
Construction Laborer $26.91  $5.17  $32.08  
Crane And Tower Operators $35.50  $3.05  $38.55  
Crushing Grinding And Polishing Machine Operators $23.00  $4.94  $27.94  
Drywall And Ceiling Tile Installers $26.20 $10.62 $36.82 
Earth Drillers - Except Oil And Gas $24.16  $2.53  $26.69  
Electrical Power - Line Installer And Repairers $38.93  $10.57  $49.50  
Electricians $34.00  $24.65  $58.65  
Elevator Installers And Repairers $68.38 $45.29 $113.67 
Excavating And Loading Machine And Dragline Operators $33.00  $3.15  $36.15  
Excavator Operator $35.45  $5.20  $40.65  
Fence Erectors $24.00  $2.05  $26.05  
Flaggers $20.00  $0.50  $20.50  
Floor Layers - Except Carpet/Wood/Hard Tiles $27.00 $6.21 $33.21 
Glaziers $37.00 $6.60 $43.60 
Grader/Scraper Operator $23.00 $1.99 $24.99 
Hazardous Materials Removal Workers $21.50 $1.54 $23.04 
Heating And Air Conditioning And Refrigeration Mechanics And Installers $32.00 $5.46 $37.46 
Heavy And Tractor - Trailer Truck Drivers $28.50  $3.36  $31.86  
Highway Maintenance Workers $20.00  $0.00  $20.00  
Industrial Machinery Mechanics $32.00  $0.96  $32.96  
Industrial Truck And Tractor Operators $30.00  $2.90  $32.90  
Insulation Worker - Mechanical $24.05  $3.59  $27.64  
Ironworker - Ornamental $27.75  $4.50  $32.25  
Light Truck Or Delivery Services Drivers $22.84  $1.25  $24.09  
Millwrights $31.00  $5.71  $36.71  
Mobile Heavy Equipment Mechanics - Except Engines $30.00  $2.21  $32.21  
Operating Engineers And Other Equipment Operators $28.00  $2.67  $30.67  
Paver Operator $25.30  $3.73  $29.03  
Pile-Driver Operators $35.00  $1.73  $36.73  
Pipelayers $28.50  $4.89  $33.39  
Plumbers Pipe Fitters And Steamfitters $29.75  $4.02  $33.77  
Pump Operators - Except Wellhead Pumpers $31.49 $32.08 $63.57 
Radio Cellular And Tower Equipment Installers $27.00  $3.90  $30.90  
Reclaimer Operator $27.03 $7.68 $34.71 
Reinforcing Iron And Rebar Workers $30.83 $24.97 $55.80 
Riggers $31.25  $7.68  $38.93  
Roofers $24.00 $3.35 $27.35 
Screed/Wheelman $29.25  $4.94  $34.19  
Sheet Metal Workers $27.38  $6.74  $34.12  
Structural Iron And Steel Workers $30.83 $24.97 $55.80 
Tapers $28.00 $1.71 $29.71 
Telecommunications Equipment Installers And Repairers - Except Line Installers $28.33  $6.08  $34.41  
Telecommunications Line Installers And Repairers $26.00  $2.65  $28.65  
Tile And Marble Setters $27.75 $6.73 $34.48 

 
Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest:   
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 
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104.4.6  Utility Coordination 
 

A. Pre-construction Utility Meeting Whereas utility impacts are not expected as part of this project, a 
Pre-Construction Utility Meeting will not be held for this project.  

 
B. Utilities Within Right-of-Way: Except as provided otherwise in the Contract including but not 

limited to subsection E - Temporary Relocations below, all Utility Facilities of all Utility 
Companies within the Right-of-Way will be relocated and  adjusted  as provided in the Contract 
by and at the expense of the affected  Utility  Company, provided, however, that the Contractor is 
responsible for scheduling  its  Work  in accordance with the time allowed for utility relocation  as  
provided  in  the  Contract.  Utility relocation Work may not proceed without authorization from 
the Department. 

 
C.  Contractor’s Responsibilities 

 

1. Utility Coordination –The Contractor has primary responsibility for coordinating its work with 
utilities after contract award. The Contractor shall communicate directly with the utilities 
regarding any utility work necessary to maintain the Contractor’s schedule and prevent project 
construction delays. The Contractor shall notify the Resident of any issues. The Contractor shall 
plan and conduct its work accordingly. 

 
2. The Contractor must exercise every reasonable precaution to prevent damage to Utility Facilities 

or interruption to utility services known to or discovered by the Contractor, whether or not shown 
on the Plans. Such precautions must include notice to Utility Companies before undertaking Work 
that could damage Utility Facilities. The Contractor must provide each Utility Company with 
notice at least three Business Days before the date a Utility Company will have to support any 
pole. 
 

3. The Contractor must take all reasonable precautions to determine the presence of underground 
Utility Facilities before commencing any excavation Work and must provide all affected Utility 

Companies with at least 72-hour prior notice of the proposed excavation. The Contractor must 
comply with 23 MRSA § 3360-A, entitled “Protection of Underground Facilities,” Maine’s “Dig 
Safe” statute, and also contact the non-member underground facility operators in the Maine Public 
Utilities Commission’s “OK-TO-DIG” directory.  

 

4. The contractor shall notify the Resident 10 calendar days prior to submitting a utility locate 

request through Dig Safe so that the Resident can arrange for Maine Turnpike 

underground utility location.  All proposed sign locations and excavation shall be marked 

at the notification time. 

 
5. The Contractor must maintain initial markings (spray paint, stakes, etc.) made by the authorized 

representative of a Utility Company to indicate the location of underground Utility Facilities and 
otherwise comply with 23 MRSA § 3360-A(4). 
 

6. The Contractor must cooperate with Utility Companies in its relocation or operations so that these 
operations proceed in a logical sequence, minimize duplication of Work, and avoid unnecessary 
interruptions to utility service. 
 

7. If utility services are interrupted as a result of the Contractor’s Work, the Contractor must 
promptly notify the appropriate Utility Company and must cooperate fully in the restoration of 
service. If service is interrupted, repair Work will be continuous until the service is restored. No 
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Work can be undertaken around fire hydrants until the local fire authority has approved provisions 
for continued services. 
 

8. The Contractor must schedule its Work so as to provide for all Utility Company Work and to 
complete the Work within the Contract Time. The estimated number of workdays required by 
each Utility Company to perform its relocation Work contained in the Contract is provided by the 
Utility Companies and are estimates only. Such Utility Facility relocation times assume normal 
Working times (Monday through Friday, 8 hours per day), and are dependent upon normal 
weather, normal Working conditions, and freedom from emergencies. The Authority is not 
responsible for the accuracy of these estimates. If a Utility Company fails to perform its Work 
within the time frames set forth in the Contract or in the minutes of the Pre-construction Utility 
Meeting, and such failure affects the Contractor’s Critical Path, the Contractor may request a 
suspension of Work pursuant to Section 107.5.2 and such Delay will be analyzed in accordance 
with Section 109.5 - Adjustments for Delay. 

 

9. Any clearing and tree removal that is a part of the Contract and that must be done in areas where 
Utility Companies are involved must be completed by the Contractor before the Utility Company 
can relocate its Utility Facilities. Any clearing, cutting of single trees, or limbing required for the 
temporary or permanent Utility Facility location must be approved by the Authority. The 
Contractor must provide the Authority with prior notice of at least 4 Days before removing or 
trimming any trees or other vegetation. 

 

10. If blasting occurs on the Project, the Contractor must provide each Utility Company having Utility 
Facilities that could be damaged by the blast with at least 24-hour prior notice that includes the 
anticipated time of the initial blast. 

 
11. If the Contractor observes a Utility Company Working within the Project Limits in a manner that 

(A) violates the MUTCD, the Contractor’s Traffic Control Plan, or an applicable OSHA 
requirement or commonly accepted safety practices, and (B) represents a clear and immediate 
risk of significant bodily injury to any person within the Project Limits, then the Contractor must 
notify the Resident and the Utility Company immediately. 
 

12. The Contractor agrees to indemnify, defend, and hold harmless the Authority from and against 
any and all claims or causes of action arising from any act or omission of the Contractor, the 
Subcontractors or their respective agents, representatives, or employees for failure to comply with 
this Section. This clause is not meant to limit in any way the Contractor’s general indemnification 
obligations under this Contract. 

 
D. Cost The cost of all Work related to utility coordination is Incidental to the Contract. 

 
Bridge mounted utilities are present in the southern girder bays at Cider Hill (MM 6.2). Access in and 
around the utilities shall be incidental to the work. Utility relocation to perform the work is prohibited. See 
plans for bridge mounted utilities existing condition photos.  
 
104.4.7  Cooperation With Other Contractors 
 

This subsection is amended by the addition of the following: 
  
Adjacent Contracts currently scheduled for the 2024 Construction season include: 

 
 MTA Contract 2023.03 Route 122 Bridge Repair (MM 74.0)  
 
 MTA Contract 2024.01 Kittery Area Paving (MM 1.3 – MM 6.8) 
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 MTA Contract 2024.06 Bridge Repairs – York Interchange (MM 6.8) 
 
 MTA Contract 2024.07 Bridge Repairs – St. Lawrence & Atlantic RR (MM 74.5) 
 
 MTA Contract 2024.02 Mainline Pavement Rehabilitation (MM 42.0 – 49.0 NB) 
 
 MTA Contract 2025.04 Bridge Repairs – Beech Ridge Road (MM 4.8) 
 
 MTA Contract 2024.06 Androscoggin River Bridge Repair (MM 78.9) 
 
 MTA Contract 2024.07 Culvert Repair (MM 40.3, MM 45.9, and MM 72.0) 
  
107.1  Contract Time and Contract Completion Date 
 
 This Subsection is amended by the addition of the following: 
 
 Work may not begin on Cutts Road and Cider Hill Road before November 4, 2024 
 
 All Work on Cutts Road and Cider Hill shall be completed on or before April 11, 2025. 
 
 All work on the site shall be completed on or before May 23, 2025. 
 
107.1.1 Interim Substantial Completion and Substantial Completion 
 
 This Subsection is amended by the addition of the following: 
 
   All work on Cutts Road and Cider Hill shall be substantially completed by March 28, 2025.  
Substantially complete shall be defined by the authority as the following: 
 

• All haunch removal complete 

• All Clear protective coating complete 

• No lane closure or demobilization (Removal of construction, and general clean up) remaining 
 
 
 All work shall be substantially completed by May 9, 2025.  Substantially complete shall be defined 
by the authority as the following: 
 

• All haunch removal complete 

• All Clear protective coating complete 

• No lane closure or demobilization (Removal of construction, and general clean up) remaining 
 
107.3.2  Night Work  
 

This Subsection is amended by the addition of the following:  
  

Nightwork will be allowed within the limitations defined in Section 652. The Contractor  
shall formally notify the Resident of their intent to perform night work a minimum of 14 calendar days 
ahead of the planned nightwork.  
 
107.3.3  Sundays and Holidays  
 

This Subsection is amended by the addition of the following:  
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Sunday work operations will be allowed within the limitations defined in Section 652. The  
Contractor shall formally notify the Resident of their intent to work on a Sunday a minimum of 14 
calendar days ahead of the planned Sunday work. 
 

108.2.1 Generation of Progress Payments  

 

The Authority will estimate the amount of Work performed at least monthly and make payment 
based upon such estimates.  Estimates may be paid bimonthly (twice-a-month) if the bimonthly 
(twice-a-month) invoices exceed $100,000. No such estimates or payment will be made if, in the 
judgment of the Authority, the Work is not proceeding in accordance with the provisions of the 
Contract. The Contractor agrees to waive all claims related to the timing and amount of such 
estimates. 
 
108.8  Final Payment  
 
The first paragraph is deleted in its entirety and replaced with the following:  

  
Following conditional acceptance of the physical Work under subsection 107.9.3, and submission of 
100% As-built plans to the Resident, in accordance with Special Provision 105, the Authority will prepare 
a final Invoice reflecting final quantities of the items of Work performed.  The Authority may require the 
Contractor to provide information necessary to substantiate Pay Items, including Statements itemizing 
Force Account Work. The Authority will make final payment upon approval of the Authority’s board, in 
the amount of the Work done, less all previous payments and all amounts to be retained or deducted under 
the provisions of the Contract.  For a related provision, see Section 107.9.5 – Final Acceptance.  
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SPECIAL PROVISION 

SECTION 202 

REMOVING STRUCTURES AND OBSTRUCTIONS 
 

(Removing Existing Girder Haunches) 
 

202.03 Removing Existing Superstructure, Structural Concrete, Railings, Curbs, Sidewalks and Bridges 
 

The following paragraphs are added: 

 
Removing existing girder haunches shall consist of removing and properly disposing of concrete 

haunches as shown on the plans and shall be accomplished without damage to the portion of the existing 
structure to remain. The Contractor shall submit a girder haunch removal plan to the Resident for approval. 
The girder haunch removal plan shall describe the removal procedure, type and size of equipment, 
containment methods and disposal. 

 
The existing girder haunches shall be removed using pneumatic chipping hammers of a size 

approved by the Resident, or other methods approved by the Resident. The Contactor shall remove the 
haunch to an approximate 45° angle, as shown in the Plans. The Contractor is not required to grind the 
removal line to a smooth finish. 

 
The Contractor shall coat all newly exposed areas of concrete, as well as areas of concrete haunch 

removal previously completed by Turnpike maintenance staff, with a Type lc penetrating silane concrete 
sealer, in accordance with Standard Specification Section 515. 

 
The Contractor shall install and remove all traffic control devices required to complete the work 

including Flashing Arrow Boards, Drums, Cones, Construction Signs, and Flaggers as well as Maintenance 
of Traffic Control Devices.  

 
202.07 Method of Measurement 

 
The following paragraph is added: 

 
Removing Existing Girder Haunches completed in accordance with these specifications and the 

plans contained herein shall be measured by the linear foot. The haunch on each side of the girder shall be 
measured for payment separately.  

 
Maintenance of Traffic Control Devices will not be measured for payment under this item but shall 

be paid separately under the respective bid items.  
 

202.08 Basis of Payment 
 

The accepted work for Removing Existing Girder Haunches shall be paid at the Contract unit price 
per linear foot complete, accepted and disposed of. The payment of will be full compensation for furnishing 
all materials, labor, equipment, access, and for all incidentals required to complete the work, including 
coating all newly exposed areas of concrete. 

 
Payment will be made under: 
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Pay Item        Pay Unit 

 
202.1211  Remove Existing Girder Haunches  Linear Foot
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SPECIAL PROVISION 
 

SECTION 515 
 

PROTECTIVE COATING FOR CONCRETE SURFACES 

 
(Clear Concrete Protective Coating) 

 

Section 515, Protective Coating for Concrete Surfaces, is deleted in its entirety and replaced with 
the following: 

 
515.01 Description 

 
The work shall include the surface preparation and application of a clear protective coating on concrete 

surfaces to protect existing concrete exposed by concrete haunch removals completed by the contractor, or 
previously completed by MTA maintenance forces. The coating system shall be applied to areas of haunch 
removal between the faces of roadside piers or, where roadside piers are not present, between the outside 
edges of roadway pavement. Coating application shall be in accordance with the Plans, Specifications and 
the manufacturer’s published recommendations. 

 
515.02 Materials 

 
The penetrating sealer shall be: 

 

Certi-Vex Penseal 244-100% 

Type lc Penetrating Silane Min. 
Appl.Temp. (F) 20-90 

Silanes (%) 100% silane, alcohol based 

VOCs (g/L) < 250 

 

Sikagard 705 L 

Type lc Penetrating Silane Min. 
Appl.Temp. (F) 40-95 

Silanes (%) 100% silane, alcohol based 

VOCs (g/L) 100 

SIL-ACT ATS-100 LV Silane 

Type lc Penetrating Silane Min. 
Appl.Temp. (F) 40-110 

Silanes (%) 100% silane, alcohol based 

VOCs (g/L) < 250 

 

SIL-ACT ATS-300 

Type lc Penetrating Silane 

Min. Appl.Temp. (F) 20-110 

Silanes (%) 100% silane, solvent based 

VOCs (g/L) 242 
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The product shall comply with regulations limiting the Volatile Organic Compound (VOC) content 
of architectural and industrial maintenance coatings. 

 
The Contractor shall submit the product’s data sheets, material safety data sheets and recommended 

instructions for application. 

 
Materials shall be delivered to the site in original packages or containers bearing the manufacturer's 

labels and identification. 

 
515.03 Surface Preparation 

 
All caulking, patching, and joint sealant shall be installed prior to application of the sealer. On new 

surfaces to be treated, all voids shall be dressed by dry rubbing to remove form marks and blemishes to 
present a neat appearance. Concrete and masonry surfaces shall be cleaned free of dust, surface dirt, oil, 
efflorescence and contaminants to ensure penetration of the sealer.  

 
The Contractor may use, when required, appropriate cleaning materials recommended by the sealer 

manufacturer in conjunction with high pressure water for cleaning the concrete or masonry. 
 

515.04 Application 
 

The Contractor shall apply the clear concrete protective coating in strict accordance with the 
manufacturer’s published recommendations. 

 

The work shall not be conducted when there is a chance of the surface temperature falling below 
minimum allowable temperature in the 24-hours following application; nor should it be applied on hot, 
windy days. 

 
The treatment shall not be applied during rain to wet surfaces. It shall not be applied when winds 

are sufficient to carry airborne chemicals. Product shall be cured per the manufacturers recommendations. 
 

Prior to applying the sealer, the Contractor shall protect all surrounding non-masonry/non- concrete 
surfaces, landscape and lawn areas, and surfaces not designated for treatment, from contact with the 
penetrating sealer, and prevent overspray of the penetrating sealer caused by wind drift. 

 
The Contractor shall ensure that all safety equipment, facilities and precautions recommended by 

the product manufacturer are furnished and/or strictly adhered to. 

 
The sealer material shall be applied in the manner and with the equipment recommended by the 

product manufacturer. Coverage will vary depending on condition, texture and porosity of the surfaces. 
Pre-testing is required to determine acceptability of the procedure. 

 
Sealer shall be applied as packaged without dilution or alteration. Sufficient material shall be applied 

to thoroughly saturate the surface making sure to brush out excess material that does not penetrate. 
 

When the sealer is applied to horizontal surfaces, it shall be applied in a single saturating application 
with sufficient material and applied so the surface remains wet for one to two minutes before penetration 
into the concrete. Surface residues, pools and puddles shall be broomed-out thoroughly until they 
completely penetrate into the surface. 

 
When the sealer is applied to vertical and sloped surfaces, it shall be applied in a "wet-on- wet" 

application for best results on most porous materials. In the case of extremely dense concrete, it may be 
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necessary to restrict the amount of material applied to one saturating application in order to prevent surface 
darkening. 

 
515.05 Method of Measurement 

 
Clear Protective Coating for Concrete Surfaces will not be measured for payment separately but shall 

be incidental to the Existing Girder Haunch Removal Item. 
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SPECIAL PROVISION 
 

SECTION 652 
 

MAINTENANCE OF TRAFFIC 
 

MaineDOT Standard Specification 2014 Edition Section 652 – Maintenance of Traffic and the Maine 
Turnpike Authority 2016 Supplemental Specification Section 652 – Maintenance of Traffic are deleted 
in their entirety and replaced with the following: 
 
652.1 Description 
 

This work shall consist of furnishing, installing, maintaining and removing traffic control devices 
necessary to provide reasonable protection for motorists, pedestrians and construction workers in 
accordance with these Specifications, the applicable provisions of Section 105.4.5 - Special Detours, and 
the plans. 
 

Traffic control devices include signs, signals, lighting devices, markings, barricades, channelizing, 
and hand signaling devices, portable light towers, truck mounted impact attenuators, portable rumble 
strips, portable speed trailers, sequential warning lights, traffic officers, and flaggers.  
 
652.2 Materials 
 

All maintenance of traffic control devices shall conform to the requirements of the latest edition of 
the MUTCD, NCHRP 350 guidelines and all Traffic control devices shall meet Manual for Assessing 
Safety Hardware (MASH) 16 guidelines if date of manufacture was after December 31, 2019. 
 

All signs shall be fabricated with high intensity fluorescent retroreflective sheeting conforming to 
ASTM D 4956 - Type VIII, or Type IX (prismatic). All barricades, drums, and vertical panel markers shall 
be fabricated with high intensity orange and white fluorescent retroreflective sheeting conforming ASTM 
D 4956 - Type VII, Type VIII, or Type IX (prismatic). 
 

Construction signs shall be fabricated from materials that are flat, free from defects, retroreflectorized, 
and of sufficient strength to withstand deflections using a wind speed of 80 miles/hr. 
 
652.2.2 Signs 
 

Only signs with symbol messages conforming to the design of the Manual of Uniform Traffic Control 
Devices (MUTCD) shall be used unless the Resident approves the substitution of word messages. 
 

Any proposed use of temporary plaques to cover text or to change text shall be approved by the 
resident. All signs or proposed plaques shall have a uniform face and be constructed from similar 
sheeting. 
 

All signs shall be new, or in like new condition and maintained in like new condition throughout 
the project duration. Signs shall be cleaned just prior to installation and throughout the project 
utilizing a method that will not damage the reflective sign sheeting. 
 
652.2.3 Flashing Arrow Board 
 

Flashing Arrow Boards must be of a type that has been submitted to AASHTO’s National 
Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine 
Department of Transportations’ Approved Products List of Portable Changeable Message Signs & 
Flashing Arrow Boards.  
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Flashing Arrow Boards units shall meet requirements of the current Manual on Uniform Traffic 

Control Devices (MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary Traffic Control 
Devices. Flashing Arrow Boards shall have matrix of a minimum of 15 low-glare, sealed beam, Par 46 
elements capable of either flashing or sequential displays as well as the various operating modes as 
described in the MUTCD, Chapter 6-F. If a Flashing Arrow Board consisting of a bulb matrix is used, 
each element should be recess-mounted or equipped with an upper hood of not less than 180 degrees. 
The color presented by the elements shall be yellow. 
 

Flashing Arrow Board elements shall be capable of at least a 50 percent dimming from full brilliance. 
Full brilliance should be used for daytime operation and the dimmed mode shall be used for nighttime 
operation. Flashing Arrow Board shall be at least 96 inches x 48 inches and finished in non-reflective 
black. The Flashing Arrow Board shall be interpretable for a distance not less than 1 mile. 
 

Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, flashing double 
arrow, and flashing caution. In the three arrow signals, the second light from the arrow point shall not 
operate. 
 

The minimum element on-time shall be 50 percent for the flashing mode, with equal intervals of 25 
percent for each sequential phase. The flashing rate shall be not less than 25 nor more than 40 flashes per 
minute. All on-board circuitry shall be solid state. 
 

Primary power source shall be 12 volt solar with a battery back-up to provide continuous operation 
when failure of the primary power source occurs, up to 30 days with fully charged batteries. Batteries 
must be capable of being charged from an onboard 110 volt AC power source and the unit shall be 
equipped with a cable for this purpose. 
 

Controller and battery compartments shall be enclosed in lockable, weather-tight boxes. 
 

The Flashing Arrow Board shall be mounted on a pneumatic-tired trailer or other suitable support for 
hauling to various locations, as directed. The minimum mounting height of an arrow panel should be 7 
feet from the roadway to the bottom of the panel. 
 

The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective material, 
known as conspicuity material, in a continuous line as seen by oncoming drivers. 
 

A portable changeable message sign may be used to simulate an arrow panel display. 
 
652.2.4 Other Devices 
 

Vertical panel markers shall be orange and white striped, 8 inches wide by 24 inches high. On the 
Interstate System, vertical panel markers shall be orange and white striped, 12 inches wide by 36 inches 
high. 
 

Cones shall be orange in color, a minimum of 28 inches high, and retro-reflectorized. Retro- reflection 
shall be provided by a white bands of retro-reflective sheeting conforming to the MUTCD.  All cones 
utilized on the project shall be new or in like new condition and shall have a consistent design/appearance. 
 

Drums shall be of plastic or other yielding material and shall be a minimum of 36 inches high and a 
minimum of 18 inches in diameter. There shall be at least two retro-reflectorized orange and at least two 
retro-reflectorized white stripes a minimum of 4 inches wide on each drum. All drums utilized on the 
project shall be new or in like new condition and shall have a consistent design/appearance. 
 

Flaggers shall use a STOP / SLOW handheld paddle as the primary and preferred hand signaling 
device. Flags shall only be limited to emergencies. STOP / SLOW paddles shall have high intensity 
prismatic retro reflective sheeting, have an octagonal shape on a rigid handle and shall be at least 18 
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inches wide with letters at least 6 inches high and shall be constructed from light semi-rigid material. 
The STOP (R1-1) face shall have white letters and a white border on a red background. The SLOW 
(W20-8) face shall have black letters and a black border on an orange background. 
 

STOP / SLOW paddles shall also incorporate either white or red flashing lights on the STOP face 
and white or yellow flashing lights on the SLOW face of the paddle and always be in use. 
 

Paddles must conform to one of the following patterns: 
 

A. Two white or red lights (colors shall be all white or all red), one centered vertically above and 
one centered vertically below the STOP legend; and/or two white or yellow lights (colors shall be 
all white or all yellow), one centered vertically above and one centered vertically below the 
SLOW legend. 
 

B. Two white or red lights (colors shall be all white or all red), one centered horizontally on each 
side of the STOP legend; and/or two white or yellow lights (colors shall be all white or all yellow), 
one centered horizontally on each side of the SLOW legend. 
 

C. One white or red light centered below the STOP legend; and/or one white or yellow light 
centered below the SLOW legend. 
 

D. A series of eight or more small all white or all red lights no larger than 1/4 inch in diameter 
along the outer edge of the paddle, arranged in an octagonal pattern at the eight corners of the 
border of the STOP face; and/or a series of eight or more small all 
white or all yellow lights no larger than 1/4 inch in diameter along the outer edge of the paddle, 
arranged in a diamond pattern along the border of the SLOW face; or 
 

E. A series of white lights forming the shapes of the letters in the legend. Flashing light patterns 
shall be compliant with Section 6E.03 Hand Signaling Devices in the most current version of 
the Manual on Uniform Traffic Control Devices. 

 
All flashing light patterns on the STOP / SLOW paddle shall be visible from a minimum distance 

of 1000 feet. 
 

Type I barricades shall be 2 feet minimum, 8 feet maximum in length with an 8 inch wide rail mounted 
3 feet minimum above the ground. Type II barricades shall be 2 feet in length with two 8 inch wide rails, 
and the top rail shall be mounted 3 feet minimum above the roadway. Type III barricades shall be 8 feet 
in length with three 8 inch wide rails, and the top rail shall be mounted 5 feet minimum above the roadway. 
The cross members of all barricades shall be of ½ or ⅝ inch thick plywood or other lightweight rigid 
material such as plastic, fiberglass or fiber wood as approved by the Resident. The predominant color for 
supports and other barricade components shall be white, except that unpainted galvanized metal or 
aluminum components may be used. 
 
652.2.5 Portable Changeable Message Sign 
 

Portable-Changeable Message Signs (PCMS) will be furnished by the Contractor and shall be Ver-Mac 
PCMS-1210 or an approved equal. The face of the PCMS trailer shall be delineated on a permanent basis 
by affixing retro-reflective material, known as conspicuity material, in a continuous line as seen by 
oncoming drivers. PCMS’s shall be located and relocated to locations approved by the Resident within 
the Project limits for the duration of the Project. 
 

Features to the Ver-Mac PCMS shall include: 
 

 An all-LED display. 
 

 Be legible from a distance of 1,000 feet. 
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 Have three (3) lines available for messages. 
 

 Be NTCIP compliant (NTCIP 1203 & 1204). 
 

 Be capable of being programmed by a remote computer via a data (IP over Cell) cellular 
modem connection. 
 

 Have GPS location capability by adding on a GPS device capable of providing GPS location 
remotely to the MTA Communications’ Center. 
 

 Be programmable by Vanguard Software by Daktronics. 
 
The Contractor shall complete and/or provide the following: 
 

 Submit a catalog cut shop drawing to the Resident of all proposed equipment for review and 
approval. 

 Establish and pay for a data cellular account so that PCMS may be remotely programmed and 
operated from the MTA Communications’ Center. 
 

 Provide to the Authority technical support from the PCMS manufacturer that may be necessary 
to integrate the PCMS into the MTA software platform (Vanguard Software by Daktronics). 
 

 Provide the manufacturer’s software necessary to change the PCMS messages remotely from 
the MTA Communications’ Center and the Resident’s computer if necessary or requested. 
 

 Provide training on the operation of the PCMS to the Resident and the MTA Communications’ 
Center representative. 
 

 Make all PCMS on the Project work site available to the MTA for any/all emergency situations 
as defined by the MTA. This shall include the preemption of any messages running at the time of 
need as approved by the MTA and the Resident. 
 
The Contractor shall also: 
 

 Furnish, operate, relocate and maintain the PCMS as approved or requested by the Resident. 
 

 Be responsible for the day-to-day programming and operation of the PCMS for Project 
purposes. 

 
The PCMS(s) shall be on-site, with data cellular account established, GPS location capable, and all 

training required complete within one month after mobilization or seven days prior to implementing 
traffic shifts, detours or stoppages, whichever is sooner. Implementation of traffic shifts, detours, or 
stoppages of traffic will not be allowed without PCMS boards on-site with the specified MTA 
Communications’ Center Software Platform integration and training. 
 
652.2.5 Truck Mounted Attenuator  
 
 The truck mounted attenuator system shall conform to the following requirements: 
 

 Truck and attached attenuator shall conform to the NCHRP Report 350, Test Level 3 criteria 
or MASH if manufactured after 2019. 
 Amber, Green, white or any variation of those colors strobe lights with 360-degree visibility.  
 An arrow light bar fixed to the vehicle. 
 The attenuator shall be mounted to a vehicle with a minimum weight of 24,000 lbs. unless 
otherwise specified.  
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Installation:  The TMA shall be located in the closed lane adjacent to active traffic; for 

double lane closures, only the outer closed lane requires the TMA. If a buffer zone is 
required the TMA shall not be located in the buffer zone. The shadow vehicle shall have its front 
wheels turned away from the work area and from traffic, have parking brake set, and be put in park if 
an automatic transmission; or if a manual transmission it shall have its front wheels turned away from 

the work area and from traffic, have parking brake set and should be placed in gear and shut off if 
possible while still maintaining warning lights. If length of time or weather are a concern for the 
battery since the warning lights must be maintained the engine should be started and run periodically 
for battery recharging. No other vehicles or equipment shall park in front of the shadow vehicle or 
within the buffer space behind the shadow vehicle. For placement details, reference the Manual on 
Uniform Traffic Control Devices (MUTCD).  

 
A Truck Mounted Attenuator shall be utilized in all lane closures, and shoulder closures, where workers 
are not protected by other positive means (i.e., closures that do not include temporary concrete barrier). 
If work is being completed behind guardrail a TMA shall be required for all work that is being completed 
within the deflection zone of the guardrail (minimum of four feet behind the guardrail post).  
 
The placement and positioning of the vehicle shall be in accordance with the Manual on Uniform 
Traffic Control Devices and the manufacturer’s recommendation. TMAs used on the Turnpike 
mainline shall have a minimum weight of 24,000 lbs and shall provide a 200 foot shadow distance 
from vehicles or the work zone.  For lane and shoulder closures in excess of 3,000 feet containing 

multiple work zones a TMA shall be used at each work zone.    

 
If a Truck Mounted Attenuator is not used as described above, then it will be considered a Traffic 
Control Plan violation and result in a reduction of payment as outlined in Section 652. 
 
652.2.6 Sequential Flashing Warning Lights 
 

When included in contracts as a bid item Sequential Flashing Warning Lights on drums used for 
merging tapers and shifting tapers during nighttime operation for project use. The purpose of these lights 
is to assist the motorist in determining which direction to merge or shift and to reduce the number of late 
merges resulting in devices being struck and having to be reset to maintain positive guidance at the merge 
point. The successive flashing of the lights shall occur from the upstream end of the taper to the 
downstream end of the taper in order to identify the desired vehicle path. 
 

The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights within 
the current edition of the MUTCD. Each light unit shall be capable of operating fully and continuously 
for a minimum of 500 hours when equipped with a standard battery set. Each light in sequence shall be 
flashed at a rate of not less than 55 times per minutes and not more than 75 times per minute. The flash 
rate and flash duration shall be consistent throughout the sequence. 
Sequential Flashing Warning Lights shall be “Pi-Lit” Sequential Barricade Warning Lamps or an approved 
equal. 
 

Sequential Flashing Warning lights are to be used for merging and shifting tapers that are in place 
during the nighttime hours (12-hours when ambient light is dimmed). These lights shall flash sequentially 
beginning with the first light and continuing until the final light at the beginning of a tangent section. 
 

The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on the 
drums that form the merging or shifting tapers. 
 

The number of lights used in the drum taper shall equal one half the number of drums used in the taper. 
 

Drums are the only channelizing device permitted for mounting the Sequential Flashing Warning 
Lights. 
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The Sequential Flashing Warning Lights shall be weather independent and visual obstruction shall not 
interfere with the operation of the lights. 
 

The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an open 
area with a distance between lights of 25 to 150 feet. A 10-foot stagger in the line of lights shall have no 
adverse effect on the operation of the lights. 
 

If one light fails, the flashing sequence shall continue. Non-sequential flashing is prohibited. 
 
652.2.7 Automated Trailer Mounted Speed Sign 
 

The Contract will furnish, operate, and maintain Automated Trailer Mounted Speed Limit 

Sign(s) for project use. The automated speed sign shall be required when there is a Work Zone 

Speed Limit in place. The Contractor shall furnish, operate, and maintain the Automated Trailer 
Mounted Radar Speed Limit Signs during the project operations 
 

Trailer mounted speed limit signs shall be self-contained units including sign assembly, flashing 
lights, directional radar to measure speed limits, a regulatory speed limit sign, and power supply 
specifically constructed to operate as a trailer-mounted sign. The preferred color of the unit shall be 
“construction orange”. 
 

Base material for the regulatory speed limit signs shall be weatherproof, rigid substrate specifically 
manufactured for highway signing and meet the retro-reflective sheeting application requirements of the 
sheeting manufacturer. 
 

Sign text shall consist of the letters, digits and symbols either applied by stick-on or silk screen, to 
conform to the dimensions and designs indicated in the Contract, MUTCD and/or FHWA Standard 
Highway Signs. The materials and methods shall be in accordance with standard commercial processes. 
 “Work Zone” construction signs shall be mounted on the trailer unit above the regulatory speed limit 
sign. (see attached graphic details). 
 

Signs and secondary signs shall follow the MUTCD for minimum mounting heights. 
 

The power supply shall be either full battery power with solar panel charging (capable of maintaining 
a charged battery level) and 135 amperes, 12-volt deep cycle batteries, or diesel powered generator with 
a fuel capacity sufficient for 10 hours of continuous operation. 
 

Each unit shall be equipped with two mono-directional flashing lights, placed in accordance with the 
MUTCD, with amber lenses and reflectors, which are visible through a range of 120 degrees when viewed 
facing the sign. The lights shall be a minimum of 8-inch diameter, either LED, halogen, or incandescent 
lamps, and shall be visible for a minimum distance of one mile under daylight conditions and shall have 
a minimum flash rate of 40 flashes per minute. An “On” indicator light shall be mounted on the back of 
the signs, which is visible for at least 500 feet to provide confirmation that the flashing lights are operating. 
 

The directional radar shall monitor approaching traffic only. The radar shall be capable of measuring 
speeds from 5 to 70 MPH at a distance of up to 1500 feet and shall have a high speed cut off thresh hold. 
Speed data shall be recorded and stored on the sign and must be made available to the Authority as 
requested. 
 

All existing speed limit signs, which conflict with the construction zone trailer mounted speed limit 
signs shall be covered completely when the work zone speed limit is in place. 
 

Automated Trailer Mounted Speed Limit Signs shall only be used when a work zone speed limit is in 
place and shall be required when the work zone speed limit is active. The Contractor shall manage the 
utilization and operation of the Automated Trailer Mounted Speed Limit Signs and if at least one is not 
used when work zone speed limits are in place then it will be considered a Traffic Control Plan violation 



 
      

SP - 21 

and result in a reduction of payment as outlined in Section 652. 
 

The Resident will record the actual time and location for the signs on a daily basis when the Automated 
Trailer Mounted Speed Limit Signs are in use. 
 

The Automated Trailer Mounted Radar Speed Limit Sign may be placed as shown on the plans, or 
may replace the posted regulatory speed limit signs, or may be placed at a location within the closed lane 
that has a reduced speed limit. 
 

Automated Trailer Mounted Speed Limit Signs shall be delineated with retro-reflective temporary 
traffic control devices while in use and shall also be delineated by affixing a retro- reflective material 
directly on the trailer. 
 

Upon delivery of the Automated Trailer Mounted Speed Limit Sign and before acceptance by the 
Authority, the Contractor shall have a representative of the manufacturer review the condition and notify 
the Resident in writing, of all deficiencies noted. 
 

The Contractor shall arrange to have all necessary repairs performed at no cost to the Authority. 
 

To avoid impairing driver vision, the Contractor shall dim the lighted speed limit readings by 50 
percent during nighttime use and restore full power lighting during daytime operation. 
 
652.2.8 Temporary Portable Rumble Strips 
 

If a pay item is included in the contract or the Contract desires to utilize Temporary Portable Rumble 
Strips this work consists of furnishing and placing temporary portable rumble strips RoadQuake 2F TPRS 
or an approved equal. Furnishing a temporary portable rumble strip system includes a method to transport 
and move these to on-site locations where they will be used. The Contractor shall submit for approval, 
literature and all necessary certifications to the Maine Turnpike prior to procurement of the product. 
 

If used, Temporary Portable Rumble Strips may not be practicable in areas where the roadway has 
more than two travel lanes, where volume windows do not allow for breaks in traffic to set up and monitor 
and adjust, or during nighttime lane closures. 
 

Provide rumble strips where the plans show or as directed by the Resident as follows: 
 

Prior to placing rumble strips, clean the roadway of sand and other materials, that may cause slippage. 
 

Place one end of the rumble strips 6 inches from the roadway centerline. Extend the strips 
perpendicular to the direction of travel. Ensure strips lay flat on the roadway surface. 
 

Only one series of rumble strips, placed before the first work zone, is required per direction of travel for 
multiple work zones spaced 1 mile or less apart. Work zones spaced greater than 1 mile apart require a 
separate series of rumble strips. Each lane shall use one group of temporary rumble strips. 
 

Bracketed “Rumble Strip Ahead” and “Bump” signs shall be utilized and will be paid for under the 
respective construction sign pay items. 
 

Maintain rumble strips as follows: 
 

If rumble strips slide, become out of alignment, or are no longer in the wheel path of approaching 
vehicles during the work period, thoroughly clean both sides of the rumble strips and reset on a clean 
roadway. 
 

Repair or replace damaged rumble strips immediately. 
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652.3.1 Responsibility of the Authority 
 

The Authority will provide Project specific traffic control requirements and traffic control plans for 
use by the Contractor. The specific traffic control requirements for the Project are identified in Special 
Provision Section 652, Maintenance of Traffic (Specific Project Maintenance of Traffic Requirements). 
No revisions to these requirements or Plans will be permitted unless the 
Contractor can thoroughly demonstrate an overall benefit to the public and a Contract Modification is 
approved. 
 
The Maine Turnpike Authority may erect lane closures on the mainline within the Project area to collect 
survey, provide layout, and for any other reasons deemed necessary by the Authority. 
 
652.3.2 Responsibility of the Contractor 
 

The Contractor shall provide continuous and effective traffic control and management for the Project 
that is appropriate to the construction means, methods, and sequencing allowed by the Contract and 
selected by the Contractor: 
 

The Contractor shall ensure all jobsite personnel shall wear a safety vest labeled as ANSI 107-2004 
standard performance for Class 3 risk exposures at all times. This requirement also applies to truck drivers 
and equipment operators when out of an enclosed cab. 
 
652.3.3 Submittal of Traffic Control Plan 
 

The Contractor shall provide continuous and effective traffic control and management for the Project 
that is appropriate to the means, methods and sequencing allowed by the Contract; and consistent with the 
Traffic Control Plans and Maintenance of Traffic Specifications. The Contractor is responsible for 
ensuring a safe environment for the Contract workforce, local road users, and turnpike users; and 
maintaining the safe efficient flow of traffic through the construction zone at all times during the Contract. 
The protocols and requirements outlined in the Contract shall be strictly enforced. The Contractor shall 
submit, at or before the Preconstruction Meeting, a Traffic Control Plan (TCP) that provides the following 
information to the Authority: 
 

a. The name, telephone number, and other contact numbers (cellular phone, pager, if any) of the 
Contractor's Traffic Control Supervisor (TCS). The TCS is the person with overall responsibility 
for ensuring the contractor follows the TCP, and who has received Work Zone Traffic Control 
Training commensurate with the level of responsibility shown in the requirements of the Contract, 
and who is empowered to immediately resolve any work zone traffic control deficiencies or issues. 
Provide documentation that the Traffic Control Supervisor has completed a Work Zone Traffic 
Control Training Course (AGC, ATSSA, or other industry- recognized training), and a 
Supervisory refresher training every 5 years thereafter. Submit training certificates or attendance 
roster that includes the course name, training entity, and date of training. State how the traffic 

control devices will be maintained including a frequency of inspection for both temporary 

and permanent traffic control devices. 

 

Traffic Control Training Course curriculum must be based on the standards and guidelines of 

the MUTCD and must include, at a minimum, the following: 

 

1. Parts of Temporary Traffic Control Zone 
 

2. Appropriate use and spacing of signs 
 

3. Use and spacing of channelizing devices 

4. Flagging basics 
 

5. Typical examples and applications 
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The Traffic Control Supervisor, or designee directly overseeing physical installation, adjustment, 

and dismantling of work zone traffic control, will ensure all personnel performing those activities 

are trained to execute the work in a safe and proper manner, in accordance with their level of 

decision-making and responsibility. The emergency contact list shall contain a listing of 

individuals who may be contacted during non-work hours and shall adequately respond to the 

request. 

 
b. Proposed revisions to the construction phasing or sequencing that reasonably minimizes 
traffic impacts. 
 
c. A written narrative and/or plan explaining how traffic and pedestrians will be moved through 

the Project Limits, including transitions during the change from one phase of construction to the 

next, as applicable. 

 
d. Temporary traffic control treatments at all intersections with roads, rail crossings, businesses, 

parking lots, pedestrian ways, bike paths, trails, residences, garages, farms, and other access points, 

as applicable. 

 
e. A list of all Contractor or Subcontractor certified flaggers to be used on the Project, together 

with the number of flaggers which will be used for each type of operation that flagging is needed. 

If the Contractor is using a flagging Subcontractor, then the name and address of the Subcontractor 

may be provided instead of a list of flaggers. 

 
f. A procedure for notifying the Resident of the need to change the traffic control plan or the need 

to remove a lane restriction. 
 
g. A description of any special detours including provisions for constructing, maintaining, 

signing, and removing the detour or detours, including all temporary bridges and accessory 

features and complete restoration of the impacted land. 
 
h. The maximum length of requested contiguous lane closure. The Contractor shall not close 

excessive lengths of traffic lane to avoid moving traffic control devices. 
 
i. The proposed temporary roadway surface conditions and treatments. The Contractor shall 

provide an adequate roadway surface at all times; taking into account traffic speed, volume, and 

duration. 
 

j. The coordination of appropriate temporary items (drainage, concrete barriers, barrier end 

treatments, impact attenuators, and traffic signals) with the TCP. 

 
k. The plan for unexpected nighttime work, the contractor shall provide a list of emergency 

nighttime lighting equipment and safety personnel available on-site or have the ability to have them 

on site within an hour of the time of need. 

l. The plan for meeting any project specific requirements contained in special provision 105 

and/or 107, and/or Section 656 

 
m. The lighting plan if night work is anticipated. 
 
The Authority will review the TCP for completeness and conformity with Contract provisions, 
the current edition of the MUTCD, and Authority policy and procedures. The Authority will review 
and provide comments to the Contractor within 14 days of receipt of the TCP. No review or 
comment by the Authority, or any failure to review or comment, shall operate to absolve the 
contractor of its responsibility to design and implement the plan in accordance with the Contract, 
or to shift any responsibility to the Authority. If the TCP is determined by the Authority to be 
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operationally ineffective, the Contractor shall submit modifications of the TCP to the Authority 
for review and shall implement these changes at no additional cost to the Contract. Nothing in this 
Section shall negate the Contractor’s obligations set forth in Section 110 - Indemnification, 
Bonding, and Insurance. The creation and modification of the TCP will be considered incidental 
to the related 652 items. 

 
652.3.4 General 
 

Prior to starting any work on any part of the project adjacent to or being used by the traveling public, 
the Contractor shall install the appropriate traffic control devices in accordance with the plans, 
specifications and the latest edition of Manual of Uniform Traffic Control Devices, Part VI. The 
Contractor shall continuously maintain the traffic control devices in their proper position, and they shall 
be kept clean, legible and in good repair throughout the duration of the work. If notified that the traffic 
control devices are not in place or not properly maintained, the Contractor may be ordered to immediately 
suspend work until all deficiencies are corrected. 
 

No equipment or vehicles of the Contractor, their subcontractors, or employees engaged in work on 
this contract shall be parked or stopped on lanes carrying traffic, or on lanes or shoulders adjacent to lanes 
carrying traffic, at any time, except as required by ongoing work operations. Contractor equipment or 
vehicles shall never be used to stop, block, or channelize traffic. 
 

Vehicles parked on the shoulder shall be located so all portions of the vehicle(s) are a minimum of 
one foot from the traveled way. No operation shall be conducted on or near the traveled lanes or shoulders 
without first setting up the proper lane closure and traffic control devices. These precautions shall be 
maintained at all times while this Work is being performed. The Contractor shall keep all paved areas of 
the highway as clear as possible at all times. No materials shall be stored on any paved area of the highway 
or within 30 feet of the traveled way (unless protected by concrete barriers and specifically approved by 
the Resident). Private vehicles owned by Contractor’s employees shall be parked close together in a 
group no closer than 30 feet from the traveled way in pre-approved areas. 
 

Channelization devices shall include Vertical Panel Markers, Barricades, Cones, and Drums shall be 
in accordance with the MUTCD. These devices shall be installed and maintained at the spacing 
determined by the MUTCD through the work area. 
 

The Contractor shall maintain existing guardrails and/or barriers until removal is necessary for 
construction. The Contractor shall use a temporary barrier or appropriate channelizing devices, 
as approved by the Resident, while the guardrails and/or barriers are absent. Permanent guardrails and 
barriers shall be installed as soon as possible to minimize risk to the public. 
 

When Contractor operations or shoulder grading leave a continuous 3 inch or less exposed vertical face 
at the edge of the traveled way, including the shoulder, or when traffic is shifted into the shoulder adjacent 
to the edge of pavement where an existing 3 inch or less exposed vertical face creates a safety hazard, 
channelization devices should be placed 2 feet outside the edge of the pavement at intervals not exceeding 
600 feet and, depending on type and location of the exposed vertical face, a 48 inch by 48 inch W8-9 Low 
Shoulder, or W8-11 Uneven Lane, and/or a W8-17P Shoulder Drop-Off sign should be placed at a 
maximum spacing of ½ mile. When Contractor operations or shoulder grading leave greater than a 3-
inch exposed continuous vertical face at the edge of the traveled way, including the shoulder, or when an 
existing condition of an exposed vertical face of 3 inches or more is adjacent to active traffic shifted into 
shoulder, the Contractor shall place shoulder material at a slope not exceeding 3 horizontal to 1 vertical 
to meet the pavement grade, before the lane is opened to traffic. 
 

Special Detours and temporary structures, if used, shall meet applicable AASHTO standards, 
including curve radii and grade. 
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Maine Turnpike Traffic Control Requirements 
 

This Section outlines the minimum requirements that shall be maintained for working on, over, or 
adjacent to the Maine Turnpike roadway. 
 
General 
 

Two travel lanes in each direction (each direction being 24 feet wide including/excluding shoulder) 
in the two lane portion of the turnpike, and three travel lanes in each direction (each direction being 36 
feet wide including/excluding shoulder) in the three lane portion of the turnpike (Mile 0.0 to mile 44.3) 
shall be maintained at all times except while performing work in a designated lane, directly over or 
adjacent to traffic, and during the placement and removal of traffic control devices. 
 

Unless otherwise specified in the contract documents the minimum main line width for a single travel 
lane shall be 14 ft and minimum ramp widths of 16 ft which must be maintained at all times, from ½ hour 
before sunrise and ½ hour after sunset as indicated on the Sunrise/Sunset Table at: 
http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest town on the 
list will be used as agreed at the Preconstruction Meeting. 
 

Shoulder closures, lane closures, and lane shifts meeting the MUTCD guidelines, other than 

those shown in the plans, must be submitted for approval from the MTA prior to use in the 

construction operations. 

 

No lane closures will be allowed during non-working hours, weekends and/or holiday periods unless 
included in the Contract as long-term traffic control requirement as outlined in Section 652 – Specific 
Project Maintenance of Traffic Requirements unless written permission is obtained from the 

Authority. 

 

Any special signs, barricades or other devices deemed necessary by the Resident shall be furnished 
and maintained by the Contractor. Extra care shall be taken so that the traffic flow will not be disturbed. 
The use of construction signs and warning devices not shown on the Plans or in the MUTCD is prohibited 
unless approved by the Resident 
 

The Contractor's personnel and equipment shall avoid crossing traffic whenever possible. No 
Contractor's vehicle may slow down or stop in a traffic lane unless said lane has previously been made 
safe with signs and barricades as required by the Resident. 
 

No vehicle will move onto the traveled way at such a time or in such a manner so as to cause undue 
concern or danger to traffic approaching from either direction. The Contractor or his employees are not 
empowered to stop traffic. 
 

The Contractor shall take necessary care at all times, in all operations and use of his equipment, to 
protect and facilitate traffic. During periods of idleness, the equipment shall not be left in a way to 
obstruct the traffic artery or to interfere with traffic. 
 

The Contractor shall furnish approved signs reading “Construction Vehicle - Keep Back” to be used 
on trucks hauling to the Project. The signs shall be a minimum of 30-inch by 60-inch, Black and Orange, 
and meet construction sign retro reflectivity requirements 
 

All vehicles used on the Project shall be equipped with amber flashing lights, by means of a single or 
multiple, flashing LED or strobe lights mounted so as to be visible 360 degrees. In addition, vehicles 

operating under direction of the Maine T u r n p i k e A u t h o r i t y m a y be equipped with auxiliary 

lights that are green, white or amber or any combination of green, white or amber. Auxiliary 
lighting shall have sufficient intensity to be visible at 500 feet in normal daylight and a flash rate between 
1Hz and 4Hz. The vehicle flashing system shall be in continuous operation while the vehicle is on any 
part of the project and positioned or mounted in such a way to not be obstructed by vehicle mounted or 
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other equipment. Dump trucks, concrete trucks and utility trucks at a minimum shall have a strobe light 
mounted on each side of the vehicle. The use of motorcycles is not permitted within a construction 

site or as a means to arrive at or leave a work zone. 
 
Where space is available pavement striping for all tapers shall create a minimum buffer of 250 feet to the 
point where the temporary concrete barrier taper ends and becomes parallel to the travelway. Temporary 
concrete barrier shall be tapered at a minimum 8:1 unless space is available and then it should be tapered 
at 15:1 or 100 feet whichever is longest. 
 

Milling and paving of interchange ramps shall be done between 9:00 p.m. and 5:00 AM, unless 

otherwise shown on the Maintenance of Traffic Phasing Plans or as directed by the MTA. Only a 

single ramp at an interchange may be closed at once. Ramp closures will not be permitted the day 

before or after holidays, on holidays, or on Saturdays or Sundays. The Contractor shall request 

approval from the Resident/Authority two weeks prior for all ramp closures. Portable changeable 

message signs shall be used to provide advance notice and warning of the ramp closure. PCMS’s 

shall be operational a minimum of 1 week prior to ramp closure to notify Patrons. The contractor 

shall coordinate PCMS locations with the Resident and the MTA. 

 

Access to, and egress from, the construction area shall be with the direction of travel without 

crossing traffic. Construction vehicles are prohibited from merging with mainline traffic during 

the AM and PM peak traffic hours unless approved in writing from the MTA. The contractor shall 

develop work zone access/egress with acceleration and deacceleration areas and should utilize 

interchange ramp areas whenever feasible. 

 

Temporary Mainline Lane Closures 
 

A lane closure may be required whenever personnel will be actively working within four feet of a 
travel lane. 
 

Loading/unloading trucks shall not be closer than six feet from an open travel lane. Temporary 
lane closures will only be allowed at the times outlined in Special Provision, Section 652, Specific Project 
Maintenance of Traffic Requirements. These hours may be adjusted based on the traffic volume each day 
by the Resident. 
 

A lane closure is required when a danger to the traveling public may exist. The following is a partial 
list of activities requiring lane closures. Lane closures may be required for other activities as well: 
 

 Milling and Paving Operations 
 

 Bridge work 
 

 Drainage Installation and/or Adjustment 
 

 Clear Zone Improvements 
 

 Pavement Markings Layout and Placement 
 

 Work directly over traffic within six feet of a travel lane as measured from the painted 
pavement marking line or traffic control device will require a lane closure. This work includes 
but is not limited to the following: 

 

1. Unbolting structural steel 

2. Removing structural steel 

3. Erecting structural steel 

4. Erecting or moving sign panels on bridges or sign structures 

5. Bolting structural steel 
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6. Loading and unloading trucks 

7. Light pole removal or installation 

8. Snow fence installation 

 

Lane closures shall be removed if work requiring the lane closure is not ongoing unless included in 
the Contract as a long-term traffic control requirement or approved by the Resident. 
 

During adverse weather condition when the speed limit on the Maine Turnpike has been reduced to 
45 MPH, or during fog or when there is less than ½ mile of visibility, 
shoulder/lane closures cannot be set up and any currently in place shall be removed. Only work 

on the turnpike mainline that is behind temporary concrete barrier will be allowed when speed 

is reduced to 45 MPH or fog/visibility conditions exist. 

 

Daytime lane closures shall be a maximum of three (3) miles. Only one daytime lane closure will be 
permitted per direction. Nighttime lane closures may extend through the entire length of the Project. 
 

Temporary single lane closures are allowed upon approval of the Resident. Lane and/or ramp closure 
setup may not begin until the beginning time specified. Closures that are setup early or that remain in place 
outside of the approved time period shall be subject to a lane rental fee of 
$1,000 per five minutes for every five minutes outside of the approved time. The installation of the 
construction signs will be considered setting up the lane closure. Removal of the last construction sign 
will be considered removal of the closure. Construction signs shall be installed immediately prior to the 
start of the closure and shall be promptly removed when no longer required. The installation and removal 
of a closure, including signs, channelizing devices, and arrow boards shall be a continuous operation. The 
Authority reserves the right to order the removal of an approved closure. 
 

The Authority desires to minimize the number of daytime lane closures and the number of times that 
a complete stoppage of traffic is required. The Contractor is encouraged to schedule work so that the 
interference with the flow of traffic will be minimized. Lane closures will not be allowed until traffic 
associated with complete stoppages of traffic has cleared. Complete stoppages of traffic or lane closures 
may not be allowed on a particular day if another complete stoppage of traffic has been previously 
approved for another project. 
 

The Resident is required to receive approval from the Maine Turnpike Authority for all lane closures. 
The Resident is required to submit a request for lane closures by noon on Thursday for any lane 

closures needed for the following week. The Contractor shall plan the work accordingly. 
 
Temporary Mainline Shoulder Closures 
 

Shoulder closures are anticipated at locations where Contractor access to the mainline is required. 
 

Shoulder closures with plastic drums shall be removed at the end of the workday. Temporary shoulder 
closures with plastic drums will not be allowed during periods of inclement weather as determined by 
the Authority. 
 

The location (limits) of shoulder closures with concrete barrier are shown on the Plans. The barrier 
must be placed prior to the start of the work requiring concrete barrier and shall remain in place until the 
work activity is complete. 
 
Equipment Moves 
  

The complete stoppage of traffic for an equipment move (including delivery of materials to the 
median) will be considered for approval if the action cannot reasonably be completed with 
the erection of a lane closure. Contractor shall be responsible for the installation of Signs CS-3, “Expect 
Stopped Traffic” and Signs W3-4 “Be Prepared to Stop”, in accordance with the Single Lane Closure 
Detail immediately prior to the equipment move. Signs will be required on any adjacent ramps within 
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proximity to the stoppage. These signs shall be covered when not applicable.  
 

State Police will be used to stop traffic. Cost for State Police will be the responsibility of the Authority. 
The times requested for trooper assisted equipment moves by on-duty troopers cannot be guaranteed. The 
MTA will not be held responsible for any delays or costs associated with the delay, postponement or 
cancellation of an on-duty trooper assisted equipment move. 
 

The maximum time for which traffic may be stopped and held for an equipment move across mainline 
or ramp at any single time shall be five (5) minutes. The duration shall be measured as the time between 
the time the last car passes the Resident until the time the Resident determines that all travel lanes are 
clear. The traffic shall only be stopped for the minimum period of time required to complete the approved 
activity. The Contractor shall reimburse the Authority at a rate of $500 per minute for each minute in 
excess of the five-minute allowance. 
 

Unapproved movement of equipment or materials across the travel lanes shall be considered a 
violation of the Maintenance of Traffic Requirements and is subject to a minimum fine of $500 per 
occurrence with an additional $500 per minute thereafter. 
 
Request for Complete Stoppage of Traffic 
 

A request for a complete stoppage of traffic must be submitted to the Resident for approval. The 
Resident is required to receive approval from the Maine Turnpike Authority for all stoppages. The request 
shall be submitted to the Authority by the Resident at least five (5) working days prior to the day of the 
requested stoppage of traffic and two (2) days for a stoppage less than five minutes. All requests must be 
received by 12:00 p.m. noon to be considered as received on that day. Requests received after 12:00 p.m. 
shall be considered as received the following day. The Contractor shall plan the work accordingly. 
 
During the erection or removal of overhead structures or signs traffic shall be stopped and may be held 
for periods of up to 25 minutes during these operations. Before the roadway is reopened, all materials 
shall be secured so they will not endanger traffic passing underneath. The Contractor will reimburse the 
Authority at the rate of $2,500.00 per five-minute period for each roadway not reopened (northbound and 
southbound), in excess of the 25-minute limit. Total penalty shall be deducted from the next pay estimate. 
 
Blasting of Ledge, The maximum time for which traffic may be stopped at any single time shall be six 
(6) minutes. This duration shall be measured as the time between the time that the last car passes the 
Resident, until the time the Resident determines that all travel lanes are cleared of blast debris. The 
Contractor shall reduce the size of the blast, change the design and method of the blast, use more mats, 
or otherwise alter the blasting so that the traffic is not stopped for more than six minutes. If, due to the 
throw of rock onto the highway or other blasting related activities, traffic is stopped for more than six 
minutes, the Contractor shall pay a penalty of $1,000.00 per minute for every minute traffic is stopped 
in excess of the six-minute limit. The penalty shall be measured separately on the northbound and 
southbound roadway (or eastbound 
and westbound roadway). Total penalties will be deducted from the next pay estimate. Whenever the 
volume of traffic is excessive such that a six-minute interruption would cause objectionable congestion, 
in the opinion of the Authority, the hours during which blasting may occur may be further restricted. A 
detailed blasting plan shall be submitted as required in Supplemental Specific or Special Provision 
Sections 105 or 107. 
 
652.3.5 Installation of Traffic Control Devices  
 

All traffic control devices shall be in conformance with NCHRP 350 requirements and MASH 16 
requirements if manufactured after December 31, 2019 and installed as per manufactures 
recommendations. 
 

Portable signs shall be erected on temporary sign supports approved crashworthy devices so that the 
bottom of the sign is either 1) 12 inches or 2) greater than 5 feet above the traveled way. The bottom of all 
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regulatory signs and ramp exit signs shall be a minimum of 5 feet above the traveled way. The contractor 
is responsible for maintaining the temporary sign structures so that the sign face remains in a vertical 
position.  Temporary signs supports shall not be used for signs that will remain in place at a single location 
for more than one month. 
 

No signs on easels shall be placed on 4 foot shoulders with guardrail, signs required at these location 
shall be placed on taller easels on the median side of the guardrail. 
 

Post-mounted signs shall be erected so the bottom of the sign is no less than 5 feet above the traveled 
way, and 7 feet above the traveled way in business, commercial, and residential areas. Post-mounted signs 
must be erected so that the sign face is in a true vertical position. All signs shall be placed so that they are 
not obstructed in any manner and immediately modified to ensure proper visibility if obstructed.   
 

The bottom of mainline and ramp traffic control signs intending to remain longer than 3 days, except 
as provided in 2009 MUTCD Section 6F.03 paragraph 12, shall be mounted 5 feet or greater above the 
edge of pavement on posts or portable sign supports. 
 

The Resident will verify the exact locations of the construction signs in the field. Construction signs 
behind guardrail shall be mounted high enough to be visible to traffic. Vertical panel markers shall be 
mounted with the top at least 4 feet above the traveled way. 

 
Drums placed along the Turnpike mainline shall have a minimum of one drum weight.  Drums 

that will remain in the same location for more than three days shall have double drum weights.   

(i.e. a minimum of 40 lbs of drum tire rings). Drums shall not be weighted on the top. Drain holes shall 
be provided to prevent water from accumulating in the drums During winter periods, drums shall be 
placed on the grass shoulder or removed from the roadway so winter maintenance operations will not be 
impacted. This requires the placement of drums behind the median guardrail. Drums shall not be placed 
on snowbanks. 
 

The Contractor shall operate and maintain the flashing arrow board unit and for dependable service 
during the life of the contract. The units shall remain in continuous night and day service at locations 
designated until the Resident designates a new location or discontinuance of service. 
 

The Contractor shall maintain the devices in proper position and clean them as necessary. Maintenance 
shall include the covering and uncovering of all signs when no longer applicable (even if for a very short 
duration). The sign shall be considered adequately covered when no part of the sign face is visible either 
around or through the covering. 
The Contractor shall replace damaged traffic control devices with devices of acceptable quality, as 
directed by the Resident. 
 

The Contractor is required to cover all existing signs, including regulatory and warning signs, within 
the Work zone which may conflict with the proposed construction signs. The Contractor is also required 
to cover all permanent construction signs when they conflict with a daily traffic control setup. The method 
of covering existing signs must be approved by the Resident. The use of adhesives on the sign face is 
prohibited. 
 
Work Zone Speed Limits 
 

Work Zone Speed (Fines Doubled) is a regulatory speed limit that indicates the maximum legal speed 
through a work zone which is lower than the normal posted speed. The speed limit shall be displayed by 
black on white speed limit signs in conjunction with a black on orange “Work Zone” plate. Speed limit 
signs shall be installed at each mile within the work zone. Any existing regulatory speed limit signs within 
the reduced speed zone shall be covered once the reduced speed signs have been erected. 
 

Two orange fluorescent flags shall be attached to all speed limit signs that are uncovered for a period 
of time exceeding one week. This work shall be incidental. Signs that are covered and uncovered on a 
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regular basis are not required to have the supplemental flags. 
 

The reduced speed limit signs shall be used when workers are adjacent to traffic, when travel lane(s) 
are closed, when indicated on Maintenance of Traffic Control Plans provided or other times as approved 
by the Resident: 
 

The signs shall be covered or removed when not applicable. The covering and uncovering of signs 
shall be included for payment under Maintenance of Traffic. Signs relating to reduced speed shall be 
installed in accordance with the details. The Contractor shall note that all signs including those behind 
concrete barrier or guardrail are required to be clearly visible to all drivers at all times. 
 
Lane Closure Installation and Removal Procedure 
  

The Contractor will follow the following procedures when closing any travel lanes on the turnpike 
roadways: 
 

1. The sign package shall be erected starting with the first sign and proceeding to the start of the 
taper. The sign crew shall erect signs with the vehicle within the outside shoulder. 
 

2. Position the arrow board with the proper arrow at the beginning of the taper; and, 
 

3. When arrow board is in place, continue with the drums/cones to secure the work area. 
 

To dismantle the lane closure, start with last drums/cone placed and work in reverse order until all the 
drums are removed. The arrow board which was installed first shall be the final traffic control device 
removed, excluding the sign package. The remaining sign package shall be picked-up starting with the 
first sign placed and continuing in the direction of traffic and with the vehicle in the outside shoulder. 
 
Trucking Plan 
 

The Contractor shall submit a trucking plan to the Resident within 10 working days of the award of 
the Contract. The trucking plan shall consist of at least the following: 

 

 Date of anticipated start of work per each location. 
 

 Haul routes from plant/pit to work area and return. 
 

 Haul routes from work area to disposal area and return. 
 

 Entering / exiting the work area. 
 

 Vehicle safety equipment and Vehicle inspection. 
 

 Personal safety equipment. 
 

 Communications equipment and plan. 
 

The trucking plan will not be paid for separately but shall be incidental to the Contract. 
 
652.3.6 Traffic Control 
 

The existing travel way width shall be maintained to the maximum extent practical. 
 

Vertical panel markers, drums, cones, or striping shall be used to clearly delineate the roadway 
through the construction area. Two-way traffic operation shall be provided at all times that the Contractor 
is not working on the project. One- way traffic shall be controlled through work areas by flaggers, utilizing 
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radios, field telephones, or other means of direct communication. 
 

The traffic control devices shall be moved or removed as the work progresses to assure compatibility 
between the uses of the traffic control devices and the traffic flow. 
 

Pavement markings shall be altered as required to conform to the existing traffic flow pattern. 
Repainting of pavement marking lines, if required to maintain the effectiveness of the line, shall be 
considered incidental to the maintenance of traffic control devices, no separate payment will be made. 
Inappropriate pavement markings shall be removed whenever traffic is rerouted, and temporary 
construction pavement markings shall be placed. Removal of non-applicable markings and initial 

placement of temporary construction pavement markings will be paid for under the appropriate Contract 
items. Traffic changes shall not be made unless there is sufficient time, equipment, materials, and 
personnel available to complete the change properly before the end of the workday. This provision will 
not be required when traffic is rerouted for brief periods and the route can be clearly defined by 
channelizing devices, or flaggers, or both. 
 

All vehicles used during the installation and removal of traffic control devices, including lane closures, 
shall be equipped with a vehicle-mounted lighted arrow board or high intensity 

LED full width light bar acceptable to the Resident. The arrow board or full width light bar 

shall be capable of displaying a left arrow, right arrow, double arrow, and light bar patterns. 652.4 

Flaggers 

The Contractor shall furnish flaggers as required by contract documents or as otherwise specified by 
the Resident. Flaggers shall not stop traffic on Turnpike mainline or interchange ramps. Only State 

Police are allowed to stop traffic on mainline or interchange ramps. 

 

All flaggers must have successfully completed a flagger test approved by the Maine Department of 
Transportation and administered by a Maine Department of Transportation approved Flagger-Certifier. 
All flaggers must carry an official certification card with them at all times while flagging. 
 
For daytime conditions, flaggers shall wear a top (vest, shirt or jacket) that is orange, yellow, yellow-
green, or fluorescent versions of these colors meeting ANSI 107-2004, Class 3, along with a hat with 360 
˚ retro-reflectivity. 
 

For nighttime conditions, flaggers shall wear all Class 3 apparel, meeting ANSI 107-2004, including a 
Class 3 top (vest, shirt or jacket) and a Class E bottom (pants or coveralls), shall be worn along with a 
hardhat with 360 ̊  retro-reflectivity and shall be visible at a minimum distance of 1000 ft. Flagger stations 
must be illuminated in nighttime conditions to assure visibility and will be specifically addressed in detail 
in the Contractor’s TCP. 
 

Flagger stations shall be located far enough in advance of the workspace so that approaching road 
users will have sufficient distance to stop at the intended stopping point. While flagging, the flagger 
should stand either on the shoulder adjacent to the traffic being controlled, or in the closed lane. At a spot 
obstruction with adequate sight distance, the flagger may stand on the shoulder opposite the closed 
sections to operate effectively. Under no circumstances shall the flagger stand in the lane being used by 
moving traffic or have their back to oncoming traffic. The flagger should be clearly visible to approaching 
traffic at all times and should have a clear escape route. 
 

When conditions do not allow for proper approach sight distance of a flagger or storage space for 
waiting vehicles, additional flaggers shall be used at the rear of the backlogged traffic or at a point where 
approaching vehicles have adequate stopping sight distance to the rear of the backlogged traffic. All 
flagger stations shall be signed, even when in close proximity. The signs shall be removed or covered 
when flagger operations are not in place, even if it is for a very short duration. 
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Flaggers shall be provided as a minimum, a 10-minute break, every 2 hours and a 30 minute or longer 
lunch period away from the workstation. Flaggers may only receive 1 unpaid break per day; all other 
breaks must be paid. Sufficient certified flaggers shall be available onsite to provide for continuous 
flagging operations during break periods. If the flaggers are receiving the appropriate breaks, breaker 
flagger(s) shall be paid starting 2 hours after the work begins and ending 2 hours before the work ends. 
A maximum of 1 breaker per 6 flaggers will be paid. (1 breaker flagger for 2 to 6 flaggers, 2 breaker 
flaggers for 7 to 12 flaggers, etc.). If a flagger station 
is manned for 10 hours or more, then ½ hour for lunch will be deducted from billable breaker flagger 
hours. 
 
 
652.41 Traffic Officers 
 

Local road traffic officers, if required, shall be uniformed police officers. State Police officers and 
vehicles shall be used to warn and stop traffic on the Maine Turnpike. All State Police shall be scheduled 
through the Maine Turnpike Authority. The Authority will make payment for the State Police officers 
and vehicles directly to the State Police. 
 

The Contractor will not be entitled to additional compensation if scheduled Work is not completed 
due to the unavailability of State Police. 
 
652.5.1 Rumble Strip Crossing 
 

When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble strip for 7 
calendar days or less, the Contractor shall install warning signs that read “RUMBLE STRIP CROSSING” 
with a supplemental Motorcycle Plaque, (W8-15P).  
 

When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble strip for 
more than 7 calendar days, the Contractor shall pave in the rumble strips in the area that traffic will cross, 
unless otherwise directed by the Resident. Rumble strips shall be replaced prior to the end of the project, 
when it is no longer necessary to cross them. 
 
652.6.1 Daylight Work Times 
 

Unless otherwise described in the Contract, the Contractor is allowed to commence work and end 
work daily according to the Sunrise/Sunset Table at: http://www.sunrisesunset.com/usa/Maine.asp . If the 
Project town is not listed, the closest town on the list will be used as agreed at the Preconstruction Meeting. 
Any work conducted before sunrise or after sunset will be considered Night Work. 
 
652.6.2 Night work 
 

When Night Work occurs (either scheduled or unscheduled), the Contractor shall provide and 
maintain lighting on all equipment, at all workstations, and all flagger stations. 
 

The lighting facilities shall be capable of providing light of sufficient intensity to permit good 
workmanship, safety, and proper inspection at all times. The lighting shall be cut off and arranged on 
stanchions at a height that will provide perimeter lighting for each piece of equipment and will not interfere 
with traffic, including commercial vehicles, approaching the work site from either direction. 
  

The Contractor shall have available portable floodlights for special areas. 
The Contractor shall utilize padding, shielding or other insulation of mechanical and electrical equipment, 
if necessary, to minimize noise, and shall provide sufficient fuel, spare lamps, generators, etc. to maintain 
lighting of the work site. 
 

The Contractor shall submit a lighting plan prior to any night work for review showing the type and 
location of lights to be used for night work. The Resident may require modifications be made to the 
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lighting set up in actual field conditions. 
 

Prior to beginning any Night Work, the Contractor shall furnish a light meter for the Residents use 
that is capable of measuring the range of light levels from 5 to 20 foot-candles. 
 

Horizontal illumination, for activities on the ground, shall be measured with the photometer parallel to 
the road surface. For purposes of roadway lighting, the photometer is placed on the pavement. Vertical 
illumination, for overhead activities, shall be measured with the photometer perpendicular to the road 
surface. Measurements shall be taken at the height and location of the overhead activity. 
 

Night Work lighting requirements: 
 

Mobile Operations: For mobile-type operations, each piece of equipment (paver, roller, milling 
machine, etc.) will carry indirect (i.e. balloon type) lights capable of producing at least 10 foot- candles 
of lighting around the work area of the equipment. 
 

Fixed Operations: For fixed-type operations (flaggers, curb, bridge, pipes, etc.), direct (i.e. tower) 
lighting will be utilized capable of illuminating the work area with at least 10 foot- candles of light. 
 

Hybrid Operations: For hybrid-type operations (guardrail, sweeping, In-slope excavation, etc.), either 
direct or indirect lighting may be utilized. The chosen lights must be capable of producing at least 10 
foot-candles of light around the work area of the equipment 
 

Inspection Operations: Areas required to be inspected by the Authority will require a minimum of 5 
foot-candles of lighting. This may be accomplished through direct or indirect means. 
 

The Contractor shall apply 2- inch wide retro-reflective tape, with alternating red and white segments, 
to outline the front back and sides of construction vehicles and equipment, to define their shape and size 
to the extent practicable. Pickup trucks and personal vehicles are exempt from this requirement. 
 

The Resident or any other representative of the Authority reserves the right to suspend the work at any 
time and request a meeting to discuss violations and remedies. The Authority shall not be held responsible 
for any delay in the work due to any suspension under this item. 
 

Failure to follow the approved Lighting Plan will result in a Traffic Control violation. 
 
Payment for lighting, vehicle mounted signs and other costs accrued because of night work will not be 
made directly but will be considered incidental to the related contract items. 
 
652.6.3 Traffic Coordinator and Personnel 
 

The Contractor shall submit to the Resident for approval a list of traffic control personnel assigned to 
the Project including qualifications, certifications and experience. 
 
The Traffic Coordinator duties shall include, but are not necessarily limited to: 
 

a. Developing, in conjunction with the Resident and Project superintendent, a traffic control 
program for the days’ work activities which will facilitate traffic in a safe and efficient manner. 
 

b. Ensure that all traffic control implements (signs, arrow boards, barrels, etc.) are on-site so 
the traffic program can be implemented effectively. 
 

c. Ensure a safe and effective setup or take-down of all signing implements to least impact 
the traveling motorist; and, 
 

d. Working knowledge of construction signing/traffic control requirements in conformance 
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with the latest issued Manual on Uniform Traffic Control Devices. 
 

e. The Contractor shall supplement the traffic control plan with a daily plan, which includes 
schedules for utilizing traffic coordinators and flaggers. This plan shall be submitted daily 
and agreed upon cooperatively with the Resident. 

 
652.7 Method of Measurement 
 

Signs, signs supplied by the Authority, and panel markers will be measured by the square foot for all 
signs authorized and installed. Flashing arrow boards, portable-changeable message signs, and flashing 
and steady burn lights, will be measured by each unit authorized and installed on the project. Barricades 
and cones will be measured by each unit authorized. Drums will be measured by each or as a lump sum 
authorized and installed, as indicated on the plans and specifications. No additional payment will be made 
for devices that require replacement due to poor condition or inadequate retroreflectivity. 
 

Flaggers or traffic officers used during the Contract, for the convenience of the Contractor, will not be 
measured separately for payment, but shall be incidental to the various pay items. This includes use of 

Flaggers for the delivery of materials and equipment to the project or other Flagger use that is for 

the Contractor’s convenience, as determined by the Resident Engineer. If flaggers are required to 

maintain traffic and there is not a pay item in the contractor for flaggers, then flaggers shall be 

incidental to the other Section 652 contract items and no separate payment shall be made. 

The accepted quantity of traffic officer and flagger time will be the number of hours the designated station 
is occupied. The number of hours authorized for payment, if any, will be measured to the nearest ¼ hour. 
 

The Authority will make payment for the State Police officers and vehicles directly to the State Police 
when utilized for mainline traffic control activities. State Police escorts, if required to move oversize 
material or equipment loads to the jobsite, will not be paid separately, but shall be incidental to the various 
pay items. 
 

Maintenance of traffic control devices, including Truck mounted impact attenuators and Automated 
trailer mounted speed limit signs required for the project will be measured by the calendar day or as one 
lump sum, as indicated in the plans and specifications, for all authorized and installed traffic control 
devices. Traffic control devices will only be measured for payment the first time used. Subsequent uses 
shall be incidental to Item 652.36 or 652.361. 
 

The vehicle mounted arrow board, mounted on trucks used for installation and removal of lane 
closures, will not be measured separately for payment, but shall be incidental to Item 652.36 or 652.361. 
 

The traffic coordinator(s) will not be measured separately for payment but shall be incidental to Item 
652.36 or 652.361. 
 

Portable light towers, lighting on equipment and lighting plan will not be measured separately for 
payment but shall be incidental to the related Contract items. 
 

Sequential Flashing Warning Lights shall be measured for payment by the maximum number of 
sequential flashing warning lights satisfactorily installed and properly functioning at any one time during 
the life of the project. Payment shall include all materials and labor to install, maintain and remove all 
Sequential Flashing Warning Lights. 
 

Automated Trailer Mounted Speed Limit Sign shall incidental to the Maintenance of Traffic  Control device 
item Payment shall include the Trailer, Radar Speed Limit Sign, flashing beacon amber lights, regulatory 
speed limit sign, fuel, necessary maintenance, and all checking of Radar Speed Limit Signs by 
manufacturer and all project moves including the transporting and delivery of the unit. 
 

The accepted quantity of temporary portable rumble strips shall be measured by the unit complete in 
place, per lane closure application. A unit shall consist of 1 group of 3 full-lane width of rumble strips. 
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As shown in the plans, a maximum of 3 units may be used at each lane closure. A unit shall be 
measured for each group of rumble strips, each time they are used for a lane closure. 

 
652.8 Basis of Payment 
 

The accepted quantity of signs, signs supplied by the Authority, and panel markers will be paid for at 
the contract unit price per square foot. Such payment will be full compensation for furnishing (or 
retrieving from the Authority) and installing all signs, sign supports, and all incidentals necessary to 
complete the installation of the signs. 
 

The accepted quantity of flashing arrow boards, barricades, battery operated flashing and steady burn 
lights, and cones will be paid for at the contract unit price each for the actual number of devices 
authorized, furnished, and installed. Such payment shall be full compensation for all incidentals 
necessary to install and maintain the respective devices. 
 

The Sequential Flashing Warning Lights will be paid for at the Contract unit price per each. This price 
shall include all costs associated with furnishing, installing, operating, maintaining, relocating, and removing 
the Sequential Flashing Warning Lights. 
 

The Truck Mounted Attenuator(s) will be incidental to the Maintenance of Traffic Control device item . This 
price shall include all costs associated with the use of the vehicle. Payment shall include operator, fuel, truck, 
maintenance, flashing lights, arrow board and all other incidentals necessary to operate the vehicle. 
 

Failure by the contractor to reinstall cones, barrels, signs, covered/uncovered signs, and similar traffic 
control devices within an hour of them being displaced, moved, knocked over, un-covered and etc. will 
result in a $150 fine per traffic control device if the issues is not resolved within 1 hour of notification by 
the resident. An additional $150 will be assessed for each additional hour that the device has not been 
corrected. If the traffic control device is critical to the maintenance of traffic creating an actual or potential 
safety issue with traffic and is not corrected immediately then it will result in a violation letter as described 
below. 
 

Failure by the contractor to follow the Contracts 652 Supplemental Specifications, Special Provisions 
and Standard Specification and/or the Manual on Uniform Traffic Control Devices (MUTCD) and/or the 
Contractors own Traffic Control Plan, or failure to correct a violation, will result in a violation letter and 
result in a reduction in payment as shown in the schedule below. The Resident or any other representative 
of the Authority reserves the right to suspend the work at any time and request a meeting to discuss 
violations and remedies. The Authority shall not be held responsible for any delay in the work due to any 
suspension under this item. Any reduction in payment under this Special Provision will be in addition to 
forfeiting payment of maintenance of traffic control devices for that day. 
 

Amount of Penalty Damages per Violation 

1st 2nd 3rd & 
Subsequent 

$500 $1,000 $2,500 

 
652.8.1 Maintenance of Traffic Control Devices 
 

Maintenance of Traffic Control Devices will be paid at the contract unit price per calendar day or lump 
sum price, as indicated in the plans and specifications. Such payment will be full compensation for all 
days that the Contractor maintains traffic as specified herein, and for moving 
devices as many times as necessary; for replacing devices damaged, lost, or stolen; and for cleaning, 
maintaining, and removing all devices used for traffic control, including replacing temporary pavement 
marking lines. 
 

The contract price for Maintenance of Traffic Control Devices shall be full compensation for all days 
for such maintenance, encompassing all areas of the contract, regardless of whether or not the work areas 
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or projects are geographically separated. 
 
652.8.2 Other Items 
 

The accepted quantities of flagger hours will be paid for at the contract unit price per hour for each 

flagging station occupied excluding lunch breaks, and for each approved breaker flagger. Overtime hours, 

as reported on the certified payrolls, will be paid an additional 30% of the bid price for 652.38. The 

computation and additional payment for overtime hours will occur during the project close-out process 

and will be paid as additional hours of 652.38 to the nearest ¼ hour. The contract unit price shall be full 

compensation for hiring, transporting, equipping, supervising, and the payment of flaggers and all 

overhead and incidentals necessary to complete the work. 
 

There will be no payment made under any 652 pay items after the expiration of the adjusted total 

contract time. 

 
The accepted quantities of traffic officer hours will be paid for at the contract unit price per 

¼ hour for each station occupied, with no additional payment for overtime. This price shall be full 

compensation for supplying uniformed officers with police cruisers, and all incidentals necessary to 

complete the work, including transportation, equipment, and supervision. 

 
Payment for temporary pavement marking lines and pavement marking removal will be made under 

the respective pay item in Section 627 - Pavement Markings. 

 

Payment for temporary traffic signals will be made under Section 643 - Traffic Signals. The accepted 
quantity of Portable Changeable Message Signs  will  be  paid  for  at the Contract  unit  price each. 
This price shall  be  full  compensation  for  furnishing, relocating, maintaining and removing the 
PCMS. The price also includes all costs associated with setting-up and paying for a data cellular account, 
technical support, training and any costs associated with the GPS location device. 
 

Progress payment of each PCMS shall be pro-rated over the duration of the Contract. Contract duration 
shall be from the specified Contract start date to substantial completion or Contract completion, 
whichever is sooner. 
 

For a PCMS that fails to operate when required, the Contractor will be given 24-hours to repair or 
replace the PCMS. For periods longer than 24-hours, payment will be reduced based on the pro-rated 
time that the PCMS is out of service. 
 

Drums will be paid for at the contract unit price each, or at the Contract lump sum price, as designated 
in the Plans and specifications. Such payment shall be full compensation for all drums as shown on the 
Plans or required to complete the work. 
 

The accepted quantity of temporary portable rumble strips will be paid for at the contract unit price 
per unit which shall include the transport device. Payment is full compensation for providing, relocating, 
maintaining or replacing, and removing temporary portable rumble strips. If the pay item is not included 
in the contract quantities, then the Authority does not anticipate  the use of this item on the contract. If 
contractor wishes to utilize temporary portable rumble strips and the item is not in the contract, then the 
contractor may propose use of them to the Authority for consideration. 
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Payment will be made under: 

 

 

Pay Item 
 
 

  

 

Pay Unit 
 

 
652.3611 Maintenance of Traffic Control Devices at Cutts Road Lump Sum 

652.3612 Maintenance of Traffic Control Devices at Cider Hill Lump Sum 

652.3613 Maintenance of Traffic Control Devices at Gorham Road Lump Sum 

652.3614 Maintenance of Traffic Control Devices at Hurricane Road Lump Sum 

652.3615 Maintenance of Traffic Control Devices at Hackett Road Lump Sum 

652.3616 Maintenance of Traffic Control Devices at Route 126 Lump Sum 
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SPECIAL PROVISION 

SECTION 652 

MAINTENANCE OF 

TRAFFIC 

(Specific Project Maintenance of Traffic Requirements) 
 

This Specification describes the specific project maintenance of traffic requirements 
for this Project. Additional requirements may be found in Section 107 (work restrictions and 
completion dates) and the maintenance of traffic Plans. 

 
The following minimum traffic requirements shall be maintained. These requirements 

may be adjusted based on the traffic volume when authorized by the Authority. 
 

Maine Turnpike Traffic Control Requirements 
 

Haunch removal within 6 feet of a travel lane as measured from the painted pavement 
marking line or traffic control device will require a lane closure. 
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MAINTENANCE OF TRAFFIC LIMITATION TABLE: TURNPIKE MAINLINE 
APPROVED SHOULDER CLOSURES AND LANE CLOSURES 

 
 Temporary lane closures will be permitted when active work is occurring in accordance with the dates and 
times in the tables below with approval of the Resident.  
 
Cutts Road: 

Mainline Southbound – MM 2 – 7 

 Single Lane Closures Double Lane Closures 

November 4, 2024 to April 11, 2025 

Sunday PM through 
Monday AM 

Anytime Except 11:00 AM to 4:00 
PM on Sunday 

8:00 PM to 6:00 AM 

Monday PM through 
Friday AM 

Anytime 8:00 PM to 6:00 AM 

Friday PM through 
Sunday AM 

Anytime (Until 11:00 AM Sunday) 10:00 PM to 7:00 AM 

 

Mainline Northbound – MM 2 – 7 

 Single Lane Closures Double Lane Closures 

November 4, 2024 to April 11, 2025 

Sunday PM through 
Monday AM 

Anytime Except 11:00 AM to 4:00 
PM on Sunday 

8:00 PM to 7:00 AM 

Monday PM through 
Friday AM 

Anytime 8:00 PM to 7:00 AM 

Friday PM through 
Sunday AM 

Anytime (Until 11:00 AM Sunday) 10:00 PM to 7:00 AM 

 
Cider Hill: 

Mainline Southbound – MM 3 – 7 

 Single Lane Closures Double Lane Closures 

November 4, 2024 to April 11, 2025 

Sunday PM through 
Monday AM 

Anytime Except 11:00 AM to 4:00 
PM on Sunday 

8:00 PM to 7:00 AM 

Monday PM through 
Friday AM 

Anytime 8:00 PM to 7:00 AM 

Friday PM through 
Sunday AM 

Anytime (Until 11:00 AM Sunday) 8:00 PM to 8:00 AM 

 

Mainline Northbound – MM 3 – 7 

 Single Lane Closures Double Lane Closures 

November 4, 2024 to April 11, 2025 

Sunday PM through 
Monday AM 

Anytime 8:00 PM to 7:00 AM 

Monday PM through 
Friday AM 

Anytime 8:00 PM to 7:00 AM 

Friday PM through 
Sunday AM 

Anytime 10:00 PM to 9:00 AM 
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Gorham Road:  

Mainline Southbound – MM 44 – 45 

 Single Lane Closures Double Lane Closures 

October 20, 2024 to May 24, 2025 

Sunday PM through 
Monday AM 

Anytime 7:00 PM to 6:00 AM 

Monday PM through 
Friday AM 

Anytime 8:00 PM to 6:00 AM 

Friday PM through 
Sunday AM 

Anytime 8:00 PM to 8:00 AM 

 

Mainline Northbound – MM 42-44 

 Single Lane Closures Double Lane Closures 

October 20, 2024 to May 24, 2025 

Sunday PM through 
Monday AM 

Anytime 9:00 PM to 6:00 AM 

Monday PM through 
Friday AM 

7:00 PM to 7:00 AM 9:00 PM to 6:00 AM 

Friday PM through 
Sunday AM 

6:00 PM to 10:00 AM 10:00 PM to 8:00 AM 

Hurricane Road: 

Mainline Southbound – MM 53 - 63 

 Single Lane Closures 

October 20, 2024 to January 5, 2025 

Sunday PM through 
Monday AM 

6:00 PM to 7:00 AM 

Monday PM through 
Friday AM 

6:00 PM to 7:00 AM 

Friday PM through 
Sunday AM 

7:00 PM to 11:00 AM 

January 6, 2025 to May 24, 2025 

Sunday PM through 
Monday AM 

7:00 PM to 6:00 AM 

Monday PM through 
Friday AM 

Anytime Except 6:00 AM to 10:00 AM 

Friday PM through 
Sunday AM 

Anytime Except 2:30 PM to 7:00 PM on Friday, and 20:00 AM to 7:00 PM 
on Sunday 

 

Mainline Northbound – MM 53 - 63 

 Single Lane Closures 

October 20, 2024 to May 24, 2025 

Sunday PM through 
Monday AM 

Anytime  

Monday PM through 
Friday AM 

Anytime Except 3:00 to 7:00 PM 

Friday PM through 
Sunday AM 

Anytime Except 2:00 PM – 9:00 PM on Friday 
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Hackett Road: 

Mainline Southbound – MM 75 – 80 

 Single Lane Closures 

October 20, 2024 to May 24, 2025 

Sunday PM through 
Monday AM 

Anytime 

Monday PM through 
Friday AM 

Anytime 

Friday PM through 
Sunday AM 

Anytime 

 

Mainline Northbound – MM 75 - 80 

October 20, 2024 to May 24, 2025 

 Single Lane Closures 

Sunday PM through 
Monday AM 

Anytime 

Monday PM through 
Friday AM 

Anytime 

Friday PM through 
Sunday AM 

Anytime Except 4:00 PM – 7:00 PM on Friday  
(October 20 to January 5, 2025) 

 
Route 126 Road: 

Mainline Southbound – MM 86 - 103 

 Single Lane Closures 

October 20, 2024 to May 24, 2025 

Sunday PM through 
Monday AM 

Anytime 

Monday PM through 
Friday AM 

Anytime 

Friday PM through 
Sunday AM 

Anytime 

 

Mainline Northbound – MM 86 - 103 

 Single Lane Closures 

October 20, 2024 to May 24, 2025 

Sunday PM through 
Monday AM 

Anytime 

Monday PM through 
Friday AM 

Anytime 

Friday PM through 
Sunday AM 

Anytime 

 
Note: Contractor may be required to remove lane closures if backups on mainline occur. Traffic 

counts shall be performed by the resident to verify acceptable volumes prior to closure during Maine 

State School vacation (Feb15-22).  


