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Pile cut off at elevation at abutment 2 

                
 
Contractor: CPM Constructors                                   Bid Amount: $13,984,117 
Percent Complete last approved pay estimate: 70.9%       
 
Project Schedule: Completion date June 25, 2021. 
 
Project Scope: The work consists of replacing the Cummings Road Bridge over the Maine Turnpike in 
the Town of Scarborough, Maine. The work includes phased construction of a new three span steel 
girder bridge, demolition of the existing bridge, ground improvements, construction of lightweight 
fill approach embankments, and maintenance of traffic through the project site. 
 
Contractor Schedule: CPM constructors has been busy working on phase 2 new substructure driving 
H-pile for pier 1 & 2. Forming and placing concrete at Abutment 1 & 2. Over the next several weeks 
they will complete the H-pile and begin forming and placing concrete at the piers. Work will continue at 
the abutments. 


