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Cummings Road Bridge Replacement 

Project Update 
November 19, 2019 

 

 
          Saw cutting deck for removal. Notice new bridge is higher than the old bridge. 
 
Contractor: CPM Constructors                                   Bid Amount: $13,984,117 
Percent Complete last approved pay estimate: 66.3%       
 
Project Schedule: Completion date June 25, 2021. 
 
Project Scope: The work consists of replacing the Cummings Road Bridge over the Maine Turnpike in 
the Town of Scarborough, Maine. The work includes phased construction of a new three span steel 
girder bridge, demolition of the existing bridge, ground improvements, construction of lightweight 
fill approach embankments, and maintenance of traffic through the project site. 
 
Contractor Schedule: Local traffic has been switched over to phase two where they are utilizing the 
new bridge.  CPM crews are currently removing portions of the old bridge deck.  They’ll be removing 
the structural steel once the deck has been removed.  Once the old bridge deck and girders have been 
removed, the contractor will start to demolish the piers and abutments.  The contract is on schedule for 
meeting the completion deadlines at this point. 


