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Bridge Improvements Stroudwater River Overpass Mile 46.7 

& Maine Central Railroad Overpass Mile 47.9 
Project Update 
March 26, 2019 

 

 
Work at Stroudwater Bridge Southbound – installing culvert for temporary road 

   
 
Contractor: Cianbro                 Bid Amount: $20,460,607.50 
Percent Complete last approved pay estimate:  0%      
 
Project Schedule: Completion date June 25, 2021. 
 
Project Scope: The work consists of improving the Stroudwater River Overpass (NB & SB) bridges and 
Maine Central Railroad Overpass (NB & SB) bridges in the City of Portland, Maine. The work 
includes phased construction, concrete deck and steel girder placement, concrete substructure 
modifications and repairs, approach work and paving, guardrail, bridge rails, substructure concrete 
repairs, bearing repairs, and maintenance of traffic. 
 
Contractor Schedule: Cianbro has mobilized on site and set up the maintenance of traffic for work 
shifting traffic toward the median. Over the next week they will set out the temporary concrete barrier 
and begin construction widening the roadway approaches. 


